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Part I 

 
THE ANDHRA PRADESH 

 

PUBLIC WORKS DEPARTMENT CODE 
 

CHAPTER I 
 

Establishment and Organisation of the Department 
 

A – INTRODUCTORY 

 

1.  This Code is intended to define the scope of the administrative and executive functions of 

the officers of the Irrigation, Drainage, Roads and Buildings, Public Health & Panchayat Raj 

Engineering Departments. It does not deal with questions of pension or leave, nor with the detailed 

procedure to be followed in connection with the Public Works Department Accounts. The Rules 

contained in the Fundamental Rules and Subsidiary Rules thereto, and the Pension Rules 

(including Wound and Injury Pension Rules in the Civil Service Regulations) are applicable to the 

Public Works Department. Rules in the A.P. Financial and Accounts Code, relating to classes of 

transactions which occur in the Public Works Department as well as in Civil Departments are 

binding upon the Public Works Department except in so far as they may be overridden by express 

provisions in this Code or in the A.P. Public Works Accounts Code. The detailed procedure to be 

adopted in accounting of transactions authorised by this Code is laid down in the A.P. Public 

Works Accounts Code. 

 

 

B — ORGANISATION AND FUNCTIONS OF THE PUBLIC WORKS 

DEPARTMENT 

 

2.  Since independence and with the launching of plans, public expenditure have been 

mounting on a scale which has few parallels in the whole world. Government is increasingly 

assuming new functions and undertaking a wide variety of activities designed to respond to 

emerging social and economic needs. The phenomenal increase in Government activities will be 

evident from the fact that the Central and State budgets which were a mere Rs. 900 crores in 

1950—51 are now well over Rs. 11,000 crores. According to increased functions of Public Works 

are broadly divided into Irrigation and Power, Roads and Buildings, Public Health, Panchayat Raj 

Engineering and Electricity Department. 

 

Each Department is headed by a Minister and the Executive Head of the Department is the 

Chief Engineer. The functions of the various departments mainly include construction of minor, 

medium and multipurpose river projects, construction and maintenance of non-residential and 

residential buildings and roads and bridges, public health, sanitation and water supply, rural 

development, construction of power projects and supply of power and execution of works on 

behalf of Central Government. 

 

3.  [Omitted] 

 

4.  Besides the functions described above, the Public Works Departments has as the agent of 

the Government of India, to execute public works on behalf of the Central Government debitable 

to Central Revenue, See Appendix I. 
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C - RECRUITMENT OF OFFICERS, SCALES OF PAY, 

ALLOWANCES, ADVANCES, LEAVE, ETC. 

 

5.  The Rules relating to Recruitment of Officers and Scales of Pay and Allowances admissible 

to them are contained in Manual of Appointments and Allowances of the Gazetted Officers. The 

Rules governing the Grant of Advances of various kinds are contained in AP. Financial Code,  

Vol-I. The Leave Rules are contained in the Fundamental Rules and Subsidiary Rules thereunder. 

 

The President of India has in exercise of powers conferred by clauses I and 11 of Article 371-D 

of the Constitution of India made the A.P. Public Employment (Organisation of Local Cadres and 

Regulation of Direct Recruitment) Order, 1975, providing among other things, for the organisation 

of Local Cadres in respect of posts under the Government of Andhra Pradesh for the allotment of 

persons holding such posts to the local cadre to be so organised. 

 

The above order has come into force on 18-10-1975 and applies to the whole of the State of 

Andhra Pradesh. 

 

The entire State is divided into seven zones. The cadre upto Assistant Engineer is a Zonal cadre 

and the cadres from Executive Engineer is a State cadre. 

 

D — DUTIES OF OFFICERS OF THE PUBLIC WORKS DEPARTMENT 

 

I. Chief Engineer 

 

6.  There are several Chief Engineers in Irrigation Department; Chief Engineer, General and 

Major Irrigation ; Chief Engineer, Medium Irrigation ; Chief Engineer, Minor Irrigat ion ; Chief 

Engineer, Nagarjuna Sagar Right Canals ; Chief Engineer, Nagarjuna Sagar Left Canals ; Chief 

Engineer, Pochampad Project ; Chief Engineer, Srisailam Project, etc. 

 

There are two Chief Engineers in Roads and Buildings Department. Chief Engineer, Roads and 

Buildings (Administration) and Chief Engineer, National Highways. 

 

Chief Engineer, Roads and Buildings is responsible for execution of works on State Highways, 

residential and non-residential buildings, quality control and administration of the entire 

department. Chief Engineer, National Highways is responsible for execution of works on National 

Highways and all Central sponsored schemes. 

 

Each Chief Engineer is a responsible professional adviser to Government on all matters 

relating to his branch. 

 

7.  It is the duty of the Chief Engineer (General) and Chief Engineer, Roads and Buildings 

(Administration) to recommend to the State Government removals, transfers and postings of 

Superintending and Executive Engineers. They are empowered to transfer Asst. Engineers from 

one circle of superintendence to another. 

 

Superintending Engineer in Irrigation and Power Departments are empowered to transfer Asst. 

Engineers from one division to another within the circle. 

 

The Dy. Chief Engineer, Roads and Buildings and Administration is empowered to appoint 

Junior Engineers and Supervisors, to promote to the category of Assistant Engineers and also 

promotion to the category of Supervisors from the Category of Draughtsmen. 

 

The Chief Engineer, Incharge of Administration has powers to make temporary transfers of 

subordinates in special cases between the services of executive, lower 
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subordinates and draughtsmen and to grant them officiating pay in such cases. Permanent transfers 

from one service to other should not be made without obtaining the prior sanction of Government. 

 

8. The Chief Engineer will exercise a concurrent control, with the Audit Officer, over the 

duties of the Officers of the department in connection with the maintenance of accounts, will give 

all legitimate support to the Audit Officer in enforcing strict attention to the regulations concerning 

the disbursement of money, the custody of stores and the submission of accounts. He will have no 

authority over the Audit Officer in regard to audit matters, but will have a claim on him for 

assistance and advice in matters relating to accounts and finance. At the same time the Chief 

Engineer should arrange that the Audit Officer is kept fully cognizant of all proceedings and 

proposals, to enable the latter to fulfill his functions. 

 

9. The Chief Engineer will prepare, annually, the portion of the budget estimates relating to the 

works under his control, and as soon as possible after the close of each year, prepare a report of the 

progress made during that period on the public works under his charge, giving a brief but clear 

account of the operations of the department. The general supervision and the control of the 

assessment of such irrigation and navigation revenue as are collected in the Public Works 

Department will rest with the Chief Engineer, who should frame the necessary estimates and watch 

the progress of realizations during the year. 

 

10. It will be the duty of the Chief Engineer to see that the budget allotments of the year are 

fully expended, in so far as is consistent with general economy. He will be responsible for ensuring 

that the money which is not likely to be needed during the year is promptly surrendered, so as to 

allow of its appropriation for other purposes by the proper authority. (See Chapter V of the A.P. 

Public Works Accounts Code) 

 

11. When any military works are placed under the administration of the Public Works 

Department, questions relating to military details will be referred by the Chief Engineer to the 

General Officers, Commanding Divisions or Brigadies. A Chief Engineer may correspond direct 

with the heads of departments on all matters relating to details of buildings or works appertaining 

to those departments. 

 

12. Each Chief Engineer is responsible for all important structural designs and controls the 

Central Designing Offices managed by the Consulting Architects, the Sanitary Engineer and the 

Technical Section. Responsibility for the technical features of all designs rests with the Office of 

their origin. 

 

Il. Superintending Engineer 

 

13. The administrative unit of the department is the circle, in charge of a Superintending 

Engineer, who is responsible to the Chief Engineer for the administration and general professional 

control of public works in charge of officers of the department within his circle. 

 

14. It is the duty of the Superintending Engineer to inspect the important works in his circle, to 

satisfy himself that the system of management is efficient and economical, that regulations, works, 

stock and accounts are strictly observed, and that the executive and administrative work of the 

circle is satisfactorily performed. 

 

Whenever large construction work is sanctioned in a circle for which no special staff is 

allowed, the Superintending Engineer may, with view to avoid delay, detach one or two 

subordinates from within his circle for some definite period and put them to the work in 
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question. In other words, there should be some elasticity in the sectional and sub-divisional 

charges and the Superintending Engineer should not hesitate to call upon the service of one or two 

officers under him for such special work. They should freely resort to these methods in order to 

accelerate construction work. 

 

15. It will be his duty to watch and control the rates paid for work and he may require an 

Executive Engineer, to report to him such details of expenditure as he may desire. 

 

16. It is his duty to satisfy himself that the staff employed is actually necessary and adequate, 

and that the Divisional and Sub-divisional Officers attend personally to their primary accounts. He 

will inspect each Divisional Office once a year and report thereon to the Chief Engineer. 

 

17. The Audit Officer and Superintending Engineer should assist each other in rendering the 

management of departmental accounts as perfect as possible. To this end, during his inspections of 

divisional offices, the Superintending Engineer will examine the divisional registers and other 

accounts and measurement books, the mode of preparation of estimates, contractors’ accounts and 

agreements, the system of recording plans and papers and office work generally. He is expected to 

communicate freely and personally with Executive Engineers and to advise them in the 

performance of their duties. 

 

18. Superintending Engineers are empowered to transfer and post Assistant Engineers and 

Subordinate Engineers within their circles. The Chief Engineer, Roads and Buildings 

(Administration) is empowered to transfer Asst. Engineers from one circle to another and within 

the circle, and the Superintending Engineer has no power to transfer an Asst. Engineer. In the case 

of office and petty establishments borne on divisional scales, it should be seen that these scales are 

not exceeded without proper authority. It will also be their duty to recommend removals and 

transfers of Executive Engineers, Assistant Engineers and Subordinate Engineers from their own 

circles. 

 

19. All reports on Engineers and Subordinate establishments will be noted on by the 

Superintending Engineer before submission to the Chief Engineer. 

 

He will bring to the notice of the Chief Engineer cases of incompetence or disqualification for 

public duties. In like manner he will bring prominently forward all instances of extraordinary zeal 

and ability. 

 

He will also have power to appoint, dismiss and control the lower subordinates, the drawing 

and the ministerial staff of the circle, the inferior servants of his office, and the workcharged 

establishments on scales of pay where the maximum does not exceed Rs. 320, per mensum 

provided for in sanctioned estimates. Appeals will lie from any order of punishment passed by a 

Superintending Engineer to the Chief Engineer. 

 

The Government ordered that the monetary limits in Paras 19, 41 and 59 of this Code refer to 

basic pay only.     (G.O.Ms. No. 289, P.W.D., dated 14—3—1969) 

 

20. The Superintending Engineer should generally prepare designs and save detailed plans and 

estimates prepared in his office for all original works improvements likely to cost more than Rs. 

1,00,000. In the case of estimates for improvements to existing structures amounting to over Rs. 

1,00,000 where the Superintending Engineer could not undertake the preparation of estimates 

without being supplied by the Executive Engineer with an amount of data which would make it 

more convenient if the latter himself prepared the plans and estimates in question, the Executive 

Engineer should prepare them. The 
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Superintending Engineer will be responsible for the engineering features of all designs prepared by 

him, his Personal Assistant will be responsible for the calculations and for the accuracy of the 

rates. 

 

When submitting to the Chief Engineer any report, design or estimate he will invariably state 

his own opinion and recommendations. 

 

Note: - Superintending Engineer should prepare project profile and basic project parameters with 

project cost under EPC Agency.  The same shall be approved by –  

 

(i) Superintending Engineer - upto Rs.50 Lakhs 

 

(ii) Chief Engineer  - more than Rs.50 Lakhs and equal to Rs.200 Lakhs. 

 

(iii) Committee constituted by Government for works costing more than Rs.200 Lakhs. 

(G.O.Ms.No.50, I&CAD (PW-Reforms), dated 02-03-2009) 

 

21. The Superintending Engineer should generally supervise and control the correct assessment 

and realization of such revenue as is assessed or collected in the Public Works Department – vide 

Paragraph 254, A.P.Public Works Accounts Code. 

 

22. A Superintending Engineer is authorised to correspond direct with any of the local 

authorities, civil or military, within his circle. He will address General Officers, Commanding 

Divisions or Brigadiers through their Staff Officers and all other officers direct. 

 

23. Under the Rules framed under the District Municipalities Act the Superintending Engineers 

have statutory powers to inspect municipal works other than road works in their respective 

jurisdiction. No additional emoluments may be received for these duties. 

 

Ill. Superintendent of Works 

 

24. For any particular work or series of works, too large to form a single executive charge, but 

requiring the entire energies of an Engineer for their efficient supervision, a Superintendent of 

Works (with Executive Engineers under him) may be appointed. A Superintendent of Works will 

exercise the powers laid down for Superintending Engineers. 

 

IV. Executive Engineer 

 

25. The executive unit of the department is the division, in charge of an Executive Engineer, 

who is responsible to the Superintending Engineer for the execution and management of all works 

within his division. 

 

26. An Executive Engineer can receive positive orders only from his own departmental 

superiors, the head of the administration, or other civil officers duly authorised, except in the case 

of works considered urgent by an Officer commanding a station, who can, in the circumstances 

explained in Army Regulations, India, issue an order to the Executive Engineer for the execution 

of the work. 

 

27. The Executive Engineer is responsible that proper measures are taken to preserve all the 

buildings and works in his division, and to prevent encroachment on Government lands in his 

charge. He must keep accurate plans of all Cantonment or other Government lands borne on the 

Public Works Department registers and ensure that his subordinates are acquainted with the 

boundaries. 

 

28. The Executive Engineer should insist on periodical inspections of all vacant lands in charge 

(i.e., lands which were acquired or set apart for particular objects and which are still unoccupied, 

the particular objects not having been fulfilled and lands appertaining to Government Buildings 

which are not enclosed by compound walls or fences) being made by his subordinates in proper 

time with a view to prevent encroachment thereon. So far as lands pertaining to Public Works 

Department, channels, canals, drains, tanks, tankbeds, road berms and to other P.W.D., irrigation 

and road works are concerned, encroachments thereon will be guarded against by the subordinates 

of the Revenue Department. 
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All lands should be demarcated, wherever it has not been done, and this work should be carried out 

by the subordinates of the P.W.D. in consultation with the Officers of the Revenue Department. 

 

29. Every Executive Engineer should immediately report to the Chief Engineer through the 

Superintending Engineer and the Collector of the district, any serious loss of immovable property, 

caused by any accident or unusual occurrence as required by Paragraph 72-A of the A.P. Financial 

Code, Vol. 1 — vide also Paragraphs 192—194. 

 

30. Executive Engineers may transfer upper or lower subordinates (other than sub-divisional 

officer) from one station to another within their respective divisions without reference to superior 

authority. The transfers will be reported in the ordinary course to the Superintending Engineer. 

 

31. An Executive Engineer is prohibited from commencing any work or expending any public 

funds, without the sanction of competent authority or from making any other than trifling 

deviations from sanctioned designs in the course of execution, except in case of emergency. 

 

32. Immediately on a work being finished, it will be the duty of the Executive Engineer to 

close the accounts of it and to prepare the completion report if required by the Rules in Paragraph 

216. 

 

33. The Executive Engineer will submit his accounts punctually to the Audit Office under the 

rules in force and will exercise efficient control over his Divisional Accountant. The Executive 

Engineer is responsible for the correctness of the original record of cash and stores, receipts and 

expenditure and for the submission of complete vouchers. The Divisional Accountant is 

responsible for the compilation of the accounts from the data supplied to him. 

 

34. The Executive Engineer is responsible that the accounts of his division are not allowed to 

fall into arrears; but if arrears or confusion arises which in his opinion cannot be cleared without 

the assistance of the Account it-General, he should at once apply for such assistance. 

 

35. The Executive Engineer has a right to seek the advice of the Accountant- General in all 

matters connected with the accounts of his division or the application of Financial Rules and 

Orders concerning which there may be any doubt. It will usually be desirable, however, that he 

should first obtain the advice of the Divisional Accountant who is specially trained for this duty, 

and this should be done in writing in all cases of importance. 

 

36. The Executive Engineer is primarily responsible for reporting without delay, supported, if 

necessity, by a work slip, the probability of any excess over estimates, all important liabilities not 

brought to account being noted and for the prompt revision of estimates when necessary. 

 

Note 1 :—The Executive Engineer need not submit work slips in cases in which he has power to 

pass finally excesses over estimates but should sanction workslips and keep them on 

record. 

 

Note 2 :—Work slips and agreements after completion are purposeless. 

 

Note 3 :—The provisions of the above Paragraph will be relaxed in the case of the famine relief 

works, but this does not relieve officers from the responsibility of obtaining the 

necessary sanction to a revised estimate and additional appropriation as soon as they 

can foresee how far an estimate is likely to be exceeded. 
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37. The Executive Engineer is responsible for the detailed assessment of such revenue as is 

collected through the P.W.D. within his division, and will maintain such records and accounts for 

the purpose as may be prescribed — vide Chapter IX, A.P.P.W. Accounts Code. 

 

38. The Executive Engineer is responsible that the surveying and mathematically instruments 

in his division are properly cared, and will report on their condition to the Superintending Engineer 

at the end of each working season. Any injury to the instruments due to neglect or carelessness 

should be made good at the expense of the officer or subordinate responsible for the damage. 

 

39. The Executive Engineer is responsible for the purchase (subject to the provisions of the 

Store Rules — Appendix 15 to the AP. Fin. Code, Vol. II) manufacture, care and disposal of all 

stores in, or required for, his division — A.P.P.W.A, Code, Paragraphs 177 and 178. 

 

40. The Executive Engineer may dispose of temporary building or structures required for and 

charged to works — vide Paragraph 236. 

 

41. The Executive Engineer will appoint or dismiss and generally control all the inferior and 

petty establishments authorised for his division, and the work-charged establishments on Rs. 160 

and below per mensum provided for in sanctioned estimates. 

 

(G.O.Ms. No, 88. P. & D, dated 1—2—1975) 

 

He may fill up acting and temporary vacancies of clerks in the last grade and of tracers in his 

division and grant leave (other than special disability leave) to temporary, acting and permanent 

clerks, tracers and draughtsmen. He should, however, report the appointments made and the leave 

granted to the Superintending Engineer immediately. Appeals will lie from any order of 

punishment passed by an Executive Engineer to the Superintending Engineer. 

 

42. It will be the duty of the Executive Engineer to furnish Treasury and Sub- treasury Officers 

after due inspection with the certificate prescribed in Art. 2(b) of the Resource Manual, as to 

security of strong rooms used or proposed to be used for the storage of coin. 

 

43. The Executive Engineer will be required to inspect report on and suggest measures for the 

protection of historical monuments or buildings of architectural interest, which appears likely to 

fall into decay. 

 

In the case of monuments, which have been declared “Protected” under the Ancient 

Monuments Preservation Act of 1904 or buildings under the care of the Archaeological 

Department the Executive Engineer should arrange in consultation with the Superintendent, 

Archaeological Survey, for a joint inspection, when the former is specially called upon by the latter 

to decide upon any important repairs that may be required. The cost of such inspection will be 

borne by the Central Government. 

 

44. The Executive Engineer is the ex-officio the professional adviser of all departments of 

Government and local bodies within the limits of his charge; and it will be incumbent on him to 

see that no undue formalities are allowed to interfere with the performance of this duty. 

 

45. The Executive Engineer is responsible for the engineering features of designs and the rate 

in estimates prepared or sanctioned by him. 
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46. Executive Engineer may, where the services of an Officer of the Military Works Services 

are not available, be called upon by General Officers, Commanding Division or Brigadiers to be 

members of Committees appointed to select sites and determine general boundaries of 

cantonments. 

 

47. At stations where there are no Ordinance Workshops, repairs to ambulance wagons and 

tongas will be carried out either by the Military Works Services or by the Public Works 

Department. 

 

48. Executive Engineers should address Officers, Commanding Divisions, Brigadiers or 

Stations through their Staff Officers. 

 

V. Sub-divisional Officer 

 

49. The division is divided into Sub-divisions Incharge of Sub-divisional Officers, who may be 

Executive Engineers, Asst. Engineers, or where no such officers are available, Subordinate 

Engineers, and who are responsible to the Executive Engineer in charge of the division for the 

management and execution of works within their Sub-divisions. No Subdivision can be constituted 

in the first instance without the sanction of the State Government. 

 

50. Sub-divisional Officers may fill up acting and temporary vacancies in the inferior or petty 

establishments in their sub-divisions and grant leave (other than special disability leave) to peons, 

permanent, temporary and acting upto one month at a time and for not more than one month in a 

calendar year. 

 

Sub-divisional Officers may also fill up vacancies in the work-charged establishments caused 

by the grant of leave other than casual leave to the members of such establishment in their sub-

divisions, provided— (a) that the pay of the person appointed does not exceed Rs. 100 per 

mensum, and (b) that period of appointment does not exceed one month in each case. A copy of 

the appointment order should be communicated to the Executive Engineer of the division for 

confirmation. 

 

Sub-divisional Officers may also impose fines on mazdoors and lock and wharf laskars borne 

on the work-charged establishment upto a maximum limit of 25 percent of their monthly wages. 

Sub-divisional Officers may also suspend them, submitting a copy of the order of suspension to the 

Executive Engineer for information. Appeals from orders of Sub-divisional Officers imposing 

these punishments will lie to the Executive Engineer. 

 

VI. Divisional Accountant 

 

The Divisional Accountant referred to in Paragraphs 33 and 35 is appointed by the 

Government of A.P. and his functions are described in the A.P. Public Works Accounts Code, 

Paragraphs 88—93 and 539—548. 

 

E — COMPENSATION FOR LOSS OF PROPERTY 

 

51. No Public Officer is entitled to compensation for loss of property caused by an accident of 

any kind, merely because such accident may have happened to him while he was employed in the 

service of the State, except to such extent that the State Government may relax the provisions of 

this Rule. 

 

F — SERVICE UNDER ZILLA PARISHADS, ETC. 

 

52. Members of the department may be transferred permanently or temporarily to work under 

the Zilla Parishads, Municipalities and be paid wholly from such funds under the Foreign Service 

Rules in Part VII of the Fundamental Rules. 
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53. Officers wholly employed on Local Fund Works which are carried out under the orders of 

the Chief Engineer, and those required to work, in connection with Local Fund Works in addition 

to their regular duties, when the latter is not detrimental to the public service, will be wholly 

subject to the Departmental Rules. No such officer may receive any additional emoluments in 

connection with Local Fund Works except as provided in Fundamental Rule 47. 

 

G - EMPLOYMENT OF TEMPORARY AND WORK-CHARGED 

ESTABLISHMENT 

 

I. Temporary Establishment 

 

54. In order to meet the demand for extra supervision arising from time to time, as well as to 

provide for the contraction as well as the expansion of staff as the volume of work diminishes, or 

increases, the permanent establishment may be supplemented by temporary establishments to the 

necessary extent. Temporary establishment will include such non-permanent establishment, no 

matter under what titles employed, as entertained for the general purposes of a division or sub-

division or for the purpose of the general supervision as distinct from the actual execution of a 

work or works. The specific sanction of Government is necessary for the creation of temporary 

appointments as distinct from work-charged establishment, except as provided in Paragraph 55. 

 

55. (a) Temporary establishments engaged to provide for the normal work of the department, 

i.e., in temporary territorial divisions or sub-divisions :—These may be regarded as quasi-

permanent and integral parts of the territorial organisations and will be sanctioned on that basis. 

Provision will be made for them in the budget and it will not then be necessary to obtain renewal 

of sanction every year. 

 

(b) Temporary establishments employed on the investigation and execution of projects and 

works with, which the territorial organisations are unable to cope —Standing sanction should be 

obtained for these for the period required for their completion. Fresh sanction will not be required 

except for alterations in the sanctioned scale or for extensions of the sanctioned period. 

 

(c) Establishment cut of a purely temporary nature required for short periods :— The prior 

sanction of Government should be obtained except where they are required to meet sudden 

emergencies such as floods, cyclone, etc. In such emergencies the Chief Engineers, Superintending 

Engineers or Executive Engineers are empowered to entertain in anticipation of sanction 

subordinate officers and petty establishments on the minimum rates of pay. The Executive 

Engineers or Superintending Engineers should report at once to their immediate superior authority 

what has been found necessary, and regular proposals for the establishments so employed should 

be submitted by the Chief Engineer to Government for sanction within a month. 

 

56. Superintending and Executive Engineers may sanction within the budget provision out of 

contingent allotments the following temporary establishments for offices under their control :—  

 

Watchmen, gardeners, lascars and conservancy staff on a pay as fixed by the Collector the 

actual pay being carefully determined by local circumstances. 

 

Note 1 :— All persons engaged on temporary establishment must be required to sign the 

declaration indicated in Paragraph 57. Petty establishments and establishments whose 

 

 

 

 

 

 

 

 

 

 

 

 

[DCODE—3] 
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pay is charged to works under Paragraph 58 are exempted from submitting temporary 

service declarations. 

 

Note 2 :—The entertainment of gardeners at Government expense for public residences is 

forbidden except with the sanction of Government. Superintending Engineers may, 

however, sanction the entertainment of gardeners in the case of unoccupied 

residences to look after the buildings and the gardens. A certificate should be 

recorded by the officer drawing the gardener’s pay on the connected bill, that the 

residence concerned was unoccupied during the period of employment. The pay of 

these gardeners is chargeable to repair estimates, see Paragraph 138. The limit of pay 

fixed in this Paragraph applies also to gardeners, watchmen and sweepers borne on 

the Work Establishment. 

 

57. Temporary officers have no claim to pension, or to any absentee allowances beyond those 

conditionally given to temporary employees under Fundamental Rule 103. If they are engaged for 

a special work, their engagement lasts only for the period during which the work lasts. If 

dismissed, otherwise, than for the serious misconduct before the completion of the work they will 

be entitled to a month’s notice, or a month’s pay in lieu of notice; but otherwise, with or without 

notice, their engagement terminates when the work ends. If they desire to resign their 

appointments, they will be required to give a month’s notice of their intention to do so or forfeit a 

month’s pay in lieu of such notice. These conditions should be clearly explained to the men 

employed and a written declaration obtained from them that the terms have been clearly 

understood by them. 

 

Note :— No agreements of temporary service under this Paragraph should be taken from men 

selected for Class I of A.P. Engineering Subordinate Service after 26th July, 1932. 

 

II. Work-Charged Establishment 

 

58. Works establishment will include such establishment as is employed upon the actual execution, 

as distinct from the general supervision, of a specific work or of sub Works of a specific project or 

upon the subordinate supervision of departmental labour, stores and machinery in connection with 

such a work or sub-works; when employees borne on the temporary establishment are employed 

on work of this nature their pay should, for the time being, be charged direct to the work. 

 

Note 1 :— Provided the general principles of the Rules in Paragraphs 54 and 58 are not infringed, 

the Chief Engineer and Superintending Engineer are empowered, in consultation with 

the Audit Officer, to classify as “works” or “temporary” classes of establishment not 

covered by these definitions, to waive the Rule which prescribes that works 

establishment must be employed upon a specific work and to determine, in such cases, 

the proportion in which the cost of such establishments shall be allowed between the 

works concerned. 

 

Note 2 :— lt is irregular to classify the following classes of establishment under the above rule as 

work-charged establishment :— 

 

(i) River Conservance Inspectors,  When their pay is Rs. 20 and upwards 

 

(ii) Channel Superintendents,     -Do.- 

 

(iii) Embankment Superintendents,    -Do.- 

 

(iv) Conservancy Superintendents,    -Do.- 

 

(v) Survey Lascars,      -Do.- 
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(vi) Survey Maistry,      -Do.- 

 

(vii) Wharf Superintendents, and 

 

(viii) Other staff intended for general  

purposes and not properly classifiable 

as work-charged establishment. 

 

Note 3 :— Survey mazdoors and lascars employed on the investigation of execution of irrigation 

works whether on a monthly pay or on daily wages will be deemed to be work- charged 

establishments for purposes of this Paragraph. 

 

The above establishments should be dealt with under Paragraph 54 head of this Code. 

 

59. The Superintending Engineers and Executive Engineers may sanction the entertainment of 

work-charged establishment on scales of pay where the maximum does not exceed Rs. 320 and Rs. 

160 per month respectively, for each person, so employed on receiving necessary orders for 

starting any cost work the sanctioned estimate of which provides for the cost of such 

establishment. The Chief Engineer shall be the authority for appointment to the supervisory 

categories. The cost of works establishment must be shown as a separate sub-head of the estimate.  

(G.O.Ms. No. 88, PWD., dated 1—2—75) 

 

Ill. Miscellaneous Rules relating to Work-charged Establishment 

 

60. When labourers and artificers are unavoidably brought from a distance, they may be paid 

wages for the days of journey to and from the site of work, provided they join the work with quick 

despatch. At the discretion of the Executive Engineer bonafide travelling expenses may be paid. 

These charges must be debited to the estimate of the work. 

 

Note :— Lascars borne on “works” establishment may be paid, for journeys beyond five miles 

from headquarters, actual expenses, subject to the limit of daily allowance for similar 

officers of the provincial establishment, in addition to travelling expenses. 

 

61. Advances of pay and travelling allowance may be granted to the following establishments 

by the officers noted against them :— 

 

(1)  (a) Labourers and artificers of Public   General Superintendent, Public Works 

      Works Works-shops proceeding to    Works-shops, Hyderabad & Executive 

                  stations outside their jurisdiction on   Engineer incharge of Dowlaishwaram 

                  business connected with the shops.   and Seethanagaram Workshops. 

             (b) Steamer drivers, steamer crew and   (GO.Ms.No.1566, P.W.(Y) Dept, dt 

                   syrangs of staff boats.     17-9-1970) 

 

(2)  In special cases, the drivers of road-    Executive Engineers. 

rollers and motor drivers when they 

have to travel beyond their ordinary 

jurisdiction. 

 

All such advances must be recovered before the men are allowed to return to their work in the 

shops or from the pay of the men for the month concerned. 

 

62. Member of the work-charged establishments are not entitled to any pension or to leave 

salary or travelling or other allowances except in the following cases :— 

 

(a) Wound and other extraordinary pension gratuities are in certain cases admissible in 

accordance with the rules in Part VI of the Civil Service Regulations. 
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(b) For journey performed— 

 

(1) within the jurisdiction of local Government or to and from a district or Foreign State or 

settlement adjoining the Division in which the establishment working, and 

 

(2) in the interest of the work on which the men are employed, the Divisional Officer may 

allow the T.A. and D.A. of their grade in accordance with the Andhra Pradesh Travelling 

Allowance Rules.      (G.O.Ms.No. 1305, P.W.D., Dt. 18—6—66) 

 

Note :—The grant of daily allowance to the monthly paid work-charged establishments of the 

Public Works Workshops will be regulated with reference to rates of daily allowance 

under the A.P. Travelling Allowance Rules, subject to a minimum rate of daily allowance 

of 0.36 P. 

 

(c) Grain Compensation Allowance is admissible under the Subsidiary Rules under 

Fundamental Rule 44 to men who are drawings rates of pay which have been fixed with reference 

to normal circumstances. 

 

(1) This Rule is not intended to interfere with the discretion of the Sub-divisional Officer to 

grant short casual leave on full or on reduced wages subject to such general rules regarding the 

grant of casual leave to ordinary establishments. 

 

(2) This Rule does not apply to members of temporary establishment whose pay is charged 

to works under Paragraph 58 of this Code. The leave salaries, travelling and other allowances of 

such establishment are regulated by the Rules applicable to temporary establishments. 

 

Note 1 :— The Executive Engineer, Krishna Central Division, is permitted to pay the work 

charged establishment at Divi and in the Vijayawada Work-shops overtime allowance 

whenever it is necessary to demand overtime work of them. 

 

Note 2 :— The General Superintendent, Public Works Workshops, is authorised to grant to the 

monthly paid-checkers and the mechanical staff of the works establishment an 

allowance of one-eighth of a day’s pay for every hour of overtime worked by them. 

 

Note 3 :— The Electrical Engineer, P.W.D., is authorised to pay the work-charged establishment 

of the electrical division overtime allowance whenever it is necessary to demand 

overtime work of them. 

 

Note 4 :— The Executive Engineer, Godavari Head Works Division is permitted to pay the work-

charged establishment in Dowlaiswaram Workshops overtime allowances whenever 

they are required to work overtime. 

 

Note 5:— The Executive Engineer is authorised to pay members of the work-charged 

establishment of Government Houses, Andhra Pradesh overtime allowance whenever 

they are required to work overtime. 

 

(3) (i) The Rules for the Grant of Concession to Government servants who have been bitten by 

rabid animals and who have to proceed to the District Headquarters Hospitals, or the General 

Hospitals, A.P., for treatment shall be applicable to work-charged establishment of the Public 

Works Department. 

 

(ii) The maximum leave admissible to a member of the work-charged establishment to 

whom the concession is extended will be casual leave up to one month, if no substitute is 

appointed and leave without allowance if a substitute is appointed. Any leave in excess of one 

month should be treated as leave without allowance. 
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H - POLICE AND OTHER GUARDS 

 

63. When marching or in camp on public duty, officers are allowed a guard for the protection 

of public property. Such guards are supplied without charge by the Police Department, and 

application for them should be made to the Superintendent of Police by the officer requiring them, 

unless he be an Assistant Engineer or Subordinate Engineer, when the application should be made 

by the Executive Engineer. Such guards will not, however, be supplied unless the officer travelling 

is in charge of Government money or valuable Government property, or unless the country is 

disturbed. 

 

64. In all cases, where, through the inability of the Police Department to supply a guard from 

the regular Police Force, special guards have to be entertained, the sanction of the State 

Government will be necessary. Officers may, however, in urgent cases, entertain the guard in 

anticipation of sanction, reporting their action at once to higher authority. The services of such 

extra guards should be dispensed with directly when they are no longer required. 

 

I - MEDICAL ESTABLISHMENT 

 

I. General 

 

65. The requirements of the department will, as a Rule, be met from the Civil Assistant 

Surgeon of the Medical Department of the State. 

 

66. Civil Assistant Surgeons will be allowed as part of the Public Works Establishment, and 

furnished with medicines at the public expenses wherever any large body of workmen is collected 

together. Sanction to their appointment must be obtained under the usual Rules regarding increases 

of establishment and applications for the services of individuals to fill sanctioned appointments 

will be made through Superintending Engineers to the Director of Medical Services. 

 

II. Pay and Allowances of Medical Establishment 

 

67. A Civil Assistant Surgeon employed in the department is entitled to the pay he was 

drawing in the time-scale of pay of his class at the time of his transfer and to the usual annual 

increments which will be sanctioned by the Administrative Medical Officer. He will also be 

entitled to draw the special pay or compensatory allowance, if any, that may be attached to his new 

appointment. 

 

Ill. Transfer of Civil Assistant Surgeons 

 

68. On the transfer of a Civil Assistant Surgeon from civil employment for duty in the Public 

Works Department, the following documents should be forwarded for custody to the officer under 

whom he is to be employed until he is transferred elsewhere :— 

 

(1) Service Register with the leave account and the leave sheet. 

 

(2) Extract from the Orders of Transfer. 

 

(3) Last Pay Certificate. 

 

(4) Transfer Confidential Report. 

 

IV. Leave, Retirement and Resignations of Civil Assistant Surgeons 

 

69. Application for leave, retirement or resignation, as well as casualty reports and invaliding 

papers, should be forwarded to the Administrative Medical Officer. 



38     A.P. PUBLIC WORKS DEPARTMENT CODE 

 

V. Removal of Civil Assistant Surgeons 

 

70. Whenever it is thought desirable to remove a Civil Assistant Surgeon from the P.W.D., the 

reason for so doing should be reported confidentially to the Director of Medical Services who will 

take such further action as may be considered necessary in accordance with the Rules regulating 

the procedure to be observed in such cases. 

 

J — MISCELLANEOUS RULES 

 

I. Personal 

 

71. Officers of the Andhra Pradesh Engineering Service are liable to serve in any part of the 

State of Andhra Pradesh. 

 

72. Persons employed in the department shall have no personal pecuniary interest, directly or 

indirectly, in the construction of any public work, or in the manufacture, supply or sale of building 

materials. They are further subject to the Rules laid down in “The Government Servants’ Conduct 

Rules”. 

 

73. Every member of the department, whether civil or military, must consider that his pay, for 

time being, or as defined in any agreement, is his sole legal remuneration; and that the receipt of 

commission, or any consideration, directly or indirectly on account of any business or transaction 

in which he may be concerned on behalf of Government, is prohibited. Every officer of 

Government is bound to report to his departmental superior any infringement of this Rule which 

may come to his knowledge — See also Paragraph 53. 

 

Note 1 :—An exception is, however, allowed in cases of arbitration as follows :— 

 

(1) An officer shall not act as arbitrator in any case without the sanction of his 

immediate superior or unless he be directed so to act by a Court having authority to 

appoint an arbitrator. 

 

(2) No public officer shall act as an arbitrator in any case which is likely to come before 

him in any shape in virtue of any judicial or executive officer which he may be 

holding. 

 

(3) If an officer acts as arbitrator at the private request of disputants, he shall accept no 

fees except as provided in Fundamental Rules 46 and 47. 

 

(4) If he acts by appointment of a Court of Law, he may accept such fees as the Court 

may fix. 

 

Note 2 :—There is also no objection to an officer of the department competing for any prize 

offered by a Municipality for preparing for it any designs or estimates, and to his 

receiving the award if he competes successfully. 

 

Note 3 :—An officer of the department, called upon by a Court to act as a commission to give 

reliable information on certain technical points of engineering, may comply with the 

request unless debarred by the operation of clause (2) of Note I above. If he accepts the 

commission, he may retain such fees as are fixed by the Court. 

 

Note 4 :—Fees to be levied from Co-operative Buildings Societies for the grant of certificates 

under Rule 7 of the Rules Annexed to GO. Ms. No. 512, Development, dated 11th 

April, 1923, that the installments of State loans made to the societies have been 

properly utilized :—When the certificate is obtained from an officer of the P.W.D., the 

fee payable by the society should be calculated at 1 ¼ per cent of the estimated cost of 

the work done up to the date of inspection. If and when subsequent inspections 



Para 74]    Establishment and Organisation     39 

 

take place, the further fee to be paid should be 1¼ per cent of the estimated value of the 

work done since the date of the last inspection. Two-fifths of the fee thus recovered 

from a society will be paid to the inspecting officer as fees, the rest being credited to 

Government. 

 

Note 5 — In the case of inspection and valuation by the P.W.D., of buildings constructed by the 

Co-operative Societies, contemplated in Rule 12 of the Rules for the grant of loans to 

Co-operative Building Societies issued with G.O.Ms. No. 512, Development, dated 

11th April, 1923, as modified in G.O. No. 2019, Development, dated 28th November, 

1927, no fee is recoverable. 

 

Note 6 :— Fee to be levied from Grant-in-aid educational institutions for issue of a certificate of 

reasonableness of rent :—In the case of private buildings occupied by educational 

institutions which are aided from State funds, certificates of reasonableness of rent will 

be issued by the P.W.D. Officers and the fees payable therefor will be calculated at the 

following rates :— 

 

(a) Ten per cent of the monthly rental recommended by the P.W.D. as reasonable, 

subject to a minimum of Rs. 60/— (Rupees sixty only) in each case. 

 

(b) For renewal of the above certificates, a fee of Rs. 30/— (Rupees thirty only) shall 

be collected in each case. 

 

Note 7 :—ln the case of private buildings occupied by the Central Government Departments for 

locating their Officers, no fee need be levied for the issue of certificates of 

reasonableness of rent by the P.W.D. Officers of the State Government.  

(G.O.Ms.No. 450, P.W.D., Dt. 25-3-1968) 

 

Note 8 :— For issue of valuation certificate by the PWD (Roads and Buildings) Officers to a local 

body or Public Institution in respect of private buildings, a fee at 1 ¼% of the value of 

the building should be collected. 

(Memo. No. 83—Y/68/9, PWD, dated 25—1—1969) 

 

Note 9 :— Valuation of private property for Government purposes for the issue of valuation 

certificate:- 

 

The first valuation of any private property for Government purposes will be done by 

the Assistant Engineer (Roads and Buildings) and the same will be checked by the 

Executive Engineer (Roads & Buildings) who will thereupon issue the valuation 

certificate. The Officers who make the assessment will be held responsible for its 

accuracy.  

(Memo. No. 2428—Y/68—4, PWD, dated 24—2—1969) 

 

Note 10 :—When the Government Employees are required by the Government to produce the 

valuation certificates, no centage charges shall be collected by Roads & Buildings 

Department.  

(G.O. Ms. No. 367, T.R. & B., dated 27—4—1976) 

 

II. Publication of Rules and Notice 

 

74. Drafts of Rules, Regulations and Notifications having the force of law and affecting the 

outside public should, before issue under any Act, or in cases, where the previous approval or 

sanction of the President is necessary, before submission to the Government of India, be published 

with a view to ascertaining whether any valid objections can be taken thereto. A similar course 

should be adopted in the case of Rules or Notifications affecting the outside public intended to be 

issued not under any Act or Regulation but as Executive Orders. 
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When drafts of any Rules, Regulations or Notifications of the foregoing classes are 

submitted for the sanction of the President it should invariably be stated whether they have been 

published and the result of publication described. If they have not been published, the reasons for 

non-publication should be fully explained. 

 

III. Anonymous Communications 

 

75. No anonymous communication regarding the conduct of any Government officer shall be 

acted upon without the permission of the State Government, except in so far as to endeavour to 

remove any apparently well-founded causes of complaint which do not affect the character of 

individuals. With the above exception, every complaint by or against any person in the department 

must be received and enquired into by his superior officer. 

 

IV. Procedure in regard to Law Suits 

 

76. When any officer or subordinate in the department is personally sued in only Civil Court, 

by parties claiming from him wages or money arising out of transactions in which he is concerned 

only in his official capacity and bonafide on behalf of Government, it will he necessary that he 

defends the suit by pleading that Government should be made the defendant as the party really 

interested. But when the suit is for damages in respect of an alleged wrongful act of a Government 

officer, the party aggrieved may, as a general rule, bring the suit against such officer, and it would 

be no defence for the officer sued to contend that Government ought to be the defendant. The 

plaintiff may legally contend that he has a right to look to the party by whose act he has been 

aggrieved, whether he could or could not have sued that party’s principal. The distinction is 

between suits on contracts and suits for wrongs. In cases of the latter kind, it will remain with 

Government to determine whether it would be just and proper that the defence should be carried on 

at the expense of Government. This course should ordinarily be adopted only in cases where there 

is no reasonable doubt of the innocence of the defendant. When, on the other hand, there is prima 

facie evidence that he has acted improperly, he should be left to conduct his own defence, the 

question of Government contributing towards the cost of the defence being subsequently 

considered. Whatever be the nature of the case, failure to defend the suit, or to reply to the plaint in 

person or by the counsel as the case may require, will render the officer or subordinate personally 

responsible. 

 

For Rules regarding the head of debits of law charges incurred on the execution of works — 

vide Paragraph 486 of the A.P.P.W. Accounts Code. 

 

77. An officer, receiving a summons to produce official documents in a Court of law, should, 

provided the documents be specified, produce them to the Court unless they are unpublished 

official records relating to any affairs of State, when he must refer to the officer at the head of his 

department. 

 

*In Circular Memorandum GAD (Service—C) No. 3230/65—2, dated 8—1—66, quoting the 

observation of Hon’ble Justice Jaganmohan Reddy in Contempt Case No. 11/65 of the High Court 

of Andhra Pradesh it was stated 

 

“It is not necessary for a Government employee, who is required to do or omit to do 

something by an order of a Court, to consult or obtain instructions from his official 

superiors before complying with the Court’s order in accordance with its tenar and purport 

and no disciplinary action shall be taken by a Government employee against subordinate 

for his failure to seek or obtain instructions from official superiors 



Para 84]    Establishment and Organisation     41 

 

before employing with any such order of a court. Any instructions by any Government 

complying requiring the subordinates to seek instructions from or obtain the approval of a 

superior officer before complying with an order of Court shall be revoked immediately. 

Any Government employee who refuses to comply with an order of a Court without a valid 

excuse is liable to be punished for Contempt of Court”. 

 

V. Stationery and Forms 

 

78. Stationery is supplied by the Director of Stationery, Andhra Pradesh. Officers other than 

those to whom power has been delegated, are prohibited from obtaining elsewhere articles which 

can be procured from the Stationery Officer except under orders of Government in each case. 

 

79. All the Executive Public Works Department Forms are kept in stock by the Director of 

Stationery, A.P. The Chief Engineer may make changes in them except in the following cases 

which require the approval of the Government of India :— Public Works Department, Form 155 

(old number) — Forecast of financial prospects 

of Irrigation Works. 

 

New completion Report Forms — Irrigation Works (Schedules A to E). 

 

80. All the Public Works Accounts Forms are standardized and sent for printing to the 

Director, Government Press, A.P. by the Accountant General. The forms will be despatched by 

Director of Stationary to the officers concerned. 

 

81. Indents for forms and returns will be submitted annually by Chief and Superintending 

Engineers direct to the Director of Stationery for compliance. The Forms will be despatched to 

intending officers direct. 

 

Note :—The Rules in the Printing Manual and Chapter XII of the Andhra Pradesh Stationery 

Manual are to be observed in intending for Forms. 

 

82. All officers entrusted with a supply of Stationary and Forms for their official use will take 

proper precautions to keep them in the custody of responsible and trustworthy person and to 

maintain a record of the receipts, issues and balances. Stock should be verified annually and the 

certificate of verification recorded in the register of stationery over the signature of a gazetted or 

other responsible officer. 

 

83. Forms of deeds and other documents ordinarily required by the department will be settled 

by the Law Officers of the Government, and furnished through the Chief Engineer to whom all 

applications on such matters should be addressed. 

 

VI. Destruction of Official Records 

 

84. The various records of the circle and divisional officers included in Appendix XV may be 

destroyed after the periods specified therein unless, in any case, as records has been specially 

ordered to be kept for a longer period. As regards records not included in the appendix, the 

sanction of the Superintending Engineer or of the Accountant-General in the case of accounts 

records should be applied for annually in the month of January. In ordering the destruction of such 

records, great care should be exercised that it is confined to such as are valueless (vide also 

Paragraph 590 of the A.P. Public Works Accounts Code), but the following should, on no account, 

be destroyed :— 
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(1) Records in connection with expenditure which is within the statute of limitation. 

 

(2) Records in connection with expenditure on works not completed, although beyond the 

period of limitation. 

 

(3) Records of experiments and observations. 

 

(4) Records in connection with claims to service and personal matters connected with persons 

in the service. 

 

VII. Recording of Plans and Drawings 

 

85. An Executive Engineer must keep on record in his office the following plans, or such of 

them as are required in his division :--- 

 

Copies of all standard plans of buildings. 

 

Complete plans, sections and elevations of every building under his charge, whether military or 

civil, as actually constructed, any departures from sanctioned design being carefully noted. The 

boundaries of the ground attached to any buildings should be distinctly shown. 

 

Plans of roads under his charge showing the quarries whence metal is obtained. 

 

Detailed drawings including foundations, where practicable, of all bridges and other works in 

the division as actually constructed, any departures from sanctioned design being carefully noted. 

The boundaries of the ground attached to any buildings should be distinctly shown. 

 

VIII. General Rules of Office Procedure 

 

86. No officer should correspond direct with an authority superior to the officer under whom 

he is immediately serving, or which the State Government or to the Government of India, out of 

the regular course, except in a case of extreme emergency, in which case he must send copies of 

his communications to his immediate superior together with a statement of his reasons for the 

direct correspondence. 

 

86—A. No officer or subordinate of the department may except with the previous permission 

of the authority to which he is immediately subordinate, seek an interview with any officer in 

respect of any matter affecting him personally as a Government servant. The previous permission 

of the head of the department should be obtained through the proper channel in the case of an 

interview with a Member of Government or with a Secretary to Government. 

 

Every application for appointment or for promotion shall be submitted through the proper 

channel. 

 

IX. Periodical Returns 

 

87. With regard to periodical returns not prescribed by the Government of India, Government 

of A.P. or the Auditor-General, Officers to whom such returns are submitted should institute, at 

convenient intervals of time an examination into the necessity for each return, with a .view to the 

discontinuance of any that may be found to be no longer necessary. 
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CHAPTER II 
 

WORKS 
 

A — CLASSIFICATION OF THE OPERATIONS OF THE PUBLIC 

WORKS DEPARTMENT 

 

88. The operations of the department are divided primarily into two classes— ‘original works’ 

and ‘repairs’ or ‘maintenance’. 

 

89. Original works include all new constructions, whether of entirely new works or of 

additions and alterations to existing works, except as hereinafter provided: also all repairs to newly 

purchased or previously abandoned buildings required to render them usable. 

 

90. In the case of irrigation works the minor head “extensions and improvements” includes all 

works which either increase the efficiency of a system or work or its scope of action by an 

extension of or addition to it. The circumstances in which irrigation expenditure can be charged to 

revenue under “306”. Minor Irrigation—Extensions and Improvements” are explained in 

Paragraph 379. 

 

91. The term ‘repairs’ or ‘maintenance’ includes all operations, except the foregoing required 

to maintain in proper condition, or to replace the wear and tear of buildings and works in ordinary 

use. 

 

92. There are certain operations of the PWD which fall under both the categories of ‘original 

works’ and ‘repairs’, i.e., operations which are of the nature of both, e.g., substitution of a terraced 

for tiled roofing, substitution of steel beams for damaged teak ones, dismantling and extending a 

veranda, etc. The classifications and treatment of such mixed estimates for the purpose of this 

Code will be determined by the principles in Para 93. Vide in this connection Explanatory Note 

26(3) and (4) in Appendix 4 to Andhra Pradesh Public Works Account Code also. 

 

93. When a portion of an existing structure is to be dismantled for the reason that it is 

structurally unsound, and is to be replaced by a work which is not in material essential the same as 

the work dismantled e.g., thatched roof replaced by tiled roof, or by an addition, e.g., an extension 

of a building, the mixed work shall, for the purpose of determining the authority competent to 

sanction it, be treated as an original work. In the estimate and in the accounts, the following points 

should, however, be observed— 

 

(a) If the new work costs more than the original cost of the work which it replaces, the whole 

cost should be first taken to original work but eventually the difference should be charged 

under ‘original works’ and the costs of dismantled portion under ‘repairs’. The costs of the 

dismantled portion should be taken as its original cost of construction plus the cost of any 

additions subsequently made, or where this is not known, its estimated cost. 

 

(b) If the new work does not cost more than the original cost of the dismantled portion, the 

difference between the two will be written off the capital accounts where they are kept, and 

the entire cost of the new work charged under repairs. 

 

Note 1 :— If an existing structure dismantled for the reason that it is structurally unsound is 

replaced by work which is in material essentials the same as the work dismantled, the 

work is strictly of the nature of repairs unless it falls under the last clause of Para 89. 

If a work is dismantled and replaced, not because it is structurally unsound but 
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purely because of administrative reasons, the entire operation will be treated as an 

original work, and the whole cost debited to original works, the cost of the dismantled 

work being written off the ‘capital accounts’. The cost of dismantlement in either case 

should be charged to repairs. 

 

Note 2 :—The cost of restoration or special repairs shall not be added to capital cost or present 

value, unless such restoration or repairs add to accommodation or involve replacement 

of the existing type of work by work of a more expensive character. 

 

Illustration :— The cost of replacement of palmyra rafters by Karimarudu or of bamboo hurdling 

by teakwood reapers or of lime plastering by cement plastering should not be 

added to the capital cost of a building. The cost of deepening a well in order to 

restore the normal water-supply should not be added to the capital cost of a 

building but the cost of replacement of country tiles by Mangalore tiles, and of 

replacing a mud compound wall by a wall of brick in mortar plastered with 

cement and replacement of a cement floor by tiles should be dealt with in 

accordance with clauses (a) and (b) of this Paragraph. 

 

94. When an entire structure is reconstructed owing to the occurrence of fire, flood, 

earthquake, abnormal storm or other calamity or owing to wear and tear, the work should be 

treated as an original work and the cost of reconstruction as capital cost. On completion, the 

Government will decide what amount should be written off the original capital cost. 

 

B — WORKS ENTRUSTED TO DEPARTMENTS OTHER THAN THE 

PUBLIC WORKS DEPARTMENT 

 

I. Forest Department 

 

95. The Forest Department is empowered to execute its own works whenever it is desirable to 

do so, instead of entrusting them to the agency of the P.W.D. owing to the special circumstances in 

which they are executed in out-of-the-way localities, or owing to certain peculiarities with which 

Forest officers are better acquainted than those of the P.W.D. The Forest Department has also got 

special engineering staff. Such works are provided for in the Forest Department budget and the 

detailed Rules regarding the preparation of plans and estimates and the maintenance of accounts 

are contained in the Forest Department Code. Works for which the agency of the Public Works 

Department is more suitable are executed by it in the usual manner in accordance with the Rules in 

this Code and the Andhra Pradesh Public Works Accounts Code out of funds provided in the 

P.W.D. estimates. 

II. Excise Department 

 

96. A procedure similar to the one prevailing in the Forest Department is in force in the Excise 

Department also. The works are, however, generally of such a nature as do not require the 

employment of skilled labour or professional supervision. Such works are provided for in the 

Excise Department budget and the detailed Rules regarding their execution and accounts are 

contained in the departmental manuals concerned. Works which the P.W.D. are called upon to 

execute are charged to the P.W.D. and are dealt with in accordance with the Rules-in-Code and the 

Andhra Pradesh Public Works Accounts Code. 

 

96.—A. (a) The acceptance of agreements by Civil Departments for original works requiring 

technical skill and which do not relate to petty construction and repair works shall be governed by 

the following limits 
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(1) Where the Civil Departments (i.e., departments other than the P.W.D,)employ 

technically qualified Engineer of the rank of the Executive Engineers of the P.W.D. upto a 

maximum limit of Rs. 25,000 in the case of works for which estimates are sanctioned by higher 

authorities and upto Rs. 10,000 in other cases; 

 

(2) Where the Civil Departments employ technically qualified Engineers of the rank of 

Assistant Engineer of the P.W.D. upto Rs. 2,500. 

 

(b) The arbitrators in the case of disputes arising out of such agreements shall be the 

Superintending Engineers of the P.W.D. in the respective areas in cases falling under (1) above 

and the Executive Engineers of the P.WD. in whose area of jurisdiction the work lies in respect of 

cases coming under (2) above. 

 

(c) The instructions in this Paragraph will not apply to the Forest Department Works and the 

Works relating to Irrigation and Navigation under the Revenue Department. 

 

III. Petty Construction and Repairs 

 

97. The following works in connection with State Buildings are assigned to the departments 

using or requiring such buildings :- 

 

Works of petty construction and repairs of all Government Buildings borne in the registers of 

P.W.D. (R&D) except the following : 

 

[1. Annual white and colour washing and work of unskilled nature in respect of 

nonresidential buildings of Prisons Department. 

 

2. Conservation works of Archaeology and Museum Department. 

 

3. Maintenance works of Buildings belonging to Forest Department. 

 

4. Repairs and Maintenance Works of Residential Buildings of Port Department. 

 

[Subs. by Memo.No. 1388/Bl—2/84—3, TR&B Dept., Dt. 1—4—1985]  

 

The following are the Rules and Conditions governing the execution of such works 

by the departments concerned :— 

 

(1) The construction of petty buildings and the execution of ordinary repairs to all civil 

buildings upto a limit of Rs. 5,000 shall ordinarily be undertaken by the departments using or 

requiring them, out of the funds placed at their disposal in the Civil budget. 

 

Note I :—The construction of new rain gauge pillars and the maintenance of rain gauges shall be 

undertaken by the departments for which they are intended, from funds allotted in the 

budgets of the respective departments. The officers of those departments may however 

at their discretion seek the advice of the P.W.D. officers. 

 

Note 2 :— When a building is occupied by more than one department, the ‘department’ for the 

purpose of the above Rule will be Revenue Department if it be one of the occupants, 

and if not, the Government department occupying the major portion of the building, to 

be decided in each case by the Superintending Engineer concerned. Petty internal 

repairs may, however, be carried out by, and at the cost of, the occupying department. 

 

Note 3 :— (i) In the case of works relating to Magistrate offices which are located in the same 

building as the Taluka office, the Revenue Department shall be deemed to be incharge 

of the whole building; administrative approval to such works shall be accorded by the 

officers of that department upto the limit of their powers, the expenditure being met 

from funds provided under “District Administration”. 
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(ii) Works relating to Sub-Magistrates’ offices which are located separate or detached 

buildings, even though situated in the same compound with other buildings shall be 

deemed to be incharge of the Judicial Department; administrative approval to the 

proposal shall be accorded by that department upto the limit of their powers, the 

expenditure being met from funds provided under the head “Administration of Justice”. 

 

(2) When the works described in Rule (1) above involves structural alterations and additions to 

buildings in charge of the P.W.D., Civil officers should obtain the concurrence of the Executive 

Engineer to such alterations and additions and should also communicate to the Executive Engineer 

the actual cost incurred so that capital accounts of the buildings may be correctly maintained. 

While giving his concurrence to the proposals of Civil officers, the Executive Engineer should 

consider whether the work will require technical advice of a skilled nature or professional 

supervision and if so inform such officers that the necessary technical advice or assistance will be 

given by the P.W.D. officers during the course of construction and that for this purpose, timely 

intimation should be given of the date of commencement of the work. 

 

(3) When the works undertaken by Civil Officers do not involve structural alterations or 

additions to buildings incharge of the P.W.D., such officers should not requisition the services of 

officers of the P.W.D. unless in their opinion the works require technical advice of a skilled nature 

or professional supervision. The reasons for their reaching this opinion should in every case be 

communicated to the P.W.D. officer whose assistance is requisitioned. If, however, the P.W.D. 

officer is of opinion that the work does not require such skilled advice or professional supervision, 

he may return the requisition with full reasons for his opinion. 

 

Note :— All petty works of the Fisheries Department which require technical advice of a skilled 

nature and professional supervision should be executed by the P.W.D. irrespective of the 

cost of such works. 

 

(4) In the case of a building occupied partly by a district or taluk office along with one or more 

Government offices, the cost of the annual repairs should not exceed 11/2 per cent or any other 

rate that may have been sanctioned on the capital cost of the building. 

 

(5) Rules (I) to (4) above do not apply to the following buildings the maintenance and repairs 

of which, irrespective of the cost, devolve on the P.W.D. 

 

(i) All buildings in the Capital town [excluding certain City State Hospital — vide Note (1) 

under clause (ii) below — the Penitentiary and the Government Press, to which Rules (1) to (4) 

apply, subject in the case of the Government Press to a limit of Rs.100); 

 

(ii) Medical Colleges and Government Hospitals in Andhra Pradesh. 

 

Note 1 :— The Superintendents of the Government Hospitals mentioned below and the Principal, 

School of Indian Medicine, A.P. may however carry out departmentally in each year up 

to the limit specified against each urgent petty works and repairs such as those noted 

below which require no technical skill or supervision by the officers of the P.W.D. 

 

I. Renewing broken tiles and stopping leakages in the roof. 

 

2. Renewing broken glass-panes of doors and windows. 

 

3. Whitewashing in patches wherever dirty. 
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4. Repairing chimneys. 

 

5. Renewing hooks, hasps and staples and hinges. 

 

6. Painting portions of doors and windows wherever dirty. 

 

7. Repairing floors. 

 

8. Repairing fly-proof fittings. 

 

9. Gravelling pathways here and there to prevent water stagnating. 

 

10. Repairs and renewals of a minor nature to the water closet system. 

 

11. Leakages in gas and water pipes. 

 

12. Minor repairs to drains. 

 

All petty construction and repairs not of an urgent nature will continue to be executed by 

P.W.D. as now. 

 

13. Petty electrical works (the cost of petty electrical works executed at a time should not 

exceed Rs. 50 : 

 

Provided however the Principals of Government Medical Colleges, the Superintendents of the 

Government Hospitals to which such colleges arc attached may obtain estimates from the 

connected Section Officers of the P.W.D. 

 

[Note 2 —The Principals of the Government Medical Colleges and the Superintendents of          

(1) Osmania General Hospital, Hyderabad, (2) Gandhi Hospital, Secunderabad,          

(3) Government Maternity Hospital, Hyderabad, (4) Niloufer Hospital, Hyderabad,    

(5) Government Mental Hospital, Hyderabad, (6) Sarojini Devi Hospital, Hyderabad   

(7) Cancer Hospital, Hyderabad, (8) Hospital for Diseases of Chest and TB., 

Irrumnuma, Hyderabad, (9) Fever Hospital of Hyderabad, (10) Government General 

Hospital, Guntur, (II) Government General Hospital, Kurnool, (12) King George 

Hospital, Visakhapatnam, (13) Government Mental Hospital, Waltair, (14) Government 

Victoria Hospital, Visakhapatnam, (15) Government General Hospital, Kakinada may 

also obtain direct from the concerned P.W.D. Section Officer, estimates for petty 

construction work and petty repairs of an urgent and essential nature, such as those 

noted above for each group of buildings detailed below for amounts not exceeding 

those noted against them at a time. 

 

Hospital Buildings   Rs. 1,000 

 

College Buildings   Rs. 1,000 

 

Hostel Buildings  Rs. 1,000 

 

These works may be sanctioned by the competent officer of the Medical Department 

and executed without reference to the P.W.D. higher authorities. Copies of all such 

estimates should however, be sent to the concerned Executive Engineers.] 

[G.O.Ms. No. 2264, PWD, Dt. 15-9-1959] 

 

(iii) All official residences 

 

Note 1 ;— Quarters of Sub-Inspectors of Police, Sergeants and Head Constables not situated in the 

capital town, or following under exception (v) below, may, however be mentioned by 

the Police Department. 

 

Note 2 :— Quarters provided for employees in inferior service and for compounder in the 

Veterinary Department not situated in the capital town may be maintained by the 
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departments concerned of Government Engineering Colleges in the State are 

empowered to carry departmentally upto a limit of Rs. 5,000/— all general, petty 

construction and repairs works in respect of the buildings and fixtures of the colleges, 

including Hospitals but Engineering residences attached to the Colleges. The Executive 

Engineer should be consulted in case of doubt. 

 

Note 3 :—Gazetted Officers occupying Government residences are empowered to execute very 

urgent petty repairs such as the replacements of window-panes or stoppage of leaks 

subject to an upper limit of Rs. 20 annually (the actual amount being fixed by the heads 

of department concerned) when Roads & Buildings Departments Officers are not 

immediately of available to arrange for such repairs being done. The expenditure 

should be reported to the Roads & Buildings Department Officer concerned as soon as 

it is incurred so that he may check measure the work done as soon as he returns to 

headquarters or visits the station as the case may be. 

 

In such cases the money required for expenditure should be advanced by the Gazetted 

Officer from their permanent advances and recouped from the Roads & Buildings, 

Department, Section Officers concerned who will debit the expenditure to 283 Housing 

C. Government residential buildings — Maintenance and repairs. 

 

(iv) Buildings in which offices of the departments of the Central Government or official 

residences are located along with one or more other Government offices; 

 

(v) Buildings which have been specially placed in charge of the P.W.D. for maintenance 

and repairs, viz., 

 

All hostels attached to Government Educational Institutions borne on the P.W.D. register of 

buildings, except the hostels attached to the Agriculture College, Bapatla, (vide Note below). 

 

Note :—The Principal of the Agricultural College at Bapatla, is empowered to carry out 

departmentally upto a limit of Rs. 1,000 per annum all general petty construction and 

repairs works in respect of the buildings and fixtures of the hostels attached to the 

college. The Executive Engineer should be consulted in cases of doubt. 

 

(vi) Provincial buildings which are occupied wholly by the departments of the Central 

Government and for which rent is recoverable. 

 

IV. Public Works executed by Civil Officers acting as 

Public Works Disbursers 

 

98. The administration of all public works other than those assignees of the departments 

concerned under Paragraphs 95 to 97 above falls within the functions of the Public Works 

Department, but even such works may, by a mutual understanding between the P.W.D. and the 

department concerned, be executed by the latter on behalf of the former, the charges being 

debitable to the Public Works grants. In actual practice the system is confined mainly to— (1) 

Agency Tracts, (2) the Industries, and (3) the Agricultural Departments. In the case of(1) the 

arrangement is necessary on account of the inadequacy of the P.W.D. staff which is widely 

scattered and in the case of (2) and (3) the presence of departmental engineering staff renders the 

arrangements advantageous to both departments. 

 

Note 1 :— The heads of offices of the Agricultural Department are authorised to carry out, as 

Public Works Disbursers, ordinary and special repairs to residential buildings of the 

department borne on the registers of the Public Works Department subject to the 

conditions — 
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(i) that the services of the Engineering staff of the Agricultural Department are secured 

when necessary; 

 

(ii) a statement is furnished to the Executive Engineers concerned from time to time 

showing the actual expenditure incurred on special repairs which would increase the capital value 

of the buildings so as to enable the Executive Engineers to regulate the rents of the buildings; and 

 

(iii) the heads of offices of the Agricultural Department should also forward to the 

Executive Engineers concerned— 

 

(a)  a statement, after the close of the official year, of actual expenditure incurred on 

ordinary and special repairs to such buildings to enable the latter to prepare the 

capital and revenue accounts of residecets; and 

 

(b) an annual statement of the amounts spent by them on each building whether on 

ordinary or special repairs to enable the Roads and Buildings Department to keep a 

check on the amount and also to see that the buildings are not neglected for years 

together. 

 

Note 2 :—The Rules relating to minor irrigation works in charge of civil officers will be found in 

Paragraph 284. 

 

Note 3 :— The system should not be adopted in the case of jail works costing over Rs. 5,000 

which should be carried out by the Roads and Buildings Department. When, however, 

such works are executed by the contract system, jail labour should be employed by the 

contractors on all unskilled work connected with the contract as far as possible. 

Therefore when tenders are called for the work, it should be stipulated in the tender 

notice that the contractor should employ jail labour on all unskilled items of work 

connected with the contract, if such labour is available with the Jail Department and 

that jail labour if supplied, will be charged for at the rate of [x x x x] per man per day. 

A similar procedure should be adopted in regard to jail works executed departmentally 

by the Roads and Buildings Departments. In cases in which jail labour is not employed 

on a work for the reasons that the Jail Department is not able to supply it, a written 

statement from the Jail Superintendent to that effect should be obtained and recorded by 

the Roads and Buildings Department Officers. 

 

C — ADMINISTRATIVE APPROVAL AND TECHNICAL SANCTION 

 

99. For every work proposed to be carried out, except petty works and repairs the cost of which 

does not exceed Rs. 2,500/- a detailed estimate must be prepared by the P.W.D. for the sanction of 

competent authority; this sanction is known as the technical sanction to the estimate. Except where 

definite provision is made in this Code to the contrary, such sanction can only be accorded by 

Government or, where powers has been delegated to them, by officers of that department. Sanction 

accorded to the construction of work by any other department of Government is merely an 

administrative approval of the work, which is in effect an order to the P.W.D. to execute a certain 

specified work for the department as a stated cost. 

 (G.O.Ms. No. 50, P.W.D., Dt. 17—1—1966) 

 

100. It is waste of public money to prepare detailed plans and estimates for schemes for which 

the provisions of funds is unlikely to be made, and for this reason, in complying with requests from 

other departments for approximate estimates and preliminary plans for the purpose of 

administrative approval, only sketch plans and statements of probable costs (based in the case of 

buildings on cubic foot or plinth area rates) should be furnished by 

 

 

 

 

 

 

 

 

[DCODE—41 
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the P.W.D. On receipt of these, the requisitioning officer should take steps for obtaining the 

necessary administrative approval. 

 

Note 1 :— No approximate estimate is necessary when the total cost of a work is less than Rs. 

5,000. In such cases a detailed estimate should be prepared in the first instance, 

provided the Executive Engineer is satisfied that the proposed work is necessary and is 

likely to be sanctioned. 

 

Note 2 :— Approximate estimates should be accompanied by a preliminary report, and such 

preliminary plans, information as to site, etc., as may be necessary to fully elucidate the 

proposals. 

 

Note 3 :— In the case of hospital schemes costing Rs. 50,000/- or more the following special 

procedure should be followed. Before approximate estimate and preliminary plans for 

such schemes are submitted to Government they will be scrutinized by a Committee 

consisting of the Superintendent, the Consulting Architect to Government, an officer of 

the Medical Department to be selected by the Superintendent and an Executive 

Engineer who has had considerable experience of the construction of buildings to be 

selected by the Chief Engineer. If the scheme relates to a mufassal hospital and 

personal inspection by a committee is considered necessary, the members of the 

committee visiting the site may draw travelling allowance. The plans should then be 

scrutinized by the Chief Engineer. 

 

101. The estimates which are submitted to Government for administrative approval or to be 

sanctioned by the competent authorities should give the approximate financial break up of the 

component parts and administrative sanction shall mention the financial break up, in respect of all 

such component parts also, to ensure that the amounts are not spent in excess of the administrative 

sanction for the component parts beyond the permissible limits subject to the provisions of Para 

417 (c) of A.P.P.W. ‘D’ Code. 

(G.O.Ms. No. 1845, P.W.(Y) Dept., Dt. 14—12—1971) 

 

Note :— A similar procedure will be applicable for works required for the Public Works 

Department except that both the administrative approval and technical sanction will be 

accorded in the same department. 

 

102. On the receipt of administrative approval to works costing below Rs. 50,000, the P.W.D. 

should prepare detailed estimates and plans and after the professional authorities are satisfied that 

the proposals are structurally sound, the counter signature of the Head of the Department or of the 

local Head of the Department who applied for the execution of the work should be obtained to the 

plans and estimates in token of approval for Technical sanction should then be accorded. 

 

In the case of works costing Rs. 50,000/- and above, the procedure indicated below should be 

observed. As soon as possible after administrative approval is obtained to any such building 

scheme, detailed plans and estimates should be prepared with lump-sum provision for electrical 

and sanitary fittings. When the detailed plans are ready in a rough shape the Consulting Architect 

to Government should consult the Head of the Department who should in his turn obtain the advice 

of and circulate the plans to, experienced officers of his department. The Head of the Department 

should also consider specifically such points as layout and orientation of the buildings on the site 

with an eye on sanitation, water and electric supplies and the suitability and economy of 

arrangement of the building. The Consulting Architect to Government should ascertain the exact 

requirements from the Head of Department and incorporate them in the building plans which are 

then to be countersigned. Such approved plans countersigned by the Head of the Department 

should not be altered 
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subsequently without the sanction of Government. As soon as the plans have been countersigned, 

the Executive Engineer should immediately proceed to obtain technical sanction communicating at 

the same time copies of the certified plans to the Electrical Engineer (General) and in cases in 

which the Sanitary Engineer has to be consulted, to the Sanitary Engineer also for further guidance 

in the preparation of detailed plans and estimates for electrical and sanitary installations—vide also 

Paragraph 255 of this Code. 

 

(i) If in the preparation of detailed technical estimates, it is found that the cost will exceed 

the amount administratively approved by more than the limits prescribed by the Government, from 

time to time for this purpose, viz., for sanctioning technical estimates in excess of administrative 

approval, revised administrative approval must be obtained before the technical sanction can be 

accorded.  

(G.O.Ms. No. 242, PWD., Dt. 11—2—1966) 

 

[(ii) Revised administrative approval should also be obtained if the expenditure incurred 

has exceeded or is likely to exceed the amount of original administrative approval and the 

technical sanction by more than the limits prescribed by the Government from time to time or 

when material developments of deviations occur]. 

(Subs. G.O.Ms.No. 1582, PWD, (Y), Dt. 18—9—1970) 

 

Explanation to Para 102 :—According to the orders issued in G.O.Ms.No. 242, PWD., dated 

11—2—1966 amending Para 102 of the A.P.P.W.D. Code, among other things, revised 

administrative approval should be obtained if the expenditure incurred exceeds the amount of 

technical sanction by more than the limits prescribed by the Government from time to time for 

passing such excesses by the appropriate authority. The Accountant General, Andhra Pradesh has 

sought clarification whether revised administrative approval is necessary even if the expenditure 

incurred is less than the original amount administratively approved, if it exceeds the amount of the 

technical sanction by more than the limits prescribed for passing such excesses by appropriate 

authority. 

 

A question also has arisen whether the revised estimates should be compared with original 

administrative sanction or the original technical sanction. 

 

The Government have carefully examined the above two issues. According to Para 102 of the 

A.P.P.W.D. Code as amended in the Government Order referred to above, revised administrative 

approval is necessary if the expenditure incurred exceeds the amount of technical sanctions i.e., 

original technical sanction. But the officers could revise the technical estimate, if the works are not 

completed for any amount within the amount of administrative sanction plus such excess upto 

which they are competent to accord technical sanction. Obtaining revised estimate in such a case 

becomes purposeless. Since the officers are empowered to pass excesses during execution over the 

technically sanctioned estimates, the Government consider that revised administrative approval 

should be obtained if the expenditure incurred has exceeded or is likely to exceed the amount of 

original administrative approval and the technical sanction by more than the limits prescribed by 

Government from time to time. Accordingly, the amendment to Para 102 of the A.P.P.W.D. Code 

is issued. 

 

The Chief Engineers are informed that the revised estimate should be compared with both the 

original administrative approval and the original technical sanction for the purpose of determining 

the necessity to obtain revised administrative approval. For the purpose of determining the 

necessity to obtained revised technical estimate as indicated under Para 214 of the A.P.P.W.D. 

Code, the comparison should be with the original technical standing only. 
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103. In the case of Civil Works in charge of civil officers acting as Public Works Distributors 

under Paragraph 98, the estimate should be prepared by them in the forms adopted in the P.W.D., 

together within the plans, where necessary and the necessary technical sanction of competent 

authority in the P.W.D. should be obtained. Standard designs should be adopted, as far as possible, 

with such modifications as local or other circumstances may necessitate. 

 

D — DEMANDS BY CIVIL OFFICERS 

 

I. General 

 

104. The procedure in this section is applicable only in the case of works carried out by the 

P.W.D. and does not hold good in the case of works carried out by the other departments—vide 

Paragraphs 95 to 98. 

 

105. Applications for new buildings and for additions or alterations to existing buildings 

should be made by the officer of the department concerned, in communication with the Executive 

Engineer. It is the duty of the Executive Engineer, while giving due weight to the opinions of the 

department concerned, to oppose any application for works of the real necessity for which he is not 

satisfied, whenever he is unable to recommend the execution of a work, he should explain his 

objection to the officer concerned, and if he fails to convince him, he should refer the matter to the 

Superintending Engineer. The actual execution of works asked for by civil officers, must in every 

case, be dependent on funds being available. 

 

106. The local head of a Civil Department may call upon the Executive Engineer to report on 

proposals for additions or alterations to the buildings in his use and to state the probable cost; but 

Executive Engineers cannot be required, except by their departmental superiors, to prepare the 

detailed designs and estimates necessary for technical sanction. 

 

107. Proposals for frequent additions and alterations present a real obstacle to rapid progress 

and Executive Engineers must satisfy themselves that the alterations demanded by an 

administrative department are necessary and will not prove a source of serious delay. The 

Executive Engineer should refuse to consider proposals for alterations if he is not satisfied as to the 

necessary of the alterations but he should forward a brief but clear statement of his reasons for his 

refusal the Superintending Engineer as well as to the administrative authority concerned. 

 

II. Petty Original Works costing Rs. 2,5001- or less 

 

108. In cases in which such works are not executed by Civil Departments under the provisions 

of Paragraphs 93 to 97, but are required to be carried out by the P.W.D., a requisition should be 

made in Public Works Account Code Form 32 (C.F. No. 145), by the officer requiring the work. 

The Executive Engineer will record on the requisition what work should be done (applying the 

principles of the two foregoing Paragraphs), an estimate of the probable cost, and his sanction to 

the estimate. After acceptance of the estimate by the requisitioning officer, the Public Works 

Department will take necessary action to provide funds and to sanction the execution of the work. 

(Amended by GO. Ms. No. 50, PWD, dated 17—1—1966) 

 

Note :— Lump-sum grants for minor works are allotted to circles for distribution by the 

Superintending Engineer; generally, these grants are redistributed to divisions at once, in 

such cases the Divisional Officer will sanction execution of the work. 
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III. Procedure in regard to Original Works costing more than Rs. 2,500/- 

 

109. If the work be likely to cost more than Rs. 2,500/- the procedure described in Paragraphs 

99 to 102 regarding administrative approval and technical sanction should be followed.  

(G.O.Ms. No. 50, PWD, dated 17—1--1966) 

 

IV. Procedure in regard to Repairs 

 

110. The procedure to be followed in the case of repairs is as follows :— 

 

(i) The requisition will be made by the civil officer concerned in Public Works Accounts 

Code, Form 32 (C.F. No 145). 

 

(ii) On receiving the requisition, the Executive Engineer will first satisfy himself as to the 

propriety of the work, and that there is sufficient provision in the budget grant under the proper 

sub-head of ‘Repairs’. 

 

(iii) The Executive Engineer may then order the immediate execution of the work, without 

the preparation of a detailed estimate, provided that the cost is not likely to exceed Rs. 2,500/-. 

 

(iv) Should the budget grant under the particular sub-head be insufficient to meet the 

outlay, reference must be made to the Superintending Engineer. 

 

(v) When the approximate estimate exceeds Rs. 2,500/- a detailed estimate must be framed 

and sanctioned by the authority competent to accord technical sanction. 

Attention is invited to Paragraphs 144 and 147. 

 

V. Limitation of Sanction 

 

111. Nothing in these Rules is to be construed into a permission to an officer, to carry out in 

portions any group of works or alterations or to make purchases of which the cost in the aggregate 

would exceed what they are empowered to sanction under the Rules. 

 

E - PREPARATION OF ESTIMATES 

 

I. General 

 

112. The papers to be submitted with the project for a work will consist of a report, a 

specification and a detailed statement of measurements, quantities and rates, with an abstract 

showing the total estimated cost in rupees only of each item. These documents form what is called 

the estimate in the sense of this Code. The form of the abstract will depend on the method 

proposed for the execution of the work. If it is intended to purchase or supply materials and to 

employ labour for construction separately (whether by contract or departmental agency), the 

abstract of the estimate should be so framed as to show separately for each distinct item of 

artificer’s work (1) the cost and quantity of “labour”, and (2) the cost of materials. But if this is not 

the case, e.g., when any item of work is to be executed by contract and it is proposed to contract 

for the completed items of work, the abstract of the estimate may show merely the quantity and 

cost of each item of work. In the case of a project consisting of several works, the report may be a 

single document for all the work and likewise the specification, but details of measurements and 

abstracts may conveniently be prepared for each work, supplemented by a general abstract 

bringing the whole together. In the case of estimates for ‘Repairs or ‘Maintenance’, only the 

specification and the detailed statement of measurements and quantities with the abstract will 

ordinarily be required. The report should state clearly the purpose of the work estimated for, and 
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explain any peculiarities which require elucidation including where necessary, the reasons for 

adoption of the estimated project or design preference to others. 

 

113. To facilitate the preparation of estimates, a schedule of rates of each kind of work 

commonly executed should be prepared annually in each district, and the rates entered in an 

estimate should generally agree with the schedule rates, but where from any cause these are 

considered with the schedule rates, but where from any cause these are considered not sufficient, 

or in excess, a detailed statement must be given in the data sheet showing the manner in which the 

rate used in the estimate is arrived at. 

[G.O.Ms. 606, P.W.D., Dt. 26—3—1966] 

 

114. In the case of materials supplied departmentally, the rates allowed to the contractor should 

not allow any profit on the cost of materials. 

 

115. When an extra percentage is allowed on account of special local conditions such as in the 

case of out-of-the-way tank restoration scheme works, it should be so stated in a note at the end of 

the data statements accompanying schedules of rates, and this extra percentage should not be 

described as contractor’s profit. 

 

116. The schedule of rates should be prepared on the basis of rates prevailing in the locality, 

and as it is used for the important purpose of preparing estimates and is also used as a guide in 

settling rates in contract agreements, necessary analysis of the rates for each description of work 

and the varying conditions thereof should be given as far as practicable. 

 

In working out the rates for the tenders to be accepted for works in the division, during the 

twelve months preceding the date on which their preparation is due to begin, any tendency of the 

rates and prices to rise or fall should be taken into account. When rates and prices are changing 

rapidly the Superintending Engineer should issue orders at any time, that a certain percentage 

should be added to or deducted from all the rates or from certain specified rates or from rates for 

certain specified classes of items, e.g., for materials or for labour. In the data accompanying the 

schedule of rates for works, the contractor’s profit should not be added as a separate item. 

 

117. [In the estimates for works provision may be made at the following rates for petty 

supervision and contingencies :— 

 

1.  Estimates upto Rs. 10,000/-   5% 

 

2.  Estimates from Rs. 10,000/-   4% subject to a minimum of Rs. 500. 

to one lakh. 

 

3.  Estimates from Rs. 1 lakh to   3% subject to a minimum of 

Rs. 100 lakhs.     Rs. 4,000/- 

 

4.  Estimates above Rs. 100   2 ½ % subject to a minimum of 

lakhs.      Rs. 3 lakhs. 

 

All incidental expenditure which can be foreseen such as compensation for or cost of land, 

sheds for workmen and stores, should be separately provided for in the estimates. The provision 

for contingencies should not be diverted to any new work or repair which is not provided for in the 

estimate and of which the cost exceeds Rs. 2,500. without the sanction of the Superintending 

Engineer vide also Para 428 (c). The provision for petty supervision should in no case be diverted 

to meet expenditure on other items of work. A provision of 1 percent of the estimated cost may 

also be made towards handling charges in the estimates for purchase of machinery. 
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Note :—The percentage of the provision for petty supervision and contingencies to be provided for 

in the working estimates should be determined with reference to the cost of the big 

projects of which the working estimate forms a part. The same percentage of P.S. charges 

as provided in the original estimate may be adopted in the revised estimate also]. 

[Subs. by GO. Ms. No. 987, PWD, Dt. 18—7—1972] 

 

The orders issued in the GO. Ms. No. 1329, P.W.D., dated 21—6—1963 are deemed to 

have been modified to the above extent. 

 

Explanation —Orders were issued in the G.O.Ms. No. 1329, P.W.D., Dt. 21—6—1 963, 

prescribing a scale for petty supervision and contingencies in the estimates for works of the Public 

Works Department (Irrigation Branch and Roads and Buildings). These orders were extended to 

the Electricity Department also. The Accountant General, Andhra Pradesh suggested that if the 

orders are to be made permanent, the minima prescribed in respect of works of the Nagarjuna 

Sagar and Srisailam Projects may be kept in view while amending the A.P.P.W. ‘D’ Code. The 

Chief Engineer (Major Irrigation & General) has proposed, with reference to a decision of the 

Committee of Chief Engineers that in addition to the minima, provision of 5 percent in the 

estimates costing upto Rs. 10,000 prescribed in respect of works of the Nagarjuna Sagar and 

Srisailam Project may be adopted in the Public Works Department (Irrigation Branch) and (Roads 

and Buildings) as against 4 percent prescribed in the GO. first read above. 

 

After careful consideration, the Government approved the proposal of the Chief Engineer 

(Major Irrigation & General). The consequential amendment to Para 117 of the A.P.P.W. ‘D’ Code 

is issued. 

 

117—A. In the estimates for major works, provision upto 2 percent of the estimated cost of the 

works portion may ordinarily be made for “unforeseen works”. When found necessary, this 

provision may be utilized for new items of works which are required by the administrative 

authority and which are essential for the fulfillment of the precise object for which the estimate for 

the main work is intended. The working estimates for such works will be sanctioned by the 

Executive Engineer upto a limit of Rs. 2,500/- for each item by the Superintending Engineer 

beyond this limit — vide Paragraphs 417(g) and 428(f). 

(G.O.Ms. No. 987, PWD (Y), Dt. 18—7—1972) 

 

117—B. Provision of 1 percent should be made towards audit charges in the estimates for 

irrigation projects for which capital and revenue accounts are maintained. 

(G.O.Ms. No. 726, PWD (Y), Dept., Dt. 27—3—1964) 

 

118. The Rules regulating the inclusion in estimates of the approximate cost of establishment 

and tools plant will be found, in respect of irrigation projects, in Paragraph 396 below and in 

respect of other works, in Rule 19 of Appendix 7 of the A.P. Public Works Accounts Code. 

 

119. Estimate for works in which it is intended to use prison labour will, as in the case of free 

labour, provide for the full marked value of the work to be done, but a note of the reduction, if any, 

to be effected thereby should be made at the foot of the abstract of the estimate — see Paragraph 

488 of the A.P. Public Works Accounts Code. 

 

120. Important structural designs should, as far as possible, be prepared in the Chief Engineer’s 

Office together with the schedule of quantities, and the remaining designing work of importance 

should be concentrated in the Superintending Engineer’s Offices, the executive offices being left to 

deal only with designs for the alterations of existing building and less important new works. The 

responsibility for the technical features of a design lies with the office of origin. Local officers will 

be responsible, however, for settling locally, 
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questions connected with the foundations and other similar matter. Subordinate officers should 

always bring to the notice of their higher authorities any unsuitability or technical defect in a 

design. 

 

121. All Government servants should treat the rate and the amount of cost entered against each 

item in an estimate and the abstract showing the total estimated cost of a work or part of a work as 

strictly confidential. No information concerning them may be communicated on any account to 

any contractor, piece-worker or prospective tenderer. 

 

II. Original Works 

 

(a) Civil Buildings 

 

122. The site of every building should, if possible, be definitely settled before the detailed 

designs and estimates are prepared. Local authorities must be consulted in all cases as to the site. 

In the case of works or buildings which are intended to be erected in the neighbourhood of any fort 

or cantonment, the matter should, in the first instance, be referred to the local Military Works 

officer for an expression of his opinion from a military point of view, and then submitted to the 

Government of India in the Defence Department for concurrence, and when such concurrence has 

been obtained, no deviation is permissible without previous reference to that department. 

 

123. Rules regarding Zones of Defence Works will be found in Army Regulations India. 

Special attention is drawn to the restrictions on the construction of buildings, alteration of ground 

level and collection of materials in such zones; and to the prohibition of the transfer of State land 

in zones without the sanction of the Government of India. For further particulars 

 

124. Powder magazines should be provided with lightning conductors as directed in the Code 

of Instructions for the guidance of Public Works officers in the subject. All conductors and their 

connections with the earth should be inspected and tested periodically, under the rules laid down in 

that Code, by the Public Works Department officers, a report of each such inspection being 

submitted to the Superintending Engineer. 

 

125. Design for the coach-houses attached to residential buildings should include provision for 

a motor pit with a wooden covering and a window. The coach-house should be capable of being 

used either for a carriage or a car. 

(b) Roads 

 

126. No road, bridge, ferry, tunnel, ropeway or causeway declared by the President to be of 

military importance, may be abandoned, or allowed to fall out of repair, without the prior sanction 

of the Government of India. 

 

127. Projects for roads when submitted to the Government of India for sanction should be 

accompanied by the following documents, viz.— 

 

(i) Report, including a brief note on the proposed gradients. 

 

(ii) Abstract estimate of cost. 

 

(iii) Index map. 

 

(iv) Plans of important works only. 

 

The documents numbered (i) to (iii) above should be either duplicate or copies as they are 

required for purposes of record by the Government of India, and will not be 
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returned with the orders on the project. Detailed estimates and sanctions are not required with such 

projects when being dealt with by the Government of India and need not be submitted. 

 

128. Estimate for new lines of road should include the cost of all dwelling and inspection 

houses to be built along them for the accommodation of inspecting officers, subordinates and 

others; and the reports prefacing the estimates for such works must be full and informative, clearly 

showing the necessity for the road, its termini, the class of road proposed, facilities for future 

maintenance, and the type and volume of traffic anticipated, etc. 

 

129. Estimates for bridges must be accompanied by adequate calculations and the report should 

show how the stream has been crossed hitherto, why it is proposed to bridge it, the kind and 

volume of traffic expected, whether the stream has ever been bridged before, if so, a description of 

it should be given and if it failed, the reasons; the kind of bridge now proposed, the reasons for the 

amount of waterway allowed, the height of roadway above the highflood level and headway 

allowed for boats, if any, the nature and size of snags, if any, the drainage of the stream — whether 

flat or hilly, the velocity of current in rainy and dry weather, liability to sudden floods, whether the 

stream is used for floating out timber, and if so, how the nature of bed and banks, whether the 

banks are liable to erosion, whether the stream is navigated and if so, by what types of vessels, the 

highest flood level, maximum and normal, and the nature of materials available within reasonable 

distance. 

 

Whenever it is proposed to construct or modify a bridge, culvert, dam, diversion or other work, 

which might affect any railway line in the vicinity, the Railway Administration should be 

consulted in regard to the adequacy of the waterways etc., provided in the proposals. Where there 

is disagreement, the matter should be referred to the Chief Engineer, Roads and Buildings 

Department through the Superintending Engineer concerned. The decision of the Chief Engineer 

should be final. 

 

130. In addition to the actual bridge plans the following plans should accompany an estimate 

for a new bridge :—  

 

A plan of the stream for 2 kilometres above and below the proposed crossing with connected 

cross sections, at every quarter of a half-kilometre (or oftener, if necessary) a cross-section of the 

stream at the proposed showing the general level of the country on either bank as well as that of 

bridge site road approaches; the various water levels; the depth at which good foundation is 

available and its nature. 

 

[A Register of bridges has to be maintained in Form No. XV(b) separately for National 

Highways and for State Roads taking the Division as a unit. Posting of the bridge register should 

be commenced from the starting mileage of the road in the division. Not more than one bridge 

should be noted in a page. The name of the road and the starting and ending mileage in that 

division should be written neatly on the cover page of Register]. 

[G.O.Ms. No. 913, PWD(Y), Dt. 21—6—1973] 

 

(c) Town-Supply Project 

 

131. For town-supply projects, the nature and quantity of the existing water-supply should be 

given, and the reasons necessitating an improved supply, the possible sources of an additional 

supply and the reasons for preferring the scheme submitted to the area and population to be 

supplied, as well as the estimated daily allowance in gallons per head of population, the quality of 

the water and whether requiring treatment or not. 
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132. The report should be accompanied by an index map showing the lines of main and 

distributary piping, and plans of all works, including filters, service reservoirs, settling tanks, etc. 

The annual cost of maintenance should be estimated and calculations in support of the dimensions 

and discharges of pipes should be supplied. 

 

III. Repairs 

 

(a) General 

 

133. ‘Repairs’ may be divided into two classes : ‘ordinary’ and ‘special’. Ordinary repairs 

include— 

 

(i) those which, as a matter of regulation, are carried out periodically and which are usually 

of the same quantity from time to time, such as the painting or whitewashing of a building, or a 

new coating of metal on a road; 

 

(ii) other occasional petty repairs which may become necessary from time to time, and 

which may have to be carried out between the times of periodical repairs; 

 

(iii) in respect of irrigation works all operations required to maintain in proper condition, 

the works, as they are, i.e., to standards laid down already. 

 

134. (i) Special repairs are other than ordinary repairs, i.e., they are repairs which are not 

periodical or frequent, e.g., re-roofing a building, replacing of beams, renewal of flooring, etc. 

whenever a work of special or ordinary repairs is accompanied by improvements or extensions, the 

rule in Paragraph 93 for classifying the work should be observed. 

 

(ii) In respect of irrigation works, special repairs include all operations required to 

maintain the work in a better condition, i.e., to an improved standard by using material of a more 

permanent or lasting nature without increasing the efficiency or scope of the system, e.g., cement 

plastering or pointing in place of ordinary plastering or pointing, plastering in place of pointing, 

roughstone masonry in place of dry stone packing, revetment to tank bunds at sites of breaches and 

to margins of rivers at places where they are eroded, grouting newly the surface of the aprons and 

revetments, lengthening of aprons and revetments to protect erosions noticed in beds and margins 

of rivers, canals and channels. Whenever a work of special or ordinary repairs is accompanied by 

improvements or extensions, the rule in Paragraph 379(c) for classifying the works should be 

observed. 

 

[(iii) In respect of works undertaken by the Roads & Buildings department “Special 

Repairs” include all operations of road embankments, eroded margins of road, and approaches to 

bridges, e.g., improvements to revetments of road embankments, restoring the eroded margins of a 

road or protecting them with revetment etc., vide also instructions in the exceptions to Rules 4 and 

5 under Explanatory Note 26 of Appendix 4 to A.P.P.W. Accounts Code. Wherever a work of 

special or ordinary repairs is accompanied by improvements or extensions, the rule in Para 93 of 

the A.P.P.W. D. Code for classifying the works should be observed]. 

[Added by G.O.Ms. No. 1171, PWD, Dt. 23—5—1963] 

 

135. Ordinary repairs —Except in the cases contemplated in Paragraph 147, a separate estimate 

should be prepared annually for the anticipated ordinary repairs of each building at work or group 

of works during the working year, as detailed in the budget. 

 

136. An ordinary repair estimate lapse on the last day of the financial year in the case of roads 

and buildings. In the case of irrigation works, however, separate working years have been laid 

down as shown below in order that the estimates may be prepared in 
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the slack season, and that the end of the financial year may not interfere with the working season 

of the department :— 

 

 

Circle        Division         Date 

_______________________________________________________________________________ 

 

1. Waltair     All divisions   31
St

 January 

 

2. Dowlaishwaram    All divisions   30
th
 November 

 

3. Vijayawada and other Circles   All divisions   31
st
 March 

 

 

Note (i) :— The annual maintenance estimates of River Conservancy Works of the Krishna river 

will be closed on the 31st January, those of the Krishna anicut and the floating plant 

of the Krishna Delta system on the 31st December and those of the floating plant of 

the Godavari Delta system on the 31st March. The annual maintenance estimates for 

the Buckingham Canal Division will be closed on the 31st July. 

 

Note (ii) :—  In future all sanctioned estimates for deposit works whether original works or repairs, 

will continue to be in force till the work is completed or unless the estimate is 

operated upon for five years, whichever is less. 

 

Note (iii) :—If any annual maintenance and repair work, the accounts of which have under this 

Paragraph to be closed on the 31st March, is executed under the lump sum contract 

system, as described in the A.P. Detailed Standard Specifications and the date of 

completion thereof according to the agreement entered into with the contractor falls 

beyond the 31st March, the date of closing the estimate for the work shall be the date 

of payment of the final bill to the contractor after the completion of the work. 

 

Note (iv) :— The annual maintenance estimate of the Thungabhadra project low level canal system 

in Andhra Pradesh area will be closed by 31st March, every year. 

[G.O.Ms. No. 1664, P.W.(Y) Dept., Dt. 14—11—68] 

 

137. The sanction to an ordinary repair estimate lapses on the last day of the year fixed by the 

State Government under Paragraph 136. If, however, inconvenience would arise in any exceptional 

case from the stoppage of the work on the fixed date, the repairs may be carried on to completion, 

the expenditure after the date being treated as expenditure against a fresh repair estimate of the 

next working year. 

 

In the case of non-periodical estimates pertaining to irrigation works the time limit of five 

years prescribed in Paragraphs 139 and 186 for sanctions to estimates for original works and 

special repairs will apply. 

 

138. Repairs estimate should, like those for original works, provide for the removal of all 

rubbish which may have accumulated, filling in unsightly pits, etc., round the buildings, all works 

establishment employed specially on the work; and, under separate sub-heads, all watchmen 

sanctioned by competent authority for the care of vacant buildings, guarding works, working 

sluices, etc. 

 

139. Estimates for special repairs remain current till the completion of the repairs in the same 

manner as estimates for original works — vide Paragraph 186. 

 

140. In cases of urgency the Superintending Engineer may authorise the commencement of 

periodical repairs in anticipation of the formal sanction to the estimate; 
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but in such cases an approximate sum must be fixed, to the expenditure of which sanction is 

provisionally given, and the Executive Engineer will be responsible that sanction of the competent 

authority is accorded to the regular estimate at the earliest possible date. 

 

141. In the case of all descriptions of work for the renewal of which any specific period of time 

has been fixed, the estimate for its repair should show the date when such item of work was last 

executed. 

 

142. The administrative approval is required for works, which are of the class either ordinary 

or special repairs. The class of mixed works described in Paragraph 93 above require the same 

approval as original works. 

 

143. To facilitate the preparation of estimates for periodical repairs, a standard measurement of 

book may be kept in the office of each Executive Engineer, showing the detailed measurements of 

each kind of work which is usually subject to renewal in each work under his charge — vide 

Paragraph 295, A.P. Public Works Accounts Code. Standard measurement book should, however, 

be maintained properly in the case of repairs to floating plant which require periodical repairs such 

as painting and tarring. 

 

144. [Except in the case of lumpsum estimates for ordinary repairs, dealt with under Paragraph 

147, the annual expenditure on ordinary repairs to Government buildings (both residential and 

non-residential) exclusive of municipal taxes, should be limited to maximum of 3 ½ per cent of 

capital cost. In applying this limit to residential buildings, the capital cost of all residences in each 

circle will be taken into account and within the total amount so arrived at, it will be permissible to 

incur upto 4 ½ per cent for building which are over two decades old and 2 ½ % for buildings 

which are less than two decades old. If, in any year, the expenditure on ordinary repairs to the 

Government buildings in a circle exceeds the limit of 3½ per cent, the sanction of the 

Superintending Engineer should be accorded for incurring the excess expenditure]. 

[Subs. by Memo. No. l328-Y 68-6, PWD, Dt. 24-3-1969] 

 

As regards special repairs, as defined in Paragraph 134, no limit has been fixed with reference 

to the capital cost of any building, as such repairs are not annual or strictly periodical. Such 

estimates should be carefully scrutinized and sanctioned by the competent authority as occasions 

arise. 

 

Note 1 —For the purpose of this Paragraph, the term capital cost of buildings excludes the cost of 

sites and land appurtenant thereto but includes the cost of sanitary and water- supply 

installations. 

 

Note 2 :—The limit of 3 ½ percent on the capital cost laid down in the above Paragraph for annual 

expenditure on ordinary repairs to Government buildings is relaxed in the case of 

thatched buildings in the Agency tracts provided the annual expenditure on repairs to 

each of the buildings does not exceed the average of the past five years. 

(Memo. No. 1328-Y/68-6, PWD, Dt. 24-3-1969) 

 

Note 3 :—The instructions in the above Paragraph do not apply to Government Houses and the 

connected buildings which are governed by specific rules in Paragraph 411 of this 

Code. 

 

144—A. The Executive Engineer and the Electrical Engineer (General) may incur expenditure 

on the maintenance of electrical installations in Government buildings upto a limit of 3 ½ per cent 

of the capital cost of the installations without reference to higher authorities. In special cases, in 

which expenditure in excess of the above limit has to be 
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incurred, the sanction of the higher authority, viz., the Superintending Engineer or the Chief 

Engineer, as the case may be, should be obtained to the excess expenditure. 

 

In the case of residential buildings, the provision for repairs to the electrical installations may 

be included in the lumpsum provision to be fixed under Paragraph 147, of the A.P. Public Works 

Department Code, this particular item of expenditure being exhibited in the expenditure schedules 

separately as in the case of “Rates and Taxes” for purposes of accounts. 

 

In the case of the installations in non-residential buildings, a consolidated estimate for all the 

electric installation in each sub-division should be prepared and sanctioned. 

 

A separate working estimate should be sanctioned to cover the expenditure incurred on account 

of the cost of the establishment employed to look after the installations in both residential and non-

residential buildings including special plant and machinery therein and the expenditure may be 

distributed annually to the estimates of the several buildings concerned for purposes of capital and 

revenue accounts. 

 

Note :— The above instructions do not apply the Government Houses and the connected buildings 

which arc governed by the specific rules in Paragraph 411 of the Code. 

 

[Limits for repairs to residential Buildings 

 

Buildings more than 23 years old 4 ½ % 

 

Buildings 20 years old or less than 20 years old – 2 ½ % of capital cost. 

 

Overall maintenance expenditure to be limited to capital cost of 3 ½ %]. 

[G.O.Ms. No. 1015, PWD, Dt. 31—5—1 968] 

 

[The Government direct that the maintenance limit of expenditure on Government buildings 

shall be calculated on the basis of plinth area of the Government Buildings at the Rate of 0.68 Ps. 

per Sq.ft.]. [G.O.Ms. No. 86, P,W,D., Dt. 3—2—1973] 

 

Maintenance limit of expenditure — On plinth area basis — Enhancement. 

 

(G.O, Ms. No. 211, Transport, Roads and Buildings (B.I.) Dept., Dt. 5-7-1988) 

 

Ref :- 1. G.0. Ms. No. 351, T.R. & B, dated 12-10-1982. 

 

2. G.0. Ms. No. 11 12/B.1.2/88.l dated 31-5-1988. 

 

Order :—The existing norms for maintenance of Government buildings were laid down in the 

GO. 1st read above, wherein the limit of expenditure was fixed on plinth area basis at Rs. 1.20 per 

sq. ft. 

 

2. The need for proper maintenance of hospital buildings as well as educational institutions has 

been pointed out from time to time by the concerned departments. The Chief Engineer (Buildings) 

has also requested for the upward revision of the maintenance norms for proper upkeep of 

Government buildings and reported that the CPWD has been adopting different norms for Offices, 

Hospitals and Schools. While in the case of Offices, the maintenance norm is Rs. 1.60 per sq. ft., it 

is Rs. 2.20 per sq. ft. for Schools and Hostels and Rs. 3.00 per sq. ft. for Hospitals. He has, 

therefore, requested the Government to enhance the maintenance norms based on the CPWD 

norms. 

 

3. The Government after careful consideration of the proposal of Chief Engineer (Buildings) 

have decided that a revised set of norms based on CPWD norms should be adopted by the State 

Government as indicated in the following paragraphs. 



62     A.P. PUBLIC WORKS DEPARTMENT CODE 

 

4. The maintenance limit of expenditure of Government buildings on plinth area basis shall be 

enhanced as indicated below :— 

 

1. Normal residential and office buildings and others not covered by (2) and (3) below Rs. 

1.60 per sq. ft. per year. 

 

2. Educational Institutions and Hostel Buildings Rs. 2.20 per Sft. per year. 

 

3. Hospital and Medical Buildings Rs. 3.00 per Sft. per year. 

 

5. Necessary amendments to A.P. Public Works Department Code will be issued separately. 

The Chief Engineer (Buildings) shall send necessary proposals through the Engineer-in-Chief 

(Roads and Buildings). 

 

145. The estimate when prepared will be submitted to the officer occupying such building, or 

in the case of military buildings in charge of the Public Works Department, to the Officer 

Commanding the station for countersignature in token that all repairs now to be required are 

provided for. In the case of buildings occupied by officers of a civil department occasional repairs 

not provided for in the annual estimate will be executed on requisitions sanctioned under 

Paragraph 110. 

 

146. Provision for the payment of municipal and other taxes on public buildings should be 

made in the annual repair estimates in the cases indicated in item 56 in Appendix No. 12, to the 

A.P. Financial and Account Code, Volume TI. 

 

(b) Lump-sum Repairs Estimates 

 

147. If the cost of ordinary annual repairs, excluding the municipal taxes to a building 

(residential or non-residential) is less than Rs. 1,000 the Superintending Engineer may prescribe, 

subject to revision from time to time, a lump-sum limited to Rs. 1,000 (plus the amount of the 

municipal taxes, if any payable by Government under Paragraph 250) to cover the cost of ordinary 

annual repairs and within this amount, expenditure will be permissible year after year without any 

detailed estimate being prepared. The Executive Engineer enjoys similar power upto a limit of Rs. 

500 for each building. Such lump-sum estimates should be framed after a consideration of the cost 

of maintenance in the past and is not subject to the 1 per cent limit under Paragraph 144 except in 

the case of residential buildings. If, in any working year, this estimated cost of ordinary repairs is 

more than the permissible limit given above, or if the lump-sum sanctioned by the Superintending 

of Executive Engineer is exceeded, a detailed estimate should be prepared, in accordance with the 

ordinary rules and sanctioned by the competent authority. On sanction being accorded to such an 

estimate, the sanctioned lump sum estimate would automatically be superseded for the working 

year in question. 

 

Similarly lumpsum estimates may also be prepared and sanctioned for ordinary repairs to 

floating plant based on a five-year limit of expenditure subject to the following conditions :—  

 

In the case of staff boats or steamers for which proforma accounts are maintained individually 

for each plant, the expenditure on any one plant in any years together with the expenditure on that 

plant in the previous four-year should not exceed the five-year limit to be fixed. In the case of  

other minor floating plant, a single lump-sum estimate based on a five-year limit to be fixed may 

be sanctioned for the repair of all floating plant included 
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in a class and the total expenditure for any one year on all the plant in any one class should not 

exceed one-fifth of the five-year limit fixed for that class. 

 

Electrical Maintenance Works 

 

Similar lumpsum estimates may also be prepared and sanctioned for ordinary repairs to 

electrical installations in civil buildings. Where the cost of such annual ordinary repairs is less than 

Rs. 2,000, the Chief Engineer (Roads & Buildings) may prescribe, subject to revision from time to 

time, a lumpsum limited to Rs. 2,000/- to cover the cost of annual maintenance of electric 

installations in civil buildings. The Electrical Engineer (General) may similarly prescribe 

lumpsums up to a limit of Rs. 500/-. Within this amount the expenditure will be permissible year 

after year without any detailed estimates being prepared and when the above limits are exceeded in 

any working year detailed estimates will have to be prepared in accordance with the ordinary rules 

and got sanctioned by the competent authority. 

 

Note — The sanction accorded to lumpsum provision referred to in the Paragraph should be held 

to be a sanction for an estimate for the amount of lumpsum for all purposes of this Code. 

 

(c) Special Repairs 

 

148. It is irregular to classify under “Special Repairs” an estimate which provides for items of 

ordinary repairs for the reason that the repairs cannot be completed before the date fixed for the 

closure of annual maintenance estimates. 

 

IV — Roads 

 

149. Unless metal is to be obtained by purchase of contract, to be delivered on the road, the 

estimate should show the proposed cost, divided under “cost of collection” and ‘carriage’; if the 

metal is to be manufactured the probable outlay on each sub-head of the operation should be 

shown distinct from carriage. 

 

F — CONTRACTS 

 

I. Methods of Execution of Works 

 

150. The works executed by the department are carried out by one of the under- mentioned 

three methods. Lumpsum form of contract is to be adopted for contracts exceeding Rs. 20,000. If 

not, prior approval of the next authority is necessary, but Chief Engineer has 

got full powers :— 

[G.O.Ms.No. 859, PWD., Dt. 30-4-1970j 

 

(i) departmentally, by the employment of daily labour, 

 

(ii) by piece-work agreement in form Public Works Department V-51, and 

 

(iii) by an agreement in form Public Works Department V-53, based on a lumpsum tender 

system, as defined in the Andhra Pradesh Detailed Standard Specifications. 

 

Method (i) is adopted in cases where no contractors are available or where, for other reasons, it 

is found more economical. Under this method, the department manufactures or purchases its own 

materials. The purchase of materials or tools and plant and machinery is governed by the store 

rules in Appendix 15 to the A.P. Financial and Accounts Code (Volume II). 

 

[Under Method (ii), the piece-worker merely agrees to execute a specified work at specified 

rates without reference to quantity or time. The conditions of the contract add the 
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security to be taken from the piece-workers for the due fulfilment of the contract are set forth in 

form Public Works Department, V-51. The piece-worker usually possesses little professional 

knowledge or capital and employs no supervising staff. The department arranges for the 

supervision, the setting out and the measuring of all work. The piece work system shall ordinarily 

be confined to works costing not more than Rs. 25,000. Rupees One lakh for construction or repair 

works and Rupees Five labs for transport works. If, any case of improvements and repairs costing 

above Rs. 2,500 it is considered preferable to adopt the piece-work system instead of Method (ii) 

reasons therefor should be recorded in the relevant file. The schedule of rates in the piece-work 

agreement should show the rates either for finished work or for labour and material, as the case 

may be, even for items for which lumpsum have been provided in the sanctioned estimates]. 

[Amended by G.O.Ms. No. 1007, Tr.R. & B., Dt. 5-11-1976] 

 

In regard to Method (iii), the details are set forth clearly in— 

 

(1) the Preliminary Specification of the A.P. Detailed Standard Specifications; 

 

(2) the standardized forms of articles of agreement, tender notice and tender mentioned in the 

A.P. Detailed Standard Specifications [Public Works Department Form Nos. V-53(a) and 53(b) 

respectively), and 

 

(3) the intermediate and the final bill-forms connected therewith [Public Works Department 

Forms Nos. VI-75(a) and 75(b)]. 

 

In the case of each work executed under Method (ii) or Method (iii), the authority accepting the 

contract will decide whether it is desirable to retain, in the hands of the department, the supply of 

imported stores or other materials. 

 

In cases where it is decided that the department should supply certain materials to the 

contractor for use on the work, a description of every such materials and the rate and place at 

which it will be supplied should be specified in the notice calling for tenders and also in the 

schedule forming part of the agreement — vile also Paragraph 327, A.P. Public Works Accounts 

Code. 

 

In cases where the contractors are allowed to supply the required imported articles themselves, 

the description of such articles must be clearly defined by governing specifications. For cases 

where the “British Standard Specifications” standards are not applicable, other suitable methods 

should be adopted, such as, specifying the catalogue number product of a reputable firm. When 

test certificates are demanded, full particulars shall be given in the tender notice and the agreement 

and it shall also be stated therein that the cost of furnishing such certificates shall be borne by the 

contractors. 

II. Contract Documents and Enforcement 

 

151. Before a work is given out on contract, the authority competent to accept the contract 

must prepare “contract documents” to include— 

 

(i) a complete set of drawings showing the general dimensions of the proposed work and 

so far as necessary details of the various parts-works to be done under lumpsum items in the 

schedule to the agreement should be clearly defined by specifications or drawings, as necessary. 

 

(ii) a complete specification of the work to be done and of the materials to be used, unless 

reference can be made to specifications contained in the A.P. Detailed Standard Specifications and 

its Addenda Volume — (in the case of the items of work for which there 
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are already standard specifications, the numbers of the relevant specifications of the A.P. Detailed 

Standard Specifications should be referred to in the schedule attached to the agreement). 

 

Note — Items (i) and (ii) above are necessary for both piece-work contracts and contracts based 

on the lumpsum tender system. 

 

(iii) a schedule of the quantities of the various descriptions of work. (This is necessary 

only in the case of contracts based on the lumpsum tender system as defined in the A.P. Detailed 

Standard Specifications. In such a case, the total under the Schedule A of the agreement must be 

equal to the lumpsum entered in the agreement), and 

 

(iv) a set of “conditions of contracts” to amplify as necessary the preliminary and other 

specifications of the A.P. Detailed Standard Specifications forming part of contracts based on the 

lumpsum tender system; (in the case of piece-work contracts, the conditions considered necessary 

for any particular case in addition to those printed in Form PWD V— 51 should be attached to the 

agreement). 

 

152. The terms of a contract must be precise and definite — there must b. no room for 

ambiguity or misconstruction therein. No contract involving an uncertain or indefinite liability or 

any condition of an unusual character should be entered into without the previous consent of the 

competent financial authority. 

 

If the contract, even when it is within the powers of acceptance of the Executive Engineer, is to 

be of a very special nature, he should, before inviting tenders publicly, submit the contract 

documents to the Superintending Engineer for his approval or remarks together with a copy of the 

proposed advertisement for tenders and the form in which the tenders are to be submitted. The 

Superintending Engineer should similarly, when the amount of the contract is likely to exceed his 

powers of acceptance or when it is to be of a very special nature requiring in his opinion, the Chief 

Engineer’s advice, submit the contract documents to the Chief Engineer for approval. 

 

153. Contracts should, where possible, be executed on one or other of the standard forms, but 

they may be modified to suit the requirements of any particular case, or for works of great 

magnitude, after consultation with the legal advisers of the Government. In cases where it is 

considered that none of the standard forms can be used even with suitable modifications, the 

contracts should be got prepared specially by the Government Law Officers. 

 

Engineers and their subordinates are responsible that the terms of contract are strictly enforced 

and that no Act is done tending to nullify or vitiate a contract. 

 

All agreements entered into with the department by contractor for the execution of works are 

exempt from stamp duty. 

III. Tenders 

 

Note :—The latest orders of the Government are printed under the Chapter ‘Tenders’ in 

Part II of this book. 

 

154. Tenders, which should always be sealed, should I-. invariably be invited in the most open 

and public manner possible, whether by advertisement in the Government Gazette or local news 

papers, or by notice in English and the vernacular posted in public places, and tenderers should 

have free access to the contract documents. The Officer opening the tenders should invariably date 

and initial on all the pages of the tender document. 

(G.O.Ms. No. 1597, P.W.D., Dt. l8—6—1965) 

 

 

 

 

 

 

 

 

 

 

[DCODE—51 
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The notice should in all cases state— 

 

(i) When and where the contract documents can be seen and the blank forms of tender can 

be obtained and also the amount to be paid for set of plans or other tender documents; 

 

[(ii) When and where tenders are to be received and opened, the date of receipt of tenders 

should be atleast 15 days for works costing Rs. 1.00 lakh and less, and 21 days for works costing 

more than one lath and upto Rs. 5.00 lakhs and one month or more for work costing over 5 lakhs 

from the date of issue of the Chit tender notice]. 

[G.O.Ms.No.1007, T.R. & B., Dt. 5-11-1976] 

 

Note :—Sale of tender schedules should be stopped three clear days before the date fixed for 

receipt of tenders. The officer issuing tender notice may reduce the time for any special 

reasons to be recorded. 

 

(iii) [The amount of earnest money to accompany the tender shall be 1 ½ % of the 

estimated amount of the contract, subject to a maximum of Rs. 1.00 lakh in the case of contractors, 

who have not deposited a lumpsum of standing security deposit of Rs. 1.00 lakh with the Chief 

Engineer, concerned, and 1 per cent only subject to a maximum of Rs.75,000/— in the case of 

Contractors who have deposited a lumpsum of standing security deposit of Rs. 1.00 lakh with the 

Chief Engineer concerned]. 

[Sub. by G.O.Ms.No. 4710, Tr., Roads & Blds. (Cl) Depts., Dt. 7—10—1983] 

 

Note :—Minor Irrigation works in Telangana area under the administrative control of P.W. 

Department entrusted to the ayacutdars for execution are exempt from the collection of 

earnest money deposit. 

 

(iv) With whom or what authority, the acceptance of the contract will rest. 

 

No tender should be accepted from a person who has been or who has in his employ, a 

person who has been in the Gazetted Service of Government in any capacity, and has retired within 

a period of two years prior to the date of tender, except in cases where the officer concerned has 

obtained specific sanction of Government to do so prior to the date of tendering. Such tender, if 

accepted, because such information has not been furnished by the tenderer, shall be cancelled 

when the fact of such tendering comes to the notice of the tender accepting authority.  

(G.O.Ms.No. 1845, PWD, Dt. 8—9—1963) 

 

Authority should always be reserved to reject any, or all, of the tenders so received without 

the assignment of a reason, and this should be expressly stated in the advertisement. 

 

In the case of works to be given on contract based on the lumpsum tender, as defined in the 

Andhra Pradesh Standard Specifications, the forms of tender notice and tender (standardized as 

P.W.D. Forms No. V—53(a) and 53(b) should be used with such modifications as any particular 

work may require. 

 

No tender should be accepted from any person directly or indirectly connected with the 

Government service — vide Paragraph 72 of this Code. 

 

The Executive Engineer or the Superintending Engineer, as the case may be, should open 

the tenders in the presence of the tenderers or their authorized agents who may choose to be 

present at the time. The officer opening the tenders should invariably date and initial not only the 

corrections in the schedule of quantities, schedule of materials to be issued, specifications and 

other essential parts of contract documents but should invariably date and initial all the pages of 

the tender documents irrespective of whether they contain or do 
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not contain any corrections, overwritings, etc. If there are corrections in the tender unattested by 

the tenderer, a note of such corrections should be made on the tender itself, when it is opened — 

vide Paragraph 9 of the Standard Tender Notice PWD Form No.15(a). The Officer opening the 

tenders should keep a personal note of the total number of tenders opened by him and verify 

therewith the number in the comparative statement of tenders. 

 

Tenders should be decided within a period of one/two/three months after the expiry of last 

date prescribed for the receipt of the tenders by the Executive Engineer/Superintending 

Engineer/Chief Engineer respectively and the decision regarding the disposal of tenders should be 

indicated at any time within the said period. 

 

During the above mentioned period no plea by the tenderer for any sort of modifications of 

the tender based upon or arising out of any alleged misunderstanding or misconception or mistake 

or for any reason be entertained. 

(G.O.Ms.No. 271, PWD, Dt. 20—2—1970) 

 

Instruction 

 

Acceptance of tenders — correction of rates in tenders — Instructions — Issued. 

 

[Memo.No. 136/CQD/80—1, I. & P. (P9 Dept., Dt. 1 9—2—1980] 

 

Ref :—Govt.Memo.No. l6—Y/72—4, PWD, Dt. 13—3—1972. 

 

Order :—Certain general institutions have been issued through the Govt. Memo. referred to 

above regarding the acceptance of tenders. A question has raised whether, after opening of tenders 

if any contractor makes a representation regarding an error that has crept through oversight or 

inadvertence if any of the rates quoted by him, the revision requested for could be taken into 

account in evaluating the tender. 

 

Government after careful consideration are of the view that by the very nature of submission 

made by the tenderer and the facts of the case, it should be possible for the tender deciding 

authority to ascertain whether it is a case of genuine error out of sheer oversight or inadvertence or 

it is a case of deliberate attempt to under bid in the first instance and being lowest try to gain 

advantage by enhancing the rate still below the next higher tender. This can be done by a 

comparison of the rate quoted with the estimated rate and the rates bid by other tenders for the item 

in view. In the former case (Oversight or inadvertence) the bid should be corrected according to 

the request of the bidder and evaluated for further consideration. In the latter case the tender should 

be summarily rejected and! or such action taken against the tenderer as is permissible under the 

conditions of the bid or the rules of Registration of Contractors. 

 

After the receipt of the comparative statement and before the selection of a tenderer, the officer 

concerned should examine all the tenders and satisfy himself that no corrections which were not in 

that tenders at the time he received them had been made in any of them. 

 

Note 1 :—Tenders should invariably be called for when the amount involved in a particular 

contract is [Rs. 5,000/-] or more. If it is proposed, in any case whether for urgency or 

any other reasons to be recorded, to depart from the rule, works may be entrusted on 

nomination at rates not exceeding estimate rates by the Executive Engineer, 

Superintending Engineer or Chief Engineer upto the following limits indicated against 

each. 
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Executive Engineer   Rs. 10,000 

 

Superintending Engineer  Rs. 25,000 

 

Chief Engineer   Rs. 50,000 

 

When tenders are dispensed with in the case of contracts exceeding Rs. 20,000 a report 

should be made by the officer entrusting the work on nomination to the next higher 

authority indicating the reasons for dispensing with the tenders. When the amount involved 

is less than [Rs. 5,000/-] the Executive Engineer may call for tenders or not at his 

discretion. 

[Inst. by G.O.Ms.No. 361, Tr, R & B. (B.I) Dept., Dt. 2-9-985] 

 

This rule does not admit of a major work being split up into parts and each part being given 

out on contract without calling for tenders. 

 

Exception :—This rule shall not apply to road works in the Agency tracts. In the case of such 

works, Executive Engineers are authorised to exercise their discretion as to whether tenders should 

be called for or not, even though the amount involved may exceed the limit of Rs. 2,500/-. In cases 

where the Executive Engineer decides not to call for tenders, the reasons for the decision should be 

recorded by him. 

 

Note 2 :— Notices calling for tenders should invariably be published in prominent local 

newspapers in respect of all works costing over Rs. 1,00,000/-. 

 

Note 3 :— The Chief Engineers may authorize dispensing with tenders in the case of contracts 

pertaining to major works provided that the total aggregate value of such contracts in 

respect of a particular major work does not exceed Rs.10,000. 

 

Note 4 :— When once tenders have been called for a work in accordance with Note (1) above and 

there is no response or all the tenders received are unsatisfactory and have to be 

rejected and it is considered that a call for further tenders will be fruitless or 

undesirable, the officer who is competent to accept the tender may allot the work to a 

contractor selected by him with the sanction of his immediate superior authority, at 

rates not exceeding estimate rates. 

 

Note 5 :— The rule in Note (1) above applies— 

 

(a) to contracts for execution of works including supply of materials for such works by 

the contractors themselves, but not to contracts involving only supply of materials 

(other than road quarry materials) or tools and plant; and 

 

(b) to contracts for the supply of road quarry materials. 

 

In the case of supply of materials (other than road quarry materials) and tools and plant, 

the stores rules in Appendix 15 to the Andhra Pradesh Financial Code (Volume II) 

apply — vide also Article 187 of the Andhra Pradesh Financial Code, Volume I. 

Asphalt, tar and such bituminous products for road surfacing are governed by the Stores 

rules. 

 

[Note 6 :— When once tenders have been called for a work in accordance with Note (1) above, 

‘supplemental’ or ‘additional’ items may be entrusted to the original contractor 

dispensing with tenders as follows subject to the provisions of Para 176(e) of APPW 

‘D’ Code. 
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1. Such items of work that are found necessary after letting out a contract and cannot be 

taken up for execution independently without interfering with the original work let out and have 

necessity to be executed along with the original contract shall be considered as ‘Supplemental 

items of work contingent of the original contract’. 

 

2. Supplemental items of work contingent on the main contract have to be necessarily 

carried out through the original contractor as ‘authorised extra’ by entertaining into a supplemental 

agreement(s). The power for executing original contracts according to delegation of powers in 

force regarding of who has executed the main contract in a given case, subject to however, to the 

condition that if the net effect of supplemental agreements to be entered into is to enhance the total 

value of work under the main and supplemental agreement to such an extent at sanction to revised 

estimate is required to a higher authority than sanction of the revised estimate from the higher 

authority shall be obtained before entering into supplemental agreement(s). 

 

3. Such items of works that are found necessary after letting out a work and be executed 

independently without affecting or interfering with the execution of the work let out, shall be 

considered as ‘Additional items to work not contingent on the original contracts’. Such additional 

items of work may be let out after call of tenders. However, if at tender call is considered 

undesirable and it is considered necessary to entrust the item of work on nomination to the original 

contractor involving the provision in Note (1) above it may be done so, provided the total value of 

such additional items does not exceed upto which the officers can entrust works without calling for 

tenders as per the delegation of powers in force. If the value of the items exceeds the limit, 

approval of the next higher authority shall be obtained. They can be executed only after separate 

estimate or a revised estimate or a workslip containing the additional items is sanctioned/approved 

by the competent authority. Entrustment of such items shall be at rate not exceeding the estimate 

rate.] 

[Subs. by G.O.Ms.No. 169, TR, R&B(Cl) Dept., Dt. 25—5—198 1] 

 

Note 7 :— (a) In the case of river conservancy works, reach—wise major estimates can be split up 

into the various working estimates, for different items of work, such as supply of 

stones, conveyance of stone by Punts along the River Channels or Canals and other 

miscellaneous works of pitching or packing stone or Earth work etc., where all these 

items of work cannot be successfully and speedily executed by one single contracting 

agency in time. 

 

(b) In the case of collection of stone which has to be made at short notice, the agencies 

for supply of stone and its conveyance can be fixed in advance by calling for open 

tenders for rate contract quotations annually for the period from July to end of June 

each year on the analogy of the rate contracts awarded by Director-General of Supplies 

and Disposals, for supply of stone materials and Tools and Plant articles. 

 

(c) [For the other miscellaneous items of works and those involving labour and earth 

work etc., reach-wise tenders may be called for. These tenders are to be compared with 

the basic rates and decided. The basic rates are arrived at by taking the average of the 

accepted tenders of the past three years]. 

[Subs. by G.O.Ms.No. 1169, P.W. (Code), Dt. 12—11—1973] 

 

During the above mentioned period no plea by the tenderer for any sort of 

modifications of the tender based upon or arising out of any alleged misunderstanding 

or misconception of mistake or for any reason should be entertained. 

[G.O.Ms.No. 2215, Public Works (Y) Dept., Dt. 21—10—1964] 
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Instruction 

 

(Memo.No. 101/Y/70—1, Dt. 20—7—1970) 

 

Order :—The Accountant General, Andhra Pradesh suggested to Government that in the case 

of works let out on nomination basis, an amount equal to 2 ½ or 5 per cent of the value of contract 

works has to be recovered from the contractors before the agreements in piece work or lumpsum 

forms respectively, are signed by competent authorities, as the provisions of parts 154 and 155 of 

the A.P.P.W.D. Code do not provide for the same. He desired that necessary clarification be made 

and the relevant rules in the P.W.D. Code be amplified. 

 

2. In consultation with Chief Engineer (General) and Accountant General, Andhra Pradesh, the 

Government of Andhra Pradesh direct that 

 

(i) The Earnest Money Deposit should be collected in respect of nomination contract as in 

the case of K—2 contracts but, where this is not done, i.e., where 2 ½ % is not collected in 

advance, deductions must be made from each bill at 5%, and 

 

(ii) These orders do not apply to job works for Rs. 500 and less and for works entrusted to 

special agencies of execution of like Bharat Sevak Samaj Labour Contract Cooperative Societies 

etc. 

_______ 

 

Instruction 

 

(C.E.I’s. Cir. Memo.No.Rc.F1 (2)177279/68, Dt. 24—7—1970) 

 

Order :—Certain instances have come to the notice of the Government wherein officers of 

Public Works Department have awarded works on nomination by splitting up works when there 

was no response or poor response to tender calls for the entire work without again calling for 

tenders for the split up work. 

 

The attention of the Chief Engineer is invited to the instructions issued in Government 

Memo.No. 553—N2/66—2, P.W.D., dated 17—3—1966 and Government Memo.No. 94—Y/ 

66—4, P.W.D. dated 16—1—1967. The Departmental Officers were authorised to split up large 

works in such a manner that they are capable of independent execution without interference with 

the progress and actual execution of the other places into which the work might have been split up. 

The intention is that the small contractors with limited resources may also have the opportunity to 

compete with the bigger contractors and reduce monopolistic tendencies. In spite of instructions in 

Para 2 of the Government Memo No. 94/Y/66—4, P.W.D., dated 16—1—1967, the Departmental 

Officers ha1l continue to invite tenders for large works though they can be conveniently split up 

into parts as envisaged in the above instructions. After noticing that there is poor response or no 

response from the tenders, the officers split up the work and entrust them on nomination. This 

practice deprives the benefit of lower rates to the Government, had tenders been called for again 

after splitting up the works. 

 

After careful consideration, the Government direct that the instruction issued in Government 

Memo. No. 94—Y—66—4, PWD, Dt. 16—1—1967 should be followed scrupulously. If, for any 

reason, it is not possible or convenient to slip up large works before calling for tenders and tenders 

are called for the entire work and there was no response poor response, the Departmental Officers 

should split up the works in a judicious manner and call for tenders again for these split up works. 

If the tenders are still high even after repeated 
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tenders calls and if it is considered that further calls will be fruitless, the Departmental officer may 

allot the split up works on nomination to various contractors selected by him within the estimate 

rates as per Notes 1 and 4 of Para 154 of A.P.W. ‘D’ Code, or execute such works departmentally 

or through petty job works, supplying materials departmentally. 

 

The Chief Engineers under the administrative control of public Works Department and Public 

Works Department (Project Wing) are requested to ensure that the above instructions are 

scrupulously followed by all the officers concerned. 

 

Instruction 

 

(Memo.No. 759/Jrr. IV/2/75 8, Irrigation & Power Dept., Dt. 10-7-1975) 

 

Order :—In the Chief Engineer, Major Irrigation & General’s Circular Memo. first read 

above, the officers of the Department were instructed not to accept any tenders containing a rate 

more than about 15% above the sanctioned estimate rate for any individual item of work. The 

Superintending Engineers of Dowleshwaram and Anantapur circles have requested that the margin 

of 15% specified for each item in the Chief Engineer, Major Irrigation & General, Circular Memo 

may be raised to 25% as the tendered rates for individual items of work are likely to exceed the 

sanctioned estimate rate by more than 15% due to several indefinite factors. The Chief Engineer, 

Roads & Buildings had also suggested a variation of 25% instead of 15 per cent stating that some 

times the schedule of rates may not be realistic and further proposed that this 25 per cent variation 

from the estimate rate must apply both for excess rate as well as low rate quoted by the tenderer. 

 

The Board of Chief Engineers have considered the above proposals of the Superintending 

Engineer, Dowlaishwaram and Anantapur circle and the Chief Engineer, R & B, in their meeting 

held on 4—12—69 at Hyderabad and decided as follows 

 

1. To accept any tender containing a variation in rates of (plus) or (minus) 25% of the 

sanctioned estimate rate for any individual items of work. 

 

2. In respect of items of any tender where the variation in rates exceeds (plus) or (minus) 

25% the specific approval of the next higher authority should be obtained. 

 

The Chief Engineer, Major Irrigation and General accordingly direct that the Officers of the 

P.W.D. Irrigation branch shall implement the above decisions of the Board of Chief Engineers 

with immediate effect in lieu of the instructions is issued in Chief Engineer. Major Irrigation 

General’s Circular Merno.No.Rc.F1(2)/77279/68, dated 3-10-1968. 

 

Deviation from the above instructions will be viewed seriously and the officer accepting the 

tender will personally be responsible for any monetary loss to Government. 

 

Instruction 

 

(Memo.No. 1348/Y/68 4, Dt. 24-11-1970) 

 

Order :—The Chief Engineer, Major Irrigation and General is informed that no approval of 

Government is required for tenders which are within the competency of Chief Engineer even if 

individual rates are over + 25%. It is for the Chief Engineer to examine the tenders in all aspects as 

per the rates in force, and accept the tender. Acceptance of tenders with individual rates over 25% 

is the responsibility of the Chief Engineer, and he should record reasons in the comparative 

statements, in case such tenders are accepted by him. 
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Instruction 

 

During scrutiny of tenders and revised estimates various irregularities committed by 

Departmental officers in acceptance of tenders, and preparation of estimates have come to the 

notice of Government. It is observed that the irregularities committed were mainly due to non-

observance of the codal rules and instructions issued by the Government from time to time. The 

various irregularities noticed could be avoided if the departmental officers observed the codal rules 

scrupulously. 

 

The various types of irregularities noticed and remedial measures to be adopted to avoid a 

recurrence of such irregularities are detailed below for the guidance of the Departmental Officers. 

 

I. ACCEPTANCE OF TENDERS - MAJOR IRREGULARITIES - REMEDIAL 

MEASURES 

 

(1) Comparison of tenders with unapproved rates and in modified estimates 

 

In most of the cases the tenders are called for based on sanctioned estimates. But after 

receiving the tenders, the rates in the sanctioned estimates are stated to be unworkable and the 

tenders are compared with modified higher rates based on some data on the plea that the modified 

higher rates are workable ones. 

 

This procedure is not contemplated in the code rules. This irregularity must be avoided and 

tenders invariably compared and accepted with reference to the rates in the sanctioned estimates 

only. If the rates in the sanctioned estimates are found not workable with reference to the current 

S.S.R. due to the lapse of time or wrong data etc., the proper course would be either to submit 

revised estimate adopting current schedule of rates before the tender call is made for approval of 

the competent authority or to submit the tender along with the date to the Government justifying 

higher rates. 

 

(2) Acceptance of tenders above the estimate rates when competition is low 

 

There are cases where tenders have been accepted nearly at 5% above the estimate rates when 

the competition is low and even only one tender is received. 

 

The powers of accepting tenders upto the permissible limits above the rates in the sanctioned 

estimates should be used cautiously and only after making sure that the acceptance of such tenders 

is unavoidable. 

 

In case where there is no response to a tender call and a further call is considered fruitless, and 

the works are proposed to be entrusted on nomination, the works should be entrusted at or below 

estimate rates, and where the rates exceed the estimate rates as a result of negotiations with a 

selected contractor or contractors the sanction of the Government is necessary as per Government 

Memo No. 4l9/Y/66—3, dated 20—7—1966 and Govt.Memo.No. 1 856/Y/69—2, Dt. 29—12—

1969. 

 

Alternatively the instructions issued in Government Memo. No. 5531N/66—2, PWD, Dt.l7—

3—1966 Government Memo. No. 94/Y/66—4, PWD, Dt. 16—1—1967 and Govt. Memo.No. 

101/Y/70—l, PWD, Dt. 25—2—1970 for splitting up works in a judicious way and calling for 

tenders again for the split up works should be followed. 

 

(3) Lack of sufficient competition from tenders can be avoided if the following precautions are 

taken 



Para 154]      Works       73 

 

(a) A minimum of one month’s time for the receipt of tenders should be given in tender 

notices, in respect of each tender for works above Rs.l lakh as per Para 154 of APWD Code. 

 

(b) Wide publicity should be given as contemplated in Note 2 under Para 154 of APWD 

Code. 

 

(c) Only one schedule of rates should be adopted by all Departments, that is PWD, 

Electricity, (R & B) etc., to avoid the dearth of contractors, where the rates are low Instructions 

issued in G.O.Ms.No. 781, PWD, dated 6—5—1967 should be followed. 

 

(d) If the tenders are still high even after repeated tender calls, departmental execution shall 

be tried by entrusting works to job workers within the estimate rates supplying materials 

departmentally, — Govt. Memo.No. 101/Y/70—I, PWD, Dt. 25—2—1970. 

 

(4) The authority accepting tenders should carefully observe the following points: 

 

(1) The high rates against any item should not be accepted unless they are justified with 

reliable data. 

 

(2) The monopoly of works by one or a few contractors in a circle or project should not be 

encouraged. 

 

(3) When tenders with high rates are submitted by all the contractors in league, they should 

be rejected, and departmental execution should be proposed. 

 

(5) calling for tenders and execution of works before administrative and technical sanctions are 

accorded 

 

Instances have come to the notice of Government wherein the Departmental officers have 

called for tenders for works and accepted them even before the administrative approval and 

technical sanction are accorded. This practice is contrary to the instructions in Para 173 of APWD 

Code. However, in respect of really emergent cases instructions in Para 177 should be 

scrupulously followed. 

 

Instances have also come to the notice of Government wherein the departmental officers have 

accorded revised technical sanction even before the approval to the revised administrative estimate 

by the Government and called for tenders, which were compared with the revised estimate 

prepared. The instructions in Para I of the Government Memo. No. 3A/TC/66—I, PW (PW), dated 

2 1—1—1967 that the revised estimates prepared by departmental officers should not be adopted 

by them for comparision and acceptance of tenders unless such revised estimates are approved by 

the Government should be followed. 

 

REVISED ESTIMATES - MAJOR IRREGULARITIES - REMEDIAL 

MEASURES 

 

1. Inadequate investigations :—Most of the schemes are not thoroughly investigated in 

respect of the site conditions and the estimates are prepared in a slipshad manner where by 

important items of works which should have been included in the estimates are omitted. 

 

A careful study of site conditions during the detailed survey will give proper assessment of the 

situation in order to make adequate provisions to suit the conditions. Thorough hydrological 

studies in respect of irrigation schemes are most essential to assess correctly the potentialities of 

the scheme before taking up the surveys, in order to avoid changes at a later stage modem 

geophysical instruments may be used to ascertain quickly 
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the rock levels during the preliminary survey and the same may be verified by duly conducting 

clay drill core borings during the detailed survey in order to ensure the availability of sound 

rocknat an economical depth and to avoid the change of the scope of the scheme or the site at a 

later stage on account of the non—availability of sound rock for foundations. The block levelling 

and preparation of block plans will be helpful to finalise the alignment of branch canals and major 

distributaries and to localise the available commandable ayacut and to avoid alterations at any 

stage. In respect of the main canals and branches, and major and minor distributaries detailed 

survey to the last block (of 100 acres limit) is necessary to provide fairly correct assessment of the 

provisions, regarding (i) L.A., (ii) Head Sluices, (iii) Drops, (iv) CD. works, (v) Bridges etc., and 

of their correct positions in order to avoid any excess at a later stage. In addition, the evaluation of 

site conditions during the detailed investigations is very necessary, in order to have an idea of the 

availability of local materials and skilled labour and to assess the necessity for the importation of 

additional labour required for the works and to work out the probable cost towards their 

transportation charges and their amenities. Detailed investigation will help in real savings of 

money and time ultimately. 

 

Detailed estimates should be prepared before according administrative sanction in 

accordance with the instructions issued in Government Memo No. I 762/N2168—2, dated 25—

5—1968. 

 

The Chief Engineers should personally inspect the site of projects costing over Rs. 10 lakhs 

before according technical sanction according to the instructions issued in G.O.Ms.No. 1467, 

P.W.D., dated 16—5—1959 

(Govt. Memo.No. 258/6071P.W.D., dated 12—2—1969) 

 

2. Improper estimating:—Mistakes are noticed in working out the quantities and rates of 

items of work. Some times important items of works also are omitted while pertaining the 

estimates, due to lack of knowledge and experience and due to carelessness. Inspection of site and 

scrutiny of data by Superintending Engineers similarly as in the case of works costing over Rs. 10 

lakhs which are reported to be inspected by Chief Engineers will help correct preparation of 

workable estimates with adequate and reasonable rates. Correct provision for all the items 

necessary for the work and correct preparation of data for a work is possible only if the officer has 

an intimate knowledge of how exactly the work is to be executed. Failure in this regard results in 

preparation of defective estimates leading to upward revision later. 

 

Excesses in revised estimates are not due to the increases in the cost of materials and labour 

rates but also due to the following facts. 

 

3. Changes in specifications:—In some estimates, etc., surki mortar originally proposed in the 

sanctioned estimate is changed to cement mortar during execution, due to the non-availability of 

good surki in the locality thus resulting in excess expenditure. 

 

It is necessary to study carefully the site conditions and the availability of local materials and 

to adopt suitable specifications to avoid changes at a large stage. Departmental officers should not 

change the specifications during execution without the prior approval of the authority who has 

sanctioned the technical estimate and also the authority competent to sanction the revised estimate 

if the extra expenditure involved necessitates preparation of a revised estimate. The change in the 

specification should not be proposed unless it is economical or unavoidable. 
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4. Change in quarries and leads of materials :—Sometimes the excess in the estimate is 

reported to be due to increase in leads of materials on account of the quarries originally adopted 

not yielding the required quantity of materials. 

 

Necessity for change in quarries arises only if the quarries are not investigated properly in the 

first instance and the quarries adopted in the original estimate are not live ones, so it is necessary to 

study the site conditions carefully and propose good and live quarries which yield adequate 

materials. 

 

Suitable for the work so as to avoid change of quarries with increase leads for materials and 

consequent increased rates instructions issued in Government Memo. No. 161 1—Y/67—19; dated 

18—3—1969 for maintenance of a road Metal Rate Book should be followed scrupulously. Failure 

of officers to attend to this important item should be seriously viewed. 

 

According to condition 8 of the tender notice (IS contract) every tenderer is expected before 

quoting his rates to inspect the site of the proposed work and also the quarries and satisfy himself 

about the quality and availability of materials and the Government will not, after acceptance of a 

contract rate pay any extra charges for lead or any other reason, in case the contractor is found later 

on to have misjudged the material available. Inspite of the above specific provision it is noticed 

that the departmental officers are entering into supplemental agreements to cover extra leads on 

some protest or other, necessitating revision of estimates. This procedure is highly irregular and 

should not be adopted. Serious view should be taken if the above instructions are not followed 

scrupulously. 

 

5. Change in design, alignment and scope of the scheme :—It is noticed that the designs 

originally prepared are often revised, alignment of canals and branches are changed and the scope 

of the scheme are also changed adopting alternative sites for the construction of main structures 

during the execution without obtaining the prior approval of the authority competent to accord 

administrative sanction. For example, cause ways designed in the original estimate are changed as 

submergeable bridges during execution involving excess cost. The alignment originally proposed 

is changed, adopting alternative alignment which is not economical. The original site proposed for 

the construction of spillway and earth dam is changed during execution adopting an alternative site 

and thereby changing the scope of the scheme. 

 

As required in Para 189 of APWD Code the departmental officers should not change the design 

or alignment of canal or change the dam site during execution without prior approval of the 

authority who sanctioned the original scheme. These changes should not by proposed unless they 

are economical or unavoidable. 

 

6. Inclusion of new items not originally contemplated :—The L.S. provisions like cross 

masonry works, namely drainage culverts, syphons, aqueducts and bridges originally provided are 

found subsequently inadequate during execution and thus the new works originally not 

contemplated are proposed and executed with huge excess. 

 

It is necessary to take up the detailed investigation of canal branches and distributaries and to 

assess correctly the number of structures required and their positions for estimating their cost after 

preparing detailed estimates wherever possible for each type work and providing adequate S.S. 

provisions for similar works on the basis of past experience instead of providing inadequate L.S. 

provisions, in order to avoid the omission of essential masonry 
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works. It is also noticed that detailed estimates are not worked out for all masonry works of canals 

and distributaries while obtaining original sanction and while according technical Sanction by 

Departmental Officers and even while approaching Government revised administrative sanction. 

The L.S. provisions are generally allowed during preliminary survey but not in the original 

estimates submitted for sanction after detailed investigations. It is necessary that detailed estimates 

are worked out for all works including canals and distributaries during the detailed investigations. 

It requires careful study and past experience to make the provisions under L.S. items as accurately 

as possible. So a careful scrutiny of proposals by superior officer is necessary in the preparation of 

proper estimates with realistic provisions. 

 

7. Importation of labour and providing labour amenities —Evaluation of site conditions is 

generally not done during the detailed investigation to ensure adequate provision in the original 

estimate. On account of this the departmental officers are not posted with the resources available in 

the area with reference to the availability of skilled and unskilled labour and additional imported 

labour necessary to execute the works. 

 

It is necessary to assess the quantum of additional imported labour necessary for items of 

works with reference to quantities and the labour required (as per Standard Data) according to the 

phased programme to complete the execution and the cost involved in the transportation of labour 

from a particular place and to work out the cost for importation of additional labour necessary. 

Depending on the number of additional labour necessary importation, the cost towards labour 

amenities should be worked out. The departmental officers should carefully study the site 

conditions during investigation and make adequate provision in the original estimates for the 

importation of labour and labour amenities after working out the cost for all works when the 

distances and other conditions are not identical. So it is necessary to work out realistic estimates to 

minimise excess in the estimates to a reasonable extent. The instructions issued in G.O.Ms.No. 

1624, P.W.D., dated 29-1 1-1969 and G.O.Ms.No.1452, P.W. (Y) Dept., dated 29-8-1970 

regarding the procedure to be adopted in making provision for importation of labour and labour 

amenities in the estimates should be followed scrupulously. 

 

8. Anticipated credits :—It is noticed that suitable provisions is not being made in the 

estimates towards anticipated credits, if any, e.g., dismantled materials stone obtained in 

(excavation) which is useful value of retrievable materials. Suitable provision should be made 

towards anticipated credits in the estimates invariably in future. 

 

9. Changes in classification of soils:—Many estimates are being revised due to higher 

classification of soils met with during actual execution. It shows that detailed estimates are not 

prepared carefully, by excavating adequate number of trial pits to the required bed levels of canals 

and classifying the soil correctly. The detailed estimates should always be prepared after 

excavating trial pits to the proposed bed level and the trial pits should be spaced at a minimum of 

110” intervals so as to give reasonably accurate picture of classification of soils. Before starting 

the excavation of the main canals of big size (or when higher classification is expected during the 

excavation) pre-classification of soils as per trial trench classification at 1 10” intervals is 

recommended. In fact the trial trench classification (Pre-classification of soils) is a fool-proof 

method, which may make it impossible for the contractors to claim higher classification of works 

after completing the excavation of works. On the other hand, the open classification of soils based 

on thandogs left after excavation is completed would give room for corrupt practices by re-

classification 
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of soils to the higher side. Moreover, it is also possible to know the variation in the classification 

of soils between the estimate and actual execution before starting the excavation of canals, by 

adopting trial trench classification of soils to assess the excess cost for obtaining revised 

administrative approval. The trial trench classification has been adopted in the execution of N.S. 

Main Canals excavation with good results, thus considerably minimising the excess due to 

variation in the classification of soils. As reported by Chief Engineers, N.S. Canals variations of 

the classification of soils are not much upto 42/0 mile of N.S. Right Canals where trial trench 

classification was adopted for the works executed through contractors except in the reach 

35/4+330 to 360 miles where open classification was adopted for the works executed through 

workers. It is useful to adopt the same procedure in all schemes in the state for the excavation of 

canals with wide sections or wherever more than three classifications of soils are anticipated, in 

order to avoid excess due to classification of less soils. 

 

10. According technical sanction to the estimates beyond 10 per cent against the 

corresponding sub-head provision of the sanctioned project estimate :—Instructions were 

issued in Para 4 of the G.O.Ms.No. 800, P.W. and T., Dt. 21-4-1955, that without sanction of 

competent authority, expenditure in excess of the provision in the sub-heads of the sanctioned 

estimates should not be incurred. Again in Government Memo. No. 553 1N2/ 66-2, P.W.D., dated 

17-3-1966 instructions were issued that wherever excess expenditure is anticipated in any sub-

head, sanction of Government should be obtained for the excess in the sub-head. 

 

Also Chief Engineers have been instructed to ensure that whenever the sub-head provision 

exceeds 10% of the corresponding provision of the sanctioned project estimate they should 

approach the Government for approval and no estimate should be technically sanctioned by them 

or other officers beyond permissible limit pending Government sanction except when it is ensured 

that the excess can be met from the probable savings under other sub-heads. 

 

In spite of the above instructions, it is observed that, in many instances, the departmental 

officers are according technical sanctions in respect of sub-works much in excess of the provisions 

in project estimates against the sub-heads and also beyond their powers to sanction excesses 

without obtaining prior sanction of the Government. Monthly statements in respect of works 

costing Rs. 5 lakhs and above showing upto date total amount of estimates sanctioned technically 

against the corresponding sub-head provisions of the sanctioned project estimates are being 

furnished to Government. In order to keep a watch on the estimates sanctioned by departmental 

officers and to see that it does not exceed the sanctioned sub-head provisions of the project 

estimate for which administrative approval is accorded, similar action may be taken in respect of 

works costing below Rs.5 lakhs. If sufficient care is taken in this regard, excess in R.E. will, be 

fully kept under check. 

 

11. Submission of revised estimates based on actuals :—The departmental officers have powers 

to accept tenders and execute works with excess quantities only upto the limits specified. If 

excesses are beyond their competition to approve, the revised estimates have to be sanctioned by 

Government. Abuse of powers by departmental officers in incurring expenditure beyond the limits 

specified should be taken serious notice of. 

 

12. Incorrect comparision of revised estimate, with the estimates sanctioned technically for 

the purpose of obtaining revised administrative sanction :—It is observed that, while 

submitting the revised estimates to Government for obtaining revised 
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administrative sanction the provisions in the revised estimate are being compared with the 

provisions in the estimate sanctioned technically by departmental officers (which are generally in 

excess of about 10% over the amount of administrative sanction). 

 

The Chief Engineers are informed that the Accountant-General has suggested that the revised 

estimates may be compared with original administration approval as well as technical sanction. 

The Chief Engineers are requested to follow the above procedure. 

 

13. Submission of a revised estimates after the work is completed :—Revised estimates 

with huge excesses are sent to Government for approval long after the works are completed. Thus 

the departmental officers are transferring their powers and confronting the Government with an 

accomplished fact with the confidence that by such method their actions will automatically be 

ratified by Government. 

 

The Departmental Officers have been told repeatedly that as soon as the excess in the estimate 

is found necessary or unavoidable, they should submit a revised estimate at an early stage of 

construction. The Departmental officers should scrupulously follow instructions in Para 214 of 

A.P.P.W.D. Code and avoid incurring excess expenditure beyond their powers without prior 

approval of the competent authority. Un-authorised execution of works in excess of sanctioned 

amount beyond the permissible limits will be viewed seriously by the Government. 

 

14. Deliberate under-estimating :—Cases of deliberate underestimating so as to ensure that 

the scheme is sanctioned giving revenue return of 1.5% for M.I. schemes for reducing the estimate 

cost to enable its being sanctioned at the level of Chief Engineer or Superintending Engineers have 

come to the notice of Government. 

 

The departmental officers must give a correct picture of the actual cost of the scheme leaving 

the discretion to Government for its sanction. Under estimating or intentionally reducing the cost 

of scheme should be avoided. 

 

15. Delays in execution result in excess cost :—Due to delay in the execution of the scheme 

as per the phased programme, the cost of the schemes will shoot up because of the price spiral.  

 

Speedy execution and completion of works before the target dates will reduce the cost of 

construction and avoid revision of estimate. Estimates should be prepared making necessary and 

adequate provisions to complete the works under phased programme, after careful study of the 

resources and the site conditions. The real efficiency of the departmental officers has to be judged 

with reference to the preparation realistic estimates and execution of works within the target dates 

with economy and without boosting up the rates. Speedy execution of works with exorbitant rates 

should not be allowed except in the case of emergent works, and that too with the approval of the 

competent authority. 

 

16. Procedure for dealing with inevitable excesses that may occur during execution of 

works :—The excess in the revised estimates of major projects and schemes may be inevitable due 

to conditions beyond the control of the department example 

 

1. Increase in cost in the present context of rising cost of works that are spread over a long 

period. 

 

2. Increase in schedule of rates on labour and materials. 

 

3. Increase in the cost of controlled materials. 

 

4. Increase due to more excavation foundations based on the geology of rocks. 
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5. Increase in un-precedented and providential damages if reported in advance and the cost 

of such damages and proposed write off as per clause 50 of A.P.S.S. 

 

The officers should deal such cases judiciously and intimate the competent authority in 

advance.  

[CE’s Circular Memo.No. Rc A2/77279/68, Dt. 16-2-1978] 

 

(1) The Board of Chief Engineers at its meeting held on 4-12-1969 have decided that in respect 

of items of any tender where the variation in rates exceeding (plus) or (minus) 25 per cent the 

specific approval of the next higher authority should be obtained. The Chief Engineer (Projects) 

Drainage wing has pointed out during discussions in the Board of Chief Engineers meeting held on 

30-1-1971 that several minor items in a tender involving variation in quoted rate over and above 

(plus) or (minus) 25% are being referred to higher authorities for approval even though such minor 

items have no material effect on the overall tender percentage excess or less as they are all of very 

small value. He has therefore suggested that; 

 

(2) The approval may have to be obtained from higher authority for items exceeding (plus) or 

(minus) 25 per cent over estimates rate provided the tendered value of such item is above Rs. 

1,000/— on any individual items or alternatively the estimated value of such items put together is 

lower 10 per cent of the estimate value of tender under consideration. 

 

(3) The above suggestion was considered by the Chief Engineers at the meeting held on 30-1-

1971 and it was decided to clarify the previous decision of the Board of Chief Engineers, dated 4-

12-1969 mentioned in Para 1 above as follows. 

 

(4) In respect of items of any tender where the variation in rates exceeds (plus) or (minus) 25 

per cent the specific approval of the next higher authority should be obtained. 

 

(5) However, in respect of minor items in a tender, whose quoted rate will not substantially 

affect the overall tender percentage, the authority competent to accept the tender can do so without 

referring to higher authority irrespective of the percentage variation in the quoted rate after full 

satisfying himself that the quantity specified in the tender schedule under these minor items do not 

alter in actual execution. 

 

(6) The S.Es. are informed, that for any variation in the quantities specified in the tender 

schedule under such minor items with abnormal high or less rates during actual execution resulting 

in charge is the over-all tender percentage of the tender, the tender accepting authority who has 

accepted these rates under the above discretionary powers will be held personally responsible for 

any consequent monetary loss to Government. 

(Govt.Merno.No. I 6—Y/72—4, Dt. 13-3-1972) 

 

A review of the quarterly return on the acceptance of tenders other than the lowest has revealed 

some irregularities in the acceptance of tenders. The following instructions are issued for the 

guidance of departmental officers: 

 

Acceptance of the lowest tender:—In respect of the work relating to strengthening of 

Surepally Major Distributary, the lowest tender was rejected on the ground that the tenderer did 

not sign the tender documents. Non signing of a specification should not be the sole reason for 

rejection of the tender. If the tender is otherwise acceptable, the tender accepting authority should 

call for the tender and obtain his signature. The Chief Engineer (Major Irrigation and General) is 

requested to re-circulate the Chief Engineer’s Confidential Officers for their guidance. In respect 

of the same work, the second lowest tender also was rejected on the ground that it had been 

received late after the time fixed for receipt of tenders. Tenders received after the time should not 

be taken into consideration for comparison of tenders. Such lapses should be avoided. 
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In respect of work relating to excavation of the toe trench in block No. 73 of Srisailam Dam, 

the lowest tender was rejected on the ground that the tenderer was a new man.  According to the 

confidential instructions issued by the Chief Engineer (General) in Memo.No.1237-Ac/G1., dated 

19-6-1935 the fact that the lowest tenderer is a new man is not by itself a sufficient reason for the 

rejection of his tender.  In such cases, enquiries should be made as to his financial status and 

capability.  If having regard to the nature of the work to be done and the result of enquiries it is 

found that the tenderer is suitable, his tender should be rejected.  Instructions in the Chief 

Engineer’s Memo.No.1237/Act/35/G1, dated 19-6-1935 should be scrupulously followed by the 

Departmental Officers. 

 

Finalisation of tenders within the validity period:- It is noticed that tenders which require 

Government approval are sent up to Government after considerable delay.  In all cases where 

approval of higher authority is required, the Chief Engineer should ensure that tenders are sent to 

the concerned authority as quickly as possible at any rate within one month of their receipt. 

 

The monthly return presented in Government Memo.No.1406-Y/70-1, dated 25-1-1970 should 

indicate where the delay occurred as also the detailed reasons for the delay. 

 

Revision of tenders after tender call:- In some cases it has been noticed that after call of tenders 

revision of estimates has been proposed.  Revision of estimates after tender call with a view to 

bringing down tender percentage is irregular.  If there is need for revision of estimates, it should be 

done before the tenders are called for. 

 

In the return of the Chief Engineer, Nagarjunasagar Left Canals for the quarter ending March, 

1971 some items were not shown although acceptance of tenders was over for the reason that the 

arrangements were not concluded.  It is clarified that the date of acceptance of the tender is the 

criterian for inclusion in the quarterly return and not the date of conclusion of agreement. 

 

Note: Tenders should invariably be called for when the amount involved in a particular contact is 

Rs.20,000 or more.  If it is proposed, in any case, whether for urgency or any other reason, 

to depart from this rule, and entrust the works on nomination at rates not exceeding 

estimate rates, the previous approval of the Superintending Engineer should be obtained in 

the case of works costing not more than Rs.50,000 of the Chief Engineer in the case of 

work costing not more than Rs.1,00,000.  When the amount is less than Rs.20,000 the 

Executive Engineer may call for tenders at his discretion.  This rule does not however, 

admit of a major work being split into parts each costing less than Rs.20,000 and each part 

being given on contract without calling for tenders.  In the case of Chief Engineer Works, 

powers of the Executive Engineer, Superintending Engineer and Chief Engineer to 

dispense with the call of tenders are limited to Rs.1,000, Rs.2,500 and Rs.5,000 

respectively. 

 

Exception:- Deleted. 

 

Note 2:- Notices calling for tenders should invariably be punished in prominent news papers in 

respect of all works costing over Rs.5,00,000] 

[G.O.Ms.No.1007, T.R. & B., Dt.5-11-1976] 
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Instruction 

 

Execution of Works under contract system — Revision of Estimates, etc. — 

Modification of existing provisions 

 

(GO. Ms. No. 37, Transport, Roads and Buildings (B.I.) Dept. Dt. 30-1-1990) 

 

Order —Government have been considering for some time various measures aimed at 

promoting efficiency and economy as also time and cost consciousness in planning and 

implementation of various public projects. It is considered that inadequate and superficial 

investigation practices vastly contribute to diseconomies and inefficiencies and some times even to 

outright wastage of public resources. Faulty investigation not only leads to subsequent inflation of 

costs, but also inhibits competitive bids, which would have been otherwise forthcoming, if the 

entire quantities of work involved are correctly estimated and included in the original tender. 

Further change if the scope of the work midway leads to cost escalation, legal complications, 

unintended benefits to contractors and inordinate delays in the completion of projects. In order to 

effectively control the time and cost overruns in the implementation of the projects and to fix up 

specific responsibility for proper investigation, implementation and monitoring of the projects and 

to avoid additional burden on public exchequer by way of escalation and subsequent revision of 

estimates, the following instructions are issued :— 

 

(I) As all the project works are to be implemented strictly in a time bound manner, no clause 

providing for escalation shall be included in any future contract except in respect of works covered 

by external assistance. 

 

(2) As already laid down in G.O. Ms. No. 430, dated 24th October, 1983, all claims of the 

contractors above Rs. 50,000/- should be settled in a Court of competent jurisdiction by way of a 

regular suit and the agreement should specifically prohibit arbitration for settling such claims. 

 

(3) The A.P.P.W. Department Code already provides that the Chief Engineer should inspect all 

works costing over Rs. 10 lakhs before technical sanction is accorded. In order to ensure that this 

inspection serves the objective in view, a detailed check-memo is hereby prescribed and given in 

Annexure-I to this G.O. The Chief Engineer’s inspection should be thorough and detailed and 

should cover 

 

(a) the suitability of site 

 

(b) the suitability of foundations 

 

(c) adequacy of design 

 

(d) soils and materials (qualitative and quantitative) and leads 

 

(e) soil classification of trial pits upto hard rock level 

 

(I) dewatering 

 

(g) land acquisition 

 

(h) forest clearance, etc. 

 

Only after the Chief Engineer is thoroughly satisfied on all the above aspects that the project is 

feasible and is also capable of immediate execution and the estimate represents a true and correct 

picture of the work involved, he should accord the technical sanction. 

 

 

 

 

 

 

[DCODE—6l 
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A check slip for the inspection of the Chief Engineer is given at Annexure. A copy of the technical 

sanction issued, together with the inspection report, should be invariably sent to the Government. 

If these instructions are followed, the cases of revision of estimates particularly on account of 

change in the soil classification or quantities of materials should be few and far between. It is 

expected that the Chief Engineer would personally satisfy himself that the estimate technically 

sanctioned by him incorporates the full requirements of the project consistent with the conditions 

at site. 

 

These instructions should also be followed mutatis mutandis by Superintending Engineers and 

Executive Engineers while according technical sanction with the modification that copies of the 

technical sanction and inspection report be submitted to the next higher authority. 

 

(4) Since most of the works are on L.S. contract system, time is the essence of a contract. It is 

therefore absolutely necessary that a realistic period for the execution of the work is assured at the 

beginning and strictly adhered to. 

 

For this purpose, at the time of entering into an agreement, the contractor should be asked to 

give a detailed programme for execution of work, physically and financially (item wise), 

completing the entire work well within the time prescribed. In the alternative, the consent of the 

contractor should be obtained to the programme work drawn up by the department. If the work is 

not completed at the end of the contract period, action should be taken to determine the contract 

under the relevant clause of A.P.D.D. S. If there are valid reasons for extending the contract 

period, proposals for extension of time should be sent to the authority competent to accord 

administrative sanction sufficiently in advance and in any case at least one month before the expiry 

of the contract period. 

 

It may be specifically provided that the period of agreement operates from the date of signing 

of agreement and not from the time of handing over of site, as some contractors deliberately avoid 

taking possession of the site. 

 

In respect of check measurements and passing of bills :— 

 

(5) Check measurement should be done as per para 294 of A.P.W.D. Code and G.O. Ms. No. 

405, Irrigation (Projects Wing) Department, dated 14-8-1984. The components selected for check 

measurement should not be less than 50% of the value of the work done and specially include such 

of the items where there is scope for fraud, In the case of embankments, L.S. of Cut-offs should 

invariably be checked for levels as well as for soil classification and also their suitability for 

foundation and impermeability by the sanctioning authority or by the Superintending Engineer 

incharge of the work. In cuttings, soil classification should be checked as per the existing 

instructions contained in Government Memorandum No. 364fNSP-II(i)180-21, dated 29-10-1984. 

 

Whenever the total value of work executed under contract exceeds the percentages of passing 

of excess by respective sanctioning authorities, further work is to be executed only after sanction 

of Government. 

 

(6) On-going works and extension of time —In respect of on-going works, for which 

technical sanction was accorded by Chief Engineers, in which the final expenditure is expected to 

exceed the original estimate by more than 15%, a report should be sent to the Government within 

one month from the date of issue of this order. The particulars of such works should be furnished 

clearly explaining the circumstances under which the provisions in the original estimate are being 

exceeded. Copies of the reports should be 
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simultaneously sent to Commissionerate of Tenders, who shall scrutinise the proposals and offer 

their comments on the justification for exceeding the estimate provisions. After taking due note of 

the comments of the Commissionerate of Tenders, orders will be issued by the Government. 

Pending issue of such orders by the Government, expenditure could be incurred upto 15% over and 

above the amount for which administrative sanction has been accorded. 

 

2. All the Chief Engineers should ensure that cases in which estimates of works are to be 

revised, are inspected immediately by Superintending Engineers and Executive Engineers 

concerned and proposals are sent to Government and Commissionerate of Tenders within the time 

frame prescribed. 

 

3. To the extent of the instructions issued above, all earlier instructions and provisions of the 

code stand modified. 

Annexure 

 

Check slip to accompany estimate for civil works for technical sanction 

 

1. Name of work 

 

2. Cost of work 

 

3. Provision in the Project Estimate 

 

(a) Reference to Administrative approval 

 

4. Whether the following enclosures are sent 

 

(a) Report in the form as prescribed in G.O. Ms. No.1514 GL.1179-1, dated 21-11-1979. 

 

(b) Abstract of estimate as prescribed in C.E. General Circular No. F4/707 1/79-4, dated 1-

11-1979. 

 

(c) General Index Plan, Site Plan and Typical Drawings showing the general features of the 

work. 

 

5. Designation of highest officer who inspected and the date of inspection for 

 

Designation                        Date of 

Inspection 

(a) Suitability of site 

 

(b) Suitability of foundation 

 

(c) Adequacy of design suiting local condition 

 

(d) Soils and materials, qualitative and quantitative and leads 

 

(e) Soil classification of Trial pits upto hard rock level 

 

(f) Abnormal dewatering: 

 

(g) Land Acquisition 

 

(h) Forest Clearance 

 

(i) Availability of funds 

 

(j) Any other vital characteristics 

 

6. Whether the L.S. Provision is in accordance with C.E. Genl. Circular No. F4/7071/79-5, 

dated 10-11-1979. 

 

7. Whether provision for L.I. & L.A. charges is shown separate as lumpsum as per GO. Ms. 

No. 1624 P.W, (Y) Dept., dated 29-11-1969. 
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8. Whether provision for P.S. and contingencies is in accordance with G.O. Ms. No. 385, dated 

25-10-1979. 

 

9. Whether the rates for earth work by machinery, and gates, hoists, etc., are based on sub- 

estimates prepared by the Mechanical Organisation 

 

(a) In case of embankments whether provision for consolidation by power roller is invariably 

made. 

 

10. Proposed date of commencement of work 

 

11. Proposed date of completion of work 

Chief Engineer 

 

155. As a rule, no tender for the execution of works of any description should be received 

unless accompanied by a treasury chalan for earnest money to the extent which has been notified 

as necessary in the tender notice. The earnest money is the guarantee of the tenderer to deposit the 

requisite security and to enter into the required agreement on intimation of the acceptance of his 

tender. It is forfeited in case of default — vide Form of tender notice and tender (PWD, Form Nos. 

V—53(a) and 53(b). 

 

156. In selecting the tender to be accepted, the financial status of the tenderers, their capability, 

the security offered by them or the record of their execution of any works previously, should be 

taken into consideration. Other conditions being equal, the lowest tender should be accepted. In 

cases where a tender other than the lowest is accepted, a confidential record should be kept of the 

reasons for doing so. Specific data with reference to the financial solvency, income-tax paid, the 

ability of the contractor to execute the work, security offered by him, the names of at least some 

works executed formally by the contractor, amount involved therein and the conduct and 

performance of the contractor during the execution of work should be given. This information 

should be furnished not only in respect of the tenderer whose tender has been accepted but also of 

the tenderers whose tender has been rejected. The relative merits of the various contractors 

concerned should be discussed and cogent reasons should be given while rejecting lower tenders, if 

they are to be rejected. This confidential record should be shown to the Inspecting Officer of the 

Audit department, if required. 

 

In addition, in cases where it is proposed to accept a tender other than the lowest, the authority 

competent to accept the tender should, immediately after accepting it, make a report to indicating 

the reasons for accepting a higher tender to the next higher authority, who shall scrutinise the 

report carefully and call for more details if necessary. The Superintending Engineer or Executive 

Engineer as the case may be, should bring to the notices of the higher authorities cases in which 

the rule about the acceptance of the lowest tender has been departed from without sufficient 

justification. 

 

The acceptance or rejection of tenders is, however, left entirely to the discretion of the officer 

to whom the duty is entrusted and no tenderer can demand the cause of rejection 

of his offer.] 

 (Subs. by G.O.Ms.No. 773, PWD, Dt. 5—6—1971) 

 

IV. Forms of security for performance of contracts 

 

157. The forms of security to be taken in the case of piece work contracts is laid down in the 

conditions printed in P.W.D., Form No. V—51. 

 

The forms of security to be taken in the case of contracts based on the lump-sum 
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tender system, as defined in the Andhra Pradesh Detailed Standard Specifications, are given in the 

forms of tender notice and Articles of Agreement connected therewith (PWD, Forms Nos. V-53 (a) 

and 53). 

 

1. Crossed Demand Drafts may be accepted as Earnest Money Deposit. Demand Drafts of 

successful tenderers only should be accounted for in the regular cash book. The register of tenders 

serves as a subsidiary cash book till the tenders are settled. 

(G.O.Ms.No. 107, PWD., Dt. 25-1-1968) 

 

2. National Defence Certificates may be accepted as standing Earnest Money of 

Rs, 50,000/-. 

 

3. Fixed Deposit Receipts of Scheduled Banks should not be accepted as security. 

(G.O.Ms.No. 954, PWD, Dt. 17-6-1969) 

 

4. Guarantee Bonds of Scheduled Banks may be accepted as security deposits subject to the 

following conditions:— 

 

(a) Guarantee to be accepted for amounts in excess of Rs. 10,000.  

 

(b) Guarantee Bonds not to be accepted for retention amounts. 

(G.O.Ms.No. 125, PWD, Dt. 11-5-1970) 

 

Government Instructions 

 

In respect of contractors who have deposited L.S. Deposit of Rs. 50,000/- with each Chief 

Engineer the E.M.D. and F.S.D. to be recovered is as follows 

 

EMD for K2 and 

L.S. Contract 
Retention amount from Bills  

At 1% subject to a 

maximum of 

Rs.75,000 

 

(i) For works done upto first Rs. 

50 lakhs, 
3 ½  % 

 
(ii) For works done over Rs. 50 

lakhs and upto Rs. 1 Crore 

First Rs. 50 lakhs 3 ½ % 

over Rs.50 lakhs 2% 

 
(iii) Work done over Rs. 1 Crore 

 

First Rs. 50 lakhs 3 ½ % 

Over Rs. 50 lakhs 2% 

Over Rs. 1 Crore 1 ½ %. 

 

 

Note :—(1) The L.S. Deposit of Rs.50 thousand is to be furnished either in cash or in the form of 

Bank guarantee with each Chief Engineer separately. 

 

(2) The concessional rates of retention amount in the case of L.S. deposit holders can be 

extended to running contracts entered into prior to the L.S. Deposit. 

(G.O.Ms.No. 1001, Dt. 26-7-1971) 

 

For the purpose of forfeiture, security deposit will be reckoned at the normal rates assuming 

that there is no standing security and not at concessional rates. 

(G.O.Ms.No. 302, PWD, Dt. 6-4-1973) 

 

In respect of contractors who have not made L.S. Deposits the E.M.D. and F.S.D., is to be 

recovered as follows 
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_______________________________________________________________________________ 

 

E.M.D.      Retention Amount 

_______________________________________________________________________________ 

 

K2 l ½  percent    3 ½  per cent till the value of work done is 66 2/3    

     times the value of E.M.D. and 5 per cent thereafter. 

 

L.S.  l ½  per cent subject to a   7 ½  per cent. 

 margin of Rs. one lakh.   

_______________________________________________________________________________ 

 

In addition to E.M.D., 2 ½ of the total value of the work done should be with held at the time 

of payment of final bills to contractor in respect of L.S. Contractor. 

(G.O.Ms.No. 870, PWD, Dt. 23-5-1969) 

 

In respect of works entrusted to unemployed Engineers 1 ½ per cent is to be withheld from the 

final bills of L.S. Contract.  

(G.O.Ms.No. 585, Codification 72-14, Dt. 8-11-1973) 

 

IV. Custody of Accepted Tenders and other Contract Documents — Authority competent to 

give certified copies of Tenders and Agreements 

 

158. Originals of tenders, comparative statements of tender agreements and all other relevant 

or connected documents such as confidential records of Divisional Office showing the reasons for 

the acceptance of tenders other than the lowest etc., for execution of works approved by the 

Executive Engineer of a Division or by higher authorities should be kept in the personal custody of 

the Accountant of the Division Office. He should maintain a careful check of all original tenders 

and agreements that are put up for reference in connection with audit of bills, etc., or sent to Sub-

divisional Officers. When copies of such tenders and agreements are issued to Sub-divisional 

Officers or Contractors, the Executive Engineer should see that the copies are correctly transcribed 

from the original and should sign them himself. Similarly, originals of the tenders and the 

agreements approved by Sub-divisional officers should be kept in their personal custody and they 

are responsible for their safe preservation. Copies made for submission to the Executive Engineer 

or for issue to contractors should be signed by the Sub-Divisional Officer. 

 

At the time of transfer or change, a written statement of original tenders and agreements 

handed over and taken over should be made out and signed by the relieved and the relieving 

accountants or Sub-divisional officers as the case may be. 

 

Note :— Contract documents should contain no erasures. They should as far as possible be free 

from corrections except those which are inevitable, such as striking out irrelevant 

preamble clauses in the standard printed form of a L.S. contract or striking out irrelevant 

words in a K-2 contract, such as SDO/Executive Engineer or other minor corrections in 

descriptions or rates, the corrections should be initialled by both parties to the contract 

and each initial dated. Where additional items are incorporated in a contract, at a 

subsequent date they should be drawn up as a separate memorandum, and signed by both 

parties to the contract, and fixed as an annexure to a contract. There may be any number 

of Annexures to a contract but they should be serially numbered in a chronological order 

and an index of these entered in a blank page of the main contract under the initials of 

both the parties. 

 

Executive Instruction 

 

The confidential record outlining the reasons for acceptance of a tender other than the lowest 

should be in the Custody of the Divisional Accountant. Certified extracts of the 
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record in cases of acceptance of tenders by Superintending Engineer or Chief Engineer would be 

sufficient for purpose of audit. (Govt. Lr.No.699—Y/66—I, PWD, Dt.l7-5-1966) 

 

VI. Officers Empowered to Execute Contracts and Rules on Contracts 

 

159. No authority lower than the officer in charge of a sub-division can accept any tender or 

make a contract for public works. The officers legally empowered to execute on behalf of the 

Governor of Andhra Pradesh, the different classes of deeds, contracts and other instruments are 

detailed in Appendix III. This power is, however, in each case subject to the departmental rules 

laying down the powers of officers to enter into contracts. 

 

Executive Instructions under Para 159 

 

Collection of EMD from contractors for works let out on nomination 

 

(1) Earnest Money Deposit should be collected even in respect of nomination contracts as in 

the case of K-2 contracts, but when this is not done, in cases where 2 ½ % is not collected in 

advance, deductions must be made from each bill at 5 per cent, and 

 

(2) These orders does not apply to job works for Rs.500 and less and for works entrusted to 

special agencies of execution like Bharat Sevak Samaj, Labour Contract 

Co-operatives etc.  

(G.O.Ms.No. 2215, PWD, Dt. 21-10-1965) 

 

As per Para 459 of APP WA Code the EMD can be refunded only after the final bill is paid. In 

G.O.Ms.No. 154, PWD, Dt. 23-6-1966, the Government have clarified that where the final bill is 

not paid within six months period of observation, the security deposit withheld from the final bill 

should be retained for the six months period of observation and refunded after the expiry of this 

period (not before this period) with the specific permission of the Chief Engineer).  

(G.O.Ms.No.1926, PWD, Dt. 2-8-1 965) 

 

(3) The S.E. is competent to execute contracts and piece work agreements upto the limit of 

tenders accepted by the competent authority regardless of whether they were accepted by C.E. or 

Government and irrespective of the restrictions imposed on the powers of S.E. in the matter of 

acceptance of tenders, Hence the C.E. does not execute contracts even if the tenders are accepted 

by Government]. 

[G.O.Ms.No. 2209, PWD, Dt. 24-9-1965 and Govt.PWD, Lr.No.l20-Y/64-4, Dt. 28-10-1965] 

 

160. An officer empowered to enter into contracts may, after the estimate has been duly 

sanctioned, give out to different contractors a number of contracts relating to one work, even 

though the estimated cost of the work may exceed the amount up to which he is empowered to 

accept tenders, provided there are no special orders to the contrary, and the amount of each 

contract is within the limit of the officer’s power to accept tenders, But no contract may be entered 

into with any individual contractor in excess of this limit nor may a second contract be entered into 

with a contractor, who has already received a contract in connection with the same work; which is 

still in force, if the sum of the contracts exceeds the power of acceptance of tenders of the authority 

concerned. 

 

Note :—The restrictions in the second sentence of this Paragraph do not apply to sub-works in 

irrigation maintenance scheme estimates provided the sub-works are independent works 

unconnected with each other. 

 

161. The following rules must be carefully noted :— 

 

(1) No officer may enter into a contract into which he is not empowered to enter under the 

provisions of Paragraph 159 and Appendix III to this Code. 
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(2) The limitations defined in a Paragraph 415(v), 416(iv), 422, 431 or 436(d) shall not be 

exceeded. 

 

(3) No authority may accept any contract for a work until an assurance has been received from 

the authority competent to provide funds for the same, that such funds will be allotted before the 

liability matures — vide the last sentence of Paragraph 173. 

 

(4) On no account should rates in excess of those provided in the agreement be paid, as the 

payment of such rates which are not due would nullify the contract. 

 

(5) Duplication of agreements should in no case be required, that is to say, an authority who 

has concluded an agreement should not be required to thaw up and sign again an agreement 

already executed — vide also Rule 2 under Paragraph 95, A.P. Public Works Accounts Code. 

 

(6) No authority subordinate to the Local Government may waive the provisions of the stores 

purchase rules in Appendix 15 to the A.P. Financial and Account Code (Volume II). 

 

G — SALE, ACQUISITION AND LEASE OF LAND 

 

I. Sale of Government Land and Immovable Property 

 

162. All land, the property of Government, should ordinarily be sold through the Revenue 

Department. 

 

163. The sale of land or buildings with the site on which they stand is generally left to the 

Collector of the district, but it is at the same time open to the Public Works Department to apply 

for permission to sell land, etc., themselves when they see cause to recommend such a measure. 

 

164. Collectors have powers to sell buildings with their sites and attached lands if the 

combined value does not exceed Rs. 5,000. The Board of Revenue exercise similar powers up to a 

limit not exceeding Rs. 10,000. The sanction of Government is necessary, when the value exceeds 

Rs. 10,000. 

 

Note — Lands in charge of the Public Works Department which are no longer required by the 

department for some administrative purpose or for some sanctioned scheme, which has to 

be executed in the near future, should be handed over to the Collector of the district. 

 

165. When any immovable public property is made over to a local authority for public, 

religious, educational or any other purposes, the grant should be made expressly on the conditions, 

in addition to any others that may be settled, that the property shall be liable to be resumed by 

Government if used for other than the specific purposes for which it is granted and that, should the 

property be at any time resumed by Government, the compensation payable therefor shall in no 

case exceed the amount (if any) paid to Government for the grant, together with the cost or their 

present value whichever may be less, of any buildings erected or other works executed on the land 

by the local authority. 

II. Acquisition of Land 

 

(a) General 

 

166. When land which is not already in the possession of the Government is permanently 

required for the purposes of the Government it should be acquired through the agency of the Land 

Acquisition Act (Act I of 1894), which alone can confer an indefeasible 
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title. The officer concerned should, in the first instance, consult the Revenue Divisional Officer 

and obtain from him the fullest possible information as to the probable cost of the land per acre or 

otherwise, together with the value of buildings etc., situated on the property, for which 

compensation will have to be paid, and a draft notification under Section 4(1) of the Land 

Acquisition Act. Upon the information thus obtained, an estimate should be framed by the Public 

Works Officer and submitted for sanction. The draft notification should be submitted with the 

estimate for the approval of Government and published in the Andhra Pradesh Gazette, 

 

In cases in which the owner of a land about to be acquired is willing to make a free gift of the 

land required, a deed of gift should not be executed in favour of Government, but the procedure 

prescribed by the Land Acquisition Act should be followed and an award should be passed under 

Section 11 of the Act for the full market value of the land and not for a nominal amount. The 

owner who is willing to make a free gift of the land should receive the compensation awarded and 

may make a gift of the amount of the compensation to Government to be utilized for the public 

purpose for which the land is acquired. 

 

There is, however, no objection to local officers negotiating with the owners of land with the 

object of coming to an amicable agreement with them as to the price to be paid previous to the 

intimation of the proceedings under the Land Acquisition Act, with a view to guard against 

subsequent exorbitant demands or awards, provided that this procedure will result in economy. 

Any settlement thus arrived at should immediately be communicated to the Land Acquisition 

Officer. The settlement must take the form of an agreement that the owner is willing to sell for a 

certain specific sum plus 15 per cent of that sum for compensation, the total of two sums being the 

actual price agreed on. 

 

167. In cases of urgency acquisition should be made under Section 17 of the Act; possession is 

then obtainable fifteen days after publication of notice under Section 9(1) of the Land Acquisition 

Act. When possession has once been taken under Section 16 or 17 of the Act, Government cannot 

withdraw from its acquisition, therefore, when the claim is in large excess of the award possession 

should not be taken without a reference to the authority sanctioning the work. 

 

168. When sanction to an estimate framed as above directed has been obtained and when the 

draft notification referred to in Paragraph 166 has been published, the Executive Engineer should 

make over the mailer to the Revenue Divisional Officer who will take the necessary steps for the 

acquisition and transfer of the land, subject to instructions which he may receive from Revenue 

authorities to whom he is subordinate. These instructions provide that if the estimate originally 

framed and sanctioned is likely, when the land comes to be acquired, to be materially exceeded, 

the Revenue Officer making the award should give sufficient notice to the Public Works Officer 

and should take into consideration any representation which such officers may make, whether it is 

made orally or by letter. 

 

More especially he would, before making the award, allow such officer an opportunity of 

appearing in person or by agent and producing evidence as to the value of the land. When such a 

reference is made, the Public Works Officer should, if it is found impossible to obtain the land 

required without materially exceeding the estimate, or to obtain some other plot of land in lieu of 

that originally proposed, submit a revised estimate for sanction. When possession has once been 

taken under Section 16 or 17 of the Act, Government cannot withdraw from the acquisition of the 

land. In cases, therefore, where the amount claimed in pursuance of a notice under the Act largely 

in excess of the amount subsequently 
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awarded by the Collector, and the acquisition of the land is not absolutely necessary, possession 

should not be taken without a reference to the authority sanctioning the work until the time within 

which an application for a reference to the Court must be made under Section 18 of the Act has 

elapsed without such application being made. 

 

169. The arrangements between the officers of the department and the Revenue Officers to 

determine as to which land should be taken up should, where practicable, be made without 

divulging the intentions of the Government in order to prevent the prices being put up and to 

render private bargaining possible. 

 

170. After the preliminary arrangements described in the preceding Paragraphs have been duly 

carried out, the land will be taken up under the Act either by the Collector or by a Special Officer, 

placed at the disposal of the Public Works Department and invested with the powers of a Collector 

under the Act. The procedure in two cases is described in the Civil Account Code, Volume I, 

Appendix 7. 

 

(b) Land held for Military Purposes 

 

171. No land, whether— 

 

(a) within cantonment limits, 

 

(b) forming part of an encamping ground, or 

 

(c) otherwise held for military purposes, 

 

should be taken up or occupied for any purposes whatever, either by contractors or any other 

persons (official or non-official) acting under the orders of any Civil Department of the State, until 

the sanction of the Government of India in the Defence Department to the occupation or use of the 

land has first been obtained and communicated to the General Officer Commanding the Division 

or Independent Brigade. In all such cases, the sanction of the Government of India should be 

obtained by the General Officer Commanding the Division or Independent Brigade through the 

Quarter-master-General in India. 

 

Application for such land when within cantonment limits should be made by the officer in 

charge of the works to the cantonment authority and by the latter to the superior military authority, 

but in the case of military encamping ground application should be made to the General Officer 

Commanding the Division or Independent Brigade. The Military authorities will then take the 

necessary steps to obtain (i) the opinion of the State Government, which should invariably be 

recorded upon all applications, and (ii) the sanction of the Government of India to the occupation 

of the required land. The foregoing procedure will apply in cases where it is proposed to purchase, 

or otherwise acquire permanently, any building situated on military land for the use of a Civil 

Department. 

Ill. Lease of Lands in charge of the Public Works Department 

 

172. (i) Lands in charge of the Public Works Department are of two kinds— 

 

(1) Lands acquired by the Public Works Department for the construction of buildings but 

not immediately used for the purpose, and 

 

(2) Lands in charge of Public Works Department for administrative purposes, e.g., land in 

berms of canals, drains, channels, etc., and at wharfs. 

 

(ii) The procedure of grant under the Crown Grants Act should be adopted for grants of these 

lands for temporary occupation for agriculture and non-agriculture purposes. 
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Grants for such occupation may be made in favour of individuals, private bodies, companies or 

associations and local bodies. 

 

(iii) The grants will be made in consultation with the Revenue Department where necessary. 

Rent should be collected departmentally in the case of grants. 

 

(iv) The period for which temporary occupation of the lands in charge of the Public Works 

Department may be sanctioned, must be determined carefully in each case with reference to the 

nature of the property and the consideration whether the property is likely to be required by 

Government for any other purpose. 

 

(v) The grant in each case, after sanction by competent authority, should be embodied in an 

order in the form given in Appendix XIII—B in the case of grants for agricultural purposes and in 

Appendix XIII—C in the case of grants for non-agricultural purposes, with suitable modifications, 

where necessary, by the Executive Engineer concerned, as the assigning authority and delivered to 

the party. The items enumerated below by way of illustration will be cases for such grants for non-

agricultural purposes:— 

 

(a) Recreation purposes with or without a pavilion or club house. 

 

(b) Bridges and culverts, whether permanent or temporary. 

 

(c) Banks (for trade purposes). 

 

(d) Timber and firewood depots. 

 

(e) Laying pipe lines. 

 

(f) Unobjectionable sub-soil encroachments on road margins and other Government 

porambokes. 

 

(g) Temporary occupation of Government land for performances by a touring cinema, 

circus or dramatic company. 

 

The items enumerated below will be cases for grants for agricultural purposes:— 

 

(a) Growing or grass or other fodder. 

 

(b) Raising flower gardens. 

 

(c) Planning casuarina. 

 

(d) Cultivation of plantation products. 

 

(e) Cultivation of paddy, pulses and other food grains or commercial crops like tobacco, 

cashew, groundnuts, etc. 

 

(vi) These grants need not be registered — vide Section 90(1)(d) of the Indian Registration 

Act, The orders embodying such grants are also not liable to stamp duty — vide item 4 of 

Notification No. 13, dated the 17th December, 1938. 

 

(vii) The orders of Government must be obtained in every case of grant in which the value of 

the property exceeds Rs. 30,000. The Chief Engineer may sanction grants in all cases in which the 

value of the property exceeds Rs. 15,000 but does not exceed Rs. 30,000 upto a period of five 

years. The Superintending Engineers may sanction grants in cases in which the value of property 

exceed Rs. 3,000 but does not exceed Rs. 15,000 upto a period of five years, subject to any 

administrative instructions issued by the Chief Engineer. Similarly, the Executive Engineers may 

sanction grants in cases in which the value of the 
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property is Rs. 3,000 or less upto a period of three years, subject to any administrative instructions 

issued by the Superintending Engineer or higher authority. 

 

(viii) In all these grants, the period of notice to be given under Condition 21 in Appendix XIII-

B or Condition 19 in Appendix XIII—C by the assigning authority or by the grantee should be 

fixed carefully with reference to all the relevant circumstances and specified in the order. This 

period should not exceed the period of grant and subject to this, may normally be one month for 

periods of grants upto three months; two months, for periods of grants upto six months; three 

months, for periods of grants upto a year; and six months for longer period of grants. 

 

(ix) When it is proposed to grant to a club land within the compound of a Government office or 

a residence, the site as well as the plans and estimates relating to any buildings, structures, 

badminton or tennis courts, etc., which the club proposes to erect should be approved by the 

Executive Engineer in order to ensure that such buildings, structures, or courts, etc., are in keeping 

with the layout of the Government buildings. Copies of the plans of the site, buildings, etc., as 

approved by the Executive Engineer should be submitted with the proposals for the grant. It should 

be made clear in the order of the grant that the grant will be recoverable at 24 hours notice. 

 

(x) Renewal of grants can be sanctioned only by the authority competent to sanction the grant 

in the first instance. 

 

(xi) No attempt can be made to prescribe standard rates for the various purposes for which land 

may be granted. The determination of the charge is therefore left to the discretion of the authorities 

who are competent to sanction the grant. The following general principles should, however, be 

observed in fixing the rates of charge as far as possible:— 

 

(a) Recreation purposes:—In the case of clubs consisting entirely of non- gazetted 

officers and of playgrounds required for educational institutions, nominal charges may be levied. 

In other cases except in municipalities and in the City of Hyderabad the terrain assessment or 

ground-rent on the site, or, if the land has not been assessed, the land revenue that is being levied 

on similar ryotwari land in the village or its neighbourhood should be charged. Special reasons 

should be given if any concessional treatment is recommended. Subject to the general concession 

indicated in favour of non-gazetted officers and educational institutions, a suitable charge should 

be levied in respect of each grant in municipalities and in Hyderabad city. 

 

(b) Trade purposes:—The full competitive rent should be levied as the charge for the 

occupation. By full competitive rent is meant the rent which the site would fetch in the open 

market if offered subject to the conditions stipulated by Government. 

 

(c) Touring cinemas, circuses or dramatic companies:—A reasonable fixed daily charge 

should be levied in accordance with the rates to be prescribed by the Collector. Collectors should 

fix for each village and town in their districts the rate of charge per square yard or ground or cent 

that should be levied. The rates will depend upon the importance of the village or town and 

situation of the land. There are, in each villages or town particular sites in which entertainments 

are usually held. The Collector will fix the rates for each of these sites. When other sites are 

applied for, the Collector should be addressed for orders as to the rate to be levied. 

 

(d) Laying of pipe lines:—A track rent should be levied on the scales specified below 
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_______________________________________________________________________________ 

TABLE 

_______________________________________________________________________________ 

Rate      Minimum Rs. 

_______________________________________________________________________________ 

 

Major Municipalities  Rs.70 per K.M. or 7 paise per metre    3 

 

Minor Municipalities  Rs.50 per K.M. or 5 paise per metre   2 

 

Other towns   Rs.35 per K.M. or 3 ½ paise per metre  I 

 

Rural areas   Rs.35 per KM. or 2 ½ paise per metre  1 

_______________________________________________________________________________ 

 

In Hyderabad city, however, track rent, should be levied at the rate of Rs. 300 per kilometre, 

except in cases of renewal of existing grants for which the old rates of Rs. 250 or Rs. 300 per 

kilometre as the case may be should be charged [172(d) newly substituted]. 

 

(c) Occupation of lands for unremunerative public or private purposes 

 

The annual charge should be fixed at an amount not lower than the assessment or ground- rent 

leviable on the land, subject to a minimum of Re. 1. 

 

Municipal taxes:—In Hyderabad city and in mufassal municipalities, the charge for 

occupation will consist of two parts; the first part will be a specified sum fixed with reference to 

the instructions in sub-Paragraph (i) above, while the second part will consist of another specified 

sum to be levied on account of the municipal taxes payable by the Government in respect of the 

property covered by the grant. In the event of the Corporation or the municipality concerned 

varying its demand, the right to revise the second part of the charge and to collect any further sum 

due as result of such revision should be reserved in the order of grant. The two parts of the charge 

will be payable by the grantee simultaneously either in a lump sum or in instalments as may be 

specified in the order of grant. 

 

Levy assessment and water-cess :—The annual charge for the occupation shall be the 

assessment fixed already in the case of assessed land. If it is not an assessed land, it shall bear the 

same assessment as is borne by similar land in the vicinity. Such assessment shall be liable to 

revision from time to time in accordance with the rules in force at the time of such provision. 

Water-cess will be leviable in addition in accordance with the Andhra Pradesh (Andhra Area) 

Irrigation Cess Act (Act VII of 1865) and the rules framed thereunder. 

 

(xii) Any modifications in the form of grant should be made in consultation with the local 

Government pleader. 

 

(xiii) Immediately the grants are sanctioned, the period of grant and the rent to be recovered 

should be noted in the Miscellaneous Property Register maintained by the Sub- divisional Officer 

in all cases. 

 

H - EXECUTION OF WORKS 

 

I. Starting Works 

 

173. It is a fundamental rule that no work shall be begun unless a properly detailed design and 

estimate have been sanctioned, allotment of funds made, and orders to begin issued by competent 

authority. Provision in the budget conveys no authority for outlay. The exceptions are petty works 

(see Paragraph 108), repairs of the nature described in 
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Paragraphs 1 10(u) and 147 and cases of real emergency which must be reported immediately to 

the authorities competent to accord administrative approval and technical sanction. Similarly, the 

sanction of a design and estimate by any authority, whatever, conveys no permission to start 

expenditure unless funds have been provided for the expenditure by a competent authority. 

 

Further, no liability may be incurred, and no officer may accept a contract for and work, until 

an assurance has been received from the authority competent to provide funds that such funds will 

be allotted before the liability matures. 

 

Note :— The officers in charge of divisions in Agency tracts shall have powers to grant bonuses to 

gang mazdoors who complete a certain work entrusted to them within a fixed time upto a 

limit of Rs.50 or 5 percent of the total wages ordinarily paid to them for that work, 

whichever is less. 

 

174. Ordinarily no work executed by method (ii) or method (iii) described in Paragraph 150 

should be started without a formal agreement or contract sanctioned by a competent authority. The 

procedure to be followed in emergent works is described in Paragraph 178. 

 

175. No formal agreement is necessary in regard to petty works and repairs, the estimated cost 

of which is Rs. 1,000 or less, but even in these cases there should be some written understanding—

though not in any prescribed form—specifying prices and rates. 

 

Note (1) :-  In the Agency tracts, payment may be made to piece-workers on first and final bills 

costing Rs. 500 and less without regular agreement being entered into, even though 

the total value of the work done or supply made by each piece-worker in connection 

with a work may exceed Rs. 1,000/- when the first and final payment to the piece-

worker or supplier does not exceed Rs. 200/-, even a written understanding will not 

be insisted on. In divisions not in the Agency tracts, no formal agreements are 

necessary in cases involving ‘first and final’ payments which do not exceed Rs. 200/-. 

But, some written understanding specifying prices and rates will still be necessary, 

except in cases when the “first and final” payments do not exceed Rs. 50/-. 

 

Note (2) :— Rates and taxes and watchmen’s wages provided for in annual maintenance estimates 

should be excluded from the total amount of estimates for the purpose of deciding 

whether an agreement should be taken in the case of repair estimates for buildings. 

 

176. (a) When a contractor refuses to execute work at the rates provided in his piece-work 

agreement, then, the agreement should be terminated and the work measured up and paid for at the 

rates in the sanctioned agreement enforcing or not as the case may be, the forfeiture of the security 

deposit. The work should not then be given out at higher rates, unless open tenders have been 

called for and the most favourable rates obtained. 

 

Note :— If, however, it is found necessary in any case to give out the balance of work at higher 

rates to another contractor without calling for open tenders, whether on account of 

urgency or any other reason, the previous approval of the next higher authority above that 

which accepted the original cancelled agreement should be obtained. 

 

(b) Revision of rates in accepted agreements of any kind, during the currency of such 

agreements is normally prohibited. In cases, however, where the Executive Engineer considers 

there are sufficient reasons to revise rates in current agreements, then the sanction of the authority 

above that which accepted the agreements should be obtained, placing on record with the 

agreement the reasons for such revision and effect of the same on the total amount of work to be 

done under the concerned items and on the total amount of the work 
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to be done under the agreement. Whenever revised rates in any agreement are sanctioned, the 

increased rates will have effect only from the date of sanction of such revised rates, unless it is 

specially started by the sanctioning authority that they should have retrospective effect. 

 

Revision of rates in current agreements — provision under 

Para 176(b) — Clarification 

 

Para 176(b) lays down that revision of rates in accepted agreements of any kind during the 

currency of such agreements is normally prohibited. However, in cases where the Executive 

Engineer considers that there are sufficient reasons to revise rate in current agreements, sanction of 

the authority above that which accepted the agreement should be obtained placing on record along 

with the agreement the reasons for such revision and the effect of the same on the total amount of 

the work to be done under the concerned items and on the total amount of the work to be done 

under the agreement. 

 

It may happen that an agreement is entered into by a Superintending Engineer after the tender 

is accepted by the Government. A point has been raised whether in such cases, it would be correct 

if the Chief Engineer being the authority next higher to the Superintending Engineer who entered 

into the agreement, revises the rate in the current agreement in items of Para 176(b) of the ‘D’ 

Code. 

 

The Government have examined the issue. It is clarified that any modification of the rates 

should be approved by the authority higher than that which originally accepted the rates. If the 

tender is accepted by the Government, modification of rates should be done only with the prior 

approval of the Government. Modification of the rates by the competent authority should be with 

the concurrence of the contractor, who is the other party to the agreement. 

 

The Government also direct that the power of departmental officers to revise rates should be 

limited to rectification of bonafide mistakes or errors in original agreement such as electrical or 

typographic or typographical errors. 

(Memo.No. 261-Y/72-3, P.W.D., Dt. 21-7-1972) 

 

(c) In all cases, as in (a) and (b), it must be observed that the Code rules governing such 

estimates revisions as may be involved, are complied with. 

 

(d) The corrections in agreements should be attested under dated initials by the accepting 

authority also, not only to indicate his acceptance of the altered rates, but also to prevent any 

tempering with agreements after approval. 

 

(e) In all cases in which work not covered by the original agreement is ordered the rates for 

such items of work should be settled as laid down in clause 7 of the conditions printed in the form 

of piece-work agreement or clause 63 of the Preliminary Specification of the A.P. Detailed 

Standard Specifications. Such extra items of work should not be ordered by the Executive 

Engineer on his own responsibility, if the revised estimate or deviation statement providing for 

them requires the sanction of a higher authority. 

 

Supplemental rates should be deducted in the following manner 

 

For items directly deductable from similar items the rate should be arrived at by adding or 

subtracting the cost of cement or steel, etc. 
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For new items which do not correspond to any item in the agreement the new rate is the 

estimated rate plus or minus the overall tender percentage. 

[Govt. Memo.No. 25—Y164—6, P.W. (Y), Dt. 29—6—1966] 

 

(f) In respect of fines or forfeiture of deposit ordered by an authority with reference to the 

relevant conditions in the forms of agreement or relevant clauses of the Preliminary Specification 

to the A.P. Detailed Standard Specifications in an agreement use in the Public Works Department, 

any authority higher than the one who has ordered the fine or forfeiture may in his absolute 

discretion waive or modify the fire or forfeiture imposed by a lower authority. 

 

177. (a) If in any case, whether on grounds of urgency or otherwise, an executive officer is 

required to carry out a work for which no estimates have been sanctioned or for which no financial 

provision exists (whether estimates have been sanctioned or not) the orders of the officer 

authorizing the work should be conveyed in writing. On receipt of such written orders the officer 

who is directed to carry out the work should immediately intimate to the audit officer concerned 

that he is incurring a liability for which there is no provision or inadequate provision of funds and 

should, at the same time, state approximately the amount of liability which it is likely he will incur 

by compliance with the written orders which he has received. The Audit Officer will then be 

responsible for bringing the facts instantly to the notice of the Chief Engineer concerned, except 

the irregularities committed by a Chief Engineer himself, which should be reported direct to the 

Government. The Chief Engineer will report to Government any cases that call for disciplinary 

action or failure to comply with the Code. The Accountant General should also report to 

Government any cases in which he considers the action taken by the Chief Engineer inadequate. 

There will be no hesitation on the part of Government in forcing disciplinary action against any 

officer—administrative or executive—who may fail, or delay to comply with these orders. 

 

(b) A provision of 1 per cent shall, be made towards audit charges in the estimates for 

irrigation projects for which capital and Revenue accounts are maintained. 

 

Note 1 :—The provisions of above Paragraph will be relaxed in the case of the famine relief 

works, but this does not relieve officers from the responsibility of obtaining the 

necessary sanction to a revised estimate and additional appropriation as soon as they 

can forsee how far an estimate is likely to be exceeded. 

 

Note 2 :—The report to be sent to the Audit Officer, with reference to the above Paragraph, should 

be prepared in the form indicated below 

 

TABLE 

 

Nature of 

emergency 

 

 

Date 

of occurrence 

 

 

Details of 

damage & 

works 

proposed to 

be carried 

out 

Approximate 

cost involved to 

carry out repairs 

 

Date on which 

work is 

commenced 

Remarks 

 

      

 (G.O.Ms.No. 561, PWD, Dt. 3—4—1965) 

 

178. If, in the case of a work executed on the contract or piecework system, the circumstances 

are so emergent that it is impossible to enter into a formal contract or 
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agreement, the officer on the spot who starts the work should enter into a piece—work agreement 

atleast in the first instance. This form of agreement is particularly suitable as it is terminable in 

case the higher authorities, who are competent to sanction the proper agreement in the standard 

form, disapprove. When the circumstances are so emergent that even a piece work agreement 

cannot be signed, it will be sufficient to have a written order for the work signed both by the piece 

worker or the contractor and the officer on the spot. There should, however, be no avoidable delay 

in preparing a proper estimate and an agreement in the standard form and in obtaining the sanction 

of the competent authority. The detailed procedure to be followed in such cases is indicated in 

Appendix XI to this Code. 

 

179. When any new building is about to be commenced, or any alteration, addition or repairs 

executed to any building, due intimation of such intention shall be given to the local head of the 

department, military, or civil, concerned. 

 

180. Except in case of emergent work such as repair to breaches, etc., no work should be 

started on land which has not been duly made over by the responsible civil officers. 

 

181. The rules in this section regarding the existence of a sanctioned estimate and the allotment 

of funds in the budget are applicable even in the case of civil works in charge of civil officers 

acting as Public Works disbursers. When an estimate has been sanctioned and funds have been 

allotted, a civil officer may arrange for the execution of the work. 

 

Works executed by civil officers acting as Public Works disbursers are generally likely to be of 

a petty nature and constructed on standard designs. Civil officers may, however, apply to the 

Superintending Engineer of the circle to depute an officer to examine any work when in progress 

or when completed and to make a general report as to whether the work is being satisfactorily 

carried out or has been completed in accordance with the estimate. 

 

II. Scope of Sanction 

 

182. The sanction to an estimate must on all occasions be looked upon as strictly limited to the 

precise objects for which the estimate was intended to provide. Accordingly, any anticipated or 

actual savings on a sanctioned estimate or a definite work should not, without special authority, be 

applied to carry out additional work not contemplated in the original project or fairly contingent on 

its actual execution. 

 

Savings due to the abandonment of a substantial section of any project sanctioned by any 

authority are not to be considered as available for work on other sanctions without the further 

sanction of that authority. 

 

A substantial section of a project shall be considered to have been abandoned, if the estimated 

cost of the work in such section is not less than 5 per cent of the total sanctioned cost of the 

project, excluding in the case of irrigation project, the estimated cost of the headworks as 

originally approved. 

 

Ill. Commencement of Work in anticipation of Detailed Estimates 

of the complete Project 

 

183. In exceptional cases where it is desirable to begin work on a project which has been 

administratively approved, before the detailed estimate for the whole project has been prepared, it 

is permissible for the authority competent to sanction the final technical estimates 

 

 

 

 

 

 

 

 

 

 

[DCODE—7] 
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as a whole to accord sanction to detailed estimates for component parts of the project subject to the 

following conditions 

 

(1) For each such work or component part there must be a fully prepared detailed estimate 

and, in the administrative approval as a whole, there must be a clear and specific amount 

corresponding to the work or component part in question. 

 

(2) The amount of the detailed estimate must not exceed the amount included in the 

administrative approval by more than 10 per cent. 

 

(3) The sanctioning authority must be satisfied, before according sanction, that the amount 

of the technical sanction for the whole project is not likely to exceed the amount of the 

administrative approval and that the work of component part in question can be appropriately 

commenced without effecting, or being effected by, any other part of the project financially or 

otherwise. 

 

Note :—This rule does not apply to estimates for parts or individual buildings unless the 

preliminary estimates for administrative approval have been similarly prepared. 

 

184. To obviate delay in commencing work on a detailed estimate for a complete project which 

has been prepared and submitted for technical sanction, but which requires minor amendments in 

the design or estimate, the sanctioning authority should adopt one or other of the following 

courses:— 

 

(1) Amend the design or estimate in his own office and sanction it, or 

 

(2) Sanction the parts of the estimate which are approved, subject to conditions (2) and (3) 

specified in Paragraph 183 and call for amended details estimates for the other portions of the 

project. 

 

185. In communicating the sanctions to parts of projects accorded under the provisions of 

Paragraphs 183 and 184 the sanctioning authority should also intimate to the Audit Officer the 

amount administratively approved for the whole Project. 

 

[Note :—Copies of abstract of estimates or administrative approval containing details of break up 

by sub-heads or component items in respect of all projects or civil works costing Rs. 25 

lakhs or more shall be communicated to the Accountant-General]. 

(Vide Memo B. series No. 15, PWD, Dt. 3—4—l969) 

 

IV. Lapse of Sanction 

 

186. The approval or sanction to an estimate for any public work other than annual repairs will, 

unless such work has been commenced, cease to operate after a period of five years from the date 

upon which it was accorded. 

 

V. Alterations in Design during Construction 

 

187. Where important structural alterations are contemplated, though not necessarily involving 

an increased outlay, orders of the original sanctioning authority should be obtained. A revised 

estimate should be submitted for technical sanction should the alterations involve any substantial 

change in the cost of the work. 

 

188. No alterations or additions to an estimate sanctioned by the Government of India or the 

President involving expenditure beyond the powers of sanction of the State Government, should be 

made without the previous approval of the Government of India. When, however, in any case 

matter is of extreme urgency, the local authority may act in 
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anticipation of sanction, provided a full report of the circumstances is made to the Government of 

India without delay. 

 

VI. Miscellaneous Rules for the Execution of Works 

 

189. In the execution of works, every care should be taken that the safety and convenience of 

the public are duly attended to, and that all operations are carried on in such a manner as to 

interfere as little as possible with the traffic or ordinary pursuits of the people. Temporary roads, 

bridges, lights and barriers should, when necessary be, provided; and the occupation of land, when 

practicable, be so timed as not to lead to the destruction of standing crops. Bricks and lime—kilns 

should not be erected so close to the inhabited part of any town or cantonments as to be a nuisance. 

 

190. Any reasonable outlay for temporary accommodation for work people, and for 

entertaining temporary establishment for the purpose of security, sanction, or temporary hospitals, 

may be authorised as part of the contingent outlay on works. 

 

191. No religious edifice should be destroyed or injured in the execution of works without the 

full and free consent of the persons interested in it, nor without the concurrence of the principal, 

civil or political authority on the spot, unless under the orders of Government — see also 

Paragraph 248, 

 

192. All interruptions of large works in progress should be immediately reported to the 

Superintending Engineer, the causes and probable duration of such interruptions being duly 

explained. 

 

193. All unusual losses in the manufacture of materials must, on their occurrence, be reported 

to the Superintending Engineer. 

 

194. Executive Engineers and other officers or subordinates in charge of works should furnish 

immediate information to the proper civil authorities on the occasion of every serious accident; and 

in the case of death on the spot, they should not allow the body to be removed till an inquiry has 

been held — see also Paragraph 29 of this Code and Paragraph 72—A of A.P. Financial and 

Accounts Code, Volume I. 

 

195. The employment of female labourers on works in the neighbourhood of soldier’s barracks 

or a jail should be avoided as far as possible. 

 

VII. Water—supply to Government Buildings 

 

196. (a) The connection to the water main in the street and the pipe leading therefrom to the 

building together with the stopcock, metre and a sufficient length of pipe to lead the water through 

the outer wall of the building to the interior thereof should be laid and constructed entirely by 

municipal agency at the cost of the Government. The point at which the supply is to be taken into 

the building and the place where the metre-house box or cupboard should be constructed, should 

be determined by the local Public Works Department officers subject to the approval of the 

Municipal Chairman. All works within the house should be carried out by the Public Works 

Department. 

 

Note :— In cases where the bye-laws relating to water-supply in a municipality stipulate provision 

of metres at the cost of that body and the payment by the owner or occupier of the house 

of meter-hire alone or of meter-hire and the cost of fixing the metres, those provisions 

should be followed in respect of Government buildings also. 

 

(b) The cost of the works which are executed by municipal agency in accordance with the 

above instructions shall not be payable in advance to the municipal council 
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concerned. The actual cost of the work should be billed for and payment claimed by the council 

after the works have been executed. 

 

VIII. Advances to Contractors 

 

197. Advances to contractors are as a rule prohibited, and every endeavour should be made to 

maintain a system under which no payments are made except for work actually done. Exceptions 

are, however, permitted in the following cases 

 

(a) Cases in which, in the interest of work, it is absolutely necessary to make petty 

advances— see Paragraph 315, A.P. Public Works Accounts Code. In such cases subordinates in 

charge of works, sub-divisional officers and Executive Engineers are authorized to make advance 

upto a limit of Rs. 50, Rs. 100 and Rs. 250, respectively. They should, however, take the necessary 

precautions to secure the Government against loss. 

 

Note 1 :— The limit referred to above apply to each work and not to each individual workman 

employed on a work. 

 

Note 2 :— In the case of works in the Agency tracts, the limits upto which the three classes of 

officers referred to in the above rule can make advances to petty-piece workers shall be 

Rs. 100, Rs. 200 and Rs. 50, respectively. These limits shall apply to each individual 

piece-worker. 

 

(b) Electrical works executed on contract :—The Electrical Engineer may sanction an 

advance of eighty per cent on the value as certified by him, according to the terms of clause 20 of 

the general conditions of contract printed in Public Works Department, Form No.11—20. 

 

(c) In all other cases the State Government may, in exceptional circumstances, authorize 

such advance as may be deemed indispensable, but the state officers must take the necessary 

precautions for securing Government against loss and for preventing the system from belonging 

general or continuing longer than is absolutely essential. 

(Powers as delegated in G.O.Ms.No.1007, Tr. & B., Dt. 5—11—1976) 

 

(d) Advances to the contractors for acquisition of new machinery required for the work 

upto 75% of their cost limited to 10% of contract value for works valued upto Rs. 10 lakhs each, 

and 6% of contract value for works costing more than Rs. 10 lakhs each may be given, if asked for 

by the contractor. The money advanced under this clause is subject to payment of interest by the 

contractor at the prevailing commercial bank rate. The machinery for which the advance is paid 

should be got hypothecated to the Government and also got insured at the cost of the contractor. 

The advance, together with interest, may be recovered from the bills of contractor. Alternatively,  

the Government may procure the machinery required for works by the contractor and sell the same 

to the contractors on hire purchase terms, provided these conditions are stipulated in the tender 

documents at the time of calling of tenders. 

 

Explanation 

 

Sanction of advances to contractors as a rule is prohibited. However for some special reasons 

advances have to be sanctioned by Government depending on the merits of each case. 

 

The Government of Andhra Pradesh in consultation with the Accountant General ordered that 

advance payment to the contractors who undertake the execution of major Bridge works involving 

HT. Steel and anchorage cones etc., be made to the extent of 75 
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per cent of the materials brought to the site. The advance payment should be made only after the 

contractor executes an indemnity bond.  

(G.O.Ms.No. 510, PWD, Dt. 14—3-1962) 

 

The Government further decided in G.O. Ms. No.5 12, PWD, dated 19—5—1973 that the 

material brought to site should be imperishable in nature and a formal agreement should be drawn 

so that the Government can secure a lien on the materials. Payment of the advance should be made 

only on the certificate of the Executive Engineer. No interest will be charged on this type of 

advance. 

 

Government also decided to sanction advances for purchases of new machinery of special 

type which the contractors are not generally supposed to possess subject to the following 

conditions: 

 

(a) In respect of contracts exceeding 10 lakhs only any loan may be given on machinery 

brought to site at 75 per cent of purchase price. 

 

(b) Interest should be charged at Reserve Bank of India rate plus 3 per cent. 

 

(c) The Machinery should be hypothecated to the Government and Bank Guarantee 

obtained. 

 

(d) The advance together with interest should be recovered by the time 80 per cent of the 

contract value is completed. 

 

(e) The probability of granting loans should be indicated in the tender notices. 

 

IX. Sanitary Rules on Extensive Works 

 

198. A set of special rules framed by the Director of Medical Services is printed in Appendix 

XII. It is the duty of the Superintending Engineer to see that these rules are carried out. Any 

reasonable outlay connected with sheds for work people, water-supply, drainage, conservancy, 

hospital, or police may be authorized as forming part of the contingent outlay on a work under 

execution. 

 

X. Information for the Survey of India 

 

199. To enable the Survey of India to keep the map of India up-to-date in respect of new 

canals, embankments, roads, etc., on index record may from original surveys, on a scale not less 

than one inch to one mile, should be sent to the Survey of India Office, Calcutta, on completion of 

the work. The topography adjoining the alignment, such as village-sites, trijunction boundary 

pillars; other permanent objects and the crossing of roads and streams, should be accurately shown, 

and it should be stated on the maps supplied whether the information has been derived from actual 

survey or otherwise. 

 

XI. Construction and Maintenance of Mortuaries 

 

200. The construction and maintenance of all mortuaries will be undertaken by the Public 

Works Department and charged to state revenues. The District Medical Officer will be responsible 

for reporting to the Public Works Department when mortuaries in his jurisdiction require repairs. 

 

I — DEPOSIT WORKS 

 

I. General 

 

201. The department may occasionally execute works provided wholly or partly from— 
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(a) funds of a public nature such as local or municipal or similar funds, 

 

(b) public contributions, 

 

(c) loans from Government to a local body. 

 

Note :—Estate works under the Court of Wards should be treated as deposit works. 

 

202. Where a work is financed partly from the funds in Paragraph 201 above and partly from 

Government grants-in-aid, the procedure prescribed in Rule 1 under Paragraph 470 of the Andhra 

Pradesh Public Works Account Code for the payment of grants-in-aid should be observed. 

 

203. The realization of contributions for churches is regulated by the Ecclesiastical Rules 

published by the Government of India. In all other cases, the contributions should be realized 

before any liability is incurred on account of the work. No interest will be allowed on the 

contributions. 

 

Note :—  Superintending Engineers are empowered to recover contributions by suitable instalments 

on fixed dates, if they are satisfied that the money will be forthcoming when required. 

The Executive Engineer may exercise similar powers for works within his powers of 

sanction. No advance of Government money is permissible in the case of works wholly 

financed from sources mentioned in Paragraph 201 and if the payments are made by 

instalments, the Public Works Department will not be responsible for damages or 

additional cost due to suspension of work for wants of funds. See Rule 1 under Paragraph 

470 of the Andhra Pradesh Public Works Account Code. 

 

204. Provision must be made to cover the cost of establishment, tools and plant at percentages 

prescribed in Paragraph 6 of Appendix 7 to the A.P. Public Works Account Code. No reduction of 

these charges may be made in the case of works costing Rs.1,000 or more but when the cost of the 

works is less than Rs.l,000 these charges may be remitted with the sanction of the State 

Government — see also Paragraph 9 of Appendix 7 to the A.P. Public Works Account Code. 

 

Note (1) —When lump-sum contributions are received towards Government works from local 

bodies or private persons or bodies, they should be divided into two parts as laid 

down in Paragraph 477 of the A.P. Public Works Account Code, the one representing 

a share of works expenditure and the other the amount chargeable on that share for 

establishment and tools and plant charges calculated according to the percentage 

fixed in sub-clause (iv)(a) of Rule 6 of Appendix 7 of the A.P. Public Works Account 

Code. No charges for audit and accounts should be levied in such cases. 

 

Note (2) :— Works done for the welfare of scheduled tribes and for the development of scheduled 

areas at the cost of the department concerned are exempted from the levy of the above 

charges.  

(G.O.Ms.No. 245, PW(Y) D, Dt. 24—2—1971) 

 

205. Deposits on account of one work cannot, in any circumstances, be utilized for another. 

 

II. Special Rules for Works wholly Financed from non—Government Funds 

 

206. Besides the rules in Paragraphs 201 to 205, the following are specially applicable for 

works financed wholly from non-Government funds :— 

 

(1) The design and estimates must be drawn up in consultation with the administering the 

funds, and must also be approved by the Public Works Department authorities like any ordinary 

public work. 
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(2) A written approval to the estimate and design as well as an understanding that the Public 

Works Department does not accept any responsibility for unavoidable and reasonable excesses 

caused by any rise in prices, authorized deviations, losses by fire or theft or other unforeseen 

factors, should be obtained from the administrators of the funds before starting work. Alterations 

in design should be similarly dealt with. 

 

(3) The officer incharge of the work should report at once to his superiors and to the 

contributors, any anticipated excesses and give full information regarding the progress of 

expenditure, so that there may be no responsibility for Government if the work has to be stopped 

later on for want of funds. 

 

(4) The authorities undertaking such works should see that both parties understand clearly their 

mutual responsibilities. 

 

(5) Where the works is of such magnitude or there are special circumstances justifying it, an 

agreement should be drawn up under legal advice. 

 

Ill. Rules relating to Construction Estimates for Irrigation 

and Subsidiary Works 

 

207. (1) These orders and rules apply only to the construction and maintenance of new works 

in connexion with a Government irrigation system, the cost of which works is defrayed, in whole 

or in part, by the voluntary contributions of interested parties. They do not apply to works done by 

a private person at his own expenses in connexion with any field channel which is private property. 

 

(2) No works in connexion with Government irrigation system will be undertaken save with 

the previous sanction, in writing, of the Government or of an officer of the Public Works 

Department authorised as shown in Rule (5) below and except on the conditions mentioned in 

Rules (6) and (7). 

 

(3) The actual execution of such works, except those mentioned in Rule (4) below, when 

sanctioned, will be undertaken by the Public Works Department as contribution works (vide Rule I 

under Paragraph 470, A.P. Public Works Account Code); and all such works inclusive of those 

mentioned in Rule (4) below when constructed, shall be deemed to be works constructed by, and 

belonging to Government. 

 

(4) In the cases of bridges, culverts, bathing-ghats, or rams required by municipalities, zilla 

parishads, panchayat samitis or village panchayats constituted under the A.P. Gram Panchayats 

Act, 1964, the design and location of each work require the approval of the officer of the Public 

Works Department authorized to accord technical sanction to an estimate for a Government work 

of a similar nature and estimated cost. The agency by which the work will be executed will be the 

Public Works Department or Engineering staff of the Zilla Parishads, Panchayat Samithis and 

Panchayats concerned according as the Superintending Engineer, or in cases beyond the 

Superintending Engineer’s powers, the Chief engineer may decide. If the Zilla Parishad, Panchayat 

Samitis and Gram Panchayats has borne the entire cost of construction, it will also bear the full 

cost of maintenance. 

 

Note :—Zilla Parishads, Panchayat Samitis, Panchayat or Municipalities may be allowed to 

execute such works costing Rs.2,500 and less provided that the execution is supervised 

by the Public Works Department or by the Engineering staff of the Zilla Parishad, 

Panchayat Samithi or Municipality as the case may be. 
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(5) The Chief Engineer and Superintending and Executive Engineers are authorized to record 

both administrative and technical sanction to all estimates for contribution works for irrigation and 

subsidiary purposes to be executed by the Public Works Department upto the limits of their powers 

laid down in Paragraphs 416, 420 and 430 of the A.P. Public Works Department Code, subject to 

the condition that the construction of the proposed works has been previously approved by the 

Collector of the district. 

 

(6) Before the sanction is accorded to the carrying out of any contribution works, other than 

those referred to in Rule (4) the contributor or their authorized representatives must sign an 

agreement duly stamped in the prescribed form — vide Appendix VIII—A of the A.P. Public 

Works Department Code. 

 

Note :—A11 such agreements should be registered and sent to the Director of State Archives, 

Hyderabad for safe custody. 

 

(7) Superintending and Executive Engineers are permitted to undertake the maintenance of 

contribution works subject to the limit of their powers to sanction similar repair or maintenance 

estimate in respect of ordinary works and subject to the following conditions:— 

 

(a) In the case of contribution works for which the Government have not contributed as much 

as half the original cost of construction, the repair works may, if the sanctioning officer considers 

it desirable be carried out at public cost if the amount does not exceed Rs. 50 in each case in any 

one year. 

 

(b) In the case of works for which Government have contributed half or more than half the 

original cost, the works of maintenance and repairs may similarly be carried out at public cost 

without any specified limit. 

 

Sanction to carry out works of maintenance under this rule should be given only when the 

necessity for such works arises and not when the original contribution works themselves are 

sanctioned. 

 

Where the cost of maintenance is to be recovered, in part or in whole, from the interested 

parties, the amount required should be recovered before any repairs or works of maintenance are 

commenced. 

 

(8) A deposit of Rs. 30 will be recovered from the contributors before plans and estimates for 

any contribution works are prepared by the officers of the Public Works Department. In cases 

where the Executive Engineer considers this amount unsuitable, he will address the Superintending 

Engineer. An agreement duly stamped will be obtained from the applicants in the prescribed form 

(vide Appendix VIII—B of the A.P. Public Works Department Code) to the effect that unless the 

work is dropped owing to the objection of third parties, the deposit will be forfeited if the 

applicants withdraw after the preparation of plans and estimates. This rule does not apply to works 

asked for by local bodies. In such cases when the Public Works Department prepare plans and 

estimates for works to which a local body has agreed to contribute, that body should pay 2¼ per 

cent of the estimated cost of work (subject to a minimum of Rs. 10) for the preparation of plans 

and estimates and 1 per cent of the estimated cost of the work (subject to a minimum of Rs. 5) for 

their security. If the works are eventually executed by the Public Works Department, the fees 

levied on this scale be adjusted towards centage charges. The fees, will not be refunded in any 

circumstances.
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(9) No charges on account of establishment and tools and plant will be made on outlay on new 

original works which are undertaken in the interest of Government, and to which local bodies or 

private persons or bodies contribute, either wholly or in part. But the lump-sum contributions made 

by these bodies or persons in such cases should invariably be distributed, for accounts purposes, 

into two parts (laid down in Paragraph 477 of the A.P. Public Works Account Code), the one 

representing a share of works expenditure and the other the amount chargeable on that share as 

establishment and tools and plant charges, calculated according to the percentage fixed in Rule 

6(iv)(a) of Appendix 7 of the A.P. Public Works Account Code. No charge for audit accounts 

should be levied in such cases. 

 

In the case of other works, i.e., works which are not required in the interest of Government, but 

are carried out on behalf of private individual or bodies, Z.P., P.S., Municipalities constituted 

under the Gram Panchayat Act, 1964 and also works which are in the nature of maintenance of 

existing works, percentage charges as shown in the margin. 

 

*13 per cent on works outlay for establishment, 

 

1 per cent on works outlay for tools and plant, 

 

1 per cent on works outlay for Audit and Accounts establishments, 

 

1 per cent on works outlay for pensionary charges. 

 

*Will be levied where the cost amount to Rs. 1,000 or over, percentage charges will also be 

levied on such works costing less than Rs. 1,000/- unless the levy is specifically remitted by the 

State Government. 

 

208. (1) The following rules will apply to works for which contributions are recoverable on 

account of the joint ownership or interest, possessed by the Government and other concerned 

parties. A list of the irrigation or the navigation works which serves more than one interest, e.g., 

Government, private persons or local bodies and showing the various irrigation systems and the 

shares of contribution payable by the various interested parties towards the maintenance charges of 

such systems will be issued periodically by the Chief Engineer for Irrigation. 

 

(2) In these cases centage charges should be recorded on the amounts of contributions at the 

rates specified in the sub-paragraph under Rule 9 of Paragraph 207. 

 

(3) When an estimate for a contribution work included in the list is framed, the contributors 

should be furnished with copies of abstract estimate and the report showing the need for the work 

and asked to pay their shares together with centage charges thereon in advance, a reasonable time 

being allowed for offering their remarks before the work is commenced. In the event of their 

refusing to pay the amount the work should be carried out by the Government, if it seems 

expedient to do so. In such case, a separate account should be maintained showing the items which 

are covered by centage charges, for the purpose of production in Court, if recovery by civil suit is 

necessary. On the completion of the work a second notice demanding payment of the appropriate 

contributions together with interest thereon from the date of that notice till the date of payment 

should be issued immediately after the works are completed and paid for. If the contributions are 

not paid before a specified date, the amount should be recovered by a civil suit. 

 

(4) The case of other contribution works not included in the list of contribution works but for 

which landholders are by equity bound to pay should be decided on their merits and the works 

should not be put in land until necessary agreements are concluded with them and the contributions 

are recovered. 
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(5) Urgent contribution works such as repairs of damages caused by floods may, after due 

notice to the contributors, be carried out to the extent absolutely necessary, immediate steps being 

taken to cover the contributions in consultation with the Collector of the district. The authority 

sanctioning the work should satisfy himself that the repairs are urgent and essential and should 

record his opinion in writing to that effect. Any work that can safely be postponed should not be 

carried out before contributions are recovered. 

 

(6) In the case of works for which Government have agreed to contribute and which other 

interested parties carry out, the parties should be required to give at least a fortnight’s information 

in advance to the commencement of the work and in the case of really urgent work to inform the 

Executive Engineer and the Sub-divisional Officer within three days of the commencement of the 

work. 

 

Note 1 :— The above rules do not apply to cases where Indian States are concerned and such cases 

should be dealt with in accordance with the terms of the special agreements concluded 

with them in the case of each work. 

 

Note 2 :— [Deleted] 

 

208-A. The construction and maintenance of Zilla Parishad and municipal roads on the banks 

of Government Irrigation Works are governed by the rules in Appendix XX of the Code. 

 

IV. Government Works Partly Contributed for by 

Local Bodies and Private Parties 

 

209. There are certain works, which are the property of Government for which a share of the 

cost is recoverable by mutual arrangement between Government and the Zilla Parishads or private 

parties concerned either as a proportion of the cost of the work or in fixed lump-sums, e.g., 

maintenance of certain roads, bridges, and hospitals, certain tax restoration works, etc. The 

procedure for watching recoveries and adjusting them in the accounts is contained in Paragraph 

393-A of the A,P. Public Works Accounts Code. 

 

V. Clearing of Prickly-pear 

 

210. Under the Kudimaramat rules, when ryots who are responsible for the clearance of 

prickly-pear from tank bunds and channel banks fail to do so, the procedure to be followed should 

be— 

 

(1) to call on the villagers concerned to do the work as laid down in Board’s Standing Order 

No. 86, Paragraph 6 

 

(2) to get a report of their failure to do it if they decline 

 

(3) to hold an auction in the village itself for the lowest bid for the work and to get the village 

panchayat to accept the sum ; and 

 

(4) to follow the procedure prescribed in Local Ruling 3 under Article 45 of the A.P. Accounts 

Code, Volume III, for the accounting of expenditure incurred by the Public Works Department, in 

such cases. 

 

The forms of agreement for adoption in cases where prickly-pear bushes, trees, etc., have to be 

cleared from Government irrigation sources, is given in Appendix XVI. 

 

Note 1 :— Estimate for removal of prickly-pear will be sanctioned under “ordinary repairs”, the 

countersignature of the Collector of the district being obtained in cases where the 

amount has to be recovered from the ryots under “Kudimaramat”, 
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Note 2 :— In village where panchayats do not exist the procedure indicated in Board’s Standing 

Order No. 86, Paragraph 6, should be followed and the auction conducted, if necessary, 

with the help of the village officials. 

 

J — DISPOSAL OF ESTIMATES 

 

I. Office of Record for Estimates 

 

211. Estimates, after being sanctioned by proper authority, should be returned to the Executive 

Engineer for record in his office. 

 

II. Communication of Sanction to Estimates to the Audit Officer 

 

212. A return of all estimates sanctioned by the Executive Engineer should be sent monthly to 

the Superintending Engineer, serial numbers being given for the estimates of the division, and a 

copy of the return should simultaneously be forwarded to the Audit Office not later than the 5th of 

the month following the month of sanction. A similar return should be furnished to the Audit 

Office by the same date by the Superintending Engineer in respect of estimate sanctioned by him. 

 

Advices of all detailed estimates sanctioned by an authority higher than a Superintending 

Engineer should be communicated to the Audit Officer, monthly at least. 

 

Extracts from these returns as regards major original works relating to the Roads and Buildings 

branch should be sent to the Chief Engineer so as to reach his office not later than the 10th of each 

month. 

 

Note :—The Superintending Engineer is responsible that in cases where a substantial section of a 

project sanctioned by higher authority has been abandoned, even though provisionally the 

aggregate assumed cost (including contingencies) of the works included in that section is 

intimated to the Audit Officer for exclusion from the total sanctioned estimate of the 

project. See also Paragraph 182. 

 

III. Supplementary Estimates 

 

213. Any development of a project though necessary while a work is in progress, which is not 

fairly contingent on the proper execution of the work as first sanctioned, must be covered by a 

supplementary estimate, accompanied by a full report of the circumstances which render it 

necessary. 

 

The following particulars should invariably be furnished when submitting supplementary 

estimates for sanction :— 

 

(1) Every supplementary estimate should be numbered consecutively as first supplementary 

estimates, second supplementary estimate, third supplementary estimate and so on; and 

 

(2) The application for sanction to supplementary estimates should show the amount of the 

original estimate and the total amount including the supplementary estimate for which sanction is 

sought and also of the supplementary estimates sanctioned previously. 

 

IV. Revised Estimates 

 

214. [A revised technical estimates must be submitted when the expenditure is likely to exceed 

the amount of sanctioned estimate plus such excess as can be passed by the appropriate authority 

for any case whatever other than tender premium or when material developments or deviations 

necessitate revised administrative approval]. 

[G.O.Ms.No. 242, PWD., Dt. 11-2-1966 & G.O.Ms.No. 292, Tr.&Rd.&B., (Cl) Dept., Dt. 8-9-80] 
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It must be accompanied by a report showing the progress made to date and explaining fully the 

cause of the revision. The revised estimate need not contain details of items which are not altered, 

but a mere note to this effect ; but the altered items should be shown in a comparative statement, 

P.W.D., Forms V-17 and 18. The sanctioned estimate must accompany a revised estimate. It is the 

duty of the Executive Engineer to see that revised estimate is prepared and disposed of directly as 

the necessity arises. 

 

V. Utilisation of Completion Report as revised estimate 

 

215. When excesses occur at such an advanced period in the construction of a work as to 

render the submission of a revised estimate purposeless, the excesses, if beyond the power of the 

Executive Engineer to pass must be explained in the completion report. 

 

K - COMPLETION REPORTS, CERTIFICATES AND PLANS 

 

I. General 

 

216. (a) A consolidated completion report in P.W.D. Form No. 45 (P.W.D. VI- 94), should be 

prepared monthly of all completed works other than those referred to in clause (b), the actual 

expenditure on which is in excess of the sanctioned estimate (vide Paragraph 182) by an amount 

greater than that which the Executive Engineer is empowered to pass. This report should show for 

each work or group of works the estimated cost, the outlay, and the excess. When the completion 

report is utilized instead of a revised estimate under Paragraph 215, sufficient details must be 

given, if the excess is more than 5 per cent to satisfy the authority whose sanction is necessary. 

 

(b) A detailed completion report in P.W.A. Form No. 44 (PWD VI-93) need only be prepared 

in respect of works on which the outlay has been recorded by sub-heads— 

 

(1) when, if the work was sanctioned by higher authority, the total estimate has been exceeded 

by more than 5 percent, and 

 

(2) when, if the work was sanctioned by the Executive Engineer, the total estimate has been 

exceeded by an amount greater than that which he is empowered to pass. 

 

This report should give a comparison and explanation of differences between the quantity, rate 

and cost of the work executed and those entered in the estimate. See also Paragraph 182 of this 

Code and Paragraph 378 of the A.P. Public Works Account Code. 

 

Note 1 :— The Superintending Engineer may, if he so desires, require a detailed completion report 

to be prepared on the completion of any other work. 

 

Note 2 :— Special rules for the preparation of completion reports or irrigation projects are given in 

Paragraph 401 and Rule 33 of the rules issued by the Government of India in their letter 

No. IR.139, dated 6th July, 1929. 

 

217. It is left to Superintending Engineers when starting the execution of a work to decide 

whether intermediate completion reports may be submitted for important component works 

forming part of a large scheme. 

 

218. In all cases of submission of revised completion reports, full particulars should be 

furnished as regards the excess incurred and the circumstances under which the revision of the 

original completion report has become necessary. 

 

219. Completion statements or reports should not be delayed for want of a completion 

certificate. 
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220. When the settlement of compensation claims is unavoidably delayed, the completion 

report should not be held back on this account, but the estimated amount of compensation of land 

should be recorded therein as a distinct item in order than that the total cost of the work including 

liabilities may be brought out in the completion report, so as to admit of administrative check 

being exercised over the total outlay as compared with the sanctioned estimated. 

 

II. Works Executed on behalf of other Departments 

 

221. On the completion of a work in accordance with the sanction and approved, executed on 

behalf of another department, the local head of that department will be informed in writing by the 

Executive Engineer to that effect. Such formal notification will constitute the handing over of the 

work to the department for whom it was carried out. Reasonable warning of the imminence of such 

notification must of course be given. 

 

222. Civil and Military Officers are required to fill up and sign all authorized forms and 

requisitions concerning the execution of any original work affecting their department. 

 

Ill. Record drawings 

 

223. Record drawings, showing the work as actually constructed, should be completed as soon 

as possible by the officer in immediate charge of every new work or alteration of an existing work, 

for approval and record by the Executive Engineer (vide Paragraphs 85 and 262). Completion 

plans, consisting of copies of the record plans of the most important works and alterations, should, 

if required to elucidate the report or if otherwise so directed by the Superintending Engineer, be 

prepared in the Executive Engineer’s Office to accompany the completion report. 

 

IV. Office of Record 

 

224. On the completion of any work in respect of which a completion report or statement is 

required under rule, such report or statement should be forwarded by the Executive Engineer to the 

Audit Officer who should after verification of the figures, transmit it to the Superintending 

Engineer. That officer should forward it to the Chief Engineer if he is not himself empowered to 

deal with the excess. After disposal by the authority concerned it should be returned to the 

divisional office, or such other office as the State Government may decide on as the office of final 

record. 

 

Completion plans, if any, should not be sent to the audit office but should be forwarded direct 

to the Superintending Engineer who should attach them to the completion report on its receipt. 

 

Completion plans, if any, should not be sent to the audit office but should ordinarily be 

retained in the divisional office, but in the event of unfavourable remarks having been recorded 

upon such a certificate by any civil or military officer, it should be submitted for the orders of the 

Superintending Engineer with the explanation of the Executive Engineer and an account of any 

action he may have taken. 

 

Note :— Completion report in respect of works costing less than Rs. two lakhs need not be sent to 

A.G’s. Office for verification of figures of expenditure. However in respect of projects 

where separate way and accounts office organisation exist, completion reports shall be 

sent to the P.A.O. irrespective of the cost of the work. 

(G.O.Ms.No. 417, TR, R & B,(CI) Dept., Dt. 27-12-1 980) 
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CHAPTER III - Public Buildings 

 

A – GENERAL 

 

I. General Rules 

 

225. The Officer incharge of each building should make some person of his establishment 

answerable for its general condition. 

 

226. No Government building in which stores or Government property is kept or in which 

naked lights are used should be used for theatrical purposes. By ‘naked light’ is meant all lights 

requiring air for their burning. 

 

227. Insurances of Government buildings are not to be effected except in the case of specially 

valuable property liable to special risks. In the latter case the sanction of Government should be 

obtained. 

 

228. The initial supply of fire buckets and fire extinguishers together with other appurtenance, 

such as, stands, brackets, etc., as well as all renewals of, and repairs to, the fire buckets and fire 

extinguishers shall be made by the heads of the offices concerned, such works being treated as 

assigned to the departments concerned. If, in any case, professional skill or assistance is 

considered, necessary, the Executive Engineer or the Sub- divisional Officer shall be consulted. 

 

When a building is occupied by more than one department, the ‘department’ for the purpose of 

this rule, shall be the Revenue Department if it be one of the occupants and if not, the State 

Government department occupying the major portion of the building, to be decided in each case by 

the Superintending Engineer concerned. If, in such cases, the Forest Department or a department of 

the Central Government happens to be one of the occupants the cost of the fire appliances supplied 

or of the repair thereto in respect of the portion of the building occupied by such department shall 

be recovered from that department. 

 

Note :— (i) Detailed rules for protection of Government buildings against fire will be found in 

Appendix XXI. 

 

(ii) Fire buckets shall not be supplied to residential buildings or inspection bungalows. 

But in cases where a building (whether owned by Government or hired) is used partly as 

an office and partly as a residence for a Government Officer, both the office and 

residential portions shall be provided with fire-protection appliances by the departments 

occupying such buildings. 

 

II. Fixtures and Furniture 

 

(a) Fixtures 

 

229. Every public building should be provided with necessary fixtures by the Roads & 

Buildings Department which should also repairs these fixtures periodically. All petty repairs of 

fixtures and the replacement of broken glass in doors and windows required in the intervals 

between the periodical repairs should be carried out by the officer incharge of the building — see 

Paragraph 95-97. 

 

Note 1 :— The Principals, Government Colleges are empowered to carryout departmentally upto 

a limit of Rs. 250 petty improvements and repairs to the fixtures in the College 
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buildings, such as, renewals of locks, window panes, belts, etc., which required not 

technical skill or supervision by officers of the Roads and Buildings Department. 

 

The Principals, Government Colleges are empowered to carry out departmentally 

upto a limit of Rs. 250 (rupees two hundred and fifty) petty repairs to the fixtures in 

the College buildings including hostels and residential quarters, such as renewal of 

locks, window panes, etc., which require no technical skill or supervision by officers 

of the Roads and Buildings Department. This delegation does not authorize the 

execution of repairs to residential portions of the buildings, if such repairs will 

increase the capital cost thereof. The Executive Engineer should be consulted in 

doubtful cases. 

 

Note 2 :—Matting for floors, ratten blinds or chicks, locks for outside doors, etc., will not be 

treated as fixtures to be provided by the Public Works Department, except in the case of 

residential buildings, for which plain and inexpensive matting, such as ordinary coir 

matting, etc., will be treated as fixtures to be provided by the Roads and Buildings 

Department. 

 

Note 3 :—In the case of those non-residential buildings, however, in which petty works of 

construction and repairs are now attached to by the Public Works Department under 

Paragraph 97 of this Code that department will undertake the supply and renewal of and 

repairs to chicks. 

 

Note 4 :—No pandals may be erected or maintained for residential buildings at State expense, 

except for the receipt of His Excellency the Governor, in which case the charges are 

debitable to civil estimates. 

 

Note 5 :— Pumps should not be installed at public expenses on wells attached to residences. 

 

Note 6: —(i) Flags will be provided by Executive Engineer of Divisions, in consultation with the 

Collectors concerned, for public buildings incharge of the Roads and Buildings 

Department. 

 

Where a group of buildings contains a number of offices, it is sufficient if one flag is 

provided for the whole group. 

 

(ii) Flagstaffs, blocks and ropes may be provided by the Roads and Buildings 

Departments for all public buildings incharge of the department for which flags have 

been supplied under Rule (i) above. 

 

(iii) The initial supply of flags, flagstaffs, blocks and ropes for buildings incharge of 

Roads and Buildings Department will be met from “259. Public Works”, and the 

estimates for provisions will be classed as “Original Works”, Renewals and repairs of 

flag, flag-staffs, etc., will be attended to by heads of offices occupying the buildings, 

the charges being debited in the same way as repairs to the buildings. 

 

(iv) The General Superintendent, Public Works Stores, A.P. will stock and issue flags 

in indents received from Executive Engineers or Heads of Offices requiring them. 

 

Note 7 :—In the case of an official residence, whether newly constructed, purchased or hired 

punkahs with their fittings on the scale approved by the State Government may be 

supplied and maintained by Government. All other punkhas and fittings should be 

provided and maintained by the tenant. Punkah includes its suspending ropes, tubes, 

pulleys, its pole or board and the flap attached thereto and its pulling ropes or leather 

things. It does not include covering for the flap or frills. 
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Note 8 :—All expenditure or furniture which can be classified as “Fixture” should be debited to 

the works. 

 

(b) Furniture 

 

(i) General 

 

230. Ordinarily the Executive Engineer will not supply nor repair furniture, screens, purdahs, 

or tattis ; nor will he perform any of the duties specified in Paragraph 229 as devolving on the 

departmental officer incharge. Furniture for new offices may, however, be supplied by the 

Executive Engineer, and charged in his accounts provide that State Government authorizes the 

inclusion of the cost of such furniture in the estimates of the offices concerned. The rule does not 

apply to the supply and repair of furniture of any of the Government inspection bungalows 

incharge of the Roads and Buildings Department; the cost of these will be borne by the Roads and 

Buildings Department. [Furniture supplies to inspection Bungalows will be debited to the works 

estimates and subsequent repair to the maintenance estimates of the inspection Bangalows]. 

[G.O.Ms.No. 948, P.W.D., Dt. 20-8-1973] 

 

Note 1 :— Inspection bungalows should not ordinarily be furnished with cutlery and crockery and 

the sanction of Government should be obtained in each case to the provision of them. 

 

Note 2 — The furniture required by the division and sub-division offices of the Public Works 

Department should be debited to the contingent grant of the office concerned, whatever 

be the nature of the division special project ordinary]. 

[G.O.Ms.No. 948, PWD., Dt. 20-8-1973] 

 

231. Superintending Engineer may accord sanction for the provision of furniture for inspection 

bungalows on the scales laid down subject to the money-limits. In according sanction in each case 

he should certify that the cost of new supplies together with the cost of the articles already supplied 

to the bungalows does not exceed the money-limits laid down. The Executive Engineer can 

sanction estimates for subsequent repairs and renewals. In according sanction to renewals, he 

should see that the number and cost of the articles renewed does not exceed the number and cost of 

those replaced. 

 

232. The following scale of furniture is laid down for inspection bungalows. The list is not 

exhaustive and the Chief Engineer is empowered to vary the number of any article or sanction any 

additional new articles required provided the total cost does not exceed Rs. 1,000 (one thousand) 

for a bungalow with double accommodation and Rs. 750 (seven hundred and fifty) for a bungalow 

with single accommodation 

 

Two iron bed steads with wire mattresses and complete mosquito curtain arrangements. 

 

Two wash hand stands with basins. 

 

Two galvanized iron bath tubs. 

 

One combined meat safe and drawer (common to both rooms). 

 

Two sanitary commodes with tripod stands. 

 

One dining table, 4 feet by 4 feet (common to both rooms). 

 

Two medium size office tables. 
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Two small size dressing tables. 

 

Two clothes stands (horse with pegs 6). 

 

Four arm chairs. 

 

Two easy chairs. 

 

Two box patent mirrors. 

 

Two kitchen tables, 4 feet by 2 feet with 1 inch mango top. 

 

Two matty tables, 4 feet by 2 feet polished top. 

 

Two teakwood towel racks, ordinary. 

 

Two teakwood stools, small round top, 1 inch diametre. 

 

Two teakwood ordinary teapoys. 

 

Tow galvanized iron buckets. 

 

(ii) Residence of High Officials. 

 

233. (a) The administration of the furniture fund of the official residences of His Excellency 

the Governor including the upkeep of a stock list and the purchase, repair and maintenance of 

furniture, will be conducted by the Military Secretary under the rules issued by the Government of 

India in the Home Department. The Military Secretary to His Excellency the Governor will furnish 

to the Audit Officer an annual certificate of verification in respect of Government House furniture, 

on or before 31st July each year stating that all furniture has been inspected and checked with the 

stock list maintained and that he is satisfied— 

 

(i) that all new supplies up-to-date have been correctly brought on to the inventories; 

 

(ii) that the inventories are correct in all respects; 

 

(iii) that the articles in stock agree with the inventories; 

 

(iv) that sale-proceeds have been properly accounted for; 

 

(v) the sanctions of competent authority exist for all articles written off the inventory; and also; 

 

(vi) that the articles of furniture are being properly maintained and are kept in serviceable 

order; 

 

It is important that the furniture should not be allowed to deteriorate to an extent that will give 

rise to large demands for renewals on any change of incumbents. 

 

Note 1 :— Chinks (rattan or bamboo) are different from blinds and are into debitable to 

“Furnishings but to Maintenance and repairs”. 

 

Note 2 — The cost of supply and repair of furniture to the following quarters attached to the 

Government Houses, is debitable to the Public Works grant. 

 

(b) The Executive Engineer, Roads and Buildings Division, will be incharge of the furniture 

supplied to the residences of Ministers and will be responsible for keeping proper accounts of the 

furniture. He will furnish to the Audit Officer an annual certificate for verification of furniture in 

the residences of Ministers on or before 31st July each year, on the lines mentioned in Paragraph 

233(a) in respect of furniture in Raj Bhavan. 
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Ill. Purchases, Sale and Transfer of Government Buildings 

 

(a) Purchase of Buildings 

 

234. No building may be purchased for public purposes without the order of Government, to 

whom a survey and valuation report by the Executive Engineer of the division should, in all cases 

be submitted — see also Paragraph 264. 

 

(b) Sale and Dismantlement of Buildings 

 

235. Buildings incharge of Roads and Buildings Department :—Chief, Superintending and 

Executive Engineers have power to sanction the sale or dismantlement of State Government 

buildings incharge of Roads and Buildings Department when the book value of the building does 

not exceed Rs. 10,000/-, Rs. 5,000/- and Rs. 1,000/respectively. As however they have no power to 

sell land, whenever they sanction the sale of building they should communicate their order to the 

Collector who will then take the necessary steps to sell both buildings and land together. 

 

Note 1 :—No building should be sold unless it has been previously ascertained that it is not 

required by any department of Government and the approval of the Collector should be 

obtained before any building is ordered to be sold. 

 

Note 2 :—No building should be demolished unless it is in a dangerous condition or past repair. 

 

Note 3 :—The powers will not extend to the sale or dismantlement of several individual buildings 

situated in a compound, the total cost of which exceeds Rs. 10,000/-, Rs. 5,000/- or Rs. 

1,000/- as the case may be. 

 

Note 4 :—When it is proposed to sell of dismantle a portion of the building the value of the entire 

building and not of the portion shall be taken for the purpose of determining the 

authority competent to sanction it. 

 

236. Temporary buildings erected during the construction of a work may, under the sanction of 

the Executive Engineer, be sold or dismantled on the completion of the work of when the purpose 

for which they were erected has been served. It is the duty of the Executive Engineer to report 

when, in his opinion any other building or property of Government in his charge ought to be sold 

or dismantled. 

 

237. Building incharge of Revenue Department :—(i) It should have been previously 

ascertained that any building to be sold is not required for the use of any department of 

Government. 

 

(ii) The Executive Engineer concerned should have certified that any building proposed to be 

demolished is dangerous or past repair. 

 

238. The sale-proceeds of Roads and Buildings Department building including the actual area 

occupied by or auxiliary to a building should be apportioned as follows 

 

(a) When the cost of the building was originally debited to the Capital account for the Revenue 

account of a project for which regular Capital and Revenue accounts are kept or to a capital 

expenditure head outside the Revenue accounts even though no regular capital and Revenue 

accounts are kept for the work covered by the Capital expenditure, the sale-proceeds should be 

credited to the Capital or Revenue account of the project, or to the capital expenditure head 

originally debited, as the case may be recoveries of expenditure. 
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(b) When the sale affects irrigation, navigation, drainage and Flood Control works, for which 

capital accounts are not kept, the amount should be credited to “133. Irrigation, Navigation, 

Drainage and Flood Control projects for which no Capital accounts are kept”: 

 

(c) When the sale is of buildings the cost of which was originally debited to “259. Public 

Works” the amount should be credited to “059. Public Works”. 

 

(d) In all other cases— 

 

(i) if sold in the Public Works Department (but see Paragraph 235) the amount should be 

credited to “XXXIX. Civil Works”, and 

 

(ii) if sold by Civil agency, to “XIVI. Miscellaneous—State of Land and property”, 

 

(c) Transfer of Buildings 

 

239. (1) Collectors, Conservators of Forests, the Chief Conservator of forests and the Board of 

Revenue are empowered to transfer buildings in their charge for occupation as offices from one 

department to another when they have been vacated by the former in consultation with the heads of 

departments but without reference to Government, subject to the condition that the book value of 

the building transferred does not exceed Rupees 2,500 in the case of Collectors and Conservators 

and Rs. 5,000 in the case of the Chief Conservator and the Board of Revenue. 

 

(2) Superintending Engineers are empowered to sanction, in consultation with the Collectors of 

the district and the heads of departments concerned, the occupation as an office by one department 

of Government of a building incharge of the Roads and Buildings Department after it is vacated by 

another department for which it was originally constructed or provided. 

 

(3) But the orders of Government should be obtained by the authorities concerned before the 

transfer is made— 

 

(i) when it is proposed to transfer a building to Zilla Parishad or private bodies (vide 

Paragraph 165) or to any department of the Central Government 

 

(ii) when the building belongs to the Central Government 

 

(iii) when two or more departments ask for the same building. 

 

Note :—  The discretion in regard to the transfer of Government buildings (which, though not 

immediately required for Government purposes, it is not considered desirable to 

dismantle) to local bodies on terms which will ensure the buildings being kept in proper 

repair and to secure the right of re-entry after reasonable notice, will be exercised by 

Government. 

 

IV. Hire of Office Accommodation for Officers of the Public Works 

Department 

 

240. (i) When a private building is taken up by an officer for location of both office and 

residence either by private leasing or by allotment under the Andhra Pradesh Buildings (Lease and 

Rent Control) Act, its suitability for the location of the office and occupation by the officer and 

reasonableness of rent should first be considered. 

 

(ii) Having taken up the building it should be suitably allocated to the office and residence and 

rent for the two portions fixed on the basis of plinth area. 



116    A,P. PUBLIC WORKS DEPARTMENT CODE 

 

(iii) Once this allocation is made the officer concerned should be made liable to pay the full 

rent for the residential portion irrespective of his pay and he should not be allowed to change the 

allocation unless there is an expansion or contraction of the office. 

 

(iv) When once the portion of the building is allotted to an officer, as his residence, he is liable 

to pay the full rent for the residential portion of the building from the date it is occupied by him till 

the date of his vacating the portion of the building. When an officer, to whom a portion of the 

building is allotted as residence, is transferred out of the station and the portion of the building 

becomes vacant, it should be allotted to his successor. If there is no officer occupying the post for 

which this portion is allotted and if it cannot be assigned to any other officer or office during such 

period, the promotion of the building in question should be immediately released to the owner if 

the latter is agreeable to such a course. If the residential portion of the building is occupied by the 

family of an officer, even after his transfer from the station or if the officer stores his personal 

effects in the portion even after his transfer he is liable to pay the full rent for the portions of the 

building till it is completely vacated by him. 

 

[240-A.(a) Office accommodation may be hired for the P.W.D. if no Government building is 

available. In the case of accommodation for his office or for any of the subordinate offices of his 

department, the Chief Engineer can sanction rent upto Rs. 2,500/- per month in each case, when 

accommodation is provided in separate building. When accommodation is provided in a building 

partly used as private residence, the Chief Engineer can sanction rent proportionate to the extent of 

the main building set solely for office use, subject to a maximum of the half the rent of the house 

or Rs. 1,250/- a month, whichever is less. In the case of office accommodation for Executive 

Engineer, the Superintending Engineer, may sanction rent of a building upto a maximum of Rs. 

600/- per month and upto Rs. 300/ - for Sub-divisional Officer’s Office, any higher rent being 

sanctioned by the Chief Engineer or by Government, as the case may be. 

 

Any Executive Engineer may sanction the hiring of office accommodation for a Sub-divisional 

Officer upto the limit of Rs. 200/- per month in each case any higher in rent being sanctioned by 

the higher authority competent to sanction. 

 

(b) When an Executive Engineer or a Sub-divisional Officer, for whose office no 

accommodation is provided in buildings owned or leased by Government provides office 

accommodation in a privately rented residence, he may under the orders of the Superintending 

Engineer in the case of an Executive Engineer and Executive Engineer in the case of Sub- 

divisional Officer draw in his contingent bills office rent proportionately to the extent of the main 

building set aside solely for office use not exceeding half the rent of the house. This is further 

subject to a maximum of Rs. 600/- in the case of an Executive Engineer and Rs. 200/- in the case 

of a Sub-divisional Officer. In according such sanctions, the Superintending Engineer or the 

Executive Engineer, as the case may be, must certify that no Government building is available and 

that no suitable separate building can be hired for the purpose at a less cost]. [Substituted by 

G.O.Ms.No. 265, R&B (CI) Dept., Dt. 21-7-1982] 

 

(c) If the house is a Government building, the rent to be paid by the occupant should be 

calculated under Paragraph 263. 

 

(d) In the case of leased buildings, the lease should distinctly show whether the municipal tax 

is payable by the lease in addition to the rent or by the lessor himself. If it is the local rule or 

custom for the taxes to be paid by the lessee, then the tax for the entire building will be paid by 

Government; if a portion of the building is occupied by the officer 
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as residence, then he should pay the share of such tax corresponding to the share of the net payable 

by him and Government should be debited with the difference. In the case of Government 

buildings, the entire tax will be paid by Government — vide also Para 250. 

 

(e) In the case of private buildings taken on lease for office accommodation no lease deeds are 

necessary in case where the lease is for a period not exceeding a year and the amount of rent is Rs. 

50 per mensem and below. In such cases, consent letter should be obtained from the owners as to 

the quantum of rent and period of lease with a provision that the Government officer may vacant 

the building after giving a months notice. In all other cases where the period for house is more than 

one year and or the rate of rent is above Rs. 50 per mensem, lease deed should be taken as usual 

but no stamp duty need be levied. 

 

(f) In case of a Sub-divisional Office, the following conditions also apply :— 

 

(i) In calculating the accommodation set apart for office purposes, no allowance should be 

made for a separate room, apart from the office, to be occupied by the Sub-divisional Officer. 

 

(ii) The Sub-divisional Officer’s immediate superior must certify both as to the adequacy of 

the accommodation provided for the office and its suitability. 

 

Note .1 :—The rules in Paragraph 240 do not apply to the hiring of accommodation for the storage 

of Government materials obtained for the execution of specified work. Such payment 

should be provided in the estimate for sanction by the competent authority. 

 

Note 2 :—The above powers are delegated subject to the following conditions 

 

(I) The accommodation should be as per the scale prescribed. 

 

(2) Reasonableness of rent certificate should be obtained. 

 

(3) Availability of budget provision. 

 

241. In the ease of Section Officers, the Superintending Engineer and the Executive Engineer 

may sanction the hiring of office accommodation upto a maximum of Rs. 75/- and Rs. 50/- p.m. 

respectively. Any higher rent being sanctioned by the higher authority competent. [Subs. by 

GO.Ms.No. 265, Tr., Rds, & Bldgs. (Cl), Dt. 21-7-1982] 

 

242. In cases where office accommodation is to be provided in a building partly used as the 

Section Officer’s residence, conditions similar to those in clauses (b) and (e) under Paragraph 240 

will apply and the rent to be paid by Government will be limited to half the actual rent of the 

building subject to a maximum of Rs. 10/-. 

 

V. Renting of Buildings 

 

243. It is the duty of the Executive Engineer to endeavour to get tenants for public buildings 

not immediately required for Government use. They should generally be felt from month to month, 

but a lease may be given with the Chief Engineer’s sanction. A clause in the agreement should be 

added, when necessary, to enable the Executive Engineer to terminate the lease at short notice in 

case the building is required by Government. 

 

244. Rent should be recovered from local bodies with office accommodation in Government 

buildings — see Paragraph 275. 

 

A Zilla Parishad occupying a Government building must provide its own record racks at its 

own cost, but may ask the Superintending Engineer concerned to render it any necessary 

assistance. 
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Note 1 :—Expenditure on additions and alterations to buildings occupied by local bodies should 

not be incurred without the specific sanction of Government. 

 

Note 2 :—Zilla Parishads which have not exercised the option of buying up record-racks, formerly 

fixed in such buildings by Government, are required to pay rent, the cost of the racks 

being included in the capital cost of the building or the portion thereof occupied by the 

Zilla Parishads. 

 

Note 3 :—It is not necessary to sanction data statements for calculating the rent of buildings not 

immediately required for Government use and let to local bodies or private persons 

under Paragraphs 243 and 244. 

 

245. Rent should be recovered from commercial departments and from departments of the 

Central Government for State Government buildings occupied by them wholly or partly for non-

residential purposes as below— 

 

(a) Six per cent interest on book value of the building with additions and alterations and of 

Sanitary, Water Supply and Electrical Installations and fittings in the buildings plus 1 ½ per cent 

on book value of the buildings, excluding the cost of land, but including cost of sanitary, water 

supply and, electrical installations and fittings to recover capital investment at the end of the life of 

the bui1dings plus 4 ½ per cent for maintenance on the capital cost of the building excluding the 

cost of site and 6 per cent for maintenance on the capital cost of sanitary, water supply and 

electrical installations and fittings should be charged. 

 

(b) Municipal or union taxes should be paid by the occupying departments direct to the 

authorities concerned, except in the case of a commercial department or a department of the 

Central Government which occupies only a part of the building. In such cases, the procedure laid 

down in Rule (i)(b) in Appendix 12-A, Andhra Pradesh Financial and Accounts Code, Volume II, 

should be followed. 

 

(c) Superintending Engineers of circles are empowered to approve finally on the certificate of 

the Audit Officer, data statements for calculating the rents of such buildings, provided the rent is 

fixed strictly in accordance with the above rule and notes hereunder. 

 

Note 1 :—The terms “book value” and “capital cost” used in this rule represent— 

 

(a) the actual cost of constructing or acquiring the buildings, plus 

 

(b) the cost or assessed value of the site, plus 

 

(c) in the case of buildings constructed after 1st January, 1922 and before 1st April, 1930 

and those started before 1st April, 1930 and in progress on that day, 15 per cent on the 

“works outlay”, for establishment, tools and plant, and in the case of old buildings 

constructed prior to 1st January, 1922 to which improvements involving increase of capital 

were carried out after 1st Jan., 1922 and before 1st April, 1930 or were started before 1st 

April, 1930 and in progress on that date, 15 per cent of such increase. (This applies to 

buildings occupied by commercial departments as well as to those occupied by departments 

of the Central Government) ; or 

 

(d) in the case of buildings (occupied by commercial departments), the construction of 

which was started on or after 1st April, 1930, 12 per cent on the ‘works outlay’ for the 

purpose mentioned in clause (c) above and in the case of old buildings constructed prior to 

1st April, 1930, to which improvements involving increase of capital cost were started and 

carried out on or after 1St April, 1930, 13 per cent of such increase; or 
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(e) - in the case of buildings (occupied by the departments of the Central Government), the 

contruction which was started on or after 1st April, 1930, 19 per cent on the “works outlay” 

for the purpose mentioned in clause (c) above and in the case of old buildings constructed 

prior to 1St April, 1930, to which improvements involving increase of capital cost were 

started and carried out on or after 1st April, 1930, 19 per cent of such increase. 

 

Note 2 — In the case of residential buildings occupied by officers of commercial departments, 

rents will be fixed and recovered by the Roads and Buildings Departments in 

accordance with the rules in Section B of this chapter as may be modified from time to 

time. 

 

Note 3 :— When buildings borne on the accounts of Irrigation, Navigation, Drainage and Flood 

Control Projects for which capital and revenue accounts are kept are used for general 

purposes by other departments of Government, rent in accordance with the above rule 

shall be recovered from the department using the building. 

 

246. Public buildings let to private individuals should not be altered or enlarged At 

Government expense to suit the tenant, and persons occupying public buildings on rent are 

prohibited from making and alterations even at their own expense, except with the express 

concurrence of the Executive Engineer. The fact of any additions or alterations being made by the 

tenant confers no right of ownership on him, nor can the fact of the occupant having made 

additions or alterations at his own expense be considered as giving him any claim to a set-off 

against, or diminution of rent. These conditions should be entered in the agreement or lease — 

vide Appendix XIII. 

 

Note .1:—The agreement form is a general one and does not preclude Superintending Engineers 

from inserting any special considerations which may be found desirable in the case of 

particular buildings or individuals. Such conditions should be inserted in consultation 

with the Government Solicitor. 

 

Note 2 :—In cases in which the rent proposed to be recovered inclusive of municipal or other 

taxes, which are payable in respect of the premises and which will be borne by the 

‘lessor’, i.e., the Government, clause (2) in Paragraph 2 of the standard form should be 

omitted. 

 

Note 3 :—The lease agreement referred to above should be written on a stamped paper and the cost 

of the stamp be borne by the lessee. The agreement need not be registered. 

 

247. No public building in the charge of the Executive Engineer may be occupied as private 

residence without his consent, except under the orders of his departmental superior or of the State 

Government. 

 

248. On no account is any church, chapel, mosque, temple, tomb, or other building devoted to 

religious use, to be occupied as a dwelling house or for any other purpose, without the consent of 

the persons interested and the sanction of the principal civil or political authority on the spot — see 

also Paragraph 19. 

 

VI. Custody of vacant Government Buildings 

 

249. Whenever a public building which is not borne on the registers of the Public Works 

Department falls vacant, it should be handed over to the custody of the Revenue Department by the 

occupying department. If it is considered desirable, for any special reason, to transfer the building 

to the charge of the Roads and Buildings Department, orders of Government should be obtained. 

Public buildings borne on the registers of the 
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Roads and Buildings Department should be handed over to the Roads and Buildings Department 

when vacated. 

 

VII. Taxes 

 

250. The rules for the payment of municipal and local taxes on buildings in the occupation of 

departments of the Andhra Pradesh Government or of Government servants under the 

administrative control of the State Government are given in Article 120 of the Andhra Pradesh 

Financial Code, Vol. I. 

 

Provision for the payment of municipal or other taxes on public buildings should be made in 

the annual repair estimates in the cases indicated in Article 120 of the Andhra Pradesh Financial 

Code, Vol. I. 

 

251. The Postmaster-General, Andhra Pradesh Circle, is responsible for the propose 

assessment, recovery and accounting of rents on residential buildings of the Post and Telegraph 

Department borne on the registers of the Andhra Pradesh Roads and Buildings Department and the 

claims and recovery of rents from occupants of such buildings will be audited and accounted for 

by the Deputy Accountant-General, Post and Telegraphs. 

 

VIII. Remission of Municipal Tax for vacant Buildings and for 

Buildings wholly or partly demolished 

 

252. (i) Whenever a Government building (residential or non-residential) is likely to fall 

vacant, the occupant of the building immediately before the actual vacancy occurs or the head of 

the office to which the occupant belongs, should, on the date on which the building falls vacant, 

give notice of the vacancy direct to the Chairman of the Municipal Council concerned or the 

Commissioner of the Corporation of Hyderabad, the President of the Panchayat Board concerned 

as the case may, a copy of such notice being simultaneously sent to the Executive Engineer of the 

division concerned to enable him to claim remission. The head of the office mentioned above shall 

take similar action on the first day of every succeeding half-year, if the building continues to be 

vacant even then. The Executive Engineer shall thereafter, in due course, claim remission of 

municipal or house-tax in case when the vacancy lasted for thirty or more consecutive days under 

Section 87 of the A.P. District Municipalities Act, 1965, or the A.P. Gram Panchayats Act, 1964, 

or for sixty or more consecutive days under Hyderabad Municipal Corporation Act, 1955 as the 

case may be. The officer paying the tax for a vacant building should ascertain that remission of tax 

has been claimed for the period that the building was vacant. 

 

(ii) In the case of vacant buildings which are taken over by the Roads and Buildings 

Department from other departments and which continuous to remain in the charge of the Roads 

and Buildings Department, it shall be the duty of the Section Officer concerned to give the 

necessary notice of the vacancy of the buildings to the local body concerned immediately they are 

taken over and thereafter on the first day of every half-year, if the buildings continue to be vacant 

then, a copy of such notice being simultaneously sent to the Executive Engineer concerned. 

 

(iii) When a Government building (whole or part) is demolished or destroyed, the Executive 

Engineer concerned should immediately give the requisite notice to the Municipality or 

Corporation, or Panchayat concerned and obtain remission of property-tax under Andhra Pradesh 

Municipalities Act, 1965, Hyderabad Municipal Corporation Act, 1955, the Andhra Pradesh Gram 

Panchayats Act, 1964. 
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VIII-A. Taxes on New Buildings 

 

253. (i) Under Hyderabad Municipal Corporation Act, 1955, A.P. Municipalities Act, 1965, 

and Andhra Pradesh Gram Panchayat Act, 1964, intimation should be given to the local body 

concerned about the construction of a new building or the reconstruction of a building within thirty 

days from the date of completion or occupation whichever is earlier. This intimation shall, in the 

case of buildings (residential and non-residential) on which the Roads and Buildings Department 

will have to pay the property tax, be given by the Executive Engineer concerned. In the case of 

other buildings, on which the Roads and Buildings Department will not have to pay the property 

tax, the intimation to the Corporation, Municipality, Panchayat shall be given by the occupants or 

the heads of offices will have to pay the tax on the buildings. 

 

(ii) In order to avoid delays in the assessment and payment of municipal taxes on new 

buildings constructed by the Roads and Buildings Department, the corporation or the local body, 

as the case may be, shall be informed by the Executive Engineer of the cost of a new building 

within six months of its completion. In cases where it is not possible to close the account of a work 

within six months of its completion provisional figures of cost, so far as can be made out at the 

time, shall be given by the Executive Engineer so that the assessment may be calculated on these 

figures subject to revision when the final figures of cost are available. 

 

IX. Sanitary and Water-Supply Installation 

 

254. All works and repairs in connection with sanitary installations and water supply to the 

Government buildings should be carried out by, or through the agency of, the Roads and Buildings 

Department, except in special cases under the orders of the State Government. 

 

X. Electrical and Sanitary Works 

 

255. Whenever a new building is constructed or an existing building is extended or improved 

in a place where there is public supply of electricity available and it is contemplated to provide an 

electric installation in the building, the estimate should provide for it. 

 

As soon as the administration approval to a building is obtained and the detailed building plans 

are approved, the Executive Engineer should communicate a copy of the approved plans to the 

Electrical Engineer (General). The Electrical Engineer (General) should without delay and in 

consultation with the Head of the Department concerned prepare detailed estimates and plans for 

full electrical equipment required and obtain the countersignature of the Head of the Department 

on the plans and estimates. The Electrical Engineer (General) should then obtain the technical 

sanction of the higher authority if and where such technical sanction is necessary. A copy of the 

approved plans and estimates should then be sent to the Executive Engineer incharge of the 

construction work. 

 

Similarly, the Executive Engineer concerned will have detailed designs and estimates prepared 

in consultation with the Head of the Department and also where necessary with engineering 

specialist firms, for all constructions, and fittings in connection with water supply, sanitation and 

drainage required. If, in any case, it is considered necessary to consult the Sanitary Engineer where 

his specialised knowledge is essential, the Sanitary Engineer will prepare detailed estimates and 

designs for such items in consultation, where necessary, with the Engineering specialist firms. 
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The detailed plans and estimates for sanitary and water-supply installations are to be 

countersigned by the Head of the Department who will be at liberty to consult any officer of his 

department and who may also send a representative to the office of the Electrical Engineer 

(General) and to the office of the Executive Engineer, respectively, to scrutinize the plans during 

preparation. 

 

After such detailed plans and estimates for the electrical and sanitary installations are obtained, 

the Executive Engineer should incorporate them in the detailed plan for the building work and 

obtained competent technical sanction. The actual construction work need not wait until this final 

sanction is ready. It should be started as soon as technical sanction to the building work is 

obtained. 

 

As soon as the final plans and estimates incorporating details of electrical and sanitary 

installations, are ready, copies thereof should be sent to the Electrical Engineer, who will, in cases 

where tenders have to be called for, take necessary action in close consultation with the Executive 

Engineer as regard the time when he should call for tenders and start the electrical work. The 

Executive Engineer should similarly settle at an early date the time when work on sanitary and 

electrical installation should be commenced. Tenders for the building, sanitary and electrical 

installations should all be called for in proper order in a co-ordinated programme, which should be 

settled by the Executive Engineer at the commencement of execution of the work to ensure that the 

use of the building is not delayed on account of failure of the sanitary and electrical contractors to 

complete their works in time. 

 

It is imperative that there should be close co-ordination between the work of the Government 

servants concerned so that at no time is any delay allowed to occur in the preparation of plans and 

estimates, in obtaining technical sanction, in calling for tenders and in the actual execution of the 

works concerned. The Superintending Engineer of the Circle in which the building is situated will 

be responsible for seeing that the various works are carried out at the proper time and that 

unnecessary delay is avoided and he will be held personally responsible for seeing that the above 

instructions are carried out. 

 

Execution — Original Works :—Private agency should be employed wherever possible for 

the carrying out of all original works including minor works. Departmental construction which 

involves the accumulation of stores and the employment of special establishment should be 

avoided, Tenders should invariably be invited when the amount involved in a particular contract is 

Rs. 2,500 or more. 

 

Repairs (Maintenance) :—Wherever private agency is available, it should be employed. 

Tenders should be invited for the purpose when the cost of repairs is Rs. 2,500 or more. 

Departmental maintenance should be resorted to only where no reliable firms tender, or where 

their tenders are excessive. Departmental repairs should, as a rule, be confined to small items. 

 

In all cases, the contractors should be required to base their tenders or proper specifications, 

etc., of the department. 

 

In places where electric supply is available to the public, payments may be made in advance 

for service connections to Government buildings, if the supply agencies demand such advance 

payment. 

 

256. In cases where heads of departments desire to carry out electrical works departmentally, 

the previous approval of Government should be obtained. After such approval 
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has been accorded, they may have detailed plans and estimates prepared through any competent 

agency, may themselves call for tenders and have the works executed by suitable agency. 

Technical advice required for assistance needed in the execution of the Works will be given by the 

Electrical Engineer. 

 

The expenditure in connection with electrical works executed through private agency by heads 

of departments should be borne by the departments concerned — see Paragraph 95-97 ibid. Heads 

of Departments should, however, intimate to the Executive Engineer concerned the charges 

incurred in the Civil Department on account of original works, extensions and improvements and 

repairs separately in order that he may maintain his capital accounts correctly. 

 

Note (1) :—As a general rule, the Executive Engineers concerned shall have charge of the 

electrical installations in all Government buildings whether borne on the Roads and 

Buildings Department books or not [except those which are maintained under the 

control of the Electrical Engineer (General) and Superintendents of Jails and Borstal 

Schools and Certified Schools] and shall carryout the repairs and small extensions 

thereto with the help of the electricians or wiremen employed under them. The 

expenditure on works executed in any building by Executive Engineers should be met 

from funds provided in the Roads and Buildings Department Budget. 

 

(2)  The replacement of electric bulbs including fluorescent tubes only in non-residential 

buildings, in cases of failure of the lights due to defects in the bulbs themselves 

should be attended to by the occupying departments. 

 

(2-A) [The Departments occupying non-residential buildings can purchase the electric 

bulbs including fluorescent tubes locally as per their requirements on the rate contract 

basis or calling for the quotations and accepting the lowest and debit the cost to their 

contingent grant]. 

[Memo.No. 1725 Y/677, Dt. 27-3-1968 ; Memo.No. 947/Codn./72-lO, Dt. 4-8-1973] 

 

(3)  In respect of the electrical installations in the Raj Bhavans at Hyderabad and Horsley 

Hills and the Legislator’s Hostels however, the Electrical Engineer (Gl.) will himself 

prepare the indents and supply electric bulbs including flourescent tubes debiting 

their cost to the P.W.D. budget.  

[Memo.No. 947/Codn./72-1O, Dt. 4-8-1973] 

 

Xl. Buildings of Historical Interest 

 

257. Buildings and ancient monuments of historical or archaeological interest will be borne on 

two lists— 

 

(i) those that are declared protected under the Ancient Monuments Preservation Act, 

maintained from Central Revenues ; and 

 

(ii) those maintained from State Revenues. 

 

258. It is the duty of Executive Engineers to arrange for a systematic inspection of all such 

buildings and monuments in their divisions and to frame estimates for their repairs. Archaeological 

Officers will advice on the proposals submitted by Officers of the Department, will recommend the 

order of precedence, will themselves suggest work of restoration, and will pass the plans of all 

work, estimated for before they are carried out by the Roads and Buildings Department. During the 

execution of a work, the Archaeological Officer will assist the department by their advice. 

 

Note 1 :—The cost of providing and maintaining approach roads to ancient monuments should be 

a State charge. 
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Note 2 :— Revenue derived from the bungalows within the forts at Chandragiri and 

Gurramkonda in the Chittoor district (Chittoor Division) should be credited to Central 

Revenues. 

 

Note 3 :— Repairs to ancient monuments and temples not included in the standard list should not 

be carried out without the prior sanction of Government being obtained thereto. 

 

Note 4 :— In the case of repairs to ancient monuments it is not necessary to obtain the specific 

sanction of Government to the distribution of cost between the Government and the 

custodians of the temples or monuments, but it is sufficient if the amounts to be spent 

on such works from Government funds are shown in the budget submitted by the 

Superintendent Engineer to the Chief Engineer and are approved by the Government. 

 

Note 5 :— The Superintendent, Archaeological Survey of India, Southern Circle, is empowered 

to sanction re-appropriations of funds between all conservation works against 

sanctioned estimates not exceeding Rs. 2,500 whether for special repairs or annual 

repairs and maintenance subject to the condition that no re-appropriation should be 

made in respect of any work to be executed by the Public Works Department without 

previously obtaining the consent of that department. 

 

XII. Use of Government Buildings by Auxiliary Forces 

 

259. The arrangements made with the concurrence of the Government of India, under which 

Auxiliary Forces are allowed to occupy buildings on the condition of keeping them in repair, or to 

make additions and alterations to buildings on which Government retain a line, need not be 

distributed. 

 

XIII. Inspection of Public Buildings 

 

260. (a) Every public building borne on the Roads and Buildings Department registers should 

be carefully examined once every year by the officers of the Roads and Buildings Department as 

indicated below, such inspections being made in respect of soundness or otherwise of the roof and 

floor timbers in the buildings and in respect of their general condition, as laid down in Chief 

Engineer’s Circular No. 1737/Ac./37, C.P., dated 31st August, 1937, which is reproduced at the 

end of this paragraph :— 

 

(i) Section Officers to inspect once every year all buildings costing Rs. 25,000 and below, both 

residential and non-residential within their jurisdiction. 

 

(ii) Sub-divisional Officers to inspect every year all buildings in their jurisdiction, costing 

above Rs. 25,000 and not below Rs. one lakh. 

 

(iii) Executive Engineers to inspect every year all the buildings in the Division costing above 

Rs. one lakh. (G.O.Ms.No. 4, Tr., R. & B. (Cl), Dt. 4-1-1977) 

 

Note :— The class of officer who is competent to inspect public buildings should be determined 

with reference to the cost of each individual building and in doing so, each of the 

subsidiary buildings appended to a main building in a compound should be taken into 

consideration separately. 

 

(b) Every public building not borne on the Roads and Buildings Department register costing 

Rs. 10,000 or more should also be inspected by the Roads and Buildings Department Offices in the 

prescribed manner once in three years. In the case of such buildings costing less than Rs. 10,000 

arrangements for their inspection will be made by the head of the department concerned. If for any 

reason, a Gazetted Officer of a civil department considers, after inspection of a building that 

investigation by an Engineer is necessary, he will move 
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the Executive Engineer of Roads and Buildings Department division to depute a suitable officer to 

inspect the building. 

 

Note :—This inspection of building costing of Rs. 10,000 or more by the Public Works 

Department Officers, will not apply to the Electricity Department. 

 

(c) The Executive Engineers, the Sub-divisional Officers and the Section Officers should 

record notes of their inspections in separate registers to be maintained by each of them. 

All these registers should be shown to the Superintending Engineer during his annual 

inspection of Division Officers. 

 

(d) Executive Engineers should inspect, as often as possible, buildings which show cracks or 

definite signs of deterioration and take early steps to effect the necessary improvements thereto. 

 

INSTRUCTION 

 

(Chief Engineer’s Circular Memorandum No. 1737/Ac/37, C.P., Dt. 31-8-1937) 

 

A case has recently occurred in which a Government building in Madras over 75 years old 

suddenly collapsed, resulting in the loss of five lives. After careful enquiry and examination, it was 

found that the collapse was not due to defective roof or floor timbers (they were all in good 

condition), but must have been due to the fact that some of the masonry piers supporting the roof 

and floor were carrying a weight greater than bad brickwork could be expected to carry. 

Calculations of the loads carried by these piers showed that they were in excess of what is allowed, 

nowadays on brick masonry. Though they exceeded the safe working load now allowed, the piers 

could have borne the load without crushing if the brickwork was good. Examination of the 

portions of the piers left-standing showed that the brick-work was very poor, the bricks were bad 

and were badly laid in poor mortar. The piers must have suddenly collapsed by crushing and this 

collapse brought down the floors and roofs they were supporting and the fall of these in turn 

brought down other portions of the building. There was no indication that the piers were unduly 

stressed. There were no cracks or any other indication and the piers looked quite sound. There was 

no reason whatever for suspecting that they were overloaded. 

 

2. Cases of collapse of Government buildings, as described above, are very rare, But his case 

forcibly illustrates the necessity for periodic and close examination of buildings, especially old 

ones. The existing orders require the regular inspection of buildings by officers and subordinates of 

this department with reference to their safety as affected by the condition of roof and floor timbers 

— vide Chief Engineer’s Memorandum Nos. 3038- C, dated 2nd July, 1898, 3156-C, dated 15th 

July, 1899, 304-C, dated 12th January, 1920, 3236, Wks/28-C.P., dated 1st September, 1928 and 

1738-A, D/32-37, dated 6th October, 1932. This is ordinarily a sufficient and reasonable 

precaution. But the officers of this department should in additional also examine the building 

carefully. They should be on the lookout for cracks, even slight ones, or other signs of failure ; and 

if any such are noticed, they should forthwith investigate the causes and take sufficient 

precautionary measures, wherever necessary, to ensure the safety of the buildings. They should 

investigate any cases of overloading of pillars and walls that they notice and should be on the look-

out for such. In many old buildings posts are overloaded and anybody of experience who keeps his 

eyes open should be able to detect such. The Chief Engineer realises that it is not economically 

practicable to examine all old buildings in detail as to the theoretical stability 
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of the various parts of their masonry structure, but still considers it necessary to impress upon all 

ranks of the department the imperative necessity of periodic inspection of all Government 

buildings with reference to the instructions laid down in the above mentioned circulars and 

particularly to the instructions given above. 

 

3. The Chief Engineer hereby also directs that in future, whenever it is proposed to acquire a 

private buildings for Government purposes, the stability of the masonry of the building should be 

especially examined as well as that of its timbers. A report of this examination and the results 

thereof should always be sent with the proposals for the acquisition of the building. Generally, it is 

a bad policy to acquire the old or indeed any private buildings badly built as most of them are. 

 

XIV. Registers and Plans of Buildings 

 

(a) Register of Buildings 

 

261. Each Superintending Engineer will keep a register in the Form approved in G.O.Ms.No. 

2566, Public Works Department, dated 29-9-1958 of all buildings incharge of the department 

within his circle and each Executive Engineer a similar register of all the buildings within his 

division. In these registers the value of the land comprised in a property will be shown separately 

from the value of the building or buildings thereon; the value of each separate structure being also 

shown separately. In the case of a purchased property the price will be apportioned between the 

various items comprising the property, e.g., land, main building, servant’s quarters, compound 

wall, well, etc. the registers will also show whether the building is to be maintained at the cost of 

Central or Provincial funds. The portion of the registers relating to churches should be kept in 

Public Works Department, Form No. 137, the value of land separate structures being shown 

separately as indicated above. 

 

[Sub-para is deleted as per G.O.Ms.No. 486, P.W.D. (Code), Dt. 17-5-1974.] 

 

(b) Plans of Buildings 

 

262. In case of buildings and works borne on the returns of the Public Works Department, the 

Executive Engineer will be held responsible that plans of such buildings are corrected on 

completion of any alteration. 

 

B — RESIDENCES FOR GOVERNMENT OFFICIALS 

 

263. The rules regulating the provision of residences for Government officials are laid down in 

Fundamental Rules, 45, 45-A, 45-C, which together with the State Government’s subsidiary rules 

are reproduced below for convenience of reference. The rules apply to residences leased, acquired 

or constructed at the expense of the State Government and supply to an officer under its 

administrative control. They apply also to residences belonging to the Central Government but 

under the control of the State Government acting as agent to the President, which are supplied by 

the State Government to Government servants under its administrative control but paid from 

Central revenues. 

 

Note 1 :—When an officer of the Central Government occupies, by official arrangement, a 

residence provided by the State Government, the latter Government shall claim no more 

than the rent which would be recoverable from the officer, under these rules, if he were 

serving under its administrative control. 

 

Note 2 :—Installation of ceiling fans in Government owned residential buildings shall be subject to 

the following provisions namely 
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(i) Provision of fans in Government buildings for Gazetted Officers be allowed 

according to the scale laid down in Appendix—XXXII subject to the payment of a 

monthly rent at a flat rate of Rs. 2.25 np. per fan (large or small). This shall be in 

addition to the rent of the building payable by the tenant. The recovery of rent 

should take effect from the date of installation of the fans. In the case of buildings 

in which the fans were installed prior to the orders in G.O.Ms.No. 15, P.W.D., Dt. 

4-1-1969, the recovery should take effect from 1-10-1961. 

 

(ii) Installation of one small size ceiling fan in Government owned non-Gazetted 

Officers residential quarters also shall be allowed only in the case of non-Gazetted 

Officers above Class IV on the same terms laid in clause (i) above. 

 

(iii) The installation of ceiling fans will be made at the request of the occupant in 

writing and the installation once made shall not be removed. 

 

(iv) Specific orders of Government should obtained if it is proposed to provide fans in 

excess of the scale prescribed in Appendix-XXIII. 

 

Extracts of Fundamental Rules 45 to 45—C 

 

F.R. 45. [The State Government] may make rules laying down the principles governing the 

allotment to officers serving under its administrative control, for use by them as residences, of such 

buildings owned or leased by it, or such portions thereof, as the Government may makes available 

for the purpose. Such rules may lay down different principles for observance in different localities 

or in respect of different class of residences, and may prescribe the circumstances in which such an 

officer shall be considered to be in occupation of a residence.  

[Subs. by G.O,Ms.No. 12, Fin. & Pig., Dt. 7-2-95] 

 

Subsidiary Rules under Rule 45 

 

1. Allotment of Residences :—(i) Buildings acquired, constructed or leased by Government 

for the occupants of particular post shall ordinarily be occupied by the officers holding those posts. 

 

[(ii) Where any question is raised as to which officer has the prior title to occupy a particular 

house, or if no officer wishes to occupy a house, as to which officer shall be required to pay rent 

for it, the question shall be decided by the Collector and the Superintending Engineer sitting 

together. In case any difference of opinion arises between the Collector and the Superintending 

Engineer, the opinion of the Collector shall prevail]. 

[G.O.Ms.No. 242, Finance, Dt. 25-3-1963] 

 

(iii) It will be the duty of the Executive Engineer to report every case of vacancy as soon as it 

is known that it is likely to arise and to take prompt steps to ensure that no house is allowed to 

remain vacant for a day longer than is unavoidable. 

 

2. Exchange of residential buildings by officers of the same station :—Any two officers at a 

station may exchange the buildings allotted to them with each other as a purely private 

arrangement, but each officer will continue to be responsible for the rent of the building assigned 

to him. 

 

3. Sub-letting of residence :—The sub-letting of an official residence may be permitted only 

under the following conditions 

 

(i) the previous sanction of Government should be obtained for sub-letting; 

 

(ii) the officer will still remain personally responsible for the rent and for any damage caused 

to the building beyond fair wear and tear; 
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[Note :—The standard licence fee payable by the allottee of the quarter should be collected 

from the original allottee of the quarter, with whom any other Government servant is permitted to 

share the accommodation, who is not eligible for such fee or compensatory allowance]. 

[G.O.Ms.No. 126, Finance, Dt. 3-5-1974] 

 

(iii) Government will not recognize the sub-tenancy; 

 

(iv) the rent to be charged by the officer to his tenant should not, except with the sanction of 

the State Government in special circumstances, exceed the rent paid by the officer to Government; 

 

(v) sub-tenancy should continue only for so long as the officer who makes the arrangement 

holds the appointment for which the official residence is provided. 

 

4. Officers on leave :—An officer who goes on leave should be held to have ceased to be in 

occupation of the building from the date of commencement of leave, unless, for any reason, a 

competent authority decides otherwise. 

 

Note 1 :—The local administrative head of the department may grant permission to occupy 

Government quarters to officers proceeding on leave on average pay not exceeding four months; in 

other cases the permission of the State Government is necessary. 

 

Note 2 —The Director of Agriculture may permit Government servants on transfer to retain 

upto a maximum period of one month the Government quarters allotted to them in their previous 

posts. 

 

A Government servant in last grade service, whether permanent or not, proceeding on leave 

without allowances for a period not exceeding one month, may be permitted to occupy 

Government quarters during the period of leave on payment of rent concessional rates. Such 

permission will be granted by the authority competent to make a permanent appointment to the 

post held by the Government servant. 

 

5. An incumbent, whether permanent or temporary, of an appointment, for whose benefit a 

house has been constructed or purchased or leased by Government under the conditions specified 

in Paragraphs 269-A and 269-B of the Public Works Department Code, will he held responsible 

for the prescribed rent during his tenure of the appointment. In the following cases, however, no 

rent will be recovered, provided, that the Head of the Department or the authority competent to 

make a permanent appointment to the post for the incumbent of which the house is intended 

furnishes a certificate to the officer responsible for the recovery of rents that the conditions laid 

down are satisfied 

 

(i) when an officer is holding, as a temporary measure under Rule 49, an appointment to which 

a Government residence is attached, in addition to his substantive appointment and does not 

actually occupy the house; 

 

(ii) when an officer in addition to the duties of such an appointment carries on the duties of 

another appointment which preclude him from occupying the house; 

 

(iii) when an officer is officiating in an appointment for a period not exceeding one month and 

does not wish to occupy the house; and 

 

(iv) when an officer is officiating in an appointment for a period not exceeding two months and 

the circumstances are such as to preclude him from occupying the house. 

 

Note: —An officer who is merely discharging the current or routine duties of an appointment 

to which an official residence is attached is not bound to occupy it and he should not be considered 

as the incumbent of the appointment for purposes of recovery of rent. 
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F.R. 45-A-I. This rule applies to members of the State and Subordinate Services, members of 

Work charged establishments and persons paid from contingencies, holders of special posts and 

the members of All India Services under the administrative control of Government. 

 [Subs. by G.O.Ms.No. 37, Fin. & Pig. (FW FR-I) Dept., Dt. 9.3.1995] 

 

F.R. 4 5-A-Il. For the purpose of the assessment of licence fee, the capital cost of a residence 

owned by Government shall include the cost or value of sanitary, water-supply and electric 

installations and fittings and [the cost of land and expenses on its development] and shall be either 

:—  

[G.O.Ms.No. 154, Fin. & Pig. (FW : FR.I) Dept., Dt. 1-7-1981] 

 

(a) the cost of acquiring or constructing the residence and any capital expenditure incurred 

after acquisition or construction; or, when this is not known, 

 

(b) the present value of the residence. 

 

Note :—The cost of restoration or special repairs shall not be added to capital cost or present 

value, unless such restoration or repairs add to accommodation or involve replacement of the 

existing type of work by work of a more expensive character. 

 

Illustration :—The cost of replacing palmyrah rafters by Karimarudu or bamboo hurdling by 

teakwood reapers, or lime plastering by cement plastering should not be added to the capital cost 

of a building. The cost of deepening a well in order to restore the normal water supply should not 

be added to the capital cost of a building. But the cost of replacing country tiles by Mangalore 

tiles, or a mud compound wall by a wall of brick in mortar plastered with cement, or a cement 

floor by tiles should be dealt with in accordance with clauses (a) and (b) of Paragraph 93 of the 

Andhra Pradesh Public Works Department Code. 

 

Provided that— 

 

(i) [The State Government] may make rules providing the manner in which present value of 

residences shall be determined. 

 

(ii) [The State Government] may make rules determining what expenditure is to be regarded, 

for purpose of sub-clause (a) above, as expenditure upon the preparation of a site. 

 [Subs. by G.O.Ms.No. 12, Fin. & Pig. (FW: FR-I) Dept., Dt. 7-2-95] 

 

[Explanation —Where the amount spent on preparation of the site in the case of old 

residences is not available it may be taken as ten percent of the capital cost of the structure, if such 

residences are double storeyed and twenty percent of the cost of the structure if the residences are 

single storyed]. 

[G.O.Ms.No. 201, Fin. & Plg., Dept., Dt. 13-8-81, w.e.f. 1-7-1981] 

 

Subsidiary Rule under provision (ii), Rule 45-A-Il 

 

[The expenditure incurred on such works as:- 

 

(a) raising, levelling and dressing sites; 

 

(b) construction of revetments, retaining walls, compound walls, fences and gates; 

 

(c) storm-water drainage; and 

 

(d) approach roads and paths within the compound; 

shall be regarded as expenditure upon preparation of a site]. 

[G.O.Ms.No. 296, Finance, Dt. 21-2-1958] 

 

(iii) [The State Government] may, for reasons which should be recorded, authorize a 

revaluation of all residences of a specified class or classes within a specified area to be 
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conducted under the rules referred to in proviso (i) above, and may revise the capital cost of any or 

all such residences on the basis of such revaluation; 

[Subs. by G.O.Ms.No. 12, Fin. & Pig. (FW: FR-I) Dept., Dt. 7-2-95) 

 

(iv) the capital cost, howsoever calculated, shall not take into consideration (1) any charges on 

account of establishment and tools and plant other than such as were actually charged direct to the 

work in cases in which the residence was constructed by Government or (2) in other cases, the 

estimated amount of such charges; 

 

(v) [The State Government] may, for reasons which should be recorded, write off a specified 

portion of the capital cost of a residence—  

[Subs. by G.O.Ms.No. 12, Fin. & Pig. (FW: FR-I) Dept., Dt. 7-2-95] 

 

(1) when a portion of the residence must be set aside, by the officer to whom the residence is 

allotted, for the reception of official and non-official visitors visiting him on business; or 

 

(2) when it is satisfied that the capital cost, as determined under the above rules would be 

greatly in excess of the proper value of the accommodation provided; 

 

(vi) in assessing the cost or value of the sanitary, water-supply and electric installations and 

fittings, the State Government may by rules determine what are to be regarded as fittings for this 

purpose. 

 

F.R. 45-A-Ill. The standard rent of a residence shall be calculated as follows :—(a) In the 

case of leased residences, the standard rent shall be the sum paid to the lessor plus an addition 

determined under rules which [the State Government] may make, for meeting, during the period of 

lease, such charges for both ordinary and special maintenance and repairs and for capital 

expenditure or additional or alterations as may be charged on Government and for the interest on 

such capital expenditure, as also for municipal and other taxes in the nature of house or property 

tax payable by Government in respect of such residences.  

[Subs. by G.O.Ms.No. 12, Fin. & Plg., Dept., Dt. 7-2-95] 

 

Subsidiary Rule under Rule 45-A-Ill (a) 

 

Additions and alterations to leased residences ;—In the event of any addition or alteration to 

the building being made with the consent of the owner subsequent to the signing of the lease at the 

request of the occupant and at Government expense, the following rules should govern the 

recovery of rent 

 

(i) If the lessor agrees to take over the work done on the expiry of the lease and to pay to 

Government the original cost of that work less an allowance for deterioration, which should be 

fixed before the work is done, the standard rent will be raised so as to cover— 

 

(a) such percentage rate as may be prescribed from time to time as the standard of return on 

productive irrigation works on the capital cost of additional work; 

 

(b) the percentage or amount fixed for deterioration; 

 

(c) the annual estimated charges for maintenance and repairs of the additional work (if 

repairs are executed by Government); 

 

(ii) if the landlord refuses to accept any liability for the additional work, the standard rent will 

be raised so as to cover during the period of the lease— 
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(a) the capital sum expended, including interest at such percentage rate as may be prescribed 

from time to time as the standard of return on productive irrigation works; 

 

(b) the annual estimated charges for maintenance and repairs of the additional work. 

 

Note —The standard rent should be fixed when the work is completed. 

 

In case (i) the capital cost will be held to be the total expenditure less half the amount which 

will be recovered on account of deterioration. 

 

In case (ii), interest will be calculated on half the amount of the outlay. 

 

(b) in the case of residential buildings owned by Government, the standard rent shall be 

calculated on the capital cost of the buildings, and shall be either— 

 

(i) a percentage of such capital cost equal to such rate of interest as may from time to time be 

fixed by [the Governor] plus an addition for municipal and other taxes in the nature of house or 

property tax payable by Government in respect of the residence and for both ordinary and special 

maintenance and repairs such addition being determined under rules which the State Government 

may make, or 

[Subs. by G.O.Ms.No. 12, Fin. & Plg. (FW FR-I) Dept., Dt. 7-2-95] 

 

(ii) six percent per annum of such capital cost, whichever is less. 

 

Note :—[Not Printed]. 

 

Subsidiary Rule under Rule 45-A-Ill (b) 

 

The addition for maintenance and repairs under Rule 45-A-Ill (b)(i) shall be 2 percent per 

annum of the capital cost of the building including the capital cost or value of sanitary and water 

supply installations and fitting plus 3 ½ percent per annum of the capital cost or value of the 

electric installations and fittings; municipal taxes, if payable, shall be added separately. 

 

(c) In all cases standard rent shall be expressed as standard for a calendar month and shall be 

equal to one-twelfth of the annual rent as calculated above subject to the proviso that, in special 

localities or in respect of special classes of buildings, State Government may fix a standard rent to 

cover a period greater than one month but not greater than one year. Where Government takes 

action under this proviso, standard rent so fixed shall not be a larger proportion of the annual rent 

than the proportion which the period of occupation as prescribed under F.R. 45 above bears to one 

year. 

 

Note 1: —For the purpose of sub-clauses (a) and (b) above, the additions for both the ordinary 

and special maintenance and repairs shall not include anything for the establishment and tools and 

plant charges except to the extent allowed under proviso (iv) to clause II. 

 

Note 2 :—A State Government may by rule permit minor additions and alterations, the cost of 

which does not exceed a prescribed percentage of the capital cost of the building, to be made 

during such period as the rule determine without the rent of building being increased. 

 

Instruction under Rule 45-A-Ill (c) 

 

Rounding of rents :—The standard rate of rent of a building should be fixed at the nearest 

half-rupee or rupee according as the calculated amount is less than Rs. 5/- or otherwise. In regard 

to rent of Rs. 5/- and above fractions of half rupee and over should 
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be treated as one rupee, those below half rupee being ignored. With respect to rent below Rs. 5/-, 

fraction of one fourth rupee and above should be taken as half a rupee, those of three-fourth rupee 

and over being rounded off as one rupee. 

 

F.R. 45-A-IV. When a Government supplies an officer with a residence leased or owned by 

Government, the following conditions shall be observed 

 

(a) The scale of accommodation supplied shall not except at the officer’s own request, exceed 

that which is appropriate to the status of the occupant. 

 

(b) Unless in any case it be otherwise expressly provided in these rules, he shall pay (i) rent for 

the residence, such rent being the standard rent as defined in clause III above or 10 percent of his 

monthly emoluments, whichever is the less, and (ii) municipal and other taxes payable by 

Government in respect of residence not being in the nature of house or property tax. 

 

[Exception —The rate of recovery of rent from the Government employees who occupy 

quarters after 1-3-1979, shall be at 7 ½ % of emoluments upto a pay of Rs. 500/- and 10% of 

emoluments on pay above Rs. 500/- in the Revised Pay Scales, 1978. Such of those Government 

employees in occupation of quarters as on 1-5-1975, paying licence fee at 7 ½ % of emoluments 

and continuing in quarters of the same category on 1-3-1979 shall pay 5% of emoluments subject 

to the condition that the rent to be recovered at the reduced rate is not less than what is being 

recovered on 1-3-1979. Government employees in occupation of quarters after 1-5-1975 and 

continuing in all quarters of the same category on 1-3-1979, and paying rent at 7 ½ % or 10% as 

the case may be and governed by the Revised Pay Scales, 1978, shall pay the rent as detailed 

hereunder from 1-3-1979 subject to the condition that the licence fee to be recovered at the 

reduced rate is not less than what is being recovered on 1-1-1979].  

[G.O.Ms.No. 96, Fin. & Plg., Dt. 22-4-1981, w.e.f. 1-3-79] 

 

(i) Employee drawing pay upto Rs. 500/- in 

the Revised Pay Scales, 1978     50% of emoluments 

 

(ii) Employees drawing pay above Rs. 500/- 

and below 1,500/- in the Revised Pay 

Scales, 1978       7 ½ % of emoluments. 

 

(iii) Employees drawing pay above Rs. 1,500/- 

in the Revised Pay Scales, 1978.     10% of emoluments. 

 

Note I :— For the purpose of clauses III and IV(b)(ii) or Rule 45-A the portions of property tax 

levied on Government buildings by local bodies representing water, drainage, lighting 

and scavenging taxes shall be treated as being not in the nature of house or property tax. 

[G.O.Ms.No. 415, Finance, Dt. 1-11-1961] 

 

Note 2 :— When two officers who are husband and wife, occupy a Government residential 

building, the monthly emoluments of the officers in whose favour the quarter is allotted 

shall be taken into account for the purpose of calculation of standard licence fee under 

this clause. 

[Subs. by G.O.Ms.No. 147, Fin. & Plg. (FW: FR-I) Dept., Dt. 6-6-1995, w.e.f. 1-9-1994] 

 

(c) Notwithstanding anything contained in sub-clause (b) above, [the State Government]; 

may—  

[Subs. by G.O.Ms.No. 12, Fin. & Plg., Dt. 7-2-95] 

 

(i) at any time, after the standard rents have been calculated under the provisions of clause 

III above, group a number of residences, whether in a particular area or of a particular class or 

classes, for the purpose of assessment of rent subject to the following conditions being fulfilled; 
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(1) that the basis of assessment is uniform; and 

 

(2) that the amount taken from any officer shall not exceed 10% of his monthly 

emoluments. 

 

(ii) by general or special order, provide for taking rent in excess of that prescribed in sub-

clause (b) above from an officer— 

 

(1) who is not required or permitted to reside on duty at the station at which the residence is 

supplied to him, or 

 

(2) who, at his own request, is supplied with accommodation which exceeds that which is 

appropriate to the status of the post held by him, or 

 

(3) who is in receipt of a compensatory allowance granted on account of dearness of living, 

or 

 

(4) who is permitted to sub-let the residence supplied to him, or 

 

(5) who sub-lets without permission the residence supplied to him, or 

 

(6) who does not vacate the residence after the cancellation of allotment. 

 

Instructions under Rule 45-A-IV (c)(ii) (1), (2) and (3) 

 

[(1) When a Government servant, who is provided by the Government with a residence 

attached to the post held by him occupies, for his own convenience, an additional residence either 

at or outside the headquarters or, occupies accommodation at the headquarters in excess of that 

appropriate to his status the standard rent as defined in Rule 45-A III(b) or ten percent of salary or 

the concessional rate that may be applicable to him, whichever is least, should be recovered for the 

residence attached to the post held by him. The full standard rent as defined in Rule 45-A III(b) 

should be recovered for the additional residence or the additional accommodation occupied by the 

Government servant at or outside his headquarters irrespective of his salary or of the recovery of 

rent for the residence attached to the post held by him. 

 

(2) When a building is leased by the State Government for an officer who is not entitled to rent 

free quarters, the full rent which the Government will have to pay for the building as well as any 

other incidental expenditure involved in securing a residence for him should be recovered in all 

cases from the officer occupying the building. 

 

(3) When a Government employee who is allotted a Government quarter, for his own 

convenience, occupies an additional Government quarter, either at or outside the headquarter, he 

shall be required to pay the rent prevailing in the locality for similar accommodation belonging to 

the private owner as stipulated in Para 275 of A.P.P.W. “D” Code or the full standard rent as 

defined in Rule 45-A-III (b) whichever is higher, for the first quarter from the date on which he 

takes possession of the second quarter till he vacates the first quarters].  

[G.O.Ms.No. 292, Fin. & Pig., Dt. 30-10-1974] 

 

Subsidiary Rule under Rule 45-A-IV 

 

In the case of Government servant occupying Government residential building, rent shall be 

recovered from them for the period of their occupation during joining time on transfers at the rate 

at which they are payable before their transfer. 

 

Rent shall be recovered at the same rates from Government servants on transfer who are 

allowed to occupy Government residential buildings beyond their joining time because 
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neither the Government servants holding additional charge of the posts nor the incoming regular 

incumbents of the posts for whom the said buildings are intended are in need of them for the 

period of such extended occupation, provided that the new posts to which the Government servants 

are transferred do not carry higher scales of pay. In cases where the new posts to which the 

Government servants are transferred carry higher scales of pay, their enhanced rates of pay shall be 

taken into consideration for calculating rent at 10 percent of their emoluments from the actual 

dates of their joining the new posts. 

 

Rent shall also be recovered at the rates specified in the first paragraph from Government 

servants on transfer, proceeding to new station, during their joining time and occupying the 

Government residential buildings attached to such posts, if vacant earlier than actually taking over 

charge of the new posts, for the period of such occupation during the Joining time. 

 

F.R. 45-A-V. In special circumstances, for reasons which should be recorded, [the State 

Government],— 

 

(a) may, by general or special order, grant rent free accommodation to any officer or class 

of officers, or 

 

(b) may, by special order, waive or reduce the amount of rent to be recovered from any 

officer, or 

 

(c) may, by general or special order, waive or reduce the amount of municipal and other 

taxes, not being in the nature of house or property tax, to be recovered from any officer or class of 

officers.  

[Subs. by G.O.Ms.No. 12, Fin. & Pig. (FW FR-I) Dept., Dt. 7-2-95] 

 

Note 1 :—A sanction accorded under clause V(a) of Rule 45-A will not exempt the occupant 

from liability for payment or rent for water supply, sanitary and electric installations and fittings 

which will be charged on the basis of 60% on their capital cost except in the case of the following 

officers who have been exempted from the payment of such rent 

 

[(a) Government servants drawing a pay of less than Rs. 75/- a month]; 

[G.O.Ms. No. 318, Finance, Dt. 16-12-1965] 

 

[(b) Nursing staff, House Surgeons and House Physicians in hospitals]. 

[G.O.Ms.No. 508, Finance, Dt. 26-12-1970] 

 

Explanation (1) :—The term “nursing staff” shall include matrons, ward sisters, staff nurses, 

pupil nurses, maternity assistants, house-keepers, Government stipended pupil, maternity assistants 

trained in English or in the languages of the State, female nursing orderlies and female attendants 

in mental hospitals when they are provided with rent-free quarters. 

 

Explanation (2) :—Government servants who are entitled to rent free accommodation are not 

eligible for free supply of water.  

[G.O.Ms.No. 508, Fin., Dt. 26-12-1970] 

 

(c) Superior and Subordinate staff in the Government Houses. 

 

Note 2 :—In the case of buildings rented by the Government rent for water-supply, sanitary 

and electric installations should be based on the cost of the installations as estimated by the 

Officers of Roads and Buildings Department. 

 

Instructions under Rule 45-A-V 

 

Exemptions from payment of rent may be sanctioned, with the previous approval of 

Government, when a building is rendered uninhabitable by reason of extensive repairs or for any 

other cause and is so certified by the Executive Engineer. The latter should forward 
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his certificate to the Superintending Engineer who will report to Government whether partial or 

total remission of rent should be allowed and for what period. 

 

In the case of buildings in charge of the Revenue Department in the Agency tracts, the 

certificate of uninhabitability may be furnished by the Tahsildar or the Deputy Tahsildar 

concerned. The certificate should be countersigned by the Assistant Agent and forwarded to 

Government through the Agent to the Governor. The Agent will report to Government whether 

partial or total remission of rent should be allowed and for what period. 

 

When only a portion of a Government residence becomes uninhabitable, the occupant will be 

allowed the benefit of a remission or rent, only if the standard rent of the building excluding the 

proportionate rent of the portion rendered uninhabitable falls below 10% of the occupant’s 

emoluments. 

 

Inconvenience caused by petty or ordinary annual repairs is insufficient to warrant a remission 

of rent. 

 

The total amount of rent and service taxes recoverable from any Government servant in respect 

of a Government residential building owned by Government shall not exceed 10% of his 

emoluments. Government servants entitled to rent free quarters will be exempted from the 

payment of service taxes. The concessional rates of rent fixed for certain Government Servants 

under clause VI(v) of the Manual of Special Pay and Allowances, Part I, shall be treated as the 

limits in force the total of rent and service taxes, i.e., service taxes shall not be recovered from the 

occupant in addition to the rent at the concessional rate. 

 

Note 1:—Heads of the departments may sanction remission of rent under the above instruction 

upto a limit of Rs. 100/- in each case. 

 

Note 2 :—A Government servant provided with free quarters may continue to occupy them 

free of rent when he proceeds on leave for a period not exceeding four months provided no 

substitute is appointed in his place or if a substitute is appointed, quarters are available for the 

substitute without any extra expense to Government. If the leave is extended beyond the four 

months limit, rent free occupation of the quarters must cease. 

 

Note 3 :—A permanent incumbent may during absence on leave or on duty elsewhere, be 

permitted by the Superintending Engineer to store at his own risks, free of rent, his furniture and 

other belongings in his residence when both the conditions specified below are fulfilled 

 

(I) The temporary incumbent does not require the residence and is exempted from the payment 

of rent for it; and 

 

(2) Arrangements cannot be made to lease the house during the absence of the permanent 

incumbent. 

 

The concession of storage of furniture and other belongings under this note, free of rent is 

subject to the condition that if a claim for vacancy remission of property-tax becomes inadmissible 

consequent on such storage, an amount equal to be the vacancy remission of tax that would 

otherwise have accrued is recovered from the Government servant concerned 

 

Provided that if a claim for vacancy remission of property-tax or taxes for specific services 

such as water, electricity, scavenging, etc., becomes inadmissible, consequent on the storage of 

furniture etc., an amount equal to the vacancy remission of taxes that would otherwise have 

accrued shall be recovered from the Government servant who enjoyed the concession; 
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Provided, further that the permission for storage of furniture etc., free of rent shall be given for 

a limited period not exceeding eight months. 

 

Note 4 :—The consent of the Finance Department may be presumed to have been given to all 

sanctions accorded by Government under this instruction. 

 

F.R. 45-A-VI. If a residence is supplied with services, other than water-supply, sanitary or 

electric installations and fittings, such as furniture, tennis court, or garden maintained at the cost of 

Government, rent shall be charged for these in addition to the rent payable under clause IV. The 

tenant will also be required to pay the cost of the water, electric energy, etc., consumed. [The State 

Government] may make rules prescribing how the additional rent and charges shall be determined 

and such rules may also authorise the remission or reduction of the additional rent or charge in 

special circumstances for reasons which should be recorded. [Subs. by G.O.Ms.No. 12, Fin. & Plg. 

(FW: FR-I) Dept., Dt. 7-2-95] 

 

Note :—The Government of India have decided that the value of the site should be excluded in 

calculating the additional rent to be charged for special services under this rule which involve the 

provision of additional site. 

 

Subsidiary Rules under Rule 45-A-Vl 

 

[Not Printed]. 

 

F.R. 45-A-VII. [The State Government] may be rule prescribe that this rule shall apply, with 

effect from any date not earlier than the 1St of April, 1924, to any Government servant or class-I 

Government servants other than those mentioned in the rule. 

[Subs. by G.O.Ms.No. 12, Fin. & Plg. (FW: FR-I) Dept., Dt. 7-2-95] 

 

Subsidiary Rules under Rule 45-A-VII 

 

Rule 45-A and the subsidiary rules thereunder shall, with effect from 1st April, 1924, apply to 

members of State and Subordinate Services and to the holders of special posts. 

 

Note :—Members of the work-charged establishment and menials paid from contingencies will 

be considered as coming within the scope of this subsidiary rule. 

 

F.R. 45-A-VIII. [Omitted by G.O.Ms.No. 30, Fin. & Pig. (FW: FR-I) Dept., Dt. 2-3-95] 

 

F.R. 45-B.I. This rule applies to Government servants other than those to whom Rule 45-A 

applies or is made applicable under the provisions of clause VII of that rule, or than those 

occupying residences belonging to the Indian Railway, or rented at the cost of railway revenues. 

 

B.II. For the purposes of sub-clause (b) of clause III, the capital cost of a residence owned by 

Government shall not include the cost or value of such special services and installations (including 

furniture, tennis courts and sanitary, water-supply or electric installations and fittings) as it may 

contain; and shall be either— 

 

(a) the cost of acquiring or constructing the residence, including the cost of site and its 

preparation and any capital expenditure incurred after acquisition or construction; or, when this is 

not known, 

 

(b) the present value of the residence including the value of site. 
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Note —The cost of restoration or special repairs shall not be added to capital cost or present 

value, unless such restoration or repairs add to accommodation or involve replacement of the 

existing type of work by work of a more expensive character. 

 

Provided that— 

 

(i) [The State Government] may make rules providing the manner in which the present value of 

residences, including sites, shall be determined; 

 

(ii) [The State Government] may make rules determining what expenditure is to be regarded 

for the purpose of sub-clause (a) above as expenditure upon the preparation of a site; 

 

(iii) [The State Government] may, for reasons which should be recorded, authorise a 

revaluation of all residences of a specified class or classes within a specified area to be conducted 

under the rules referred to in proviso (i) above, and may revise the capital cost of any or all such 

residences on the basis of such revaluation; 

 

(iv) The capital cost, howsoever calculated, shall not take into consideration (1) any charges on 

account of establishment and tools and plant other than such as were actually charged direct to the 

work in cases in which the residence was constructed by Government, or (2) in other cases, the 

estimated amount of such charges; 

 

(v) [The State Government] may, for reasons which should be recorded, write off a specified 

portion of the capital cost of a residence— 

 

(1) when a portion of the residence must be set aside, by the Government servant to whom 

the residence is allotted, for the reception of official and non-official visitors visiting him on 

business, or 

 

(2) when it is satisfied that the capital cost, as determined under the above rules, would be 

greatly in excess of the proper value of the accommodation provided; 

 

(vi) In assessing the cost or value of the sanitary, water supply and electric installations and 

fittings, [the State Government may, by rules, determine what are to be regarded as fittings for this 

purpose. 

 

B.III. The standard Licence Fee of a residence shall be calculated as follows :— 

 

(a) In the case of leased residences, the standard Licence Fee shall be the sum paid to the 

lessor, plus an addition determined under rules, which [the State Government] may make, for 

meeting, during the period of lease, such charges for both ordinary and special maintenance and 

repairs and for capital expenditure on additions or alterations as may be a charge on Government 

and for the interest on such capital expenditure, as also for municipal and other taxes in the nature 

of house or property tax payable by Government in respect of such residence. 

 

(b) In the case of residences owned by Government, the standard Licence Fee shall be 

calculated on the capital cost of the residence, and shall be a “percentage of such capital cost equal 

to such rate of interest as may from time to time be fixed by [the Governor] plus an addition for 

municipal and other taxes in the nature of house or property tax payable by Government in respect 

of the residence and for both ordinary and special maintenance and repairs, such addition being 

determined under rules which [the State Government] may make. 

 

(c) In all cases, standard Licence Fee shall be expressed as standard for a calendar month and 

shall be equal to one-twelfth of the annual Licence Fee as calculated above, 
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subject to the proviso that, in special localities or in respect of special classes of residence [the 

State Government] may fix a standard Licence Fee to cover a period greater than one month but 

not greater than one year. Where the State Government takes action under this proviso, standard 

Licence Fee so fixed shall not be a larger proportion of the annual Licence Fee than the proportion 

which the period of occupation as prescribed under clause I above bears to one year.  

[G.O.Ms.No. 12, Fin. & Plg. (FW FR-I) Dept., Dt. 7-2-95] 

 

Note I :—For the purpose of sub-clauses (a) and (b), above, the additions for both ordinary and 

special maintenance and repairs shall not include anything for the establishment and tools and 

plant charges, except to the extent allowed under proviso (iv) to clause II. 

 

Note 2 :—The State Government may by rule permit minor additions and alterations, the cost 

of which does not exceed a prescribed percentage of the capital cost of the residence, to be made 

during such period as the rule may determine, without the licence fee of the residence being 

increased. 

 

B.IV. When Government supplies a Government servant with a residence leased or owned by 

Government, the following conditions shall be observed 

 

(a) The scale of accommodation supplied shall not, except at the officer’s own request, exceed 

that which is appropriate to the status of the occupant. 

 

(b) Unless in any case, it be otherwise expressly provided in these rules, he shall pay (i) 

Licence Fee for the residence, such Licence Fee being the standard Licence Fee and defined in 

clause III above or 10 percent of his monthly emoluments whichever is the less; and (ii) municipal 

and other taxes payable by Government in respect of the residence not being in the nature of house 

or property tax. 

 

(c) Notwithstanding anything contained in sub-clause (b) above [the State Government] may—  

[G.O.Ms.No. 12, Fin. & Plg. (FW : FR-I) Dept., Dt. 7-2-95] 

 

(i) at any time, after the standard Licence Fee have been calculated under the provisions of 

clause III above, group a number of residences, whether in a particular area, or of particular class 

or classes for the purpose of assessment of Licence Fee subject to the following conditions being 

fulfilled :— 

 

(1) that the basis of assessment is uniform; and 

 

(2) that the amount taken from any Government servant shall not exceed 10 percent of his 

emoluments; 

 

(ii) by general or special order, provide for taking a Licence Fee in excess of 10 percent of his 

emoluments from a Government servant— 

 

(1) who is not under its own administrative control, or 

 

(2) who is not required or permitted to reside on duty at the station at which the residence is 

supplied to him, or 

 

(3) who, at his own request, is supplied with accommodation which exceeds that which is 

appropriate to the status of the post held by him, or 

 

(4) who is in receipt of a compensatory allowance granted on account of dearness of living. 

 

Instructions under Rule 45-B-IV 

 

When a building is leased by the State Government for an officer who is not entitled to licence 

fee free quarters, the full license fee which the Government will have to pay for 



Para 263]     Public Buildings      139 

 

the building as well as any other incidental expenditure involved in securing a residence for him 

should be recovered in all cases from the officer occupying the building. 

 

B.V. In special circumstances, for reasons which should be recorded, [the State Government]- 

[G.O.Ms.No. 12, Fin. & Plg. Dt. 7-2-95] 

 

(a) may, by general or special order, grant Licence Fee free accommodation to any 

Government servant or class of Government servants, or 

 

(b) may, by special order waive or reduce the amount of Licence Fee to be recovered from any 

Government servant. 

 

B.VI. If a residence is supplied with one or more of the following or similar services, furniture, 

installations (including fittings) for water or electricity supply or for sanitary purposes, tennis 

court, or garden maintained at the cost of Government, Licence Fee shall be charged for these in 

addition to the Licence Fee payable under clause IV. The tenant will also be required to pay meter 

hire and the cost of the water, electric energy, etc., consumed. [The State Government] may make 

rules prescribing how the additional Licence Fee and charges shall be determined, and such rules 

may also authorise the remission or reduction of the additional Licence Fee or charge in special 

circumstances for reasons which should be recorded.  

[G.O.Ms.No. 12, Fin. & Pig. (FW : FR-I) Dept., Dt. 7-2-95] 

 

B.VII. [Not Printed]. 

 

F.R. 45-C. For the purposes of Rule 45-A ‘emoluments’ means— 

 

(i) pay; 

 

[(i-a) dearness pay];  

[G.O.Ms.No. 189, Finance, Dt. 29-7-1975] 

 

(ii) payments from general revenues and fees, if such payments or fees are received in the 

shape of a fixed addition to monthly pay and allowances as part of the authorized remuneration of 

a post; 

 

(iii) compensatory allowances other than travelling allowance, uniform allowance, outfit 

allowance, special outfit allowance, uniform grant, and grant for horse and saddlery, compensatory 

allowance allowed in lieu of residential attender whether drawn from the Consolidated Fund of 

India or of a State or from a local fund; 

[G.O.Ms. No. 139, Finance, Dt. 16-6-1981] 

 

(iv) [Not Printed]; 

 

(v) pension, other than a pension drawn under the provisions of Chapter XXXVIII, Civil 

Service Regulations, or compensation received under the Workmen’s Compensation Act, 1923, as 

subsequently amended; 

 

[Note —The amount of pension to be taken into account will be the amount originally 

sanctioned i.e., before commutation, if any, and will also include the pension equivalent of 

deathcum-retirement gratuity and other forms of retirement benefits, if any e.g., Government’s 

contribution to a Contributory Provident Fund, commuted value of pension, etc.] 

[G.O.Ms.No. 1328, Finance, Dt. 7-3-1960] 

 

(vi) in the case of a Government servant under suspension and in receipt of a subsistence grant, 

the amount of the subsistence grant, provided that, if such Government servant is subsequently 

allowed to draw pay for the period of suspension, the difference between the rent recovered on the 

basis of the subsistence grant and the rent due on the basis of the emoluments ultimately drawn 

shall be recovered from him. 
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[It does not include allowance attached to the Indian Police Medal]. 

[Subs. by G.O.Ms.No. 37, Fin. & Pig. (FW FR-I) Dept., Dt. 9-3-l995] 

 

Note 1 :—The emoluments of a Government servant paid at piecework rates shall be 

determined in such manner as the State Government may prescribe. 

 

Note 2 :—The emoluments of an officer on leave mean the emoluments drawn by him for the 

last complete calendar month of duty performed by him prior to his departure on leave. 

 

Note 3 —The Government of India have held that in cases in which a portion of the pension 

has been commuted the term “pension” occurring in the rule means the full sanctioned pension 

prior to commutation. 

 

[Note 4 —The percentage rate of Dearness Allowance sanctioned from time to time shall not 

be reckoned as emoluments. However, in respect of Government servants who do not opt to the 

Revised Pay Scales, 1978 and remain in pre 1978 scales of pay, dearness allowance admissible at 

the rate which existed as on 1-4-1978 appropriate to the basic pay in that scale shall be reckoned as 

emoluments]. 

 [G.O.Ms. No. 196, Fin. & Pig., Dt. 22-4-1981, w.e.f. 1-3-1979] 

 

Note 5 :—Family Pension granted to a Government servant shall not be reckoned as 

emoluments for purposes of recovery of rent under this rule, 

 

Subsidiary Rule under Rule 45-C 

 

The emoluments of a Government servant paid at piece-work rates will be the total 

emoluments actually earned, by the Government servant during the calendar month. 

 

C - CONSTRUCTION, ACQUISITION OR LEASING OF RESIDENCES 

FOR GOVERNMENT OFFICIALS 

 

I. General 

 

264. Residences may be leased, built or purchased by Government— 

 

(i) When it is the recognized duty or established custom of the Government to provide quarters 

at Government expense. 

 

(ii) When it is necessary on public grounds; for the officer to reside on or close to, the premises 

in which his duties have to be performed, such as a jail, a police station, or school, factory, etc. 

 

(iii) When it is necessary to provide residences in parts of the country where no civil station or 

cantonment exists, and where a lengthened term of residence would render camp accommodation 

on unsuitable e.g., buildings along lines of roads or canals, for the housing of officials employed 

on their construction or maintenance. 

 

(iv) When it is shown to the satisfaction of Government that suitable house accommodation for 

officers whose appointments are permanent in respect of locality is not available in a civil station 

or cantonment already in existence, or is available only under circumstances which will be likely 

to place such officers in an undesirable position in relation to house proprietors. 

 

265. Before submitting a proposal to Government for the construction of a residence for a 

Government official, the head of the department concerned should consider whether the requisite 

accommodation cannot be more conveniently provided by taking an existing building on lease with 

the sanction of Government. Every such proposal for the leasing of such buildings should show 

clearly— 
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(i) the sum payable annually to the lessor; 

 

(ii) whether all repairs will be executed by the lessor, and if not; 

 

(iii) the estimated annual charges for maintenance and repairs, if they are to be executed by 

Govt. 

 

(iv) in cases in which Government is liable to pay the municipal taxes, the amount of such 

taxes; 

 

(v) the standard rent of the residence under Fundamental Rule 45-A-III; and 

 

(vi) the average emoluments of the officer for whom the residence is proposed and the 

maximum rent recoverable from him. 

 

The proposals should show distinctly that the scale of accommodation is not in excess of that 

which is appropriate to the status of the officer. 

 

The lease should originally provide that the lessor will execute all structural repairs before the 

building is occupied and will carry out all necessary conditions, alterations and repairs. 

 

266. All proposals to Government to construct or purchase a residential building for 

Government servant when it is not possible to take an existing building on lease under the 

conditions of Paragraph 265 should contain full information on the following points: 

 

(i) that the conditions of Fundamental Rule 45-A-VI(a) will be fulfilled; 

 

(ii) the probable capital cost, the average annual cost of maintenance including taxes and the 

standard rent under Fundamental Rule 45-A-III. 

 

(iii) the average emoluments of the officer for whom the quarters are constructed. 

 

267. As a rule no proposal should be made for the supply of accommodation in excess of a 

scale appropriate to the status of the occupant. Subject to this main principle, every proposal 

should as far as possible be so formulated that the standard rent does not exceed the maximum rent 

ordinarily recoverable from the occupant under the fundamental rule. 

 

II. Classification of Residential Buildings 

 

268. For the purpose of the foregoing rules Government residential buildings will be divided 

into two Classes 

 

Class I —Buildings which will ordinarily be occupied by officers liable to pay the full 

standard rent subject to the limit of 10 per cent of their emoluments. (See Fundamental Rule 45-A-

IV(b)) 

 

Class 11:—Buildings from which recovery of the full standard rent is not expected, i.e., 

buildings which will ordinarily be occupied by officials who are entitled to accommodation rent 

free or at rates reduced under Fundamental Rule 45-A-V. 

 

Note 1 :— The fact that a building of Class I is occasionally occupied by a tenant who is 

entitled to accommodation rent-free or at a reduced rent, will not justify its removal from Class I to 

Class II, and vice versa a building in Class II should not be transferred to Class I whenever it is 

occupied by a tenant who may be required to pay rent in accordance with the rules. Buildings 

should be transferred from one class to the other only when there is a permanent change in the 

conditions under which they will 
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ordinarily be rented. Transfers should be made only under the orders of Government and should 

have effect in all cases from the commencement of a financial year. 

 

Note 2:- Buildings for which rent is recovered for a season only, such as those meant for the 

migratory staff of Government should be shown under Class I if they are allotted to officers liable 

to pay the full standard rent (limited to 10 per cent of their emoluments). Such buildings may, 

however, be exhibited under a separate group of that class. 

 

269. All buildings of Class I may be kept on a single list for the purpose of this rule, or there 

may be separate lists for each circle of Superintendence, as may be more convenient. Separate lists 

are not required for buildings the rent proceeds of which are creditable to different services. 

 

D — MISCELLANEOUS 

 

270. Procedure in the case of application for reduction of rent :—All applications for sanction 

to reduce the rents of Government buildings occupied as residences below the amounts which 

should be charged under the foregoing rules must be accompanied by a tabular form in which 

should be shown the undermentioned particulars 

 

(1) Value of building and site. 

 

(2) Average annual charges for maintenance— 

 

(a) Special, and 

 

(b) Ordinary. 

 

(3) Rent assessed according to rule. 

 

(4) Proportion of total area occupied by office (if any). 

 

(5) Deduction on account of office rent (if any). 

 

(6) Rent that would be payable by occupant. 

 

(7) Rent that is proposed. 

 

(8) Average emoluments of occupant. 

 

(9) Market rate for similar accommodation in the same station (to be given as far as 

practicable). 

 

(10) Average rent chargeable under these rules for other Government buildings with, as 

nearly as may be, similar accommodation (to be given as far as practicable). 

 

271. In all cases in which it is proposed to exempt an officer from the payment of rent, the 

undermentioned particulars should invariably accompany the application 

 

(a) Actual or estimated value of the house and site. 

 

(b) Rent chargeable under the rules. 

 

(c) Emoluments of the official recommended for the grant of free quarters. 

 

(d) Date from which it is proposed to grant the privilege of free quarters. 

 

(e) Specific grounds on which the concession is recommended. 

 

Note :— When a well in a Government residential building is dry or otherwise unfit for use, 

for a continuous period of not less than two months, the standard rent of the residence 
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should be reduced, with the sanction of Government, by an amount equal to the rent on the capital 

cost of the well (if such cost is included in the capital cost of the building) for the period for which 

the well is dry or otherwise unfit for use. The occupant of the residence should pay either the 

reduced standard rent or 10 per cent of his emoluments, whichever is less, for such periods. 

 

272. Whenever a house is occupied free of rent, or a reduced rent, by any Government official, 

the authority under which the exemption or reduction is made should in every case, be 

communicated to the Accountant General, in order that he may enter in the Capital and Revenue 

Accounts of quarters. 

 

273. Periodical review of concessions :—In cases in which the grant of free quarters or of 

quarters at reduced rent has been sanctioned, Heads of Departments and the Chief Engineer may, 

should such concessions appear to them for any reason, to be no longer necessary, review such 

cases, and recommend to Government the withdrawal of the concessions accompanied by data 

statements for sanction to the recovery of rent. 

 

274. The practice of allowing public officers and others to occupy Government buildings, rent 

free, on condition of keeping them in repair, is prohibited. A rent fixed with the reference to the 

value of the property should, in all cases, be demanded, and the repairs should be executed through 

the agency of the Public Works Department. 

 

275. Rent recoverable from private persons :—When any Government building is, under 

proper authority, let to a private person, rent should be regularly recovered for the same at the rates 

prevailing in the locality for similar accommodation belonging to private owners but without the 

special permission of Government, the rent charged for the buildings thus let, in any stations 

should not be less than the rent calculated by taking into account 6% for interest on the book value 

of the building with additions and alterations and of sanitary, water supply and electrical 

installations and fittings in the building plus 1 ½ % on the book value of the building, excluding 

the cost of site, but including cost of sanitary, water-supply and electrical installations and fittings 

to recover capital investment at the end of the life of the building plus 4 ½ % for maintenance on 

the capital cost of the building excluding the cost of site and 6 per cent for maintenance on the 

capital cost of sanitary, water-supply and electrical installations and fittings plus municipal or 

panchayat taxes, if any, payable on the building. 

 

Note 1:- The terms “book value” and “capital cost” used in the paragraph represent (i) the actual 

cost of constructing or acquiring the building plus, (ii) the cost or assessed value of the 

site plus, (iii)(a) in the case of buildings constructed by the Public Works Department, 

departmental charges on the works outlay for establishment (including pension) tools and 

plant and audit and accounts at the rates in force at the time of calculation of rent as 

shown in sub-clause (iv)(d) of Rule 6 in Appendix 7 to the Andhra Pradesh Public Works 

Accounts Code, or (b) in the case of buildings constructed by the other departments of 

Government under Paragraph 97 of the Public Works Department Code, departmental 

charges on the works outlay for establishment, etc., at 6 per cent, and (c) in the case of 

buildings merely acquired by Government through the agency of the Public Works 

Department, a departmental charges of 3 per cent on the gross cost of acquisition. 

 

Note 2:- The Chief Engineer is authorised to sanction renewals of leases of Government buildings 

let to private persons on the terms originally sanctioned by Government in cases where 

the rent does not exceed Rs. 20 per mensum. 
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Note 3:- (i) The standard rent paid for the buildings should be charged to pensioners of 

Government for the first three months from the date of retirement provided their 

continuance in the buildings after retirement is permitted by the Government. 

 

(ii) If specific permission of the Government is obtained for occupation beyond three 

months rent at local or market rates may be accepted as per Para 275 above. Calculation 

of rent at local rates shall be made quinquennially except where additional amenities 

are provided in the meantime. Where additional amenities are provided, enhanced rent 

will have to be fixed taking into account the cost of the amenities. 

 

(iii) Where the occupation is without the permission of the competent authority, rents 

should be charged as detailed below 

 

Interest on capital cost of the buildings plus maintenance charges in addition to the rent 

assessed as per local market rates in accordance with Para 275 above. 

 

Note 4 :— Calculation of standard rent under this para should be made in the statement form 

shown in Appendix XXIV. 

 

276. Improvements to residential buildings :—When estimates for improvements and 

additions to residential buildings are submitted for the sanction of the competent authority 

information as to— 

 

(a) the present capital cost of the site and building separately; 

 

(b) the standard rent of the quarters; 

 

(c) the probable revised standard rent after completion of the works; and 

 

(d) the probable actual rent likely to be recovered should be furnished along with the proposals. 

 

277. Additions and improvements to buildings for which special reduced rents have been 

sanctioned by Government :—Proposals for additions and improvements to buildings for which 

special reduced rents have been sanctioned by Government under Fundamental Rule 45-V-(b) 

should be jealously scrutinised. Adequate additional rent in proportion to the further capital 

expenditure should, as a rule be recovered in all cases in which the reduced rent was fixed in 

consideration of certain defects, as it would not be correct to reduce the rent of a house on account 

of defects and then to improve it without increasing the rent. 

 

278. Liability to rent for new buildings and for additions and alterations :—(a) The 

Executive Engineer should fix, under the provisions of Fundamental Rule 45-A-III(b) and with 

reference to special orders if any, passed by Government, the approximate rate of rent to be 

recovered and should give notice thereof to the office for whom the building is intended, one 

month in advance of its probable date of completion. Immediately the building is fit for 

occupation, the Executive Engineer or the Sub-divisional Officer concerned should intimate the 

fact of its completion to the officer concerned. The liability to rent commences from a date one 

week after the date of receipt of the intimation by the officer, and the rent should be recovered in 

accordance with rules, whether the building has been occupied within that time or not. The rent so 

fixed will be subject to adjustments later, should the rent finally sanctioned by the competent 

authority under Fundamental Rule 45- A-III(b) differ from that decided upon by the Executive 

Engineer. 
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(b) In the case of additions and alterations to a residential building which necessitate a revision 

of rent the Executive Engineer will fix, in the first instance, the revised rate of rent to be recovered, 

subject to modification and the necessary adjustments after the sanction of data statements by the 

competent authority, and will give notice thereof to the tenant within ten days after the completion 

of additions and alterations. The revised rate will have effect from the date of completion of the 

work. 

 

(c) Revised data statement should be submitted to the competent authority immediately after 

the completion of each work involving an increase to the capital cost of the building without 

waiting, for the completion of works subsequently sanctioned. 

 

Note 1:- Superintending Engineers are empowered to approve finally, on the certificate of the 

Audit Officer, of data statements for calculating the standard rents of Government 

residential buildings except those which fall under F.R.45-A-II, V(i) and (2) (vide 

Paragraph 263), provided the standard rent is fixed strictly in accordance with the 

instructions in F.R. 45-A-III(a), (b) and (c) and the subsidiary rules thereunder. Data 

statements in which the Audit Officer differs from the Superintending Engineer should be 

submitted to Government for orders. 

 

Note 2 :— Superintending Engineers are also empowered to approve finally, on the certificate of 

the Audit Officer, of data statements for calculating the standard rents of Government 

residential buildings, the capital cost of which is not known, standard rent will be 

calculated in the above cases by the Superintending Engineers as follows 

 

When the year of construction or acquisition of a residential building is not known, its 

present value will be taken into account. The rate of interest applicable to the year in 

which the assessment of the capital cost of the building was made for the purposes of the 

F.R. 45-A-III(b) (i), will be adopted for purpose of calculation of rent and preparation of 

rent data statement of the building. 

 

Note 3:- Calculation of standard rent should be in the statement form in Appendix XXIV. 

 

279. Residence of the Governor :—The sanctioned residences of the Governor will be 

occupied free of rent. 

 

280. Damage to residential buildings by tenants :—Every officer for whom a Government 

residence has been provided is bound to leave in a fit state for occupation by his successor, and 

will be required to pay the cost of any special white-washing, cleaning or other repairs which may 

be rendered necessary by any improper use of the building. In order to give effect to this rule and 

to see that the quarters have been handed over for occupation in thoroughly good order, the 

Executive Engineer or the Sub-divisional Officer should arrange to have each residential building 

inspected immediately after it is vacated. The incoming tenant will also be responsible for bringing 

to the notice of the Executive Engineer any special damage at the time he enters the building. 

 

Note 1 :—The intention of the rule is that, while repair occasioned by natural wear and tear should 

be carried out at Government cost, damages to Government property which can be 

provide to be due to culpable carelessness on the part of tenants should be charged to 

them. 

 

Note 2 :—A notice to the above effect should be issued to occupants before they occupy their 

allotted quarters. 

 

 

 

 

 

 

 

[DCODE—101 
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Note 3 :-—A list of fixtures in each residential building shall be maintained by section officers and 

in sub-division and division offices and a copy of it shall be hung in each building. 

Whenever change in occupancy of a building occurs the outgoing officer should obtain 

from the incoming officer a receipt for the fixtures handed over and forward it to the 

public works department section officer in charge of the building. If the building on 

being vacated by one officer is not occupied immediately by another, the outgoing 

tenant on vacating the building should obtain a certificate from the Public Works 

Department, Section Officer that all the fixtures noted in the list are present and in good 

order; and, when the building is re-occupied, the section officer should obtain from the 

new tenant a receipt for the fixtures. If any of the fixtures are left in a damaged 

condition the section officer should immediately report the fact through the sub-

divisional officer to the Executive Engineer who will recover the cost of the damaged 

articles from the outgoing tenant. 

 

281. Use of vacant residential buildings as rest house :—Vacant Government residential 

buildings should not be allowed to be used as rest houses, but officers on tour may be allowed to 

occupy temporarily such buildings with the previous permission of the Executive Engineer subject 

to the payment of rent at the rate of 0.50 paise a day in the case of a Gazetted Officer and 0.25 

paise a day in the case of a non-gazetted officer for an occupation of twenty-four hours or a 

fraction thereof such occupation should not, however, be permitted of buildings which would 

otherwise be eligible for vacancy remission of tax under the provisions of the Andhra Pradesh 

Municipalities Act or the Andhra Pradesh Gram Panchayat Act, 1964 unless the rent payable is 

sufficient to cover the loss of the vacancy remission. 

 

Note :— Officers on tour may also be permitted to occupy temporarily non-residential 

Government buildings partially or wholly vacant subject to the same conditions and 

rates of rent as in this paragraph. 

 

282. Care of vacant buildings :—If an officer for whom a Government residence is provided 

with or without rent is allowed for his own convenience to live elsewhere, he is expected to engage 

a watchman, to take care of the building. Until a private watchman is so employed, the Public 

Works Department will employ one and recover the cost from tenant, when, however, a residence 

remains unoccupied not purely on account of personal reasons but because the post to which the 

residence is attached vacant or its incumbent is exempted both from occupying it and from the 

liability to rent in the circumstances described in Subsidiary Rule 5 to F.R. 45 the following 

arrangements should be made:— 

 

(1) If the quarters are expected to be vacant for one month or less the officer on the spot 

discharging the duties of the permanent officer for whom the quarters are intended should arrange 

to dipute a peon or other menial to look after the vacant building and garden attached to it. 

 

(2) If the quarters are expected to be vacant for more than one month the department in-charge 

of the building will employ a watchman at the cost of Government to look after the building as 

well as the garden. 

 

Note 1 :—The Executive Engineer is authorised to sanction the entertainment of a watchman or 

caretaker in the case of Government residences in his charge. In exercising this power 

the Executive Engineer should ordinarily sanction only the lowest pay of the watchman. 

If, however, it is found absolutely necessary to pay more than the lowest rate in special 

cases, he should record his reasons for doing so. 
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Note 2 :—A watchman employed for a vacant residential building need not be discharged, when 

the building is temporarily used as a rest-house by touring officers for not more than 15 

days, vide also Paragraph 281. 

 

E — UPKEEP OF THE COMPOUNDS ATTACHED TO PUBLIC 

BUILDINGS 

 

283. To ensure proper upkeep of the compounds attached to Government buildings including 

residences in-charge of the Public Works Department, the following rule should be observed 

 

(1) The occupant of a Government building or residence shall be responsible for the proper 

care and upkeep of the trees, shrubs and hedges in the compound and will also see that the 

compound is kept in proper order. 

 

(2) No tree or main branch of a tree shall be cut without the Executive Engineer’s concurrence. 

 

(3) The ground of the compound shall not, without the concurrence of the Executive Engineer, 

be broken for any purpose except that of “gardening” in the ordinary sense of the world, and this 

shall not include the digging of pits, ponds or wells for watering purposes. 

 

(4) Bushes and shrubs planted in the ground are the property of the Government and may not 

be cut down or removed from the compound without the concurrence of the Executive Engineer, 

but his concurrence shall not be required for such cutting down, uprooting or trimming of any bund 

or shrub or lopping of any tree as may be necessary for the proper maintenance of the garden. 

 

(5) (a) The Executive Engineer will report to the Superintending Engineer any breach of the 

above rules which may come to his notice. 

 

(b) The compound of jails and mental hospitals will be exempted from the operations of the 

above rules and will be in sole charge of the Superintendents. 

 

(6) These rules do not apply to compounds of the rent-free Government houses. 

 

284. Tenants of rented or rent-free residences may be allowed the enjoyment of the unsufruct 

of trees, provided the compounds are maintained at their cost and the pay of gardeners and all 

garden expenses are borne by them. An officer occupying Government quarters has no right to cut 

the trees or branches blown down by cyclone as the term “usufruct” is not meant to include them. 

 

F — INSPECTION BUNGALOWS 

 

285. Inspection bungalows of irrigation branch of Public Works Department are in- charge of 

the Irrigation Branch, but Collector will control their use in all cases except those for which 

officers of Public Works Department have a preferential right of occupation such as inspection 

bungalows near anicut systems. In the case of Inspection Bungalows near anicut system, the 

Collectors’ control will be exercised in consultation with Superintending Engineer concerned. 

 

The inspection bungalows maintained from Roads and Buildings funds will be under the 

control of the concerned Executive Engineer (Roads and Buildings) for the purpose of reservation 

and officers of Roads and Buildings Department will have a 
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preferential right over other heads of Departments for occupation and reservation of these 

Inspection Bungalows. 

 

The Collectors will have powers to decide priorities of reservation in situations where disputes 

or difficulties arise in accommodating the following high personages 

 

(1) Ministers and Deputy Ministers of the Union and State Governments, Speakers of Lok 

Sabha, Chairman of Rajya Sabha, Deputy Speaker of Lok Sabha and Deputy Chairman of Rajya 

Sabha, Speaker of Legislative Assembly and Chairman of Legislative Council and Deputy Speaker 

of Legislative Assembly and Deputy Chairman of Legislative Council of the State Legislatures. 

 

(2) Parliamentary Secretaries to Ministers; 

 

(3) Members, Board of Revenue, Inspector-General of Police and Collectors. 

 

285-A. State Guest Houses :—The following State Guest Houses are incharge of Public 

Works Department: 

 

1. Summer residence-cum-Guest House, Visakhapatnam. 

 

2. State Guest House, Vijayawada. 

 

3. Lake View Guest House, Somajiguda. 

 

4. Dilkusa Bungalow, Somajiguda. 

 

5. Guest House, Asoka Road, New Delhi. 

 

6. Napean Guest House, Napean Road, Bombay. 

 

The Chief Secretary to Government, General Administration Department will control the use 

of State Guest Houses at Hyderabad, New Delhi and Bombay. The Collectors of respective 

districts will control the use of the other State Guest Houses. 

 

286. Inspection Bungalows have been classified into two classes, first and second according to 

the scale of accommodation, furniture and other conveniences. The rules regarding the conditions 

of occupation, rent, etc., will be found in Appendix VI. 

 

287. Every Executive Engineer should keep a register of inspection bungalows in his charge 

for each class. 

 

G — RYOTS’ SHEDS 

 

288. Proposals for the construction of ryots’ sheds, except in the West Coast districts should be 

submitted to Government for sanction. 

 

H – HOSTELS 

 

289. The hostels attached to the schools and colleges do not come under the class of residences 

for Government Officials but they should be shown in the monthly return of the residential 

buildings for purposes of watching the recovery of rents therefor. They should be treated as non-

residential buildings for the purpose of determining the authority competent to accord 

administrative approval to additions and improvements thereto. 
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CHAPTER IV 

 

Miscellaneous Rules Regarding Office Works, 

Excluding Accounts Procedure 

 

A - INITIAL RECORDS OF ACCOUNTS 

 

290. The initial records upon which the accounts of works are based are 

 

(a) The Muster Roll (Public Works Account Code, Form 21 (Common Form Nos. 474 and 

475). 

 

(b) The Casual Labour Roll (Public Works Account Code, Form No. 22 (P.W.D. VI-68). 

 

(c) The measurement book (Common Form No. 298). 

 

For work done by daily labour the subordinate in-charge of the work will prepare a muster or 

casual labour roll recording thereon when practicable the work done and the amount payable. For 

piece-work for contract work generally, the measurement book will form the basis of account. 

From the muster rolls the subordinate will prepare the labour reports, and from the measurements 

book he will check (or, if so arranged, prepare) the bills and accounts of contractors and suppliers. 

 

I. Muster Rolls 

 

291. The nominal muster roll, Form No. 21 (Common Forms Nos. 474 and 475) or the casual 

labour roll, Form No.22 (P.W.D. VI-68), is the initial record of the labour employed each day on a 

work, and must be written up daily by the subordinate deputed for the purpose. (See also 

paragraphs 290 and 291, Andhra Pradesh Works Account Code). 

 

II. Measurement Books 

 

292. The measurement book, Common Form No. 298 is a most important record since it is the 

basis of all accounts of quantities whether of work done by daily labour, piece-work, schedule 

contract, deviations in a lump-sum contract, or of materials received. It is the original record of 

actual measurement or count. The descriptions must be lucid so as to admit of easy identification 

and check. A reliable record is the object to be aimed at as it may have to be produced as evidence 

in a Court of Law. Rules regarding the maintenance of measurement books and the manner of 

making entries therein are found in the Andhra Pradesh Public Works Account Code, Paragraphs 

293 and 294. 

 

Note 1 :— In the case of works, where considerable earthwork has to be done, e.g., excavation of a 

canal, the quantity of work done shall be determined with reference to the levels taken 

before and after excavation and the final payment to the contractor shall be based on the 

lesser of the two (i.e.) quantities based on pit measurements and levels taken. The levels 

taken in such cases are to be recorded in Level Field Books and calculations made after 

plotting the levels on section sheets, and L.F. Books, Section Sheets and Calculation 

Statements are to be treated as adjuncts to the measurement book. Detailed rules 

regarding the measurement to be taken in the case of earthwork excavation are found in 

Specification 20(A)(h) in Section 3 of A.P.D.S.S. 

 

The following certificate shall be inserted at the time of passing bills 
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Certified that levels recorded in the L.F. Books, levels plotted in section sheets and the areas / 

quantities worked out in the calculation sheets have been checked and found correct. 

 

Note 2 :—  Whenever measurement books, change hands, even if it is only from one office to 

another situated in the same building, the receipt of the books should be 

acknowledged in writing by some responsible person of a grade not inferior to that of 

a clerk. 

 

Note 3:-  In the case of job works executed by piece-workers in the Public Works Workshops 

at Hyderabad, Vijayawada and Dowlaiswaram where piece-workers are given the 

works for the amounts of labour estimated for in the work order estimates and agreed 

to by the piece-workers in the form of agreement printed in the work order form 

(P.W.D. IV-6) there is no need to record in a measurement book any measurement of 

the works done or the lump-sum payments made against the agreed amounts. In 

cases, however, where the job work is entrusted to the piece-worker subject to 

payment to him at a rate agreed to with reference to weight or area of outturn, it is 

necessary to record detailed measurements or job works in a measurement book to 

serve as a basis for making payment to the piece-worker. 

 

(G.O.Ms.No.50, I&CAD (PW Reforms), dated 02-03-2009) 

 

293. The conditions under which payments may be made without detailed measurements, are 

given in paragraph 313 of the Andhra Pradesh Public Works Account Code. 

 

294. Sub-divisional officers are expected to check the calculations etc., recorded in the 

measurement books as laid down in Para 306 of the A.P.W. ‘A’ Code and to checkmeasure as laid 

down in Paragraph 297 of A.P.W. ‘A’ Code. Executive Engineer! Divisional Engineers incharge of 

regular divisions in P.W.D. will checkmeasure the work done on not less than 36 of their important 

works in each financial year. Executive Engineer! Divisional Engineers of special division will 

also checkmeasure the work done on not less than 36 of their important works in each financial 

year. The item in the measurement books actually checkmeasure should, as a rule, be initialled by 

the checking officer. Further, the Executive Engineer/Divisional Engineer should checkmeasure 

atleast once all individual works costing Rs. 50,000 and more. The check measurement to be done 

by the Executive Engineer/Divisional Engineer should be spread out throughout the year and there 

should be no rush of check measurements towards the end of the financial year. The frequency of 

check measurements should be correlated to the amounts of bills to be paid in the respective 

months. (Executive Engineer in-charge of purely investigation Divisions will check measure 

atleast 12 Nos. Purely Designs and quality control Divisions are exempt from check 

measurement).  

(G.O. 60, P.W. (Y) Dept., Dt. 26-1-1973) 

 

In addition to the above, the Superintending Engineers of Circles should also checkmeasure 

works at random in a particular year or years as may be directed by the Chief Engineer from time 

to time. 

 

295. A register of check measurements should be maintained in each division showing all 

check measurements made by the Divisional Officer and this register should be available for 

inspection by the Audit Officer during his inspection. 

 

296. During their tours and inspections of Divisional Offices, Superintending Engineers should 

make it a special duty to see that measurement book are carefully kept, that measurements are 

properly recorded and that the books are complete records of the actual measurements of each kind 

of work done and are maintained in accordance with the above rules. 
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Note:- Superintending Engineers are competent to deal with losses of Measurement Books, survey 

field books, levelling field books and log books of Government vehicles. All losses of these 

books should at once be reported to the Superintending Engineers who will deal further in 

the matter. He will write-off the loss if and when necessary and take disciplinary action, if 

circumstances warrant. 

 

The Government sanction the delegation of powers to all Chief Engineers and Superintending 

Engineers of Public Works Department to condone certain types of irregularities noted below in 

connection with the execution of works. 

 

1. Failure to conduct checkmeasurement. 

 

May be condoned by Departmental Officers subject to the following conditions. 

 

(a) That the cost of the work concerned is within the powers of that officer to write-off, 

 

(b) That he is satisfied that there has been no loss on account of lack of initial check 

measurement. 

 

May be condoned by Superintending Engineers in regard to intermediate bills, subject to the 

conditions that over payments are recovered from subsequent bills. In regard to first and final bills, 

the powers of condonation by the Superintending Engineer or higher authority should be restricted 

to bills, the value of which are within their powers to write-off. 

 

2. The concerned authorities should from time to time make a report to the Government 

indicating the action taken by them in order to enable the Government to examine if any 

disciplinary action is called for or if any directive need to be given severally 

or any individual case.  

(G.OMs.No. 1001, P.W.D., Dt. 18-5-1957) 

 

Ill. Progress Reports of Works 

 

297. Sub-divisional Officers and subordinates will furnish to the Executive Engineer such 

progress reports of works at such intervals may be prescribed. It is the duty of the official incharge 

of any work to bring to notice any dilatoriness, bad works, or anything militating against the 

interest of Government on the part of any contractor or piece-worker. 

 

B — CUSTODY OF CASH 

 

I. General 

 

298. Public money in the custody of the department should be kept in strong treasure chests 

and secured by two locks of different patterns. The duplicate keys of divisional and sub-divisional 

cash chests should be placed, under the seal of the Executive Engineer, in the custody of the 

Treasury Officer in the jurisdiction of the division concerned. A duplicate key register should be 

maintained and once a year, in the month of April, the keys should be kept apart from the key of 

the other lock and in a different person’s register that they have been found correct. The key of the 

one lock should be kept apart from the key of the other lock and in a different persons’ custody 

when practicable. When there is a police guard, the havildar or other petty officer of the guard 

should usually be the custodian of one set of keys. The chest should never be opened without both 

custodians, being present. The non-commissioned officer or daffedar of the guard should always 

be present when a treasure chest is opened and until it is again locked. Whenever a cashier is 

attached to a division or sub-division, the key or one of the locks of the treasure chest will 

necessarily remain in his possession. 
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Note :—  The above rules should be strictly followed in offices where cashiers have been 

appointed under Paragraph 300, and where head clerks have been required to furnish 

security under Note 3 to Paragraph 303. In other offices, where iron safe and cash 

chests are embedded in masonry and the cash to be deposited does not ordinarily 

exceed Rs. 500/- a single lock is sufficient. Portable cash chests should always be 

provided with two locks. 

 

II. Precautions to be observed for cashing or remitting of Government 

money from one Officer to another 

 

299. The following instructions are laid down for the guidance of all officers in cashing bills or 

in remitting money from one office to another. They embody the minimum precautions to be 

observed for safeguarding Government money outside a Government office in normal 

circumstances. In conditions are in any way abnormal as when the general tranquility is disturbed 

or when the money has to be transported a long distance or when crimes against property have 

been unusually ripe in any area, it is expected that officers will use their judgment as to the 

additional precautions that may be required. 

 

Instructions 

 

Sum below Rs. 500 :— 

 

(i) If the sum is below Rs. 250 a single peon may be employed; 

 

(ii) If the sum is between Rs. 250 and Rs. 500 two peons atleast one of them being permanent 

one or a clerk may be employed. 

 

Note :— In section office where two peons may not be available for amounts between Rs. 250 and 

Rs. 500 the section officer should wire to the subdivision officer to send a peon who 

should accompany his own peon with the remittance or in the alternative a clerk may be 

employed. When such a sum has to be brought from the sub-divisional office, the sub-

divisional officer should arrange to depute a peon to accompany the peon of the section 

office. 

 

Officer must use their discretion as to the person employed. A peon recently entertained 

or a peon whose honesty has been suspected should not be employed alone. 

 

Sums between Rs. 500 and Rs. 5,000 :—A permanent clerk accompanied by a peon should be 

employed. 

 

Note :—  In the case of such remittances by section officers who have no permanent clerks, the 

section officer must remit the money himself, accompanied by a peon. 

 

Sums between Rs. 5,000 and Rs. 20,000 :—Two clerks or the Divisional Head Clerk or the 

Divisional Accountant or the Superintendent in the case of the Chief Engineers’ office who hold 

substantive posts in the Government service and have rendered not less than ten years’ service 

accompanied by one or two peons should be employed. 

 

Sums above Rs. 20,000 :—Such transactions should not be common. A Divisional Head Clerk 

or a Divisional Accountant or a Superintendent in the case of the Chief Engineer’s offices who 

holds a substantive post in Government service and has rendered not less than 10 years service and 

a clerk who should be atleast an approved probationer should be employed with an escort of two 

peons. 

 

For sum greatly in excess of Rs. 20,000 special arrangements should be made. 

 

In respect of remittances made by section officers or overseer sections, Lock and Wharf 

Superintendent, the following arrangements should be adopted: 
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(i) If the sum is below Rs. 100 a peon or single lascars or a mile or bank mazdoor with ten 

year’s service and of known reliability may be employed. 

 

(ii) For sums between Rs. 100 and Rs. 250 two peons or lascars or mile or bank mazdoor with 

the same service and character may be employed. 

 

(iii) For sums between Rs. 250 and Rs. 500 one irrigation gumastah or wharf or local 

Superintendent or maistri of same service and one lock lascar or mile or bank mazdoor may be 

employed. 

 

(iv) For sums over Rs. 500 special arrangements should be made as indicated in rules. 

 

Special instructions for the Highways Department :—The following instructions shall be 

observed by the section offices of the Highways Department in cashing bills or remitting money 

 

(1) For sums upto Rs. 250 :—The section officer should use his discretion as to whether a peon 

or an attender should be deputed as the occasion demands. 

 

(2) For sums between Rs. 250 and Rs. 500 :—One peon and one attender should be employed. 

 

(3) For sums of Rs. 500 and above :—The Supervisor should personally go. 

 

C — CASHIERS 

 

I. General 

 

300. Cashiers may be appointed with the sanction of Government whenever the cash 

transactions of a division or sub-division are sufficiently extensive to require it. 

 

301. One cashier may make the cash payments of two or more sub-divisions, or throughout the 

whole of a division, whenever such an arrangement is found to be practicable. 

 

302. The Executive Engineer will count the cash in the hands of each cashier at least once a 

month; or in the case of out-stations, he or the Assistant Engineer will count it whenever he may 

visit them. He will, on such occasions, record a note in the case showing the date of examination 

and the amount (in words) found. 

 

II. Security Deposits (Subordinates) 

 

303. Cashiers, whether appointed permanently or temporarily must furnish security, the 

amount being regulated according to circumstances and to local custom in each cases under the 

sanction of the Chief Engineer, Store-keepers, Sub-store-keepers, and lower subordinates, also 

head clerks of Superintending Engineer’s offices, and other members of the Clerical, petty 

plantation and revenue establishments entrusted with the custody of cash or stores should, subject 

to general or special orders of Government on the subject, be required to furnish security at the 

option of the Superintending Engineer of the Circle in accordance with the rules in the Andhra 

Pradesh Financial Code, Volume I in Article 276- 277 of Chapter XII. 

 

Note 1 :— Surveyors, either permanent or temporary, drawing pay Rs.60 and more a month, will 

be classed as upper subordinates while drawing less than the above amount will be 

considered as lower subordinates for the purpose of the above rule. 
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Note 2:-  Delta, anicut arid channel Superintendents and lower subordinates on the permanent 

establishment will be exempted from furnishing security on account of imprests granted 

to them when the imprests do not exceed Rs. 100. 

 

Note 3 :— Head clerk of Executive Engineer’s offices who may have charge of cash need not, 

except in special cases when large sums are in question, furnish any security. They may 

be made responsible imprest holders when this is considered necessary. 

 

Note 4:-  Irrigation Superintendents, toll-keepers, shroffs and wharf Superintendents on the 

permanent establishment, entrusted with the collection of tolls and licence fees, need 

not furnish security except under special orders. Men on temporary establishment 

should, however furnish security. 

 

Note 5 :— Sub-divisional clerks may, at the discretion of the Execution Engineer, be allowed 

imprests without security, provided the amount does not exceed Rs. 15. 

 

Executive Engineers may at their discretion, authorize sub-divisional Officers to entrust, during 

their absence from head quarters, the custody of the sub-divisional cash chest to the sub-divisional 

Head Clerks. Whether the Head Clerk of Sub-divisions should, in such cases, furnish any security 

or not may be decided by Executive Engineer at their discretion. 

 

D – STORES 

 

I. General 

 

304. The stores of the Public Works Department are divided into the following clauses viz., (i) 

Stock or general stores, (ii) tools and plants, (iii) road metal, and (iv) materials charged direct to 

works. Unless there are orders to the contrary the officer in- charge of a sub-division will be 

responsible for all the stores belonging to it. 

 

Subject to the overall responsibility of the Sub-divisional Officer the section officer will be 

responsible for the stores belonging to his section as well as the stores, tools and plant and 

materials at site of any works which are under his direct charge. 

 

Note :— A contractor should not be asked to take delivery direct from a firm of articles required 

for a work as it may lead to fraud. 

 

305. An Executive Engineer is responsible that proper arrangements are made throughout his 

division for the custody of public property. He must be careful to keep all tools and implements in 

efficient orders, must protect surplus stock from deterioration, and must take proper precautions to 

prevent the loss of public stores by fire. 

 

Note :—  Special pay is granted to clerks placed in-charge of stores in certain divisional offices-

see item 125 under Class I of Appendix-I to Andhra Pradesh Manual of Special Pay and 

Allowances. In all other divisions the head clerk or other permanent clerk and the head 

draughtsman should be made responsible or looking after the stores and instruments 

respectively without any extra allowance. 

 

306. Every officer is bound to take charge of departmental stores which, from the death or 

departure of the person lately in-charge, or from any other cause, may be left at or near his station 

without adequate protection. 
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II. Acquisition of Stores 

 

(a) Purchase of Stores 

 

(i) Stores (other than Tools and Plant) 

 

307. Stock, road metal and other materials (not being articles of European Manufacture, which 

must be intended for on England), required in ordinary course or the execution of sanctioned 

works, may be procured on the responsibility of the Executive Engineer without special authority, 

but the Superintending Engineer’s approval should be obtained to the measures proposed for the 

purchase of stock in large quantities. If the stores or to be manufactured, a separate estimate for 

their preparation may be required as laid down in Paragraph 323. 

 

Note:- Purchase of materials for in advance or excess of requirements results in both direct and 

indirect losses to Government and should be avoided. 

 

308. Firewood should usually be measured by weight and cubic metre measurement should be 

adopted only in exceptional cases with the prior approval of the Executive Engineer when check 

measurement by weight would be impossible or disproportionately expensive. In such cases the 

Cubic metre rate to be adopted should be ascertained by actual weighment of fair samples of the 

wood concerned. 

 

(ii) Tools and Plant 

 

309. “Tools and Plant” can only be purchased or manufactured on estimate sanctioned by 

competent authority, with the execution of purchases or manufactures not exceeding Rs.500, for 

which estimates are not required. 

 

310. The rules governing the initial supply, repair and renewal of bicycles are contained in 

Appendix 7 of the Andhra Pradesh Financial Code, Volume-IT. 

 

311. Charges for new supplies of and repairs to bicycles, in the case of executive officer, 

should be classified under “Tools and Plant” while those relating to typewriters and duplicators, 

cyclostyle machines, etc., which are classed as “Stationery” should be classified under 

“Contingencies”. 

 

312. The Floating Plant of a division consists of boats, punts, steamers or other vessels 

intended primarily for use in connection with the works of the division. The Floating Plant 

obtained in connection with the large projects, is generally treated as “Special” and charged to the 

works concerned. Other Floating Plant required in connection with general maintenance purposes 

is charged to the “Tools and Plant” of the division. In the first case the cost of maintenance and 

repairs of the Floating Plant is debited to the work concerned, and in the second to “Tools and 

Plant”. 

 

(b) Indents 

 

313. The general rules for the supply of articles required for the public service, whether of 

indigenous original or otherwise, will be found in the Stores Rules of the Andhra Pradesh 

Financial Code, Volume-I. With regard to indents for stores obtainable from other departments 

attention is invited to paragraphs 317 to 320. 

 

The restrictions imposed by the Stores Rules do not apply to purchase made by or on behalf of 

Indian Stores, Port Trusts, Municipalities, Zilla Parishad, Panchayat Samithis and Panchayats 

excepting when the Stores purchased are paid for from Government revenues on behalf of 

Government or from funds advanced by Government in the later circumstances 
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Government may however, direct that the provisions of the Stores Rules need not apply. When a 

Public Works Department officer carries out a work for any of the Zilla Parishad! Panchayat 

Samithis, Panchayats reference to the above rules shall apply, except when the Zilla 

Parishad/Panchayat Samitis/Panchayat specially desires to have the stores purchased otherwise, 

and the Government had accorded its approved thereto. Such approval will ordinarily be granted 

only on the condition that the stores must be approved by the officer carrying out the work before 

the purchase is concluded. 

 

314. (1) Indenting officer should see that in cases of loss or damage of imported stores, claims 

are promptly made against the shippers contractors or “Marine Insurance”. A loss would be 

chargeable against “Marine Insurance” only when the responsibility for breakage or loss cannot be 

fixed on the shippers for contractors. 

 

(2) The High Commissioner or Ambassador for India charges ¼ per cent on all stores shipped 

to cover the cost of Insurance, and in cases in which the loss is properly chargeable Insurance he 

arranges to give a corresponding credit to the Department or Province concerned by debit to 

“Marine Insurance”. 

 

(3) The report of loss or damage should show the particulars contained in the instructions on 

the packing account, viz., description of stores, details of numbers and where necessary sizes and 

quantities when articles are missing, the gross weights, of package as received. If no recovery has 

been made, the facts and the reasons therefor should also 

be reported. 

 

(4) Marine insurance does not cover after the stores leave the ship’s side, i.e., during landing 

and it is therefore essential that brittle ‘stores such as stoneware pipes, etc., should not be landed at 

open road-sides during certain seasons, such stores should be landed at these ports only when the 

risk of breakage is at a minimum. Indenting officers should clearly indicate in their indents 

whether any of their indented articles should be so delivered. 

 

Note:- It is desirable to make a small allowance for breakage in indenting for stone-ware or cast 

iron pipes. 

 

315. It is the declared policy of Government to encourage the purchase in India of articles 

which are either produced or manufactured locally and preference should be given to such articles,  

when the quality is satisfactory and the prices not unfavourable. All indents for demands should 

accordingly be carefully scrutinized by the sanctioning authority with a view to judging whether 

articles are being indented for from Foreign countries which could equally economically and 

satisfactorily be obtained from local manufacturers. 

 

(ii) On the Departments 

 

316. Tents and other articles manufactured in jails should invariably be purchased from the jail 

department unless the previous sanctions of Government is obtained to their purchase elsewhere. 

 

Note :—  All proposals for the supply and disposal of tents should be submitted to the Chief 

Engineer for sanction. 

 

317. Indents on other departments in India, when not required to be prepared on special forms, 

may be prepared in duplicate in Common Form No. 274, Receipts in the forms supplied by the 

Ordinance, or other departments, must be granted for all stores obtained, in the absence of special 

instructions to the contrary, Executive Engineers are 
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prohibited from resorting to the Ordinance Department, or to the supply and Transport Corps, for 

the supply of any articles which can be procured in the local market, or made up in their own 

workshop. 

 

318. Such indents should be submitted through the Superintending Engineer, and, if approved 

will be countersigned and passed on by him to the head of the department concerned, who on 

sanctioning the indent, will send it to the local officer of his own department for compliance, 

giving notice to the indenting officer. 

 

319. Receipts in the forms supplied by Ordinance or other officers must be granted for all 

stores procured on indents from them; arid generally when the aid of another department is sought 

in supplying stores otherwise, the transaction will be conducted so as to conform with the rules of 

that department. 

 

320. Emergent indents on other departments in India may be submitted only in case of actual 

necessity (which must be reported to the Superintending Engineer) when serious inconvenience 

would be likely to arise from the submission of indent in the ordinary way Emergent, indents will 

nevertheless be complied with at once on the responsibility of the indenting officer, and will then 

be submitted by the complying officer, for the necessary counter-signature so that Superintending 

Engineer may exercise a check over such demands. 

 

321. Superintending Engineers are empowered to sanction the recoupment of differences in 

Famine tools by transfer from Provincial tools when the stock of the latter permits of such transfer 

and provided the tools so transferred are in serviceable condition 

— see Paragraph 328. 

 

(c) Purchase from Government Workshops 

 

322. All articles of iron work which have not to be obtained from Foreign country through the 

High Commissioner in accordance with the Stores Rules and which cannot be conveniently made 

up in Executive Engineers Workshops, may be procured on indent from any Government 

workshop authorised to undertake work for other departments. The orders in the Stores Rules 

regarding the Indian Firms to which orders may be given for articles to be manufactured out of 

imported materials, should be closely followed: 

 

(d) Manufacture 

 

323. The manufacture or collection of materials involving an outlay of Rs.10,000 on upwards 

must in all cases be covered by an estimate showing the proposed outlay and the material to be 

received. If the material be for a work already duly sanctioned, or for reserve stock within the 

sanctioned limit for the division, the estimate will only require the approval of the competent 

authority but in all other cases the estimate must be duly sanctioned as for an original work. 

 

Note :—  Departmental manufacture of bricks on Government land is permissible only if they 

cannot be purchased at a reasonable price, such departmental manufacture should be 

made only in properly arranged brick-rilns. Every endeavour should even then be made 

to secure a contractor to manufacture bricks of a special quality and size at an agreed 

rate, 

 

Ill. Reserve of Stock 

 

324. Ordinarily, materials should be purchased only for works on progress, and petty stores 

obtained if so possible, from a suppliers who should enter into a contract for them at scheduled 

rates and no reserve of stock be kept. But in the case of any division 
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in which owing to its remoteness from markets or for any other reason, it may be considered 

absolutely necessary that a reserve should be maintained, the sanction of Government should be 

obtained for the maintenance of reserve stock up to a maximum value to be prescribed; and, if this 

has been done, the Executive Engineer is authorized subject to the approval or sanction of the 

estimate therefore where required by the provisions of Paragraph 323, to purchase or manufacture, 

to an extent sufficient to keep his stock up to that limit, the sanction of superior authority being 

required only when it is desired to exceed it. The fixed maximum should be kept at the lowest 

point compatiable with efficiency and the stock returns of divisions should be carefully scrutinized 

by Superintending Engineers, from time to time, with reference to this point. As it is not known on 

which work these stores may be used, they are accounted for in a suspense account of stock, see 

Paragraph 180(d) of the Andhra Pradesh Public Works Account Code. 

 

IV. Stock-taking 

 

325. Executive Engineers are to have all the stocks in their divisions checked at least once a 

year. It is not necessary that all the stores of a division, or even a sub- division should be checked 

and counted at the same time. All stores should be counted by an officer not below the rank of a 

Sub-Divisional Officer (A. P. Public Works Account Code, paragraphs 213, 215 and 337). (See 

Articles 139 and 143 of A.P. Financial Code, Vol. 1) 

 

326. All articles of stock (but not tools and plant) which are not likely to be required during the 

following twelve months, should be reported to the Executive Engineer who will, if necessary, take 

the Superintending Engineer’s orders as to their disposal — vide also paragraphs 333-339 

regarding surplus stores. 

 

327. Reserves of rough stone and metal kept for irrigation works should be verified at least 

annually, the dimensions of each stock should be painted on it and the stock spattered with paint or 

whitewash. 

 

V. Famine Tools 

 

328. Famine Tools are reserves of Tools and Plant of a Non-perishables nature, such as digging 

tools, axes, iron treasure chests, iron buckets for drawing water, iron tanks, water carts, kerosene 

tins, fitted with handles, iron pots and ladles for cooking and must roll tins, kept for use on all 

relief works, (see paragraphs 30-32 of the Famine Code). They should be kept separate from the 

numerical list of ordinary tools and plant in charge of the Executive Engineer. 

 

Famine tools should not be issued to ordinary works, i.e., to works other than those sanctioned 

as “Famine test and relief works” except with the sanction of the Superintending Engineer should 

see that the full reserve limits of stock of these tools fixed for the different centres are maintained 

efficiently. 

 

VI. Disposal of Stores 

 

(a) Loss of Stores 

 

329. Executive Engineer should, in case of any robbery loss or destruction by fire or otherwise 

of public stores, submit a report to the Superintendent Engineer, who will, if necessary, report the 

matter to Government for orders. 

 

330. An immediate report of the loss of stores must also be made to the police and all proper 

steps taken for the recovery of the property. When an enquiry is held either by the police 

authorities or others, the Executive Engineer must, in cases where he is not 
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himself authorised to write off the value of the property obtain and forward as soon as possible, to 

the Superintending Engineer, a copy of the proceedings. 

 

Note I :—  When tools are lost by contractors or departmental employees the cost to be recovered 

should be the replacement value of the lost article. 

 

Note 2:- The replacement value shall include the book value of the articles lost including storage 

charges and an addition of 10% to cover charges on account of supervision]. 

[Subs. by Memo. No. 1658/C/71-2l, Tr.Rds. & Bids. (C), Dt. 22-3-82] 

 

(b) Sale of Stores 

 

(I) General 

 

331. (a) When stock materials are sold to the public or other departments including Guaranteed 

railways and State railways leased to or worked by companies or are issued on account of any 

work executed for them in workshops at their book value including storage charges in addition of 

10 per cent must be made to cover charges on account of supervision over and the rates fixed 

under paragraphs 198 and 220-A. Andhra Pradesh Public Works Accounts Code. This addition 

may however be waived by the officer empowered to sanction the sale in the case of surplus stock 

which, in his opinion, would otherwise be unsaleable. See Paragraph 328(c), Andhra Pradesh 

Public Works Account Code. 

(Memo.No. 1658/C2179-2l, R&B (C), Dt. 22-3-82) 

 

Note:- The term “other departments” includes also special divisions of the Public Works 

Department, the establishment of which is classified under major heads other than that to 

which the establishment of the Supplying division relates. 

 

(b) If it is proposed to grant a concession in regard to the disposal of any Government property 

or materials for use on a work on account of its charitable or philanthrophic nature or in connection 

with any special calamity, such as that due to an outbreak of fire, floods and earthquake the prior 

sanction of the Superintending Engineer of the Circle who will consult the Collector of the district 

as to the nature and object of the undertaking and obtain his occurrence to the grant of the 

proposed concession, must be obtained. The main criterion is whether the public are benefited by 

the charity or only a few individuals and the concession should not be granted in the latter case. 

The Superintending Engineer’s powers of sanction in this respect are limited to the sale of 

materials, the value of which does not, at the booked value, or market value, exceed Rs.300. In all 

cases where a larger sum is involved the sanction of Government must be obtained before the sale 

is effected. 

 

332. Ordinance stores not required by Public Works Officers must be returned by them into the 

nearest magazine. 

 

(ii) Surplus Stores 

 

333. All surplus stores will be divided into two classes—(i) Serviceable, and (ii) unserviceable. 

When stores (including tools and plant) of any kind become unserviceable, a report thereof must 

be made in the survey report form; this should be done at once on discovery of the fact; as it is 

desirable to avoid keeping worthless materials on stock. In the report all proper explanations must 

be given, and the period during which the articles have been in store or in use, and the cause of 

deterioration must be stated. 

 

334. All unserviceable articles should be sold in public auction with the sanction of the 

competent authority. (See Article 142 of A.P. Financial Code, Vol. 1), 
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If, for special reasons, the authority competent to sanction .the disposal of the articles considers 

that it will be better in the interest of the Government to order the effective destruction of such 

articles, he may do so. 

 

335. All serviceable surplus materials at site of works which have been completed, abandoned 

or stopped indefinitely should, if likely to be or use on other works within a reasonable time, be 

transferred to works in progress or brought on to stock account. 

 

336. (i) The Executive Engineer of a division should prepare half-yearly a list in Form No. 11-

15-A of (1) the serviceable surplus materials brought on to stock account in his division and of (2) 

all other materials, which are already borne on stock and which are not likely to be required in his 

division during the following twelve months, and circulate it among the neighbouring divisions 

only, to which there are traffic facilities, although such neighbouring divisions may lie in other 

circles e.g., articles in Kurnool should be made known to Guntur though they are in different 

circles. The list should be circulated by the Executive Engineer not later than the 30th November 

and 31st May, respectively a copy thereof being also sent to the Superintending Engineer of his 

own circle and to other Superintending Engineers concerned. 

 

(ii) It will be the duty of the Executive Engineer and the Superintending Engineers to see that 

all the articles are shown in the surplus lists of the several divisions circulated as in clause (i) 

above, are used to the best advantage as early as possible on works in the division in which the 

articles are surplus or in the divisions to which the surplus lists have been circulated. 

 

(iii) If use cannot be found for any of the articles shown in the surplus lists of the divisions 

within a period of one year from the date they were first entered therein, then the Executive 

Engineers should take action immediately to have the articles sold by public auction with the 

sanction of the competent authority except in the case of those which are not easily procurable and 

which cost Rs.500 and more. 

 

337. (i) A list of the articles, in every division, which cost Rs.500 and more and which are not 

easily procurable, should be prepared by the Executive Engineer concerned in the same form as the 

list mentioned above and forwarded to the ‘General Superintendent, Public Works Stores, 

Hyderabad’, through the Superintending Engineers concerned so as to reach the former not later 

than the 31St December and 30th June respectively. 

 

(ii) The General Superintendent, Public Works Stores, will then prepare a consolidated list in 

the same form for the whole State, get it printed and circulate copies thereof to all Executive 

Engineers of Divisions half-yearly by the 1
st
 February and 1

st
 August respectively. 

 

(iii) It will be the duty of the officers of the department to see that the articles shown in the 

above list are used wherever practicable and thus minimise the loss to the department. 

 

(iv) If, within a further period of one year, no use is found for any of the articles shown in the 

State Surplus List, the Executive Engineers concerned should take necessary action to have them 

also sold by public auction with the sanction of the competent authority. 

 

338. When a building or a portion of a building or other work is dismantled, the dismantled 

materials may be either— 

 

(a) sold; 
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(b) brought into stock at a valuation; 

 

(c) utilised in the construction of new work in the same building; and 

 

(d) utilised in the construction of new work in the different building. 

 

The transaction shall be dealt with in the accounts as described in the explanatory note, (26-A) 

Appendix 4 to the Andhra Pradesh Public Works Account Code. 

 

339. Except as provided in Paragraph 432(c)(ii), no public stores may be sold otherwise than 

by public auction without the permission of the Superintending Engineer. Commission, which 

should not ordinarily not exceed 5%, may be allowed to the auctioneer, not being a departmental 

subordinate, but no commission can be allowed on private sales. 

 

VII. Hire of Tools and Plant 

 

340. The following rules govern the hire of tools, plant and machinery in the Public Works 

Department Stores including Divisional Stores, to other divisions, Government Departments, Zilla 

Parishads, Panchayat Samithis, Panchayats, Contractors, etc. 

 

These rules apply also to the hire of tools, plant and machinery in the Public Works Stores 

Division, Hyderabad, Godavari Head Works Workshops Division, Sithanagaram to works outside 

the stores in the same division. 

 

(The department should include the tax element also in hire charges of the vehicles to avoid 

real loss to the Government and no Motor Vehicle Tax as such need be paid in respect of vehicles 

loaned to the contractors). 

 

(1) Ordinarily heavy plant and machinery alone should be let out on hire, light and petty tools 

such as carpenters, blacksmiths, or fitters’ tools should not be hired out at all, except as provided in 

Rule 10, either to Zilla Parishads, Panchayat Samithis, to Panchayats or the private parties. 

 

(2) Ordinarily, if plant and machinery are likely to be required for a continuous period of three 

years, the articles required should be purchased outright instead of being hired, and on completion 

of the work, if no longer required, may be offered to the officer in charge of the stores, who after 

examination may, if they are still serviceable take them over at a valuation. 

 

(3) The hire charges payable under these rules should be recovered monthly in advance except 

in the case of Government Departments, Zilla Parishads, Panchayat Samithis, Panchayats and 

contractors doing Government work, in which cases they may be recovered monthly in arrears, 

 

A deposit of the full market value or the full original cost of the tools and plant whichever is 

greater, should be taken in all cases from private individuals including contractors requiring them 

for use on non-Government works. 

 

(4) A formal agreement in the prescribed from vide Appendix—Vu should be entered into by 

the officer in charge of stores for all plant, machinery and tools hired out to Zilla Parishads, 

Panchayat Samithis, Panchayats, Contractors and private parties. 

 

(5) In addition to the rent payable under these rules, the person hiring the tools, plant and 

machinery should also pay— 

 

(i) all charges connected with packing, handling in the stores, conveyance and other incidental 

expenses in connection with the despatch of the tools, plant and 

 

 

 

 

 

[DCODE—11] 
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machinery from the stores and return thereto—including freight charges, if any—also erecting and 

dismantling charges; 

 

(ii) the cost of replacing, missing or broken of repairs necessitated by any definite or specific 

damage. 

 

Note :—  In case where plant and machinery are hired out from the Executive divisions of the 

department the articles should be handed over to the hirer at the place where they are 

stored by the department and he should be left to attend himself to the packing 

conveyance etc., at his cost. If, in any case the Department incurs any expenditure on 

behalf of the hirer by way of handling charges etc., it should be recovered at once from 

the hirer. 

 

(6) For the purpose of fixing the rates of hire — vide Rule 7—heavy plant and machinery shall 

be divided into three classes: 

 

Class A —Plant and machinery which in fairly constant use is likely to have a life of 20 years, 

e.g., portable steam engines and steam vertical boilers. 

 

Class B :—Plant and machinery which in fairly constant use is likely to have a life of 12 years, 

e.g., steam road-rollers, steam air-compressors, steam concrete mixers, internal combustion 

engines of low speed type, steam hoists, power cranes, rail-track of tramway plant and pile driving 

equipment. 

 

Class C :—Plant and machinery which in fairly constant use is likely to have a life of six 

years, e.g., all motor-driven machinery comprising of pumps, air-compressors, Welding sets, 

concrete mixers, mortar mills, road-rollers, locomotives, internal combustion engines of high speed 

type and power calyx drills; hand-operated calyx drills, gear pumps, hand cranes, mortar mills, 

boring tools and lock drills rolling stock of tramway plant, two- wheeled and four-wheeled trollies, 

water-carts, separate centrifugal pumps, pulsometer, stone crushers, hand-operation concrete 

mixers, and lorries and trailers. 

 

If at end of the period or life fixed for a plant or machinery in any of the three classes 

mentioned above, it is considered still fit for use, it should be transferred to fourth class ‘D’ 

without value and hire charges at the rate fixed for the class to which it originally belonged should 

be charged whenever it is hired to other division, etc. 

 

(7) The hire charges for heavy plant and machinery lent to other Public Works Divisions, 

Government Departments, Zilla Parishads, Panchayat Samithis, Panchayats and to contractors for 

use on Government Works shall be fixed to cover interest, depreciation, repairs on return or 

overhauling and storage and the annual rates are fixed at :— 

 

Class 

 

Interest 

 

Depreciation 

 

Storage& 

Repairs and 

renewals on 

account of 

fair wear 

Total hire 

charges 

 

Remarks 

A 5 5 10 20 On the Original cost of 

the appraised value 

where the cost is not 

known, or the probable 

cost or renewal. 

B 5 8 1/3  10 23 1/3 

C 5 16 2/3  10 31 1/3 
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During the period of hire, all repairs except those found necessary owing fair and tear, shall be 

borne by the hirer. In cases where the period of hire is more than two years, all repairs due to fair 

wear and tear during the first two years shall be borne by the Government and thereafter by the 

hirer. In cases where the period of hire is less than two years, all such repairs shall be borne by the 

Government during the whole period. 

 

Such items, as renewals of bearings, breakage due to a flaw in the metal, shall be included 

among those to be borne by the Government. The decision of the Executive Engineer of the 

division concerned or of the General Superintendent, Public Works Workshops and Stores, 

Hyderabad and Sithanagaram as the case may be, for the time being shall be final as to what 

repairs should be borne by the Government. 

 

If during the period of hire, it is found necessary to send the plant to the public works 

workshops for repairs all conveyance and incidental charges to and for shall be borne by the hirer. 

 

Note:-  Government road-rollers and water-sprinklers may be lent free of hire charges or deposits, 

to piece-workers for the execution of Government works in the agency tracts subject to the 

condition that the sub-divisional officer or the subordinate incharge of the works is held 

personally responsible for the proper use of the plant by the piece-worker and for its safe 

return. 

(G.O.Ms.No. 400, P.W. (Y) Dept., Dt. 25-3-1972) 

 

When heavy plant and machinery belonging to the Public Works Department is lent to other 

divisions, Government Departments, local bodies and to contractors for use on Government works 

hire charges are leviable at the rates fixed in Para 340(7) of the A.P.W. D’ Code. The rate of 

interest of 5% included in the hire charges is below the Government’s borrowing rate and the hire 

charges do not include P.O.L. costs, crew charges etc. 

 

(2) The Government consider that the procedure for fixation of hire charges followed in the 

Nagarjuna Sagar Canals and the Nagarjuna Sagar Dam shall be followed in the entire Public 

Works Department including Roads and Buildings Department also. They therefore direct that the 

procedure as indicated in the annexure to the order be followed in the entire Public Works 

Department including Roads and Buildings Department also. 

 

(3) Even the rates adopted in the Nagarjunsagar Project Organisation require revision in view 

of the increase in the P.O.L. charges, interest rate etc. All the Chief Engineers should therefore, 

revise the hire charges urgently. They should also review the charges every year fix suitable rates 

as already ordered in G.O.Ms.No. 1925, P.W.D., dated 2nd August, 1965. 

 

(8) The monthly rate shall be the annual rate divided by the probable number of months the 

plant is likely to be out on hire during the year which should be fixed by estimating the average 

rate of the wear of the plant after a repair and overhauling. The rent so arrived at shall be charged 

for each complete month. In cases where a plant is required by the hirer for fractions of a month 

where the total period of hire is less than one month or is in excess of one or more complete 

months, rent shall be charged for such fractions at 1/20 of the monthly rate perdiem subject to the 

maximum of the monthly rate. In all cases, the period of hire shall count from the date the plant 

and machinery leave the stores to the date they are returned thereto. An exception to the general 

rule of charging rent may be allowed by the Executive Engineer of the division concerned or the 

General Superintendent, Public Works Workshops and Stores, Hyderabad, Sithanagaram and 

Junior Superintendent, PWD Workshops, Dowlaishwaram as the case may be, when the interval 

between the two periods of hire is likely to exceed two clear months, and the hirer notifies the fact 

to the 
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Executive Engineer of the division concerned or the General Superintendent, Public Works 

Workshops and Stores, Hyderabad, Sithanagaram and Junior Superintendent. Godavari Headworks 

Division, Dowlaishwararm, as the case may be, who if he has no demand for the Plant in question 

elsewhere, may allow it to remain in the custody of the hirer for the period of idle time, free of 

rent. The total period of idle time permissible between two periods of hire should not exceed six 

months. No idle time of less than two months duration shall be considered except in cases where a 

such small periods of idleness are due to the rectification of repairs caused by fair wear and tear or 

other defects or causes for which the hirer is not responsible. In such cases, the Executive Engineer 

of the division concerned or the General Superintendent, Public Works Workshops and Stores, 

Hyderabad, Sithanagaram and Junior Superintendent, Dowlaishwaram as the case may be, may 

grant exemption from payment of rent. The actual idle time for which no rent charges will be made 

shall be definitely specified in the sanction and no extension of the period shall be allowed. The 

Executive Engineer of the Division concerned or the General Superintendent, Public Works 

Workshops and Stores, Hyd., Sithanagaram and Junior Superintendent. Godavari Head-works 

Division, Dowlaishwaram, as the case may be. shall not be called upon to bear any charges for 

care taking or maintenance during the period of exemption from rent. 

 

Note 1: — In the case of tram lines which have been laid at the expense of the Government in 

connection with the execution of works and which a number of contractors are 

permitted to use at a time for the purpose of conveyance of materials to the work site, 

hire charges shall be levied at a certain rate per unit of material conveyed, as indicated 

in the example given below. 

 

     Rs. 

 

Total book value of the tram lines and trucks     50,000 

 

Hire charges at 25 per cent per annum      12,500 

 

Hire charges per month assuming that the plant can be used for 

only ten months in a year excluding two months as rainy months   1,250 

 

Taking 25 working days month, hire per day works out to          50 

 

Average number of trucks that work in a day -     60 Nos. 

 

At six trucks a unit, 60 trucks can convey     10 units 

 

Hence hire per unit works cut to Rs. 50/10 or        Rs. 5 

 

In cases where hauling is provided at Government expense the recovery of charges 

therefor will be settled in each case as it arises. 

 

Note 2 :— ln the case of hire of tools and plant by the Chief Engineer, Public Health on water- 

supply and drainage investigation hire charges should be collected for the actual period 

of use of the articles and the Officers-in-charge of the investigation and other similar 

work should be responsible for fixing the period of levy of such charges in each case. 

 

(9) When heavy plant and machinery is lent to private parties or to contractors for use on works 

other than Government works that rent charged shall be double the rate prescribed in Rule 7 above 

except in the case of boring tools for which the ordinary rate of 3 12/3 per cent shall be charged. 

(Public sector undertaking shall, be charged only 20 percent extra prescribed in Rule 7 above, 

G.O.Ms.No. 1052, TR &Bs, Dt. 11-9-1975). 
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Note: —Railway companies should be treated as private parties for purposes of this rule. 

 

(10) In cases of real emergency, mamuties, crowbars, axes, baskets and other tools of like 

nature may be hired to Zilla Parishads, Panchayat Samithis, Panchayats or to a contractor, but such 

tools must be returned to the store as soon as possible after the emergency cases. The hire to be 

charged under this paragraph will be at the rate of 24 per cent per annum on the original cost of the 

tools. 

 

Note 1 :— No hire charges will be levied from Zilla Parishads in respect of tools sent to those 

parishads from the reserve stock of famine tools in the Public Works Divisions, for use 

on works undertaking by them for the provision of employment for unskilled labour. 

 

Note 2 :— Government tools may be lent, as a special case, to piece-workers in the Agency tracts 

for the execution of Government works in the Agency tracts, free of hire charges or a 

deposit on the responsibility of the Sub-Divisional Officers in charge of the works. If 

any of the tools lent be not returned, full cost with centage should be recovered from 

the pieceworker. The percentage deduction on intermediate bills should be sufficient to 

cover the value of all tools lent. 

 

Note 3 :— No hire charges will be levied when tents are lent to other Public Works Divisions, 

Government Departments, Zilla Parishads, Panchayat Samithis, Panchayats for Public 

and Semi-public purposes. But any cost incurred on account of conveyance pitching 

etc., and of any damages caused to the tents should be collected from the Zilla 

Parishads, Panchayat Samithis and Panchayats. Or if the loan is to a Government 

Department it should be debited to the division or department concerned. 

 

Note 4 :— No hire charges shall be recovered for the workshops tools and plant used by the piece-

workers on the workshop jobs entrusted to them. 

 

(11) The Chief Engineers, Superintending Engineers and Executive Engineers are empowered 

to hire out tools and plant and machinery to Zilla Parishads, Panchayat Samithis, Panchayats and 

private parties for the periods specified below subject to the conditions laid down in the above 

rules. 

 

Executive Engineer :  For a period not exceeding three months. 

 

Superintending Engineer  :  For a period not exceeding two years. 

 

Chief Engineer  :  For any period in excess of two years. 

 

341. Floating plant not actually required for departmental purposes may be let out on hire to 

private persons and occasionally to Zilla Parishads, Panchayat Samithis, Panchayats, 

Municipalities at rates fixed by Government and on conditions laid down in the rules, issued from 

time to time. Previous deposit should be demanded from outsiders hiring floating plant. 

 

Government officers may use staff boats on the payment of rent fixed and on conditions laid 

down in each case — see Paragraph 349. 

 

VII. Mathematical Instruments 

 

342. Both drawing and survey instruments are stocked in the Public Works Stores, Hyderabad 

and Sithanagaram. The General Superintendent, Public Works Stores, shall obtain new supplies, 

when necessary, by calling for tenders for the supply of the instruments required from reliable 

local firms dealing in such instruments and also for quotation from the mathematical instruments 

office, Calcutta, and by purchasing the articles from the 
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agency which quotes the lowest rate should be considered such tender articles suitable. Instruments 

requiring repairs should be sent to the General Superintendent, Public Works Workshops with 

instructions as to disposal after repair. 

 

Note:- In the case of levelling instruments required for ordinary purposes, purchases should be 

made only from firms approved by the Chief Engineer. 

 

The General Superintendent, Public Works Stores should see that instruments are not stocked 

in excess of requirements. The General Superintendent, Public Works Stores, should see that 

instruments are not stock in excess of requirements and that old or obsolete stock is disposed to the 

best advantage of Government — vide also paragraphs 333 to 337. 

 

IX. Insurance of Government Property 

 

343. General :—It is a general principle that Government bear their own risks and do not insure 

Government property. In the case of goods intended from abroad, insurance charges are payable by 

Government only when the purchase price includes cost, insurance and freight of the goods as 

delivered in Andhra Pradesh. If, however the goods are delivered to a Government officer in a 

foreign country and shipped by him to India, such goods become Government property as soon as 

they are taken delivery and should not be insured. 

 

Special goods such as mathematical and scientific instruments, articles made of glass and other 

fragile articles, should be consigned at railway risk and they should not be insured except in case 

where railway companies insist on insurance as a condition of transport. 

 

E — DEPARTMENTAL REVENUE 

 

I. Sale of usufruct of trees, etc. 

 

344. Except in cases where the sale of fishery rights in inland waters specially entrusted to the 

Public Works Department, the fisheries in all public inland waters shall be disposed of by the 

Revenue Department under B.S.O.No. 211. It is the duty of the Public Works Department 

Divisional Officers to see that the sales of miscellaneous properties such as usufruct of trees, grass, 

etc., are made periodically to the best advantage of the Government. The sales should be made by 

public auction after the publicity has been given. 

 

It is also the duty of the Executive Engineer to arrange for the sale or proper utilisation on 

works of old and full grown fuel and timber trees on lands in charge of the Public Works 

Department. 

 

Executive Engineers are however authorised to grant without auction lease of usufruct of trees, 

grass, etc., to the village panchayats and other bodies as specified in the rules in Appendix ‘X’. 

Such lease may be sold in public auction only after Rule 1, A and B of the said rules have been 

invoked and no grant of lease can be made thereunder. 

 

345. As soon as the bid is knocked down (i) 25 percent of the purchase amount in the case of 

leases for one year or less or of leases for sums not exceeding Rs. 130, or (ii) 25 percent of the 

proportionate purchase amount for the first year in the case of leases for more than one year, and 

for sums exceeding Rs. 100 in the aggregate should be collected. The balance of the purchase 

amount in the first case, or the balance of the proportionate amount for the first year in the second 

case shall be recovered within one week from the date of receipt of the order of confirmation of the 

sale by the contempt authority or in cases where agreement has to be taken, within one week of the 

lease signing the agreement 
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which should be done ordinarily within one week from the date of the receipt of the order of 

confirmation of the sale. In the second case, the amount due for each of the succeeding years of the 

lease shall be recovered within the first week of each year. Within the time specified in the second 

sentence above, a sum equal to 5 percent of the total purchase amount for the entire period of the 

lease shall also be deposited as security for the due fulfilment of the conditions of the lease, by the 

successful bidder, except in cases () when the total purchase amount does not exceed Rs. 100, and 

(b) when the successful bidder in a village panchayat who need not deposit any security in any 

case. In these payments are not made in due time the right should be resold then and there or fresh 

tender notices issued. Failure to observe this rule may result in loss to Government, for which the 

officers concerned will be held primarily responsible. 

 

Note I :—Before confirming sales, the officers entering into agreements should make careful 

enquiries regarding the solvency of the successful bidder. 

 

Note 2 :—The Executive Engineer concerned may at his discretion extend up to a maximum of 

one month the time-limit of one week prescribed in the second sentence of this 

paragraph for payment of the balance, subject to the following conditions 

 

(i) The Executive Engineer is satisfied about the solvency of the successful bidder, 

 

(ii) Such extension does not involve any risk to Government, and 

 

(iii) The successful bidder is not allowed to enjoy the usufruct until he makes the 

payment. 

 

346. (1) Agreements for the sale of grass and usufruct of trees shall be drawn up in the 

prescribed forms — vide Appendix-X with necessary modifications ; when the amount of the lease 

for the whole period covered by the agreement is more than Rs. 100 and the period exceeds one 

year; in the case of other such leases, no agreements need to be taken and it will be sufficient if the 

conditions of the sale and of the enjoyment and the penalties for the infringement thereof are 

published at the time of the sale and communicated to the successful bidders. For leases of grass 

and fruit trees to village panchayats, however agreements in the form referred to above shall be 

executed in all cases irrespective of the amount and the period of the lease, together with a 

supplemental agreement in the form given in the same appendix to this Code. 

 

(2) The agreements, except those taken in the cases noted in the margin should be stamped, 

under Article 35(a)(ii), as the case may be, of Schedule I of the Stamp Act, in respect of the 

amount of rent payable annually under the lease, and also under Article 3 5(c) in respect of the 

amount deposited by parties (other than the village panchayats), as security for the due fulfilment 

of the conditions of the lease, the amount of stamp duty being borne by the lessee 

 

(1) In the case of leases to villages panchayats in which the annual instalment to be 

collected is Rs.100 or less or in which the period of lease is for one year or less whatever the 

annual rental may be, and 

 

(2) In the case of leases to other parties in which the annual instalment to be collected is 

Rs.100 or less. 

 

II. Rents of buildings and lands 

 

347. The rules relating to rents of public buildings and lands will be found in Chapter III of this 

Code and paragraphs 261 and 273 of the Andhra Pradesh Public Works Account Code. 
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Ill. Navigation Revenue 

 

348. The rules relating to the use of canals and public ferries and the scale of fees chargeable 

on account of registration, licences, wharfages, demurrages and others are contained in the 

notifications and navigation rules framed under the canals and Public Ferries Act of 1890, 

published separately and issued to the divisions concerned — vide also Paragraph 254 of the 

Andhra Pradesh Public Works Account Code. 

 

IV. Rents and Freights of Boats and other Floating Plant 

 

349. The detailed rules relating to the assessment and recovery of the rents of boats and other 

floating plant in Public Works Division will be issued from time to time. It will be the duty of the 

Executive Engineer to see that the rents assessed are realised in accordance with those rules — 

vide Paragraph 341. 

 

V. Public Works Department Toll-Gates 

 

350. The right to collect on Government roads will ordinarily be leased out under the orders of 

Superintending Engineers of circles either by public auction or by inviting sealed tenders, 

according to the circumstances of each case. The Chief Engineers may at his discretion run them 

departmentally in particular cases for special reasons. 

 

F — MISCELLANEOUS 

 

I. Maintenance of Ferry Boats 

 

351. The following rules are prescribed for providing and maintaining ferry boats for the 

Godavari and Krishna Delta systems— 

 

(1) The Public Works Department will provide boats (ballacuts) whereever necessary, provided 

the Revenue Department can arrange for their working and maintenance. 

 

(2) Every such boat will be provided by the Public Works Department with chain, etc., to 

secure it properly to the bank. 

 

(3) Each boat (ballacut) will be handed over to the village officer who will be responsible for 

and must make good any damage occurring to the boat or to any other boat navigating the canal by 

the wilful neglect of carelessness of the man placed in charge. 

 

(4) The Village officer will arrange to appoint either a village servant or other individual to 

have charge of the boat. 

 

(5) Repairs to ballacuts are executed by the Public Works Department and charged to 

Maintenance and Repairs of the Delta system. 

 

II. Bridge over Irrigation Canals and Channels 

 

352. If the construction of a new irrigation channel interferes with an existing public right of 

way, the cost of construction and upkeep of the bridge to a standard adequate to the requirements 

of normal road traffic from time to time shall be met from irrigation funds. In cases where such 

bridges have to be improved or reconstructed in order to meet the requirements of increased traffic 

the entire cost should be met by the Public Works (Irrigation) Department irrespective of the 

question whether the bridge is structurally sound or not, or whether the roadway interrupted is a 

maintained road, a puntha or a carttrack etc., subject to the condition that the Public Works 

(Irrigation) Department is satisfied that such reconstruction or improvement due to increased 

traffic really necessary. The cost 
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of the increased roadway over the bridge are its maintenance should be borne by the local authority 

concerned. Railings, side walls and embankments up to the limit of the Public Works Department 

land on each side should be treated as appurtenances to the bridge and be constructed and 

maintained by the Public Works Department and those beyond the limits of the Public Works 

Department land should be treated as part of the approach road and constructed and maintained by 

the Zilla Parishad, Panchayat Samithis and Panchayats concerned. 

 

Ill. Supply of Medicines 

 

353. Indents for supplies of medical stores will usually be confined to the supply of one or the 

other of the medicine chests provided under the Civil Medical Code for issue in particular cases, 

e.g., “Working Parties” etc. They should be usually submitted through the District Medical Officer 

or the Director of Medical Services. They should be prepared in quadruplicate, by carbon paper on 

D.G.I.M.S. Form No. 4 (obtainable from the nearnest Civil Hospital or from the Director of 

Medical Services) and must be legibly written. All columns in the indent must be properly filled 

in. 

 

No indents must be submitted between the 10th Feb. and 31
st
 March as the Medical Stores 

Department will then be engaged in a stock-taking. 

 

IV. Store Keepers 

 

354. When the stores are sufficiently extensive to require it, a store-keeper will be appointed to 

hold charge. The Store-keeper will have nothing to do with disbursement of cash, the supply of 

materials or the preparation of bills. His duties will be contained to the receipt, custody 

preservation and issue of the stores under charge, and to keeping the required returns relating to 

them. 

 

G - RULES FOR DIVISIONAL WORKSHOPS 

 

355. The divisional workshops may be treated as a distinct divisions or sub-division, or they 

may form a portion of a sub-divisional charge. 

  

356. No work should be undertaken in workshops of the department other than required for 

various branches of the department, except under some general or special order of Government. 

 

357. No work is to be undertaken for Zilla Parishads, Panchayat Samithis and Panchayats, 

Municipalities or private parties before the whole estimated cost including all charges for 

supervision, profit etc., that may be leviable under the rules for the time being in force, has been 

paid to the General Superintendent or Executive Engineer, or into a Government treasury to the 

credit of the Public Works Department. This rule may be relaxed at the discretion of the General 

Superintendent or Superintendent Executive Engineer in the case of Government officers where 

full recovery is not open to doubt. In such cases a rough estimate of the probable cost must be 

prepared in advance and the officers concerned required to give an undertaking that he agrees to 

pay the actual charges in full on completion of the work. The full expenditure incurred must be 

deducted from the officer’s pay for the following month. In all cases, before starting work, an 

undertaking should be procured from the party concerned that it will not hold the department 

responsible for loss by fire or theft or any other factor which could not be foreseen when the 

estimate was prepared. In cases where it is found that the original estimate is likely to be 

appreciably exceeded, a revised estimate should be prepared and the procedure outlined above 

adopted. 
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H - TRANSFERS OF CHARGES 

 

I. General 

 

358. An officer must not delay making over charge after the arrival of the relieving officer; nor 

must he without the permission of his immediate superior officer, leave the station before the 

arrival of his successor. The relieving officer will take up the expenditure of cash and stores from 

and for the first day of the month during which the relief took place, and submit the next monthly 

accounts in the same manner as if he has been in charge during the whole month. But the relieved 

officer remains responsible that proper explanation is forthcoming for transaction during his 

incumbency. 

 

359. A register of incumbents of charges should be kept in every Divisional Office showing the 

period of incumbency of each officer who has held charge of the division and of the several sub-

divisions, and, in each sub-division office, a similar register of the incumbents of that sub-division 

only. 

 

II. Executive Engineers and Sub-divisional Officers 

 

360. The cash book or imprest account should be closed on the date of transfer and a note 

recorded on it, over the signature of both the relieved and relieving officers showing the cash and 

imprest balances and the number of unused cheques made over and received in transfer by them 

respectively. A copy of this note, together with the following documents, should be forwarded the 

same day to the Superintending Engineer in the case of Divisional or the Executive Engineer in the 

case of sub-divisional charges 

 

(1) Transfer report, Public Works Department, Form No. 146, being used in the case of sub-

divisional charges. 

 

(2) Receipt of stock, tools and plant and other stores under the immediate charge of the 

relieved officer, Forms A and B being used for divisional and sub-divisional charges, respectively. 

 

(3) A detailed report (Public Works Department, Form No. 42-E) on the state of surveying and 

mathematical instruments. In the case of transfer of divisional charges this report should be in 

respect of instruments at the headquarters only. 

 

The receipts of cash and stores balances should be prepared by the relieved officer, but the 

relieving officer should note any inaccuracies therein so that the Superintending Engineer or the 

Executive Engineer, as the case may be, may pass such orders in respect of any deficient articles as 

may be necessary. A copy of the receipts may be given to the relieved officer, if desired by him. 

 

Form—A 

 

Received in transfer from A.B. late Executive Engineer Division the stores in his personal 

charge as detailed in the annexed list. 

 

The balance returns of the stock and tools and plant in charge of all sub-divisional officers for 

the half-year ending and year ending respectively are on record and the divisional stock returns 

have been prepared to end of……………. 

 

C.D., 

(Station and date)       Executive Engineer Division 
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Form—B 

 

Received a transfer from A.B., late officer in charge, sub-division, the stock and tools and plant 

which have been in his personal custody, as detailed in the last balance return and accounts of 

receipts and issues to date. 

 

The returns for year ended ………. the half-year ended ………… and for the month of ……. for 

the whole sub-division have been submitted to the Executive Engineer, and the account of daily 

receipts and issues for the current month has been written up-to-date. 

 

C.D., 

(Station and date)       Relieving Sub-Divisional Officer. 

 

361. The relieved officer should further give the relieving officer a list and memorandum 

showing all the works in hand and the orders remaining to be complied with and of such matters as 

particularly require his attention, with full elucidation of any peculiarity of circumstances or 

apprehended difficulties. He should also furnish the relieving officer with a complete statement of 

all unadjusted claims, with the reasons for their not having been adjusted in the course and a report 

as to any complication likely to arise owing to their non-adjustment. 

 

362. On assuming charge, an Executive Engineer will make it his business to acquaint himself 

with the works in progress in the division; he will examine the state of the accounts and inspect the 

stores. He should mention specially in his transfer report whether the accounts may be considered 

fairly to represent the progress of work. A Sub- Divisional Officer should in addition count, weigh, 

or measure selected stores in order to test the accuracy of the returns, and should minutely examine 

the work in progress as to their quality and as to their accordance with the sanctioned plans and 

estimates. He will report to his superior anything irregular or objectionable that may come 

officially to his notice. In cases where the relieved and the relieving Sub-divisional Officers or 

Executive Engineers are present to hand over and take over, the transfer of charge will be held out 

to be complete only after all the stores and tools and plant in the personal custody of the relieved 

Sub-Divisional Officer or Executive Engineer are actually counted, and handed over, and taken 

over. The Superintending Engineers concerned shall, under Paragraph 513 of the Andhra Pradesh 

Public Works Account Code, allow them such time as is reasonably necessary for such counting, 

handing and taking over. In a case however where the relieved officer cannot be present to hand 

over either by reason of serious illness or sudden death, an immediate verification of the stores in 

his personal custody should be arranged for by the officer taking over charge under Paragraph 365 

of the Andhra Pradesh Public Works Department Code. If, the relieved officer is unable to be 

present on account of serious illness, he shall be required to nominate a person who will represent 

him during such verification and sign for him for the correctness of the check. If, on such 

verification any, deficiency is noticed the officer, who left the charge suddenly on account of 

illness, shall be held responsible for the deficiency, unless, after his recovery from illness, he is 

able to account for it from the accounts or other records maintained by him. If the charge taken 

over is that of a deceased officer, such deficiency if any, shall be written of by the competent 

authority. 

 

363. In the case of the transfer of a division, the report of completion of transfer should, except 

in special circumstances, be submitted within a fortnight of such transfer. 
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In the case of any disagreement between the relieved and relieving officers, a reference should be 

made to the Superintending Engineer. 

 

364. The transfer of a sub-divisional charge should, on receipt by the Executive Engineer, be 

scrutinized by him, any remark necessary being entered in the column provided for that purpose 

and returned to the Sub-Divisional Officer who, after acting on the orders received, should return 

to the Executive Engineer for record in the Divisional Office. The Executive Engineer is 

responsible for seeing that the transfer of charge is conducted properly and for reporting to the 

Superintending Engineer any points on which orders are required. 

 

365. In the case of a divisional or sub-divisional charge becoming vacant by the death or 

sudden departure of the officer in charge, the next senior officer of the department present should 

assume charge and take action as above prescribed, forwarding to the Superintending Engineer or 

Executive Engineer, as the case may be, the receipts which would otherwise be given to the 

relieved officer. 

 

III. Other Officers 

 

366. In the case of transfers of charges other than divisions and sub-divisions the Executive 

Engineer should issue instructions as to the work to be jointly inspected by the relieved and 

relieving officer. 

 

Note:- In the case of all transfers of charge of sub-division and section detailed list of the 

component parts of heavy plant and machinery and of tramway plant should always be 

included among the transfer papers and that if, for any reason it is not possible to verify 

these lists at the actual time of transfer, they should be verified immediately afterwards by 

the relieving officer, who in case of any avoidable delay, will be held responsible for any 

deficiencies. 

 

CHAPTER V 

 

Special Rules for Irrigation, Navigation, 

Embankment and Drainage Works 

 

A – INTRODUCTORY 

 

367. Under the Devolution Rules, Irrigation, Navigation, Embankment and Drainage works 

have been classified as reserved State subjects. They are moreover subjects in respect of which 

definite financial limits have been placed on the powers of the State Governments. The President-

exercises also in respect of these subjects statutory powers of superintendence, direction and 

control. 

 

368. Large works are usually financed from plan and loan funds, and the State Government can 

borrow money in the open market, with the sanction of President. 

 

369. The capital sums spent in the past by the President on the construction of irrigation, 

navigation, etc., works are treated as advances to the State Governments and carry interest. In the 

light of this explanation it will be clear that the Government of India have, even under the changed 

condition after the Reforms, a statutory responsibility in regard to, and a very real interest in the 

major irrigation works in the various states subject to such rules and orders as may be issued by the 

Government of India in regard to the 
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works dealt in the Chapter, more especially those which are beyond the powers of the State 

Government, the following rules are applicable. 

 

B - WORKS FOR WHICH CAPITAL AND 

REVENUE ACCOUNTS ARE KEPT 

 

I. Production and Unproductive Works — Definitions 

 

370. Projects for irrigation, navigation, embankment and drainage for which Capital and 

Revenue accounts are kept are of two classes : (1) Productive, and (2) Unproductive — see 

Paragraph 383. 

 

371. Productive public works are works of a remunerative character undertaken for the 

improvement of the country. The first cost is usually met from borrowed money and they are 

expected after a certain period to yield enough revenue to meet the interest charges on the capital 

and cost of working and maintenance. 

 

372. Unproductive public works are those which, although not directly remunerative to the 

extent productive works, are calculated to guard against a probable future expenditure in relief of 

the population, or which are undertaken for the general improvement of the country, or for general 

administrative purposes. 

 

II. Conditions relating to Productive Works 

 

373. To admit of a new work being classed as productive the following conditions must be 

satisfied 

 

(a) There must be good reason to believe that the revenue derived from it will, within ten 

years after the probable date of its completion, repay the annual interest on the capital invested 

calculated at such rate as the State Government may fix from time to time, but in preparing a 

project for sanction no deduction is to be made from the total capital outlay on account of 

anticipated excess of revenue over simple interest calculated at the rate of productivity mentioned 

above. 

 

Note :— Capital invested includes (I) direct charges, (2) indirect charges, and (3) all arrears of 

simple interest, if any, i.e., balance of total interest calculated at the rate for productivity 

over total net revenue. 

 

(b) It must be susceptible of having clear Capital and Revenue accounts of it kept 

 

(c) Its classification as a productive works must be duly sanctioned by a competent 

authority. 

 

III. Unproductive Works 

 

374. Unproductive works have been defined in Paragraph 372. Ordinarily they are works 

undertaken either for employment of famine relief labour, in which case they are generally 

financed from the Famine Insurance Grant of Fund, or they may be works not undertaken for the 

employment of famine relief labour but for the general improvements of the country and financed 

from general revenue. Unproductive works may also be financed from Loan Funds but in this case 

it is important that the State Government should make provision for a sinking fund to extinguished 

the loan (usually within a generation) in accordance with such rules as may be prescribed by the 

President from time to time. 



174     A.P. PUBLIC WORKS DEPARTMENT CODE 

 

IV. Classification 

 

375. The rules for determining (1) whether a work which has been classed as productive shall 

continue to be so classed, and (2) whether an unproductive work may be, reclassed as productive, 

are as follows, the percentage rates referred to being those prescribed for the time being and being 

subject to alterations at the discretion of the President: 

 

(i) Every irrigation, navigation, embankment or drainage work for which capital accounts are 

kept should, until ten years after the date of the closure of its construction estimate, be classed as 

productive if the net revenue anticipated from it appears likely to repay, on the expiry of that 

periods the annual interest charges on the capital invested (including direct and indirect charges 

and arrears of simple interest) calculated at 4 ½ per cent in the case of works sanctioned before 1st 

April, 1937, at 4% in the case of those sanctioned between 1st April, 1937 and 1st April, 1941, at 5 

per cent in the case of those sanctioned between 1st April, 1941 and 1st April, 1946, and at 4 per 

cent in the case of those sanctioned on or after 1st April 1946. Conversely if it is not expected to 

yield the relevant return, it should be classed as unproductive. If, moreover, at any time during the 

period of construction, or within ten years of the date of the closure of its construction estimate, it 

becomes apparent that a work originally classed as productive will not actually be remunerative 

according to the criterion prescribed above it should be transferred from the productive to the 

unproductive class, and similarly if it becomes obvious, during the same period that a work 

sanctioned as unproductive will actually prove remunerative, the transfer of the work from the 

unproductive to the productive class may be effected. 

 

(ii) Every work classified in accordance with Rule (i) above will retain its classification 

unchanged during the eleventh, twelfth and thirteenth years after the closure of its construction 

estimate. 

 

(iii) If any irrigation, navigation, embankment or drainage work for which a capital account is 

kept and which is classed as productive fails, at any time after the expiry of ten years from the date 

of the closure of its construction estimate, in three successive years to yield the relevant return 

prescribed in Rule (i) above, it should be transferred to the unproductive class. A work classed as 

unproductive which succeeds in yielding, in three successive years, the relevant return prescribed 

for a productive work may, on the same principle be transferred to the productive class. 

 

(iv) If an existing irrigation, navigation, embankment or drainage work be extended or 

improved, the criterion of productivity prescribed in Rules (i) to (iii) above shall be applied to the 

whole system, including such extension or improvement, as if the extension or improvement had 

been executed simultaneously with the original work, and the date of sanction referred to in those 

rules for the purpose of determining the percentage to be returned by the system as a whole, shall 

be that of the accord of sanction to the original project. As an exception to this rule if any 

extension be, owing either to its nature or magnitude such as may reasonably be considered to be a 

separate project and if it be susceptible of having clear Capital and Revenue accounts kept of it, as 

distinct from those of the project as a whole, it should be treated as separate project and in that 

case, the conditions relating to original projects and not those relating to extensions and 

improvement shall be applicable. In all such cases, separate Capital and Revenue accounts should 

be maintained for the extension in order to enable the productive test to be periodically applied. 
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(v) Rules (i), (iii) and (iv) are, however, subject to the proviso that the State Government may 

postpone the transfer of a work from one class to the other in cases in which it is satisfied that its 

success or failure is due to purely transient causes. 

 

376. For the purpose of determining the productivity of an old work which has been developed 

by the Central Government only the capital expenditure expended by that Government should be 

regarded as the capital at charge on which interest is chargeable. 

 

377. The transfer of a work from the productive to the unproductive category, or vice versa 

will effect the recording of all future transactions in connection with it. No adjustment will be 

made in the general accounts in respect of post transactions, but the necessary transfers will be 

effected by the Accountant-General in the Pro-Forma accounts of the work in question; but, see the 

State Government (Borrowing) Rules framed under the Government of India Act, and Rule 10(a) 

of the Auditor-General’s Rules (Appendix-I of the Andhra Pradesh Public Works Account Code). 

 

V. Principles for determining what expenditure is chargeable 

to Capital and what to Revenue 

 

378. Irrigation and navigation works are generally of a revenue producing character. Large 

works being usually financed from borrowed money, it is essential to see how they are working 

and for this purpose a Capital and Revenue account has to be maintained showing the total cost of 

construction, extensions and improvements, as well as the gross revenue and the cost of working 

and of maintenance. 

 

379. The principles to be observed in deciding whether an item of expenditure should be 

charged to Capital or to Revenue are as follows 

 

(a) Capital bears all charges for the first construction and equipment of a project, as well as 

charges for maintenance on sections not opened for working and charges for such subsequent 

additions and improvements as may be sanctioned under the rules by competent authority. 

 

(b) Revenue bears all charges for maintenance and working expenses, which embrace all 

expenditure for the working and upkeep of the project as also for replacements and for minor 

additions or improvements, as it may be considered desirable to charge to Revenue instead of 

increasing the capital cost of the undertaking. 

 

(c) In the case of renewals and replacements of existing works if the cost really represents an 

increase in the capital value of the system and exceeds the cost of the original work by Rs. 1,000 

the cost of the new work should be divided between Capital and Revenue the portion debited to the 

latter account being the cost of the original work, which should be estimated if the actual cost is 

not known, and the balance charged to capital. In other cases, the whole cost of the new work 

should be charged to Revenue. Thus, a renewal which does not represent a substantial 

improvement, of the original works but which is in all material essentials the same as the latter, 

although it may exceed the cost of that work by more than Rs. 1,000 should not be charged to 

Capital but to Revenue Account. 

 

(d) When the construction estimate of a project for which a separate Capital account is kept is 

closed, the expenditure on works of extensions will be charged thus 

 

(i) Estimates exceeding Rs. 1,000 for (1) works which are in themselves directly remunerative, 

such as new distributaries, mills or works for increasing the canal discharge, and (2) works which 

are necessary for the full development of a project, but which are not in themselves directly 

remunerative shall be charged to the Capital account. 
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(ii) Estimates amounting to Rs. 1,000 or under shall be charged to the Revenue account under 

extensions and improvements. 

 

(iii) All estimates for works which are neither renumerative in themselves for considered 

necessary for the development of the project shall be charged to the Revenue account under 

extensions and improvements. 

 

(e) Where outlay is of a nature under these rules does not appertain to Capital, it is not, under 

any circumstances and whatever its magnitude to be charged to Capital. 

 

IV. When Capital and Revenue Accounts should be kept 

 

380. Capital and Revenue accounts should be kept of all new irrigation and navigation works 

whether entirely constructed or merely remodelled and restored by Government, the estimated 

capital outlay on which more than Rs. 10 lakhs inclusive of establishment and tools and plant 

charges, and of works costing less than Rs.lO lakhs in case the Government specially order to that 

effect, provided there is good reason to anticipate that the revenue derived there from will more 

than cover the working expenses, direct and indirect. 

 

381. If for any reason a project of which the estimated capital outlay is over Rs. 10 lakhs is 

considered to be of insufficient importance to justify the maintenance of a Capital account or if any 

difficulty be anticipated in ascertaining the correct revenue it may with the sanction of 

Government, be classed as a work for which neither Capital nor Revenue Accounts are kept. 

 

C - WORKS FOR WHICH ONLY REVENUE ACCOUNTS ARE KEPT 

 

382. There are no works of this class in the Andhra Pradesh State. 

 

D - WORKS FOR WHICH NEITHER CAPITAL NOR 

REVENUE ACCOUNTS ARE KEPT 

 

383. Under this head are grouped a large number of works, mostly tanks, which while 

collectively of great importance, are individually, too small to make it worth while to maintain 

separate accounts for each work. All expenditure on such works whether on the construction of 

new works, extension and improvements or on repair and maintenance of existing works are 

booked under the head 18(A)(1) or (B)—Works of which neither Capital nor Revenue accounts are 

kept, as the case may be, Such works cannot be classified as either productive or unproductive in 

the absence of Capital and Revenue accounts see Paragraph 370. 

 

E — MINOR IRRIGATION WORKS IRRIGATION LESS THAN 200 

ACRES 

 

384. Collectors are in charge of the maintenance of all Minor Irrigation works irrigation less 

than 200 acres excepting such of them as have been specially kept under the Public Works 

Department. All works connected with these with the exception of those requiring professional 

skill and ability are executed by the Revenue Department out of funds placed at its disposal. The 

expenditure on works requiring professional skill and ability will be incurred in the Public Works 

Department out of the funds placed at the latter’s disposal. The Collector should give timely 

intimation to the Executive Engineer in regard to such works so as to provide funds in the Public 

Works Budget estimates. 



Para 388]    Special Rules for Irrigation, Navigation, Etc.   177 

 

F — INVESTIGATION OF NEW IRRIGATION SCHEMES 

 

385. The Irrigation Development Board, which consists of the two Commissioners of Land 

Revenue and Settlement, the Chief Engineer for Irrigation and the Director of Agriculture, guides 

the investigation of an irrigation project at every stage both the preliminary investigation under 

Paragraph 390 and the complete investigation under Paragraph 391. The functions of the Irrigation 

Development Board are purely advisory and its existence does not relieve the heads or other 

officers of the Revenue, Public Works or Agricultural Departments of their individual 

responsibilities. It is open to the Irrigation Development Board to call for any reports from the 

heads of the three departments concerned, viz., the Board of Revenue, the Chief Engineer for 

Irrigation and the Director of Agriculture, and to make to them such suggestions as it finds 

desirable for the close co-ordination of the activities of the three departments in connection with 

the investigation of a project. The Irrigation Development Board examines the proposals made by 

every department concerned for both preliminary and complete investigations and satisfied itself 

that the investigations proposed are adequate but not excessive, that any special staff asked for by 

any of these departments is really necessary to make the proposed investigation and that any 

special staff sanctioned by Government is not employed earlier or longer than is necessary having 

due regard to the general outline of the investigation or project and to the work to be done in the 

other departments. 

 

386. (i) Irrigation schemes costing upto Rs. 20,000 should be finalised by the Executive 

Engineer and the Collector concerned and submitted to the competent authority for administrative 

approval. 

 

(ii) Schemes costing up to rupees one lakh should be investigated simultaneously by the 

Executive Engineer and the Collector concerned on the technical and revenue aspects respectively 

wherever feasible and submitted to the Chief Engineer, who in cases where he modifies the 

scheme then put up, may obtain the views of the Collector on the modified schemes and if the 

scheme required the sanction of the Government, submit it to the Government direct without a 

reference to the Board of Revenue. 

 

(iii) Schemes costing more than rupees one lakh should be investigated simultaneously by the 

Executive Engineer and the Collector concerned on the technical and revenue aspects respectively 

wherever feasible and be submitted to the Chief Engineer who in cases where he modifies the 

schemes, may obtain the views of the Collector on the modified schemes and submit them to the 

Government through the Board of Revenue, whose function will only be to go into the financial 

aspects and any other matter brought to its notice by the Collector. 

 

Note:- In all the above cases, the Collector should particularly consider the point whether 

distribution of water or ryots’ interests are affected by the scheme. 

 

387. The detailed investigation of schemes costing Rs. 10,000 or under including the 

restoration of ruined tanks or tanks long is dis-use should not be made unless a return of 5 per cent 

on the proposed outlay for “works” is anticipated or unless the work is justified as a protection 

against famine or for any other special reasons. 

 

388. Superintending Engineers may deal finally with all repairs under tank restoration 

schemes. Works which are not bona fide repairs and which are calculated to raise the efficiency of 

tanks should be dealt with under the above paragraph. 
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178     A.P. PUBLIC WORKS DEPARTMENT CODE 

 

G — DEBIT OF EXPENDITURE ON INVESTIGATIONS 

 

389. Expenditure on the investigation of a new Irrigation project productive or unproductive 

should be accounted for under the minor head “Other charges” under the major head “18. Other 

Revenue Expenditure financed from “Ordinary Revenue Miscellaneous Expenditure”. The other 

minor heads “Establishment and Tools and Plant” are intended for record of charges of the cost of 

establishment and tools and plant employed on such investigation. When the project are actually 

taken in hand the Accountant-General makes the necessary adjustments to transfer such 

expenditure to the Capital account if such account is kept for the work. 

 

H - PREPARATION OF PROJECTS - IRRIGATION WORKS 

 

I. General 

 

390. The preliminary investigation of a project by the Public Works Department should be 

limited to the collection, by inspection preliminary field work and enquiry, of the data required for 

arriving at an approximate estimate of cost and at a decision whether the project is likely to be 

feasible and should be further investigated with a view to its eventual execution. The report on the 

preliminary investigation should include a general description of the proposed work and an 

approximate estimate of the cost of the project and if the complete investigation of the project is 

recommended a general description of the line of the investigations to be made and an estimate of 

their cost considering the work to be done in all the departments concerned and not only in the 

Public Works Department. 

 

The following points should be dealt with particularly in the report 

 

(a) The amount of water available, having regard, when necessary, to the possible claims of 

other States to the interest of existing irrigation under the source proposed to be tapped whether in 

this or in the other State and to the rights of other riparian owners of Lands Irrigated Lower down; 

 

(b) the approximate extent of the ayacut of the project and its general location; 

 

(c) the existing sources of irrigation in the proposed ayacut (e.g., tanks, old wells), the 

suitability of the soil for irrigation; 

 

(d) the rainfall and its distribution throughout the year; 

 

(e) the level of sub-soil water at various seasons as indicated by wells in the proposed ayacut; 

 

(f) the nature of the crops to be irrigated the duty of water at the field and at the head-works 

and the allowance made for seepage and evaporation in the channels; 

 

(g) a description of the distributory channel in which, in the case of larger works, should be 

accompanied by a longitudinal section; 

 

(h) any measure which may be necessary for the protection of the ayacut from floods from 

outside it, such as river flood banks; 

 

(i) the existing drainage facilities in the ayacut and the works to be undertaken; 

 

(1) to ensure that the drainage courses are made sufficient to carry off not only the floods 

which occur from time to time owing to local rainfall but also the additional water which will be 

placed on the land by the proposed project; 
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(2) to enable the drainage water from the fields in the ayacut to reach the drainage courses 

without having to pass over cultivated land for an under length; 

 

(j) the adequacy of the existing communications and the provisions of additional 

communications and the agency by which they should be provided; 

 

(k) a rough estimate of the cost of special staff in the various departments concerned 

 

(1) for making a complete investigation, 

 

(2) for carrying out the works; and 

 

(3) for expenditing the development of irrigation after the works are completed. 

 

(I) the sources from which labour can be obtained; 

 

(m) a description of the healthiness of the tract in which the works are to be carried out and the 

need for and cost of special measures to safeguard the health of those to be employed on the 

construction of the works, and of housing accommodation and other amenities for them. 

 

In the case of a storage work the report should include 

 

(n) a general description of the catchment; 

 

(o) the run-off at the site of the proposed reservoir with data on which the available supplies 

are calculated; 

 

(p) the approximate capacity of the reservoir; 

 

(q) a general description of the soil and sub-soil of its bed in porosity of the bed; 

 

(r) the materials of which it is proposed to construct dam; 

 

(s). a longitudinal section and a few cross-sections of the dam with sketches of the profiles 

proposed for adoption; 

 

(t) a general description of the soil and sub-soil at the site of the proposed dam and their 

porosity, the suitability of the foundation of the proposed dam and the possibility of leakage under 

it or round its flanks; 

 

(u) the proposed surplus works; 

 

(v) the materials required and those available for the construction and the localities from which 

they can be obtained; and 

 

(w) a recommendation whether an examination of the site by a geological expert is necessary 

or not. 

 

The report should also include a preliminary financial forecast including an estimate of the rate 

of water cess, which will have to be charged in order to make the project remunerative. Provision 

being made for the acquisition of land and the execution of channels at the cost of Government for 

large blocks of land for any works that may be necessary to ensure adequate protection from floods 

and drainage of the land to be irrigated. The ryots of all land within each district block of such 

extent not exceeding 100 acres as prescribed in Andhra Pradesh Irrigation (Construction and 

Maintenance of Water Courses) Act, 1965, or any other extent as may be revised from time to time 

in the ayacut of any 
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irrigation work shall be liable to construct for themselves subject to such conditions as may be 

prescribed and maintain at their own cost, water courses required for the supply of water to their 

lands from the distributaries of irrigation work for irrigation purposes and for the discharge of 

waste or surplus water from those lands in accordance with such directions as may be issued by 

irrigation officers. 

 

If they fail to do it for themselves the irrigation officer, after duly securing the land need for the 

construction of water course in accordance with the procedure prescribed in the said Act, shall do 

it and recover the cost from the beneficiaries. The maximum area of a block to which the channel 

under the proposals made are to be excavated at cost of Government and the normal area to be 

served by a field channel should also be given. These should be estimated on the understanding 

that the Government will control the distribution of water only in and from the channels to be 

excavated and maintained at the cost of Government and not from the field channels and that land 

for field channels is acquired by Government only to facilities and expedite the development of the 

project of mitigating the difficulty which ryots may have in obtaining permission from upper ryots 

to the water through or over their land. The preliminary investigation should be made in close 

collaboration, with the local Revenue and Agricultural Officers. 

 

The opinion of the local Revenue Officers should particularly be obtained as to the desirability 

of necessity of the projected work the fairness of the rate of water cess proposed, and the 

probability of the anticipated financial results being realized. The opinion of the local Agricultural 

Officers should be particularly obtained as to the kind of crops that are and could be raised in the 

area and the suitability of soils and the adequacy of their irrigation with the supplies that the 

project will make available as who on the question whether from the economic point of view the 

ryot could pay for such irrigation the rate of water cess proposed; in this connection the cost to the 

ryot of preparing his land for irrigation should be considered. The question whether legislation 

would be necessary to ensure the realization of the water cess at the rate proposed should be 

examined and there should be a definite recommendation on this question. The views of the ryots 

in general on the proposed work and on the proposed rate of water cess should also be incorporated 

in the report. For this purpose, large meeting of the leading ryots concerned or the representatives 

including village officers should be convened at Central places in the project area, and the details 

of the benefits of the project should be explained by officers of the three departments to the ryots 

of the area to be benefited by the project. If at any stage of the investigation it is considered that 

the work is not physically or from an Agricultural point of view, feasible or that its Cost will be so 

high as to be unremunerative unless water cess is levied at a prohibitive rate or that negotiations 

should be undertaken first with any other Government of that for any other reasons, the orders of 

Government should be obtained before further expenditure is incurred, the investigation should be 

stopped and a report submitted through the Irrigation Development Board to Government for 

orders, whether it should be proceeded with. 

 

391. Should it be decided that a complete investigation should be undertaken, a fuller 

investigation of all the points mentioned in Paragraph 390 should be undertaken and reports, plans 

and estimates should be prepared with full details as required under Paragraphs 392, 393, 395 and 

396 below. Levels must be taken in sufficient details over the whole area. The ayacut should be 

definitely fixed by the Public Works Department and Revenue staff on the assumption that all the 

ryots concerned will agree to have their lands included in the ayacut after making the allowance or 

the reservation, if necessary, of land for new 
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roads, village sites or other public purposes. The main and minor distributory channels including 

field channels should be aligned; the occurrence of the ryots to the inclusion of their lands in the 

ayacut and to the proposed rate of water-cess should be obtained in the form of written statements 

or agreements by the Revenue Divisional Officer or other Revenue Officer deputed for the purpose 

to work with the Public Works Department, for this purpose, the station of the sluice or pipe 

through which it is proposed that water should be supplied by the Public Works Department for the 

irrigation of each field, the proposed alignment of the field channel and the level at which the 

water will be supplied must be indicated approximately to the ryot concerned; several ryots may 

sign one statement relating to several fields in one village, provided it is made clear to which field 

or fields the signature of each ryot relates; should a small group of ryots be generally unwilling to 

have their lands included in the ayacut, the question of including another area in the ayacut instead 

should be considered should there be a general unwillingness on the part of all or a great majority 

of the ryots in the proposed ayacut to agree to the inclusion of their lands in the ayacut and to the 

proposed rate of water-cess, the orders of Government should be obtained through the Irrigation 

Development Board as to whether the investigation of the scheme should be proceeded with or not; 

should there be a general desire on the part of the ryots as evidenced by their written statements 

that the project should be carried out or should the Government order that the investigation be 

proceeded with the ayacut should be definitely fixed by the Public Works Department staff and 

marked in the survey plans, the land of ryots who has expressed unwillingness to have their land 

included in the ayacut being excluded as far as possible and ayacut registers should be prepared by 

village and permanent permits should be tendered to the ryots by or in the presence of a gazetted 

officer of the Public Works or Revenue Department. Should any ryot refuse to accept a permit, 

when tendered, the permit should be cancelled and the land excluded from the ayacut register and 

other land should, if possible, be substituted for it in the proposed ayacut. When the ayacut is 

finally settled the alignment of canals, and distributaries and field channels should be revised, if 

necessary, the cost of all main canals and branch channels exceeding 20 miles in length should be 

estimated in detail; the cost of other typical branch channels and distributaries should be estimated 

so as to obtain an average rate per mile of distributary which can be applied to other branch 

channels and distributaries, the cost of which is not estimated in such detail. During the 

investigation, land plans and scheduled for lands to be acquired for channels, etc., may be prepared 

and preliminary notifications under the Land Acquisition Act may be issued, but care should be 

taken to see that no measures are adopted which would actually commit the Government to the 

expenditure of money on the execution of the project. The sites of bridges over irrigation canals, 

etc., should be settled in consultation with the Zilla Parishads, Panchayat Samithis and Panchayats. 

The Chief markets for the agricultural products of the district as well as the existing trade routes 

and railways should be enumerated and definite proposals made as to the additional 

communications and facilities for marketing required as well as the agencies by which these 

should be provided. The report on the complete investigation should include a revised financial 

forecast. 

 

It is very necessary that the local Public Works Department Officers should exercise very 

careful foresight in framing estimates of the cost of works. It is the duty of the Superintending 

Engineer and Executive Engineer in preparing or scrutinizing an estimate to consider carefully the 

local conditions and the details of the methods by which it is proposed to carry out the work and to 

satisfy himself that the estimate make adequate 
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provision for all requirements which can be foreseen. The exercise of special care is necessary in 

the case of estimates for productive work since the decision to proceed with them or not must 

greatly depend on the estimated cost of carrying them out. 

 

392. A general description of the proposed works should follow, including the sources from 

which the supply of water is to be drawn, the quantity of water available at different periods of the 

year, and the quantity it is proposed to utilise, also the character of the sediment brought down 

whether likely to fertilize or the revers, the area of land commanded, the average area usually 

cultivated, and the area probably irrigable,; the lengths of main channels and distributaries and, if 

navigation be also contemplated, the length of the navigable portion. 

 

The quantity of water allotted to each main channel and the area irrigable there from in tabular 

form, the dimensions of the channels and the works on each being entered in PWD, Form No. 155-

A. 

 

The reason for the adoption of the particular scheme recommended in preference to any other: 

and a full account of the cases on which healignment of channels and other portions of the design 

have been projected with a careful analysis of any engineering questions involved. 

 

The question of labour and the sources whence it is obtainable, and the probable effects of the 

operations on the existing rates. 

 

The localities whence materials are obtainable, and the facilities for manufacture, with the 

probable rates; the results of any experiments on the quality of lime, the character of brick, clay 

etc. 

 

The methods proposed for carrying out the work, and the establishment probably required. 

 

The executive division into which it is proposed that the works should be divided and the time 

which will probably be occupied in construction. 

 

In the case of projects which required the sanction of the Secretary of State and for which 

Capital and Revenue accounts will be kept, the returns expected from work (in P.W.D., Form No. 

155) and the basis on which they are calculated. 

 

II. Particular instructions as regard Storage Projects 

 

393. The report should, in addition to the information specified in Paragraph 392, give the area 

of the tank, and contents when full, the area of land commanded and irrigable, the length of the 

dam, its maximum height, material of which it is proposed to construct it, form etc., length of 

surplus weir or weirs, and the mode in which the water is to be let off for irrigation. The question 

of the available water-supply, number of times the reservoir will probably fill during the year, 

rainfall and proportion flowing off the catchment, character of soil and general slopes of the 

country, losses by evaporation and absorption and issues of compensation water, quality of the 

water, depreciation of storage capacity owing to silt deposit, etc., should be fully dealt with, as 

well as the quantity of flood water for which provision must be made, and the water of the escape 

weirs. 

 

III. Irrigation Projects affecting Indian Sites 

 

394. Delete. 
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IV. Embankment 

 

395. In the case of new lines of embankment it is necessary, that the report should show clearly 

the financial responsibility of Government in connection therewith and the manner in which it is 

proposed that the outlay shall be recovered. 

 

V. Project Estimates 

 

396. The complete estimates for a project should include indirect as well as direct charges. The 

main headings are as follows 

 

Direct charges 

 

1. Works (including surveys and special tools and plant). 

 

2. Establishment (Including leave allowances). 

 

3. Tools and Plant (ordinary). 

 

4. Pensionary charges. 

 

Indirect charges :—Capitalization of abatement of land revenue on area occupied by works 

calculated at twenty years purchase. 

 

The items included under the head “Works” should be classified under the prescribed main and 

sub-heads of account. The cost of surveys including expenditure incurred, prior to the submission 

of the project, should be included in the estimate. 

 

Provision should be made in the estimate for establishment tools and plant and pensionary 

charges as follows: 

 

Establishment :—(Including leave allowances), 25 per cent on the estimated works 

outlay. 

 

Tools and Plant —Two Per cent on the estimated works outlay (Ordinary). 

 

Pensionay charges —(a) In the case of large projects for which special establishments are 

employed and charged to the projects, such percentage as may be fixed by the Government from 

time to time on the total salary and leave allowances of the pensionable establishment employed on 

the project and the rates prescribed by the Government from time to time for large projects may be 

adopted. 

 

(b) In the case of small projects or open capital works which are carried out by the regular 

Public Works Department establishment and which in consequence are debited with the prorata 

charges for establishment calculated under the rules in Appendix 7 to the Andhra Pradesh Public 

Works Account Code, such percentage as may be fixed by the Government from time to time on 

the gross establishment charges. 

 

Note :—  The term “Pensionable Establishment” referred to in (a) above also includes such portion 

of the temporary staff which may be estimated by Government to have the likelihood of 

ultimately being made permanent. 

 

Provision should also be made in the estimate of a project for which capital and Revenue 

Accounts are kept for the levy of one percent on the estimated works outlay for audit although this 

levy is made only in the proforma accounts of the works and not in the regular accounts of the 

State. 

 

Note 1 —These orders will take effect from 1st April, 1933. 
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Note 2 :—In the case of irrigation projects for which neither Capital nor Revenue accounts are 

kept, it is unnecessary, except in the case of large surveys for new irrigation projects 

referred to in Rule 13 of Appendix 7, Andhra Pradesh Public Works Accounts Code, to 

enter provision for establishment and tools and plant in the estimate unless or any 

reason, it may be deemed desirable to do so in order to forecast the ultimate result of 

the project. 

 

VI. Sanction to Projects 

 

397. The powers of sanction of the State Government have been defined in Chapter VI. 

Projects beyond their power require the sanction of a President which should be obtained through 

the Government of India in the manner prescribed in the rules issued by the Government of India 

in their letter No.I.R. 39, dated 6th July, 1929. 

 

It is open to the State Government to seek the advice and assistance of the C.W. & P.C. of the 

Government of India even in regard to project wholly within their own powers of sanction. Such 

consultation may be held informally between the State Government (or their responsible officers) 

and the C.W. & P.C. 

 

398. Superintending and Executive Engineers to the extent specified in Paragraphs 420 (b), 

423(a), 430(b) and 432(a) are authorised to sanction detailed working estimates against the 

provisions under each head sanctioned in the project. For its purpose ascertained savings in the 

provision for works may, subject to the limitations imposed in Paragraph 182 and Rule 24 of the 

rules issued by the Government of India in their letter No.I.R./39, dated 6th July, 1929, be 

transferred from one sub-head to another of the same main head under the orders of the 

Superintending Engineer, and from one main head to another under those of the State Government 

except that savings under the head “Distributaries” may not be delivered to any other head. 

 

Note :-  As audit of the charges for establishment and tools and plant (Ordinary), is not conducted 

against the provision made in project estimates, such provision will not be available for 

transfer to other heads. 

[G.O.Ms.No. 1458, P.W.D., Dt. 11-6-1966] 

 

A Superintending Engineer may transfer ascertained savings from any one portion the projects 

to another within the sanctioned estimate in respect of works costing Rupees one crore and below. 

In all other case, the diversion of savings from one part of the projects to another part should be 

done with the prior approval of the Chief Engineer provided that 

 

(i) such diversion from one item of the project to another item within the same project should 

not raise the approved estimate of the latter item whether the powers to such diversion vest in the 

Superintending Engineer or with the Chief Engineer; and 

 

(ii) such diversions should not apply to the savings under the items “Unforeseen works”, 

“Contingencies” and “Establishment” charges in the estimate of works. 

 

VII. Closure of Construction Estimate 

 

(Productive and Unproductive) 

 

399. It is not possible to define exactly the period at which the construction estimate of an 

“Irrigation or Navigation” work for which capital accounts are kept should be closed; but unless 

specially ordered otherwise, it should be closed as soon as the project is practically in full 

operation, although there may be works such as drainage cuts protective embankments, 
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distributaries, etc., provided in the construction estimate which it is not desirable or economical, to 

construct at once. 

 

A date for the completion of the construction, on which the sanction loans unless extended, 

must be assigned with each sanction. 

 

Note:-  Executive Engineers are empowered to sanction the extension of the dates of completion of 

works estimates for which have been sanctioned by the State Government, or the Chief 

Engineer for Irrigation, as the case may be, under the Open Capital Accounts Rules, a 

report of each such sanctioned by them being made to the Superintending Engineer. 

 

400. For the purpose of providing for expenditure debitable to Capital after the closing of the 

construction estimate of and irrigation project such works will he classified into two classes 

 

(i) Works which are necessary for the full development of the project, but which are not in 

themselves directly remunerative, e.g., drainage cuts, protective embankments overbridges, 

inspection houses, etc. 

 

(ii) Works which are directly remunerative in themselves. 

 

Examples :- New distributaries facilities for navigation works to increase the canal discharge etc. 

 

VIII. Completion Reports 

 

401. When the construction estimate is closed, a completion report of the project should be 

submitted through the Irrigation Development Board to Government within 12 months or such 

earlier period as the Chief Engineer may prescribe comprising the following documents— 

 

(a) A Statement (Schedule A) showing, by main heads and sub-heads of the Capital Account, 

the actual expenditure on works completed upto the date of the closure of the construction 

estimate. 

 

(b) A Statement (Schedule B) of works which are within the scope of the sanctioned estimate 

and of which detailed estimates have been prepared and sanctioned by competent authority but 

which were incomplete or had not been begun on the date of the closure of the construction 

estimate. 

 

(c) A Statement (Schedule C) of works sanctioned between the date of closing of the 

construction estimate and the time submitting completion report. 

 

(d) A Statement (Schedule D) of work for which no estimate have been sanctioned up to the 

date of the submission of the completion report but probable expenditure on which can be foreseen 

and which are necessary to complete the Project. 

 

(e) A Statement (Schedule E) compiled as a combination of statements A,B,C and D showing 

revised forecast of expenditure. This statement should also shown for purposes of comparison of 

the sanctioned estimate by main heads and sub-heads of the Capital account. 

 

(f) A report on the works executed upto the time of the closure of the construction estimate. 

This report will discuss the financial results already attained and expected in the future and the 

general prospects of the projects and should be accompanied by forecast Financial Statement I-IV 

in Public Works Department, Form No. 155, based on Schedule E and i.e., on the total anticipated 

ultimate expenditure on the project. 
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(g) An index may showing the canals and distributaries as completed. 

 

(See also Rule 33 of the rules issued by the Government of India in their letter No.NI.R. 39, 

dated 6th July, 1929, in the case of Works sanctioned by the President). 

 

Note 1 :— lt is essential that all important uncommenced works which are with in the scope of the 

sanctioned estimate should be included in Schedule B, C or D, as the case may be 

except that works included in a substantial sanction of project which may have been 

abandoned even though provisionally may be omitted provided that the total amount of 

the sanctioned estimate as entered in Schedule E is reduced by the aggregate assumed 

cost (including contingencies) of the works included in that section – vide Paragraph 

182). 

 

Note 2 :—The Superintending Engineer will maintain a register in Public Works Department, 

Form No. IX-5 of competent works in the case of all the Irrigation works in charge of 

the Department in the Circle. The Executive Engineer will maintain a similar register in 

the case of all Irrigation works in his division. 

 

402. The Schedule B will be treated as a revised forecast of expenditure against the sanctioned 

project. When the expenditure entered in it is within the powers of sanction of the State 

Government the completion report will be passed by them. When, however, the expenditure is 

beyond their power of sanction, Rule 35 of the rule issued by the Government of India in their 

letter No. 1.R. 39, dated 6th July, 1929, is applicable. 

 

IX. Capital expenditure after closure of construction estimate before 

submission of completion report 

 

403. In the case of project sanctioned by the State Government they have full power to incur 

capital expenditure on works so long as the total expenditure on the project is within Rs. 50 lakhs 

before the submission of the completion report. 

 

X. Expenditure after the approval of completion report 

 

404. The State Government have full power to sanction estimates for further works described 

in Paragraph 400 up to a limit of Rs. 50 lakhs, if, subsequent to the approval of a completion 

report, it be found necessary to construct them on each such works. 

 

Note :— This rule is applicable, also estimates sanctioned by the President, vide the rules issued 

by the Government of India in their letter No.I.R. 39, dated 6th July, 1929. 

 

405. The State Government should maintain a register (Public Works Department, Form No. 

154) with reference to each project showing the approval accorded by such authority the President 

or the State Government as the case may be, and such subsequent sanctioned against Capital and 

the date when each sanction lapses. 

 

IX. Rules governing the submission of estimates for and the construction 

of Irrigation Works, the cost of which exceeds the powers of 

sanction of State Government 

 

406. The Government of India have issued in letter No.I.R. 39, dated 6th July 1929, revising 

rules on the subject. 

 

(They have not been printed in this Code). 
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CHAPTER VI 

 

Powers of Sanction 

 

A - POWERS OF GOVERNMENT 

 

I. Fundamental Conditions 

 

407. The powers of Andhra Pradesh Government and of authorities subordinate thereto, in 

respect of Public Works Expenditure other than on establishment are detailed in this chapter. 

Subject to the observance of the rules prescribed by the President and communicated with the 

Government of India, Finance Department, Regulation No. 1449- E.A., dated 29th September, 

1922 (vide Paragraph 411 below) and subject also to the provision to Section 72-D of the 

Government of India Act, the President has full power to sanction expenditure upon Reserved 

State Subjects and with the consent of the Finance Department to delegate such power upon 

delegation of such conditions as he may think fit to any officer subordinate to him. Similarly the 

powers of Sanctioning Transferred Expenditure and of such power are laid down under Sections 

27 and 28 of the Devolution Rules. The powers of a State Government in respect of Agency 

subjects (Public Works Department have been prescribed in the Government of India, Finance 

Department, letter No. 2044 E. dated 19th December, 1921 etc., which have been embodied as 

Appendix I to this Code. 

 

408. In all cases in which there is reason to do but whether any expenditure is within its 

competence to sanction in, the State Government should before sanctioning the expenditure 

invariably obtain a report from the Accountant-General showing whether the expenditure is within 

its powers of sanction. Any objection raised by the Audit Officer in this respect to any order issued 

by a State Government should be submitted for the orders of Government of India, together with a 

copy of the Audit Officer’s Statement of objection, with the exception that the State Government 

as, in certain circumstances, remit disallowances by Audit Officers under Rule 14 of the Auditor-

General’s Rules embodied in Appendix-I of A.P.P.W.A. Code in regard to State expenditure and 

Article 228 of the Civil Account Code, Volume I, in regard to Central Expenditure. 

 

409. A group of works which forms one project shall be considered as one work, and the 

necessity of obtaining the sanction of higher authority to a project which consists of such a group 

of works is not avoided by the fact that the cost of each particular work in the project is within the 

powers of sanction of the State Government. But this restriction does not apply to the case of 

Irrigation projects, the construction estimates of which have been closed further Capital outlay on 

which is being incurred under the rules for open Capital expenditure. 

 

II. Reports of probable excesses 

 

410. Whenever it is foreseen that an estimate sanctioned by the Government of India or by the 

President is likely to be exercised, and that such excess will in all probability not be within the 

powers of sanction of the State Government under Paragraphs 21, 41 and of Appendix I and Rule 

26 of the rules issued by the Government of India in their letter No.I.R. 39, dated 6th July, 1929, 

the anticipated excess should be at once advised to the Government of India, who will if the excess 

requires the sanction of the President, immediately make a report thereof to him, without waiting 

for a revised estimate which 
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should be submitted in due course by the State Government to the Government of India. An 

immediate report to the Government of India is also required in those cases in which total 

expenditure including the actual or probable excess, on an estimate sanctioned by the State 

Government within its powers, is likely to amount a sum in excess of that which the State 

Government is empowered to sanction. See also Paragraph 182. 

 

No excess over a revised estimate sanctioned by the President can be sanctioned by any lower 

authority. 

 

Note :— The above paragraph applies only to irrigation works, the Governor’s residences and 

Central Works. 

 

lII. Revised State Expenditure 

 

411. From 1st April, 1937 the expenditure on works is classified either “Partially excluded 

areas 

 

The agency tracts (i.e., certain areas in the Northern circars) have been declared to be “Partially 

excluded areas” and expenditure on these tracts has to be provided for separately in the demand for 

expenditure. 

 

The expenditure relating to works and repairs on Governor’s residences and the High Court is 

treated as “Charged on the Revenues of the State”. 

 

Expenditure on Governor’s Residences 

 

Except with the special order of the President, which must be obtained in advance, the amount 

of the expenditure incurred on the maintenance, improvement, renewal or replacement of the 

Official residences of the Governor shall not in any one year exceed the amount specified in the 

table below provided that the Governor may, without exceeding the maximum specified in the said 

table, re-appropriate whenever necessary, from or to one sub-head of the said table to or from 

another sub-head thereof 

 

Rs. 
 

(1)  Improvements     50,000 

 

(2)  Maintenance and repairs: 

 

(a) Gardens      49,000 

 

(b) Electricity     55,000 

 

(c) Water      18,000 

 

(d) Taxes      65,000 

 

(e) Repairs              1,03,000 

          _________ 

Total : 3,40,000 

          _________ 

 

 

Note :— The term “Expenditure” occurring in the last paragraph represents actual works 

expenditure only and does not include the overhead charges such as charges for 

establishment and tools and plant. 

 

IV. Transferred Expenditure 

 

412. The relevant sections of the Devolution Rules have been reproduced below: 
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28. (1) The powers of the State Government under the preceding rule to sanction expenditure, 

may be delegated by the State Government to an authority subordinate to it, after previous 

consultation with the Financial Department, to such an extent as may be required for the 

convenient and efficient despatch to public business. 

 

(2) Any sanction accorded under these rules shall remain valid for the specified period for 

which it is given, subject in the case of voted expenditure, to the voting of grants in each year. 

 

V. Famine Relief Works 

 

413. Famine Relief Works :—(i) The State Government have provided for the establishment 

of a statutory fund known as the Andhra Pradesh Famine Relief Fund and the rules governing 

which are found in the Andhra Pradesh Famine Relief Fund Act. 

 

(ii) The fund may be utilized on— 

 

(a) the relief of serious famine, and 

 

(b) the relief of distress caused by serious drought, flood or other natural calamities or 

when the fund exceeds Rs. 40 lakhs, the excess may be utilised to meet expenditure on protective 

irrigation works or other works for the prevention of famine. 

 

(iii) The State Government have issued a Famine Code for the guidance of officers and other 

while employed on famine duty. 

 

VI. Powers of Re-appropriation 

 

414. (1) After grants have been voted by the Legislative Council— 

 

(a) the Finance Department shall have power to sanction any reappropriation within a grant 

from one major, minor or subordinate head to another; and 

 

(b) the Member or Minister incharge of a department shall have power to sanction any 

reappropriation within a grant between heads subordinate to a minor head which does not involve 

undertaking a recurring liability provided that a copy of any order sanctioning such a re-

appropriation shall be communicated to the Finance Department as soon as it is passed. 

 

(2) The Finance Department shall have power to sanction the delegation by a Member or 

Minister to any officer or class of officers of the power of re-appropriation conferred on such 

Member or Ministry by clause (1)(b) above. 

 

(3) Copies of orders sanctioning any re-appropriation which does not require the sanction of 

the Finance Department shall be communicated to that department as soon as such orders are 

passed. 

B - POWERS OF CHIEF ENGINEER 

 

Please Note :—The limit of powers are enhanced in G.O.Ms.No. 1007, Tr.&B., dated 5-11-

1976 and they are printed along with the existing Para 415. 

 

415. The following powers have been delegated to the Chief Engineers (Roads and Buildings): 

 

I. Sanction to Estimates 
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(a) Administrative Approval 

Limit of Powers 

(i) To accord administrative approval to estimates for works required 

for his department (other than residential buildings and electrical 

works)           Rs. 30,000 

 

(ii) (a) To accord administrative approval to additions, improvements 

and alterations to electrical works in non-residential buildings  Rs.   5,000 

 

(b) To accord administrative approved to additions, improvements 

and alterations to electional works in residential buildings 

subject to conditions laid down in Paragraph 445    Rs.   1,000 

 

(c) To accord administrative approval to construction of latrines 

or Septic tanks in the residential buildings      Rs.   1,000 

 

(iii) Contribution works         Rs. 10,000 

 

(iv) Sanction of estimates for the purchase of “Tools and Plant” and 

“Livestock” within the limit of budget allotment      Full powers 

 

(b) Technical Sanction 

 

(v) To accord technical sanction to detailed estimates for works 

upto a limit of           Full powers 

 

[Full powers subject to the condition that the Chief Engineer should inspect all works costing 

over Rs. 10,00 lakhs before according technical sanction to them.] 

 

(c) Excesses over Estimates 

 

To dea1 finally with all excesses of not more than 5 per cent of the amounts or original 

estimates sanctioned by him or by a higher authority. The Chief Engineer may also pass excess 

expenditure up to a limit of Rs. 5,000 on all works, irrespective of the total of the sanctioned 

estimates. The delegation will apply to electrical works also. 

 

(All these powers have since been revised in G.O.Ms.No. 1007, dated 5-11-76 of T.R. and B. 

Department). 

 

(d) Electrical Maintenance Estimates 

 

To prescribe lump-sum provisions for the annual repairs to, electrical installations in civil 

buildings up to a limit of Rs. 5,000 laid down in Paragraph 147. 

 

II. Re-appropriation of Funds 

 

Voted Expenditure 

 

To sanction re-appropriation of funds one Circle to another under the same minor head 

between two minor heads under a major head within a grant provided that 

 

(1) such re-appropriation does not involve the undertaking of a recurring liability; 

 

(2) the re-appropriation is not made to a new service or object not contemplated in the budget 

for the year; 

 

Note :— Under this clause, the Chief Engineer may not reappropriate funds to a new major work 

or a new minor work costing over Rs. 1,000 which has not been mentioned in the budget. 
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(3) the re-appropriation has not the effect of increasing the expenditure on an item the 

provision for which has been specifically reduced by a vote of the Council or by Government; 

 

(4) the total budget provision for minor works under a minor or departmental head under 259 

Public Works 283 housing and 337 Roads and Buildings is not increased; 

 

(5) the appropriation does not involve a transfer of funds between voted and non- voted heads; 

 

(6) the re-appropriation does not involve a transfer of funds to a work or project which has not 

received the requisite administrative approval and technical sanction under the rules in this Code 

or does not involve an appropriation of funds in excess of the amount of estimate, if technical 

sanction has been accorded; 

 

(7) the amount re-appropriated from or to a single major works does not exceed Rs. 25,000 

(Rupees twenty five thousand only); 

 

(8) a copy of the order sanctioning the reappropriation shall be communicated to the Finance 

Department and to the Accountant General as soon as it is passed. 

 

Non-voted Expenditure 

 

The consent of the Finance Department may be presumed under Devolution Rule 45 to the 

exercise by the Chief Engineer of the same powers of re-appropriation as in the case of voted 

expenditure excluding clause(3) above which has no application. 

 

Ill. Sale or Dismantlement of Buildings 

 

(See Paragraph 235) 

 

IV. Office Furniture 

 

To sanction purchase of office furniture up to Rs. 5,000 subject to budget provision. 

 

V. Contracts 

 

To accept tenders for all works upto sanctioned technical estimates plus such percentage as the 

Chief Engineer is competent to sanction under “excess over estimates” 

 

VI. Write-off 

 

To write off the irrecoverable value of stores or public money lost by fraud or the negligence of 

individuals or other causes, unprofitable outlay on works and loss of revenue subject to a 

maximum limit of Rs. 2,000 in each case provided the loss does not disclose— 

 

(i) a defect of system or in rules the amendment of which requires the orders of a higher 

authority 

 

(ii) serious negligence on the part of some individual officer or officers, which might possibly 

call for disciplinary action requiring the orders of a higher authority. 

 

Note: — All sanction to write-off under this rule should be communicated to the Accountant 

General. 

VII. Law Suits 

 

To exercise all the powers exercised by the Board of Revenue in regard to according sanction 

to the institution and defence of original suits and appeals the money value of 
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which does not exceed Rs. 10,000. In each case, unless they involve any important question of 

principle or are in the nature of test suits, in which case, irrespective of the money value, the orders 

of Government should be obtained. 

 

To sanction payment of fees to Government in Home (Courts) Department in respect of all 

cases wherein sanction was accorded by him to the institution and defence of original suits or 

appeals in exercise of powers vested in the preceding sub-para and in respect of the suits or appeals 

described therein. 

 

(1) Incidental charges such as purchase of stamps payment for copies etc., connected with 

law suits :—The Heads of Departments can incur expenditure on the above item from their budget 

provision, without reference to Government. 

 

(2) Fees payable to Government Pleader :—The Heads of Departments can sanction fees to 

Government Pleader in all law suits, including suits appeals, writ petitions and writ appeals and 

C.M.P.S., C.R.S and C.M.A.S. arising in writ petitions and writ appeals where Governments are 

not impleaded i.e., where only Heads of Departments or other Subordinate Officers are impleaded. 

In other cases sanction of the Government is necessary. However, this delegation does not apply to 

the payment of special fee. 

 

(3) Cases decreed against Government :—The Heads of Departments can incur expenditure 

under this item without prior sanction of the Government and then come upto Government for 

supplemental grant if necessary. 

 

Note 1 :—The point whether a case does or does not involve a question of principle shall be 

decided by the Chief Engineer. 

 

Note 2 :—Before according such sanction the Chief Engineer shall obtain the opinion of the 

Advocate General, Andhra Pradesh in regard to litigation in the City, and shall obtain 

or cause to be obtained, the opinion of the State Government Pleader in retard to 

mufassil litigation, and follow the instructions in G.O.Ms.No. 3470, Law (General), 

dated 12th September, 1931 and No. 4100, Law (General), dated 6th November, 1931. 

 

Note 3 :—If the Chief Engineer, finds himself unable to accept the legal advice contained in any 

case he should report it for the orders of Government. 

 

Note 4 :—The Superintending Engineer or the Executive Engineer should, when he submits the 

records of a case, in which in his opinion, a suit or appeal should or should not be filed, 

or the defence should or should not be undertaken, send along with the records (a) the 

opinion of the State Government Pleader; and (b) the opinion of the Collector in suits 

and appeals affecting or likely to affect any department under his control as to the 

advisability or otherwise of filling or defending the suit or appeal. 

 

For the existing Para 415 powers delegated as per GO. 1007, TR&B, dt. 5-11-76 are :— 

 

I. Sanction of Estimates 

 

(a) Administrative Approval 

 

(i) To accord administrative approval to estimates for works, (other than residential buildings 

and electrical works). 

 

Plain Areas  Rs. 10 lakhs 

 

Tribal Areas  Rs. 15 lakhs 
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Note :— In cases where after a rigorous budget scrutiny by the Government in Finance and 

Planning Department a list of new works is approved and communicated by the 

Government, to Chief Engineer and the Accountant General, in the form of a G.O. the 

Chief Engineer will have full powers of administrative approval without any monetary 

limit and Government sanction for individual works will not then be necessary. 

 

(ii) Electrical Works (Residential and Non-Residential) 

 

(a) Non-Residential (First installation)      Rs. 1,00,000 

 

(b) Residential buildings (First installation)     Rs.    50,000 

 

(c) Additions, improvements and alterations to electrical 

works in non-residential buildings     Rs.    15,000 

 

(d) Additions, improvements and alterations to Electrical works 

in residential buildings       Rs.      2,000 

 

(iii) Full contributions works        Full Powers 

 

(iv)(a) Purchase of Tools and Plant     Full powers subject to limit of  

   budget  allotment and clearance by  

   the Screening Committee. 

 

(b) Purchase and improvements to floating plant for which 

rent or hire is recoverable       Rs.   50,000 

 

(v) Sanitary works 

Minor works for construction of latrines and septic tanks   Rs.     2,000 

 

(vi) Residential buildings 

 

(a) Estimates for works       Nil 

 

(b) Technical sanction 

Technical sanction to detailed estimates   Full powers upto an amount of 

for works including electrical works   administrative approval plus excess 

       indicated below. 

       (i) for works costing upto Rs. 200 lakhs  

       10% subject to a limit of Rs. 10,00,000 

 

       (ii) for works costing above Rs. 200 lakhs  

       5% subject to a limit Rs. 20,00,000 

 

(c) Excess over Estimates :    To deal finally with all excess of not more than  

      15% of the amounts of original estimate   

      sanctioned by him or by a higher authority. The  

      Chief Engineer may also pass excess expenditure  

      upto a limit of Rs. 10,000 on all works,   

      irrespective of the sanctioned estimates. This  

      delegation will apply to electrical works also. 

 

(d) Electrical Maintenance Estimates  No change. 

 

 

 

 

 

[DCODE—1 3] 



194     A.P. PUBLIC WORKS DEPARTMENT CODE 

 

II. Re-appropriation of funds 

 

No change 

 

III. Sale of Dismantlement of Buildings 

 

No change 

 

IV. Office Furniture 

 

No change 

 

V. Contracts 

 

To accept any tenders for execution of works, including those to be executed by the Electrical 

Engineer (General) by contract, upto technically sanctioned estimates plus such percentage excess 

as the Chief Engineer is competent to sanction under excess over estimates. When once a work is 

administratively sanctioned by the Government and the estimate therefore is technically sanctioned 

by the competent authority and a contract is concluded for the execution of the work, no work 

should be stopped or slowed down (rare emergencies expected) or payments to contractors 

withheld or delayed, even if there is need for a revised estimate to be sanctioned by the 

Government. Such payments should however, be subject to the existence of adequate budget 

provision within the relevant head of account. When the expenditure on a work is likely to exceed 

over the 10% over the contract value of the work ( in the case of premium tenders), the Chief 

Engineer should inform the Government of the approximate extra commitment involved and also 

follow up with a revised estimate as early as possible. If, however, only a part of the work covered 

by the estimate has been entrusted on contract at premium rates, this 10% referred to above should 

be over the total value of the work, comprising the contract amount for the portion or portions 

already entrusted plus the total estimated value of the item not yet entrusted or utilized. The Chief 

Engineer may provisionally sanction the revised estimates and submit them to Government for 

regular sanction before the final payment for work is made. 

 

VI. Write off 

 

No change 

 

VII. Law Suits 

 

No change 

 

416. The following powers have been delegated to the Chief Engineers (Irrigation): 

 

I. Sanction to Estimates 

 

(a) Administrative Approval 

 

(1) 68. Works for which Capital and Revenue accounts are kept 

works chargeable to capital account. The concurrence of the 

Board of Revenue should be obtained to the work in cases 

where distribution of water or ryots’ interests are affected. 

Cases in which there is disagreement between the Chief 

Engineer and the Board of Revenue should be submitted by the 

Chief Engineer to Government through the Board of Revenue.   Rs. 30,000 

 

(2) XVIII. Works for which Capital and Revenue accounts 

kept-extensions and improvements      Rs. 30,000 
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(3) 18. Works for which capital and Revenue accounts are not kept— 

 

(i) Original works (works and extensions and improvements)   Rs. 30,000 

 

(ii) Miscellaneous expenditure. These powers should not be 

exercised unless there is budget provision specifically 

made for the purposes and expenditure is non-recurring   Rs.   5,000 

each case 

 

(4) Full contribution — Original works      Full powers. 

 

(5) To sanction estimate for the purchase of tools and plant and 

livestock within the limits of the budget allotment    Full powers. 

 

(6) Tank restoration scheme work-Extension and improvements   Rs. 30,000 

 

(7) Purchase of and improvements of floating plant for which no 

rent or hire is changeable        Rs. 10,000 

          in each case. 

 

(8) Purchase of and improvements to floating plant for which rent 

or hire is recoverable        Rs. 10,000 

in each case 

 

Note :—The limits fixed herein are for “works” only and are exclusive of centage charges for 

Establishment and Tools and Plant, etc. 

 

Technical Sanction 

 

Original works :—After Administrative approval to a project has been accorded by the 

competent authority, the Chief Engineer can accord technical sanction to detailed working 

estimates against the sanctioned provision under each head, provided that whenever any 

modification is proposed in the details of the scheme, involving a departure from the approved 

design or the alteration of other parts of the scheme or affecting the standards of efficiency or 

stability of the whole work, he should move the State Government to accord or obtain fresh 

administrative approval. 

 

Note :— The Chief Engineer should inspect all works costing over Rs. 10.00 lakhs before 

technical sanction is accorded. 

 

Repairs — Ordinary   Full-powers within the limits of budget allotment. 

 

Repairs – Special   Full powers 

 

Tools and Plant estimates  Full powers 

 

(c) Excess over estimates 

 

(Same powers as those of Chief Engineer, Roads and Buildings) 

 

II. Re-appropriation of Funds 

 

Voted Expenditure 

 

(i) To sanction re-appropriation of funds one Circle to another under the same minor head 

between two minor heads under a major head within a grant provided that 

 

(1) such re-appropriation does not involve the undertaking of a recurring liability; 
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(2) the re-appropriation is not made to a new service or object not contemplated in the budget 

for the year; 

 

(3) the re-appropriation has not the effect of increasing the expenditure on an item the 

provision for which has been specifically reduced by a vote of the Council; 

 

(4) the re-appropriation does not involve a transfer of funds to a work or project which has not 

received the requisite administrative approval and technical sanction under the rules in this Code 

or does not involve an appropriation of funds in excess of the amount of estimate, if technical 

sanction has been accorded; 

 

(5) the appropriation does not involve a transfer of funds between voted and non-voted heads; 

 

(6) as regards major original works, the amount re-apportioned from one project or system to 

another does not exceed Rs. 25,000; and 

 

(7) a copy of the order sanctioning the reappropriation shall be communicated to the Finance 

Department and to the Accountant General as soon as it is passed. 

 

(ii) To re-appropriation funds to new works not provided for in the budget under the head “68” 

when the cost of such a work exceeds Rs. 25,000/- and provided the work forms part of a system 

on which the expenditure of loan funds has been sanctioned. 

 

Non-voted Expenditure 

 

The consent of the Finance Department may be presumed under Devolution Rule 45 to the 

exercise by the Chief Engineer of the same powers of re-appropriation as in the case of voted 

expenditure excluding clause(3) above which has no application. 

 

III. Office Furniture 

 

(Powers as those of Chief Engineer, Roads and buildings) 

 

IV. Contracts 

 

(Same powers as those of Chief Engineer, Roads and buildings) 

 

V. Write-off 

 

(Same powers as those of Chief Engineer, Roads and buildings) 

 

VI. Law Suits 

 

(Same powers as those of Chief Engineer, Roads and buildings) 

 

The following powers are delegated to the Chief Engineer, Irrigation and Power Dept. as 

per G.O. 1007, TR & B, dated 5-11-76 in lieu of powers in para 416. 

 

I. Sanction to Estimates 

 

(a) Administrative Approval 

 

(i) To accord administrative approval to estimates for works, (other than residential buildings and 

electrical works). 

 

Plain Areas   Rs, 10 lakhs 

 

Tribal Areas   Rs. 15 lakhs 
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Note:- In cases where after a rigorous budget scrutiny by the Government in Finance and Planning 

Department a list of new works is approved and communicated by the Government, to 

Chief Engineer and the Accountant General, in the form of a G.O. the Chief Engineer will 

have full powers of administrative approval without any monetary limit and Government 

sanction for individual works will not then be necessary. 

 

(ii) Electrical Works (Residential and Non-Residential) 

 

(a) Non-Residential buildings (First installation)    Rs. 1,00,000 

 

(b) Residential buildings (First installation)     Rs.    50,000 

 

(c) Additions, improvements and alterations to electrical 

works in non-residential buildings      Rs.    15,000 

 

(d) Additions, improvements and alterations to Electrical works 

in residential buildings       Rs.      2,000 

 

(iii) Full contributions works       Full Powers 

 

(iv) (a) Purchase of Tools and Plant     Full powers subject to limit of 

budget allotment and clearance by 

the Screening Committee. 

 

(b) Purchase and improvements to floating plant for which 

rent or hire is recoverable       Rs.    50,000 

 

(v) Sanitary works 

 

Minor works for construction of latrines and septic tanks    Rs.     2,000 

 

Estimates for works         Nil 

 

Note :— Minor Irrigation schemes which are within the powers of administrative approval of the 

Chief Engineer, Minor Irrigation may be cleared by the Collector of the Districts in 

which the works lies without reference to the Commissioner for Irrigation. Schemes 

which are to be administratively approved by the Government may be referred to the 

Commissioner for Irrigation for his clearance before sanction. 

 

(b) Technical Sanction 

 

Original works :—-After Administrative approval to a project has been accorded by the 

competent authority, the Chief Engineer can accord technical sanction to detailed working 

estimates against the sanctioned provision under each head, provided that whenever any 

modification is proposed in the details of the scheme, involving a departure from the approved 

design or the alteration of other parts of the scheme or affecting the standards of efficiency or 

stability of the whole work, he should move the State Government to accord or obtain fresh 

administrative approval. The detailed working estimates, sanctioned by him should not exceed 

10% over administrative approval to works costing upto Rs. 200 lakhs and subject to a limit of Rs. 

10.00 lakhs, for works costing above Rs. 200 lakhs the excess subject to 5% and a monetary limit 

of Rs. 20,00,000.00 

 

Repairs — Ordinary    Full-powers within the limits of budget allotment. 

 

Repairs — Special    Full powers 

 

Tools and Plant estimates   Full powers subject to clearance by Screening  

      Committee 
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(c) Excess over estimates 

 

(Same powers as those of Chief Engineer, Roads and Buildings) 

 

II, Ill, IV, V, VI 

 

No Change 

 

C — POWERS OF SUPERINTENDING ENGINEER 

 

417. The following is a summary of the powers of a Superintending Engineer. 

 

I. Roads and Buildings 

 

A. Original Works 

 

(a) Administrative Approval :—To approve administratively estimates upto Rs. 10,000 for 

works other than residential, electrical or ecclesiastical. 

 

Note 1 :—Superintending Engineers may sanction estimates administratively on electrical works 

in non-residential buildings up to a limit of Rs. 2,500 provided it is not first installation. 

All the estimates for improvements to a single building in regard to electrical works in 

any official year must be considered as one work, the first sanctioned before the 

original estimate and subsequent sanctions supplemental thereto. 

 

Note 2 :—Huts for watchers of inspection bungalows may be dealt with by Superintending 

Engineers under their powers of sanction for ordinary non-residential buildings. 

 

Note 3 :—The powers in Note 2 above can be exercised by the Superintending Engineers in 

respect of quarters for all employees in inferior service subject to the conditions 

specified in Note 2 under Paragraph 428-1-A (a) introduced by GO. 1281, W., dated 

12th June, 1934. 

 

Note 4 :—The Superintending Engineer is empowered to accord administrative approval to 

construction of latrines or septic tanks in residential buildings upto a limit of Rs. 

 500. 

 

(b) Contribution works :—To sanction the undertaking of contribution works upto Rs. 

15,000. 

 

(c) “Superintending Engineer (except those under stop-gap arrangements lasting one month 

and below) are empowered to accord final technical sanction to detailed estimates for original 

work upto rupees two and half lakhs excluding charges for establishment and tools and plant”. 

 

Where the detailed estimate is a working estimate for a work, for part of work, included in a 

general estimate or in any subsidiary estimate subsequently sanctioned by competent authority, the 

sanction is subject to the condition that the provision for it in the general or subsidiary estimate is 

not exceeded. A Superintending Engineer may transfer ascertained, savings from any one portion 

of the project to another within the sanctioned estimate. 

 

Such diversion from one item of the project to another item within the same project should not 

raise the total cost of the project or the cost of the item to which savings are transferred beyond the 

powers of the concerned officer to accord technical sanction in excess of administrative approval.  

 

(d) Excess over estimates :—To deal finally with all exceses of not more than 5 percent of the 

amounts of original estimates sanctioned by himself or by a higher authority 
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provided that the total amount of excess is within the limit of his powers to sanction estimates 

technically. A Superintending Engineer may also pass excess expenditure within a limit of Rs. 500 

on sanctioned original works and repairs irrespective of the total of the sanctioned  estimate. A 

Superintending Engineer has no power to sanction any excess over a revised estimate sanctioned 

by a higher authority. See also Paragraph 182. 

 

(c) Alterations of designs :—To sanction necessary alterations in the constructive details of 

works during their execution provided that such alterations do not cause an increase of charge 

beyond the limit of his powers to deal finally with excesses over estimates — vide (d) above. 

 

(f) Contingencies in the estimate for a work :—To divert the provision for contingencies to 

new works or repairs which are not provided for in the estimate. 

 

(g) Unforeseen works in an estimate for a work :—To divert the provision under this item 

for new works which are required by the administrative authority and which are essential for the 

due fulfilment of the precise object for which the estimate was intended- See also Paragraph 117-

A. 

B. Repairs 

 

418. (a) To sanction estimates for annual and special repairs within the limits assigned for his 

circle in the budget estimate under each head of service, and to prescribe lump-sum provisions for 

the annual repairs to buildings as laid down in Paragraph 147. In the case of roads the sum should 

be limited by the Superintending Engineer to fixed amount per kilometre. 

 

(b) Periodical repairs —To authorise the commencement of urgent periodical repairs in 

anticipation of annual sanction to estimates — vide Paragraph 140. 

 

(c) Emergent repairs :—To sanction emergent repairs to works to any reasonable and 

necessary amounts in case of imminent danger to the structure. 

 

(d) Excesses over estimates :—Same powers as under Original works, if a revised estimate is 

not prepared; if a revised estimate is prepared it may be dealt with under subparagraph (a) above. 

 

(The following are the powers of a Superintending Engineer, as per G.O.Ms.No. 1007, 

R&B, dated 5-11-1976). 

II. Roads and Buildings 

 

A. Original works 

 

(a) Administrative approval 

 

(i) The administrative approval to estimates for works 

(other than residential buildings and electrical works.) 

 

Plain areas        Rs. 3.00 lakhs 

 

Tribal areas        Rs. 4.50 lakhs 

 

(ii) (a) Purchase of Tools and Plant     Rs. 30,000 

 

(b) Purchase and improvements to floating plant for 

which rent or hire is recoverable     Nil 
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(iii) Residential buildings :      Nil 

 

Estimate for works       Nil 

 

(iv) Sanitary works 

 

To minor works for construction of latrines and septic 

tanks         Rs.   1,000 

 

(v) Electrical works Residential and Non-Residential 

 

(a) Non-Residential       Rs. 40,000 

 

(b) Residential buildings      Rs. 20,000 

 

(c) Additions, improvements and alterations to electrical 

works in non-residential buildings     Rs.   5,000 

 

(d) Additions, improvements and alterations to Electrical 

works in residential buildings      Rs.   1,000 

 

Note 1 :—All estimates for improvements to a building in regard to electrical works in any official 

year must be considered as one work, the 1st sanctioned being the original estimate and 

subsequent sanctions supplemental therein. 

 

Note 2 :—Huts for watchers of inspection bungalows may be dealt with by Superintending 

Engineers under this powers of sanction for ordinary non-residential buildings. 

 

Note 3 :—The powers in Note 2 above can be exercised by the Superintending Engineers in 

respect of quarters for all employees in inferior service subject to the condition 

specified in Note 2 under Paragraph 428 (l)-A(a). 

 

(b) Contribution works :—To sanction the undertaking of full contribution works upto Rs. 

1,00,000. 

 

(c) Technical sanction to Estimates :—Technical sanction to detailed estimate of works is Rs. 

10 lakhs subject to condition that excess over administrative sanction shall not exceed 10 per cent. 

 

Where the detailed estimate is working estimate for a work, or part of a work, included in a 

general estimate or in any subsidiary estimate subsequently sanction by competent authority, the 

sanction is subject to the condition that the provision for it in the general or subsidiary estimate is 

not exceeded. A Superintending Engineer may transfer ascertained savings from any one portion 

of the project to another within the sanctioned estimate. 

 

(d) Excess over estimates :—To deal finally with all excess of not more than 10 per cent of 

the amounts of original estimates sanctioned by himself or by a higher authority provided that the 

total amount of excess is within the limit of his powers to sanction estimates technically. A 

Superintending Engineer may also pass excess expenditure within a limit of Rs. 6,000 on 

sanctioned original works and repairs, irrespective of the total and sanctioned estimate. A 

Superintending Engineer has no powers to sanction an excess over a Revised Estimate sanctioned 

by higher authority—See also Paragraph 182. 

 

(e) Alterations of Designs :     No change 

 

(f) Contingencies in the estimate for a work   No change 

 

(g) Unforeseen works in an estimate for a work :  No change 
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B. Tools and Plant 

 

418-A. To sanction detailed estimates for the purchase and manufacture of ordinary tools and 

plant upto Rs.10,000. 

 

419. In order that relief works may be started without delay in case of famine, Superintending 

Engineers are authorised to sanction and keep in readiness repair estimates for raising the Funds of 

tank but funds need not be provided until the works are actually required. 

 

II. Irrigation Works 

 

420. The following is a summary of the powers of a Superintending Engineer with regard to 

Irrigation Works 

 

(a) Administrative approval 

 

(1) (i) Construction of Irrigation, Navigation etc., works— 

Works chargeable to Capital accounts      Rs. 10,000 

 

(ii) 19. Major irrigation which are financed from ordinary Revenue   Rs. 10,000 

 

(2) XVII. Irrigation, Navigation etc., works — works for which capital 

accounts are kept — working expenses, extensions and improvements   Rs. 10,000 

 

(3) 18. Irrigation — Other revenue expenditure financed from 

ordinary revenues — works for which no Capital accounts are kept 

 

(i) Original works (works and extensions improvements)    Rs. 10,000 

 

 

(ii) Miscellaneous expenditure — The power should not be exercised  

     in any case unless there is specific budget appropriation for the 

     purpose and the expenditure is non-recurring 2,500 in each case 

 

(4) Full contribution Works — Original works      Rs. 15,000 

 

(5) Tank restoration scheme Works — Extension and improvements   Rs. 15,000 

 

(b) Technical sanction 

 

(1) 533. Works for which Capital and Revenue accounts are kept— 

works chargeable to Capital account       2,50,000 

 

(2) XVII. Works for which Capital and Revenue accounts are kept— 

Extensions and improvements        2,50,000 

 

(3) 18. Works for which Capital and Revenue accounts are not kept- 

Original works (works and extensions and improvements and 

miscellaneous expenditure)        2,50,000 

 

(4) Full contribution works and repairs       2,50,000 

 

(5) XVII. and 18. Maintenance and repairs Ordinary repairs    Full powers 

 

(6) Tank restoration scheme works — Extensions and Improvements   2,50,000 

 

(7) Tools and plant estimate charged to Irrigation heads of account    2,50,000 

 

Note :—The limits fixed in items (1) to (6) above are for “works” only and are exclusive of 

centage charges for establishment and Tools and Plant, etc. 
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(c) Excesses over Estimates 

 

Superintending Engineers may sanction excesses over estimates subject to the limits in 

Paragraphs 417(d) and 418(d) and subject also to the condition that in the case of irrigation, 

navigation, embankment and drainage works for which Capital and Revenue accounts are kept, the 

power can be exercised only so long as the total project estimate is not exceeded vide Paragraph 

398 and Rule 24 of the rules issued by the Government of India in their letter No.I.R./39, dated 6th 

July, 1929. He may, however, transfer savings from any one portion of the project to another 

within rules issued by Government of India in their letter No. I.C. 39, Dated 6th July, 1929. 

 

Note :—  The actual expenditure in any particular year on sanctioned estimates is, however, 

limited by the appropriations — See Paragraph 101(a) (ii) of the Andhra Pradesh Public 

Works Account Code. 

 

The following is a summary of powers of Superintending Engineer with regard to 

Irrigation works as per G.O.Ms.No. 1007, TR & B, dated 5-11-1976. 

 

(a) Administrative approval 

 

  (Rs. in lakhs) 

(i) The administrative approval to estimates for works 

(other than residential buildings and electrical works) 

 

Plains areas            3.00 

 

Tribunal areas           4.50 

 

(ii) (a) purchase of Tools and Plant       30,000 

 

(b) Purchase and improvements to floating plant for which 

rent or hire is recoverable          Nil 

 

(iii) Full contribution works           1.00 

 

(iv) Residential buildings: Estimates for works        Nil 

 

(v) Sanitary works 

 

To minor works for construction of latrines and septic tanks     1,000  

 

(vi) Electrical works (Residential and Non-Residential) 

 

(a) Non-Residential         40,000 

 

(b) Residential buildings        20,000 

 

(c) Additions, improvements and alterations to electrical 

works in non-residential buildings        5,000 

 

(d) Additions, improvements and alterations Electrical works 

in residential buildings          1,000 

 

(b) Technical sanction to estimates 

 

Technical sanction to detailed estimates of works is Rs. 10 lakhs, subject to condition that 

excess over administrative sanction shall not exceed 10%. 

 

Where the detailed estimate is a working estimate for a work, or part of a work, included in a 

general estimate or in any subsidiary estimate subsequently sanctioned by 
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competent authority, the sanction is subject to the condition that the provision for it in the general 

or subsidiary estimate is not exceeded. A Superintending Engineer may transfer ascertained 

savings from any one portion of the project to another within the sanctioned estimate. 

 

(c) Excesses over Estimates 

 

No change 

 

III. Photographical Charges 

 

421. Superintending Engineers may sanction photograph charges within the limits of budget 

provision. 

 

Note :— In cases where the photograph taken are of completed works and for general purposes 

and not in the interest of the works themselves the charge should be debited to 

Establishment—Contingencies. 

 

IV. Contracts 

 

422. To accept tenders for contracts for all original works and repairs up to the limit of the 

estimates sanctioned by competent authority plus such excess as he is competent to sanction under 

the provisions of Paragraph 4 17(d). To execute contracts and piece-work agreement upto the same 

limit provided they are drawn up in standard forms. 

 

Note:- In the case of officers holding officiating or temporary rank for a period not exceeding three 

months, these powers are restricted to a money limit of one lakh. 

 

The powers delegated vide G.O.Ms.No. 1007, TR & B, dated 5-11-1976 are—  

 

To accept tenders for all contracts for all original works and repairs upto technically sanctioned 

estimates plus such excess as he is competent to sanction under excess over estimates subject to a 

maximum of Rs. 11 lakhs for each tender. Superintending Engineer (Major Irrigation Projects, 

costing more than Rs.l0 crores) can accept tenders upto Rs. 30 lakhs provided they are lowest. 

 

In case of electrical works the amount is limited to Rs. 1.00 lakh. 

 

V. Stores 

 

(a) Purchase, Manufacture and Repair 

 

423. (i) General :—To accord administrative approval to estimates for the purchase of tools 

and plant for including livestock or office furniture subject to a maximum expenditure of Rs. 

10,000 for each estimate, and to order the purchase or manufacture of any stores required for the 

construction of a sanctioned work, subject to the conditions laid down in the Stores Rules. 

 

Note :—  Estimates for extensions and improvements and special repairs which owing to 

inclusion of items of substantial improvement would go either wholly or partly to 

increase the capital cost of staff boats, or boats for which rent on hire is payable should 

be submitted for sanction of Government irrespective of their cost but estimates for all 

other floating plant may be dealt with by the Superintending Engineers upto a limit of 

Rs. 1,000. 

 

The term “floating plant” does not include motor or steam launches for the purposes of 

this note. 
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(ii) Office furniture :—To sanction purchase of office furniture within the budget allotment 

subject to a maximum expenditure of Rs. 750 for each estimate. 

 

(iii) Indents :—To pass indents on other departments for articles required for sanctioned works, 

and to forward indents for foreign stores direct to the High Commissioner or Ambassadors of India 

for any work within his powers of sanction. See the Stores Rules. 

 

(iv) Repairs :—To sanction estimates for repairs to tools and plant within the limits of the 

appropriation assigned to his circle. 

 

(b) Disposal of Stores 

 

(i) To issue orders for the disposal of all unserviceable or surplus store including stock, tools 

and plant, materials at site of works and materials received from works dismantled or undergoing 

repair, to write of the loss due to disposal of such articles (i.e., the difference between the book 

value of the articles and the amount difference by their disposal) when the total loss on all articles 

disposed of at a time and included in one surveyport is Rs. 10,000 or less. Also to sanction the 

issue of any materials from store-yards to private persons. Book value including storage charge 

plus usual charges to 10% (except when this charge is specially remitted under the provisions of 

Paragraph 331(a) or the full market value whichever is higher when this can be done without 

inconvenience to the public service.  

(Amended in Memo. No.l658/Cl/79-21, Rd.&Tr. & Blds.(C) Dept., Dt. 22-3-1982) 

 

(ii) To write off famine tools that have been lost or become unserviceable. 

 

(iii) A Superintending Engineer may deal finally with the disposal of any unserviceable 

floating plant subject to the provision that the condemnation, sale or disposal otherwise of all staff 

boats, and of other vessels which the original cost was Rs. 10,000 or more, should be made after 

the sanction of Government. 

 

(c) Loss due to depreciation 

 

To sanction estimates for losses due to depreciation of stock up to a limit of Rs. 10,000. 

 

(d) Write off 

 

To write off the irrecoverable value of stores or public money lost by fraud or the negligence of 

individuals or other causes, unprofitable outlay on works and loss of revenue subject to a 

maximum limit of Rs.500 in each case provided the loss does not disclose. 

 

(i) a defect of system or in rules the amendment of which requires the order of a higher 

authority; and 

 

(ii) serious negligence on the part of some individual officer or officers which might possibly 

call for disciplinary action requiring the orders of a higher authority. 

 

Note :—All sanctions to write off under this rule should be communicated to the Accountant- 

General. 

(e) Sale and Dismantlement of Public Buildings 

 

(See Paragraph 235) 

 

(f) Losses in manufacture 

 

To adjust losses in manufacture upto a limit of Rs.500 in each case. 
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VI. Powers of Re-appropriation 

 

424. The following are the powers of Superintending Engineers to re-appropriate funds 

 

(1) Roads and Buildings and Civil works 

 

(a)  Original works — Buildings.  

 

Original works — Communications; and 

 

Original works — Miscellaneous. 

 

A Superintending Engineer may, within the funds allotted to his circle re-appropriate funds 

from one work to another subject to the following conditions 

 

(i) that the total of the amounts proposed to be reappropriated from or to a single major 

work does not exceed Rs. 25,000 (Rupees twenty five thousands only); 

 

(ii) that in the case of resumptions, the head of the department concerned is informed of the 

fact explaining why it was not possible to spend the appropriation on the work in question; 

 

(iii) that no re-appropriation is made to a new major work or to a new minor work costing 

over Rs. 2,500 not provided for in the budget; 

 

(iv) that the re-appropriations are confined to works under the same minor head or 

department; 

 

(v) the re-appropriation does not involve a transfer of funds to a work or project which has 

not received the requisite administrative approval and technical sanction under the rules in this 

Code or does not involve an appropriation of funds in excess of the amount of the estimate of 

technical sanction has been accorded. 

 

(vi) that the re-appropriation has not the affect of increasing the appropriation under a unit 

which has been reduced by a higher authority; and 

 

(vii) that the re-appropriation has not the effect of increasing the total budget provision for 

minor works under a minor or departmental head under “Civil Works”. 

 

(b) “Repairs” and “Tools and Plant” — No powers. 

 

Note:- Lump-sums will be allotted by the Chief Engineer for each circle under the primary units 

under those heads. The Superintending Engineer should re-distribute the amounts under 

each primary unit among the several divisions under him. 

 

(c) Establishment :—No powers except under the heads “Non-Contract Contingencies” and 

“Supplies and Service”. The exercise of the powers is subject to the condition that the re-

appropriation does not involve the undertaking of a recurring liability. 

 

(2) Construction of Irrigation, Navigation, Embankment and Drainage works for which Capital 

and Revenue Accounts are kept and “working ‘expenses’ under XVII. Irrigation, Navigation, 

Embankment and Drainage works for which capital accounts are kept. 

 

A Superintending Engineer may re-appropriate funds within the same minor head provided that— 
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(i) the re-appropriation does not involve a transfer of fund from one project or system to 

another; 

 

(ii) no re-appropriation of funds is made for the execution of any new work not provided 

for in the budget for the year; 

 

(iii) the re-appropriation does not involve a transfer of funds to a work or project which has 

not received the requisite administrative approval and technical sanction under the rules in the 

Code or does not involve an appropriation of funds in excess of the amount of the estimate, if 

technical sanction has been accorded; and 

 

(iv) that the re-appropriation has not the effect of increasing the appropriation 

under a unit, which has been reduced by a higher authority; 

 

(3) 18. Other revenue expenditure financed from ordinary revenues :— Superintending 

Engineer may sanction reappropriation of funds within the circle 

provided— 

 

(i) that no re-appropriation is sanctioned from one minor head to another; 

 

(ii) that the re-appropriation does not involve expenditure on new major works not 

provided for in the budget; 

 

(iii) that the re-appropriation does not involve a transfer or funds to a work or project which 

has not received the requisite administrative approval and technical sanction under the rules in this 

Code or does not involve an appropriation of funds in excess of the amount of the estimate if 

technical sanction has been accorded; and 

 

(iv) that the re-appropriation has not the effect of increasing the appropriation under a unit, 

which has been reduced by a higher authority. 

 

(4) Copies of all orders of re-appropriation sanctioned by Superintending Engineer, should be 

made forwarded to the Finance Department through the Chief Engineer, and to the Accountant-

General. 

VII. Miscellaneous Powers 

 

425. Rules and powers regarding the grant of advance of pay and travelling allowances, house-

building advances etc., and contingent expenditure will be found in the Andhra Pradesh Manual of 

Special Pay & Allowances and Andhra Pradesh Financial Code, Vol. I. 

 

426. Superintending Engineers of circles are authorised to arrange with the Telegraph 

Engineering Department, on their own authority, for the establishment of telephone connections 

required as a temporary measure in connection with the execution of works, subject to the 

condition that the cost of the connection has been provided for in the sanctioned estimate for the 

works. 

 

427. Superintending Engineers may approve of alterations of the dates of birth entered in the 

service books of the non-gazetted establishment employed under them. 

 

D - POWER OF EXECUTIVE ENGINEER 

 

428. The following is a summary of the powers of Executive Engineers (except stop-gap 

arrangements lasting one month and below) in charge of a division. 
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I. Roads and Buildings 

 

A. Original Works 

 

(a) Administrative approval 

 

To accord administrative approval to estimates upto Rs. 40,000/- for contribution works and 

for works executed for the Public Works Department other than residential or ecclesiastical works.  

[G.O.Ms.No. l007,Tr. & B. Dept., Dt. 5-11-1976] 

 

Note 1 :— The above powers can be exercised by the Executive Engineers in regard to electrical 

works also, subject to certain conditions — vide Paragraph 441 and the note 

thereunder as introduced by G.O.Ms.No. 1281, W., dated 12th June, 1934. 

 

Note 2 :— The Executive Engineers of Divisions can accord administrative approval up to a 

limit of Rs. 250 in the case of small extensions to electrical installations in 

Government non-residential buildings in their charge. 

 

Note 3 :— In the case of work connected with quarters for employees in inferior service, 

however, Executive Engineers can accord administrative approval up to a limit to Rs. 

2,000 subject to the following conditions 

 

(a) that the proposals are in accordance with the latest type-designs approved by 

Government and that outside works are limited to minor sanitary works, such as 

drains, latrines, wells and the like; and 

 

(b) that an enhancement of the limit fixed the Minor works is not asked for on this 

ground. 

 

(b) Technical sanction to estimates 

 

To accord final or technical sanction to detailed estimates or original works up to maximum 

limit of Rs. 25,000 excluding charges for establishment and tools and plant. 

 

When the detailed estimate is a working estimate for a work, or part of a work, included in a 

general estimate or in any subsidiary estimate subsequently sanctioned by competent authority, the 

sanction is subject to condition that the provision for it in the general or subsidiary estimate is not 

exceeded. 

 

Note :—  The Executive Engineer of Divisions can accord technical sanction to estimates for 

small extensions to electric installations in Government buildings in their charge upto a 

limit of Rs. 2,000. 

 

(c) Technical sanction to estimates 

 

To pass finally all excesses over the amount of original estimates sanctioned by himself or by 

higher authorities up to a limit of Rs. 500 irrespective of the total of the sanctioned estimate, and in 

other cases provided that the total amount of the excess is within 5 per cent of the sanctioned 

estimate and within the limit of his powers to sanction estimate technically. An Executive Engineer 

has no power to sanction any excess over a revised estimate sanctioned by a higher authority—See 

also Paragraph 182. 

 

(d) Alterations of designs 

 

To sanction alterations in the constructive details of works during their execution in cases of 

necessity, reporting as a general rule, his action to the Superintending Engineer provided that such 

alterations do not cause an increase of charge on the work beyond the limit of his powers to deal 

finally with excesses over estimates vide (2) above. When 
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however, such alterations affect the administrative side of the works, they should be affected only 

after consulting the administrative department concerned. 

 

(e) Contingencies in the estimate for a work 

 

To divert the provision for contingencies to new work or repairs not provided for in the 

estimate up to a maximum of Rs. 500/- for each item (Para 117). The Executive Engineer can 

divert the provision in an estimate under “Contingencies” to meet excesses due to the increased 

rates or any cause whatever, provided the total amount of the estimate after revision does not 

exceed by more than 5 per cent of the sanctioned amount inclusive or contingencies and provided 

that the excess is within the Exe. Engineer powers of sanction. 

 

(f) Unforeseen works in an estimate for a work 

 

To divert the provision under this item for new works which are required by the administrative 

authority and which are essential for the due fulfilment of the precise object for which the scheme 

was intended, up to a limit of Rs. 5,000 for each item—See also Paragraph 117-A. 

 

(The Powers elegated vide G.O.Ms.No. 1007, T R & B, dated 5-11-1976) 

 

(a) Administrative approval 

 

(i) To accord administrative approval to estimates for works (other than residential buildings and 

electrical works) 

 

Plain areas          40,000 

 

Tribal areas          60,000 

 

(ii) (a) Purchase of tools and Plant          5,000 

 

(b) Purchase and improvements to floating, plant for which  

rent or hire is recoverable             Nil 

 

(iii) Full contributional works        15,000 

 

(iv) Residential buildings: 

 

To estimate for works :            Nil 

 

(v) Sanitary works 

  

     To minor works for construction of latrines and septic tanks         Nil 

 

(vi) Electrical works : (Residential and non-residential) 

 

(a) Non-Residential (First installation)       5,000 

(b) Residential buildings (First installation)       2,500 

(c) Additions, improvements and alterations to electrical works in 

     non-residential buildings         1,000 

(d) Additions, improvements and alterations to electrical works  

      in Residential buildings           Nil 

 

(b) Technical sanction to estimate 

 

To accord final or technical sanction to detailed estimates or original work up to a maximum 

limit of Rs. 1.00 lakh subject to the condition that the excess over administrative sanction shall not 

exceed 10 per cent. 
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When the detailed estimate is a working estimate for a work or part of a work, included in a 

general estimate or in any subsidiary estimate subsequently sanctioned by competent authority the 

sanction is subject to the condition that the provision for it in the general or subsidiary estimate is 

not exceeded. 

 

Note :—The Executive Engineers of Divisions can accord technical sanction to estimates, for 

small extension electric installations in Government buildings in their charge upto limit of 

Rs. 30,000/- 

 

(c) Excesses over Estimates 

 

To pass finally all excesses over the amounts of original estimates sanctioned by himself or by 

higher authorities upto a limit of Rs. 2,000/- irrespective of the total of the sanctioned estimates, 

and in other cases provided that the total amount of excess is within 5% of the sanctioned estimate 

and within the limit of his power to sanction estimates technically. An Executive Engineer has no 

power to sanction any excess over a Revised Estimate sanctioned by a higher authority. See also 

Paragraph 182. 

 

(d), (e) and (f) — No change 

 

B. Repairs 

 

429. (a) (i) Ordinary and special repairs :—To sanction estimates for ordinary and special 

repairs within the limits of budget allotments and upto a limit of Rs.20,000 for each work. 

 

Note:- The limit of Rs.20,000 does not apply to cases where lumpsum kilo metreage rates are 

fixed by the Superintending Engineers for annual maintenance of roads under Paragraph 418 (a). 

The limit in such cases is the amount for each road based on the kilometre rate for each reach of 

that road fixed by the Superintending Engineer. 

 

(ii) Emergent repairs :—To sanction emergent repairs to all works in charge of the 

department to any necessary and reasonable amount, in case of imminent danger to the structure. 

 

(iii) Repairs to electrical installations :—To sanction estimate for ordinary or special repairs 

to electric installation in Government buildings in their charge up to a limit of Rs. 5,000. 

 

(b) To prescribe lump-sum amounts for ordinary repairs under Paragraph 147 up to Rs. 1,000 

under the conditions laid down therein. 

 

(c) Excesses over estimates :—Same powers as under original works, if a revised estimate is 

not prepared; if a revised estimate is prepared, it may be dealt with under subparagraph (a) above. 

 

C. Tools and Plant 

 

430. A. Same powers as under, original works. 

 

II. Irrigation Works 

 

(a) Administrative Approval 

 

(1) 68. Works for which Capital and Revenue Accounts are kept— 

      Works chargeable to capital account      …… 

 

(2) XVII. Works for which Capital and Revenue Accounts are kept— 

      Extensions and Improvements        5,000 

 

 

 

 

 

 

 

[DCODE—1 4] 
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(3) 18. Works for which Capital and Revenue Accounts are not kept 

Original works (Works, Extensions and Improvements.)     5,000 

 

(4) Full contribution works other than repairs      5,000 

 

(5) Tank Restoration Scheme works Extensions and Improvements   5,000 

 

Note :—  Executive Engineers who have put in a service of not less than 15 years in the 

department may accord administrative approval to departmental irrigation works—

Extensions and Improvements, Original works and Tank restoration Scheme works 

Extensions and Improvements and full contribution works up to a limit of Rs. 1,000 for 

each work. The previous approval of the Collector should be obtained to all proposals 

for works estimated to cost more than Rs. 500. In these cases the Executive Engineer 

should send to the Superintending Engineer a copy of the report sent by him to the 

Collector, and the Superintending Engineer may, if he considers it necessary, in any 

particular case, call on the Executive Engineer to submit the detailed estimates and 

plans for his approval. 

 

(b) Technical sanction 

 

(1) 68. Works for which Capital and Revenue Accounts are kept— 

Works chargeable to Capital Account       25,000 

 

(2) XVII. Works for which Capital and Revenue Accounts are kept— 

Extensions and improvements        25,000 

 

(3) 19. Works which capital and Revenue Accounts are not kept— 

Original Works (Works, extensions and improvements and 

miscellaneous expenditure)         25,000 

 

(4) Full contribution works and repairs       25,000 

 

(5) XVI. and 18. Maintenance and repairs.— 

 

(a) Ordinary repairs         Full powers 

(b) Special repairs: 

 

Include repairs under famine relief works      25,000 

 

(6) Tank restoration scheme works-Extensions and Improvements    10,000 

 

(7) Tools and Plant estimate charged to irrigation heads of account    10,000 

 

Note 1 :—The limits fixed in items (1) to (6) above are for “Works” only and are exclusive of 

centages charges for Establishment and Tools and Plant, etc. 

 

Note 2 :—The actual expenditure in any particular year on sanctioned estimate is however limited 

by the appropriation-See Paragraph 101(a)(ii) of the Andhra Pradesh Public Works 

Accounts Code. 

(c) Excesses over Estimates 

 

Same powers as under Paragraph 428(c) and 429(c) but subject to the limitations in Paragraph 

420(c). 

 

[The powers delegated under G.O.Ms.No. 1007, T.R. & B., dated 5th November, 1976 are: 

 

(a) Administrative approval 

 

(i) The administrative approval to estimates for works (other than residential buildings and 

electrical works) 
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Plain areas 40,000 

 

Tribal areas 60,000 

 

(ii) (a) Purchase of Tools & Plants         5,000 

 

      (b) Purchase and improvements to floating, plant for which 

           rent or hire is recoverable       Nil 

 

(iii) Full contributional works        15,000 

 

(iv) Residential buildings 

 

      To estimate for works         Nil 

 

(v) Sanitary works 

     To minor works for construction of latrines and septic tanks     Nil 

 

(vi) Electrical works :—(Residential and non-residential) 

 

       (a) Non-Residential (First installation)        5,000 

 

       (b) Residential building (First installation)       2,500 

 

       (c) Additions, improvements and alterations to electrical works in 

            non-residential buildings         1,000 

 

      (d) Additions, improvements and alterations to electrical works 

            in residential buildings           Nil.  

 

Note :— The previous approval of the Collector should be obtained to all proposals for works 

estimated to cost more than Rs. 500. If the Collector agrees with the proposals of P.W.D. 

from the administrative point of view, the practice of estimates being countersigned by 

Collectors should be discontinued (vide G.O.Ms.No. 31, P.W, (T) Dept., Dt. 7-1-1969). 

In these cases the Executive Engineer should send to the Superintending Engineer a copy 

of the report sent by him to the Collector, and the Superintending Engineer may if he 

considers it necessary, in any particular case, call on the Executive Engineer to submit the 

detailed estimates and plans for his approval. 

 

(b) Technical Sanction 

 

(Same powers as those of Executive Engineer, Roads & Buildings). 

 

(c) Excesses over estimates 

 

No change 

 

III. Contracts 

 

431. To accept tenders for contracts for sanctioned original works and repairs provided that the 

amount of the tender does not exceed the amount of the sanctioned estimate plus such excess as he 

is competent to sanction under the provisions of Paragraph 428(c) and subject to a limit of Rs. 

25,000. 

 

Note :—In cases where materials are supplied by Govt. to the contractor, the amount of the 

contract should, for the purpose of determining the authority competent to accept it, be 

taken to the net amount to be paid to the contractor, exclusive of the cost or value of the 

materials so supplied. Further, the amount of contract added to the cost of materials must 

not exceed the sanctioned estimate by an amount greater than that which the officer is 

empowered to sanction under the provisions of Paragraph 428(c); 
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The powers delegated vide G.O.Ms.No.1007, T.R. & B, Dt. 5-11-1976 under Para 

431. 

 

To accept tenders for contracts for sanctioned original works and repairs provided that the 

amount of the tender does not exceed the amount of the sanctioned estimate plus such excess as he 

is competent to sanction under the provisions of Paragraph 42 8(c) and subject to a limit of Rs. 

1,05,000/-. 

 

In the case of Electrical Works the powers of the Executive Engineers are limited to a contract 

value of Rs. 50,000/-. 

IV. Stores 

 

(a) Purchase, Manufacture and Repair 

 

432. (i) To accord administration approval to estimates for the purchase of manufacture of 

tools and plant (not including livestock or office furniture) subject to a maximum of Rs. 2,500/- for 

each estimate and to sanction estimates for regular repairs of special tools and plant other than 

running or working expenses up to Rs. 500/- for each estimate and for the maintenance of ordinary 

tools and plant up to Rs. 500/- a year for the division limited to the appropriation allotted for the 

division. The Divisional Engineers and Executive Engineers, may sanction estimates technically 

for ordinary maintenance of special tools and plant like lorries, power rollers, etc., upto Rs. 10,000 

per year for each such plant. 

 

(ii) To accord administrative approval to the purchase of office furniture up to Rs.l00 for each 

estimate. 

 

(iii) To order any stores required for the Execution of a sanctioned work, subject to the 

conditions laid down in the Store Rules and Andhra Pradesh Financial Code—Vol. I to provision 

in the sanctioned estimates - See Paragraph 322. 

 

(iv) To purchase or manufacture stock, sufficient to keep the stock of the division up to the 

reserve limit — vide Paragraphs 323 and 324. 

 

(b) Write off 

 

(1) To sanctioned the writing-off the returns of tools and plant of all tools and plant the book 

value of which has been recovered. In recovering the value of tools lost, centages must be 

recovered. (Govt. Memo. No. 1658/C1-79-21, R & B (C), Dt. 22-3-1982) 

 

(ii) To write-off tools and plant in those cases were only part values have been recovered for 

causes which he considers reasonable. 

 

(iii) To write-off unserviceable tools and plant and stores, the original cost of which did not 

exceed Rs. 250, when no value is recovered for causes which the Executive Engineer considers 

reasonable. 

 

(iv) To write-off famine tools the full value of which has been recovered subject to the proviso 

that if such write-off affects the authorised reserves, the orders of the Superintending Engineer 

concerned should be obtained. 

 

(v) To write-off finally the irrecoverable value of stores or public money lost by fraud or the 

negligence of individuals or other causes unprofitable outlay on works and loss of revenue subject 

to a maximum limit of Rs.100 each case, provided that the loss does not disclose 

 

(1) a defect of the system the amendment of which requires the orders of higher authority; or 
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(2) serious negligence on the part of some individual officer or officers which might possibly 

call for disciplinary action requiring the orders of higher authority. 

 

(c) Disposal of Stores (other than Tools and Plant) 

 

(i) To issue orders for the disposal, by a sale or otherwise, or surplus stores at a rate not less 

than the prevailing market rate in the locality at the time of their disposal or at their full book value 

whichever is less, and of material received from works dismantled or undergoing repairs at their 

estimated value, up to a limit of Rs. 2,500 vide Paragraph 336(a) of the Andhra Pradesh Public 

Works Account Code. 

 

(ii) To sanction the sale of articles on the stock accounts to private persons when it can be done 

without inconvenience to the public service. Book value including storage charges plus usual 

charges of 10% (except where this charges is specially remitted under the provision of Para 331(a) 

or the full market value whichever is higher upto Rs.l,000/-. 

 

(iii) To sanction the sale of unserviceable stores at less than their full book value when the 

original purchase value of the article does not exceed Rs.2,500. 

 

(d) Sale and Dismantlement of Public Buildings 

 

(See Paragraph 235) 

 

V. Powers of Re-appropriation 

 

433. The following are the powers of Executive Engineer to re-appropriate funds: 

 

(1) 50. and 81. Civil Works  

 

      Major Works. 

 

      Subject to the following conditions 

 

(1) that the total of amounts proposed to be re-appropriated from or to a single major work 

should not exceed Rs.5,000 (Rupees five thousand only). 

 

(2) that in the case of resumptions, the head of the department concerned should be informed of 

the fact, explaining, why it was not possible to spend the grant on the work in question; 

 

(3) that the amount resumed should on no account be diverted to new major works not 

provided for in the budget; and 

 

(4) that the re-appropriation are confined to works under the minor head or department; 

 

(5) the appropriation does not involve a transfer of funds to a work or project which has not 

received the requisited administrative approval and technical sanction under the rules in this Code 

or does not involve an appropriation of funds in excess of the amount of the estimate, if technical 

sanction has been accorded; and 

 

(6) that the re-appropriation has not the effect of increasing the appropriation under a unit 

which has been reduced by a higher authority. 

 

Minor works:- 

 

Executive Engineers have full powers to sanction transfer of funds between the Minor works 

within the division subject to the following conditions 
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(1) no transfer should be made from the minor or departmental head to another; 

 

(2) no transfer of funds should be made to a new minor work costing over Rs. 2,500 not 

already included in the appendix to the State Civil Works budget; 

 

(3) no transfer should be made to a work or project which has not received the requisite 

administrative approval and technical sanction under the rules in this Code and when the amount 

so transferred involves sanction of grant in excess of the amount of the estimate if technical 

sanction has been accorded; 

 

(4) that the transfer has not the effect or increasing the total provision for minor works under a 

minor or departmental head under “50. Civil Works”; and 

 

(5) copies of orders sanctioning any re-appropriation should be communicated to the Finance 

Department through the proper channel and to the Accountant-General as soon as such orders are 

passed. 

 

VI. Miscellaneous Powers 

 

434. Rules and powers regarding the grant of advance of pay and travelling allowances, house-

building advances etc., and contingent expenditure will be found in the Andhra Pradesh Manual of 

Special Pay & Allowances and Andhra Pradesh Financial Code, Vol. I and Andhra Pradesh 

Treasury Code, Vol. I. 

 

E — ELECTRICAL ENGINEER’S POWERS OF SANCTION 

 

I. Original Works 

 

(a) Administrative Approval 

 

435. To accord administrative approvals to proposals for electrical works up to a limit of Rs. 

200 for each project subject to the restriction that the powers will not apply to proposals for first 

installations to buildings or for electrical works relating to residential buildings. 

 

Note :—The powers of administrative approval are restricted to departmental works, i.e., purely 

Public Works Department works unconnected with any other department. 

 

To accept the execution of contribution works upto a limit of Rs. 200 for each work 

. 

(b) Technical Sanction 

 

To sanction technically estimates upto a limit of Rs. 2,500. 

 

II. Ordinary Repairs 

 

(a) (i) Ordinary and special repairs :—To sanction estimates for ordinary or special repairs 

to electric installations in Government buildings in his charge up to a limit of Rs.2,500. 

 

(ii) Emergent repairs :—To sanction emergent repairs to any necessary and reasonable 

amount in the case of imminent danger to the installation explaining immediately to the Chief 

Engineer, the essential necessity to utilise the powers. 

 

(b) To prescribe lump-sum amounts for ordinary repairs under Paragraph 147 up to Rs. 500 

under the condition laid down therein. 
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Ill. Excesses over Estimates 

 

[Same powers as of Executive Engineers of divisions — vide Paragraph 428(e) and 429(c)]. 

 

IV. Tenders 

 

To accept tenders for contract for sanctioned original works and repairs provided that the 

amount of the tender does not exceed the amount of the sanctioned estimate plus such excess as he 

is competent to sanction under the provisions of Paragraph 428(c) and subject to a limit of Rs. 

5,000, 

 

Note :—This applies to sub-works of major estimates or works sanctioned as supplementary to 

major estimates up to the same limit for such works. 

 

V. Write-Off 

 

The Electrical Engineer to Government is empowered to sanction the write-off of the value of 

stores borne on stock accounts damaged or lost by fraud or negligence of the individuals or other 

cause upto a limit of Rs. 20 for each article of similar articles written- off at a time subject to the 

restrictions that the loss does not disclose 

 

(i) a defect of system, the amendment of which requires the orders of higher authority; or 

 

(ii) serious negligence on the part of some individual officer or officers which might possible 

call for disciplinary action requiring the orders of higher authority. 

 

Survey reports of all such items written-off by the Electrical Engineer should be forwarded to 

the Accountant-General with the accounts. 

 

In the case of losses of material which have already been debited of works, viz., Government 

installations, the replacements should be charged to repair estimates direct and no write-off is 

necessary. The Electrical Engineer may deal with such cases up to a limit of Rs.500 for each work 

or installation subject to the same conditions. 

 

V. Other Powers 

 

In respect of other sanctions, the Electrical Engineer can exercise the same powers as of 

Executive Engineers of divisions. 

 

Delegation of powers in respect of Electrical Works to the Electrical Engineer 

(General) on par with the Executive Engineer (R & B). 

 

(G. 0. Ms. No. 190, Transport, Roads and Buildings (B.I.) Dept., Dt. 17-4-1986) 

 

Ref:-  1. G.0. Ms. No. 1007, T.R. & B. dated 5-11-1976. 

 

          2. G.0. Ms. No. 43, T.R. & B. dated 12-2-1985. 

 

          3. From Chief Engineer (Building) Lr. No. DEE/EIec./8214/83-A Dt. 11-10-1985. 

 

Order :—lt has been brought to the notice of Govt. by the Chief Engineer (Buildings) in his 

letter 3rd read above, that while codifying the powers, relating to Electrical works as delegated in 

the 0.0. first read above were not incorporated under the powers of Electrical Engineer (General) in 

the Andhra Pradesh PWD Code, whereas the same powers were incorporated under the powers of 

the Executive Engineers (Roads and Buildings). Further, the continuance of the powers of the 

Executive Engineer (Electl. General) ordered in the 0.0. 2nd read above were delegated in GO. Ms. 

No. 1865 P.W.D. dated 30-7-1966. Therefore, the Chief Engineer (Buildings) has requested to 

rectify 
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the anomaly and issue necessary amendment to the 0.0. first read above duly clarifying the powers 

delegated in respect of Electrical works (vide items 9 and 10 noted in the annexure to the 0.0. first 

read above) to the Executive Engineers (Roads and Buildings) and making applicable them to 

Executive Engineers (General). 

 

2. The Government, after careful consideration of the matter, hereby direct that powers 

delegated to the Executive Engineers (Roads and Buildings) vide items 9 and 10 of GO. Ms. No. 

1007, T.R. & B. dated 5-11-1986 shall also be exercised by the Electrical Engineers (General) 

henceforth. 

 

F — POWERS OF SUB-DIVISIONAL OFFICERS 

 

436. The powers specified in clauses (h), (i) and (j) below can be exercised by all Sub-

divisional Officers (permanent and officiating) irrespective of the length of their service. 

 

The powers specified in clauses (a) to (e) and (g) below can be exercised by 

 

(1) Permanent Assistant Engineers recruited from Supervisors irrespective of the length of their 

service as Sub-Divisional Officers; 

 

(2) Officiating Assistant Engineers recruited from supervisors with 3 years service as Sub-

divisional Officers ; and 

 

(3) Direct recruited permanent Assistant Engineers with 3 years service as Sub- divisional 

Officers. 

 

The power specified in clause (d) can be exercised in full by all officiating Assistant Engineers 

recruited from Supervisors irrespective of the length of their service. 

 

(a) Technical sanction to estimates for works other than those relating to residential buildings 

and electrical works. 

 

Assistant Engineers should inspect all works personally costing below Rs. 1.00 lakh before 

submitting for sanction. 

 

Upto a limit of Rs. 

 

(1) Buildings designed on standard plans      1,000 

 

(2) Buildings not based on standard plans         500 

 

(3) Irrigation Nil. 

 

Note 1:—Sub-divisional Officers should consult Executive Engineers in any case of doubt 

regarding foundations. 

 

Note 2:—Selected Officers who have put in a service of not less than five years as Sub- divisional 

Officers may however, be recommended by Superintending Engineers to be invested 

with enhanced powers up to Rs. 2,500 and Rs. 1,500 under items (1) and (2) 

respectively. 

 

(b) Sanction to estimates for special repairs except in the case of residential buildings and 

electrical works, subject to the following limits : 

 

(1) Roads and buildings     1,000 

 

(2) Irrigation        Nil 
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(c) Sanction to estimates for ordinary repairs 

 

(1) Roads and buildings excluding residential buildings and 

     electrical works subject to the limit prescribed in 

    Paragraph 144         2,500 

 

(2) Irrigation limited to earth work or repairs to bunds and 

     channel banks and only in accordance with T.R.S. levels 

     and sections. No masonry works is to be included    2,500 

 

Note 1 :—This does not conform powers to sanction estimates containing provision for work- 

establishment. 

 

Note 2 :—By the works “T.R.S. levels and sections” is meant “approved standard sections such as 

those given in the revised list of minor works”. 

 

(d) To accept tenders and to enter into piece work agreements on 

             standard forms         5,000 

 

Note 1 :—Direct recruited Assistant Engineers and officiating Assistant Engineers of not less than 

three years’ service are empowered to accept piece work agreement up to a limit of 

Rs,2,500 in the case of works connected with repairs and improvement to all canals, 

channels and tanks irrespective of whether they form part of irrigation systems or not 

and to accept written undertakings (for petty works) given by contractors under 

Paragraph 175 of this Code. 

 

Note 2 :—Selected officers who have put in a service of not less than five years as Sub- divisional 

Officers may, however, be recommended by Superintending Engineers to be invested 

with enhanced powers upto Rs. 10,000 in the matter of accepting tenders and entering 

into piece work agreements on standard form. 

 

Note 3 :—The above delegation in respect of “agreements” applies to piece work agreements only 

subject to the following conditions 

 

(i) that the agreements containing lump-sum item, or items not included in the 

sanctioned estimate or rates in excess of those in the sanctioned estimate or addition to 

or alterations in the authorised form should be accepted by higher authority than the 

Sub-divisional Officer; 

 

(ii) that for items for which lump-sum are provided for in sanctioned estimates, the 

agreements should specify the rates with detail and the total amount for each of the 

items, according to the specified rate, should not exceed the lump-sum provisions in the 

estimate. Provided that such specified rates are directly deducible from the accepted 

schedule of rates of the division and that, in cases where these rates are not so 

deducible, and where the total of the relevant lump-sums in the estimate exceeds Rs.50 

data in support of these rates are got approved by the higher authority before the 

agreement is accepted. 

 

(e) Powers to purchase tools and plant forming part of a sanctioned 

 estimates, but not including office furniture or livestock   1,000 

 

(f) Sub-divisional officers have no powers to sanction excess over estimates sanctioned by 

higher authority, nor to approve deviation statements of workslips, for estimates sanctioned by a 

higher authority. 

 

(g) They can sanction urgent estimates for tank-bunds or channel banks which have breached 

but which have not been investigated by the T.R.S. This is applicable only in cases where the 

estimates referred to therein are classifiable under “ordinary repairs”. 
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(h) Sub-divisional Officers can approve of sales of dead and fallen trees in the compounds of 

the public buildings or by the sides of roads in charge of the Public Works Department and on 

Irrigation works up to a limit of Rs. 100 in such case subject to the following conditions 

 

(1) that the sales are confined to trees fit for use as firewood only and to those which are 

less than in gift in the case of timber trees used for building purposes; 

 

(2) that wide publicity of the sales is given which must be certified to in the sale accounts 

submitted by the Sub-divisional Officers ; and 

 

(3) that if any objections from the public to the notice or conduct of sales are received 

within a fortnight of the sales, the orders of the Executive Engineer should be taken, the sale in 

cases where there are no such objections being confirmed after a fortnight. 

 

(i) Sub-divisional Officers are also invested with powers to approve of sales of materials of 

insignificant value received from works dismantled or undergoing repairs, such as brick debris, 

Cuddapah slab pieces, at their estimated value up to a limit of Rs.lOO subject to the condition that 

the articles are not required immediately for use on any works in the locality and subject also to 

conditions (2) and (3) in clause (h) above. 

 

(j) Sub-divisional officers can approve of grass, fruit and fishery lease up to a limit of Rs. 100 

in each case subject to the condition that the period of leases shall not exceed one year and that the 

sale amount shall not be less than the average of the previous three years. 

 

(k) Under Sections 255 and 59(d) of the Andhra Pradesh Forest Act, 1882, (Andhra Pradesh 

Act V of 1882) Assistant Engineers are invested with powers of Forest Officers within their 

respective jurisdiction for the purpose of compounding of forest offences committed in relation to 

unreserved lands (other than tank bed lands) which are solely under the control of the Public 

Works Department. 

 

G - POWERS OF ASSISTANT SUPERINTENDENT, PUBLIC WORKS 

WORKSHOPS, HYDERABAD, SEETHANAGARAM AND 

THE JUNIOR SUPERINTENDENT INCHARGE OF 

THE WORKSHOPS AT DOWLAISWARAM 
 

437. To approve work order estimates upto a limit of Rs.500 in each case. 

 

H — POWERS OF CIVIL OFFICERS 

 

I. Accord Administrative approval 

 

A. Original works other than Residential Buildings and Electrical works 

 

438. The following authorities have been empowered to accord administrative approval to 

original works, other than residential buildings and electrical works the cost of which is debitable 

to the Public Works grant 

 

The Board of Revenue    Rs.10,000 

 

The Commissioner of Excise   Rs.10,000 

 

The Chief Conservator of Forests  Rs.10,000 

 

The Director of Public Instruction Rs.  5,000 
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The Director of Industries       Rs. 5,000 

The Director of Agriculture       Rs. 5,000 

The Inspector-General of Prisons and Chief Inspector of 

Certified Schools        Rs, 5,000 

The Inspector-General of Police      Rs. 5,000 

The Inspector-General of Registration     Rs. 5,000 

The Commissioner of Labour       Rs. 5,000 

The Commissioner of Police        Rs. 5,000 

The Director of Medical Services       Rs. 5,000 

The District Judges         Rs. 5,000 

The Registrar of Co-operative Societies      Rs. 5,000 

The Registrar, High Court        Rs. 5,000 

The Superintendent of Stationery       Rs. 5,000 

The Collectors and District Magistrates      Rs. 5,000 

The District Magistrates (Judicial)       Rs. 5,000 

The Agents to the Governor        Rs. 5,000 

The Director of Fisheries        Rs. 1,000 

Director of Veterinary Services       Rs. 5,000 

The Chief Presidency Magistrate       Rs.    500 

The Director of Stationery and Printing      Rs.    500 

The Chief Secretary to Government in regard to additions 

and improvements to Secretariat buildings at Hyderabad    Rs, 5,000 

The Director of Public Health       Rs, 1,000 

 

Note 1 —The administrative approval of the authorities empowered to accord such approval in 

Paragraphs 438 to 443 is indicated by their counter signature on the plans and estimates. 

The Assistant Inspector-General of Police, Deputy Director of Public Instruction, the 

Personal Assistant to the Director of Agriculture and the Personal Assistant to the Deputy 

Inspector-General of Police, Railways and C.I.D., the Chief Conservator of Forests, the 

Commissioner of Labour and the Director of Medical Services with the Government of 

Andhra Pradesh are authorised to sign on behalf of the head of the department plans and 

estimates where the plans confirm to an approved type design. In all other cases, the 

authorities empowered to accord the administrative approval should themselves 

countersign the plans and estimates. 

 

In the case of original works (other than residential buildings, and electrical works and 

cost of which is debitable to P.W.D. Budget) which have been administratively approved 

by the Chief Secretary to Government, the plans and estimates may be countersigned by 

the Deputy Secretary (General), General Administration Department upto a limit of Rs. 

5,000. 

 

Note 2 :—(i) In the case of works relating to Stationary Sub-Magistrates’ offices which are located 

in the same building as the Taluk office, the Revenue Department shall be 
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deemed to be in charge of the whole building: administrative approval to such works 

shall be accorded by the officers of that department upto the limit of their powers, the 

expenditure being not from funds provided under “General Administration”. 

 

(ii) Works relating to Stationary Sub-Magistrate’s offices which are located in separate 

or detached buildings, even though situated in the same compound with other buildings, 

shall be deemed to be in charge of the Judicial Department; administrative approval to 

the proposal shall be accorded by the Department upto the limit of their powers, the 

expenditure being met from funds provided under the head “Administration of Justice”. 

 

Note 3 :—The Collector of the Board of Revenue, as the case may be, should obtain the prior 

approval of Government to proposals for the provision of a third set of rooms of 

Inspection bungalows with double accommodation. 

 

B. Residential Buildings 

 

439. The outlay chargeable to the capital account of Government residential buildings requires 

the sanction of Government subject to the following exceptions 

 

(1) The Inspector-General of Police and the Inspector-General of Prisons may accord 

administrative approval to works connected with constables, or jail warders’ huts provided that— 

 

(a) The amount of the estimate in each case does not exceed Rs. 5,000 (an estimate must be 

provided for the whole scheme contemplated at the time of its preparation and may not be split up 

in order to keep the expenditure within the Rs. 5,000 limit); 

 

(b) The proposals are in accordance with the latest type-designs approved by Government; 

and 

 

(c) Outside works are restricted to minor sanitary works such as drains, latrines, wells, and 

the like. 

 

Note 1 :—The above officers are also empowered to sanction finally the execution of the foregoing 

works departmentally subject to the same conditions and provided further the estimate 

is based on rates not exceeding those in the current schedules of the Public Works 

Department. 

 

Note 2 :—Under sub-clause (c) above, the officers concerned may accord administrative approval 

to works connected with water supply from Municipal mains to the Police lines and jail 

warders’ huts, but Note I above will not apply to such works. They should be got 

executed by or through agency of the Public Works Department with reference to 

Paragraphs 196 and 254 of this Code. 

 

Note 3 :—The barracks for constables in the camps of the Malabar Special Police are to be treated 

as constables’ huts falling under exception (1) to the rule. 

 

(2) The authorities mentioned in Paragraphs 415, 417 and 438 may accord administrative 

approval to works connected with quarters for employees in inferior service upto the limit of the 

powers delegated to them in respect of non-residential buildings subject to provision (b) and (c) in 

clause (1) of this paragraph. Executive Engineers in charge of divisions can exercise similar 

powers, vide Paragraph 428. 

 

440. The following authorities may accord administrative approval to proposals for improving 

the existing residential buildings subject to the conditions that the addition to the capital cost does 

not exceed Rs. 500 in each case and that the standard rent of the buildings 
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will not exceed the amount of rent to be recovered of the class of tenant for whom it is intended 

 

The Board of Revenue. 

 

The Commissioner of Excise. 

 

The Chief Conservator of Forests. 

 

The Chief Engineers. 

 

The Collectors. 

 

The Director of Agriculture. 

 

The Director of Industries. 

 

The Director of Fisheries. 

 

The Inspector-General of Prisons and Chief Inspector of Certified Schools. 

 

The Inspector-General of Registration. 

 

The Inspector-General of Police. 

 

The Registrar, High Court. 

 

The Commissioner of Police. 

 

The Director of Public Instruction. 

 

The Director of Medical Services. 

 

The Registrar of Co-operative Societies. 

 

The Director of Veterinary Services. 

 

The Director of Public Health. 

 

The above delegation does not apply to rent-free quarters or to proposals for acquisition of land 

for additions to compounds of residences whatever the cost of value of the land may be. 

 

Note :— (i) The Director of Medical Services is empowered to accord administrative approval for 

estimate not exceeding Rs. 200/- for improvement to rent-free quarts 

 

(ii) In the case of law chambers in the High Court the Registrar, High Court, shall 

exercise the powers of administrative approval delegated to him to a limit of Rs.500 in 

each case, subject to the conditions (1) that the improvements are limited to works of a 

minor character so as to keep the Chambers upto the standard ordinarily expected in the 

case of Chambers on a similar scale and (2) that the works sanctioned will not affect the 

prevailing market rate of rent, as to which the Registrar shall be the Judge. 

 

C. Electrical Works 

 

(1) Non-residential Buildings 

 

441. Outlay on the first installations of electrical works in a building requires the sanction of 

Government. The authorities mentioned below, have, however, been empowered to accord 

administrative approval for additions, improvements and alterations to existing electrical 

installations upto the limits specified against them. 
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       Authority         List of Powers 

 

Board of Revenue       Upto Rs. 1,000 for estimate. 

 

Chief Conservator of Forests       -Do.- 

 

Chief Engineer (Irrigation, Buildings and Roads),     -Do. 

 

Chief Engineer (Electricity)        -Do.- 

 

Director of Medical Services of Andhra Pradesh     -Do.- 

 

Collectors and District Magistrates       -Do.- 

 

The District Magistrates (Judicial)       -Do.- 

 

Commissioner of Labour        -Do.- 

  

Commissioner of Police         -Do.- 

 

Director of Agriculture           -Do.- 

 

Director of Fisheries         -Do.- 

 

Director of Industries and Commerce      -Do.- 

 

Director of Public Instruction       -Do.- 

 

Director of Veterinary Services     Upto Rs. 1,000 a year for 

District Judges       each buildings including 

Inspector-General of Police      appurtenant buildings in the 

Inspector-General of Prisons and Chief Inspector of   same compound. 

Certified Schools 

 

Inspector-General of Registration 

 

Registrar, High Court 

 

Officers above the Grade of Deputy Secretary to 

Government including State Legislature 

 

Superintending Engineers 

 

Director of Stationery and Printing 

 

Executive Engineers    (1) For Works in buildings occupied by the Public   

                  Works Dept. upto Rs. 500 a year for each building  

                  including appurtenant buildings in the same   

                  compound vide Note 1 under Paragraph 428-I-A(2) 

 

(2) Upto a limit of Rs. 100 per year for each building  

      in the case of small estensions to electrical installation  

      in buildings occupied by other department which  

      are incharge of the Executive Engineers vide  

      Note 2 under Paragraph 421 -I-A(a) 
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Note 1 :—Provision of ceiling fans in Court Houses, etc. :—The standard scale of electrical 

fittings in Court Houses, Police Stations, Jails, Hospitals and Offices (General) as 

approved is laid down in Appendix XXIII. This should be adopted only as a general 

guide and the necessity for each item should be scrutinised carefully before sanction. 

The competent authorities are allowed, however, to sanction any extra items in special 

cases, if absolutely necessary. 

 

Note 2 :—Provisions of ceiling fans for Non-Gazetted Officers in Government Offices :— 

Provision of fans is allowed for Non-Gazetted officers in electrified Government 

buildings according to the scale laid down in Appendix XXII to the A.P.P.W.D. Code. 

 

(2) Residential Buildings 

 

442. Outlay on the first installation of electrical works in residential buildings requires the 

sanction of Government. The authorities mentioned below are however, empowered to accord 

administrative approval to additions, improvements and alterations to existing electrical 

installations in residential buildings up to a limit of Rs.500 a year for each residence, including 

out-houses subject to the conditions (i) that the standard rent of the quarters does not exceed the 

amount of rent to be recovered of the class of tenant for whom the quarters are intended and (ii) 

that the current consumption charges are recovered from the tenants. 

 

The Board of Revenue. 

The Commissioner of Excise. 

The Chief Conservator of Forests. 

The Chief Engineer (Roads and Buildings) and Chief Engineer (Electricity). 

The Collectors. 

The Director of Agriculture. 

The Director of Industries. 

The Director of Fisheries. 

The Inspector-General of Prisons and Chief Inspector of Certified Schools. 

The Inspector-General of Registration. 

The Inspector-General of Police. 

The Registrar High Court. 

The Commissioner of Police. 

The Director of Public Instruction. 

The Director of Medical Services. 

The Registrar of Co-operative Societies. 

The Director of Veterinary Services. 

The above delegation does not apply to rent-free quarters. 

 

Note (i) :— The Director of Medical Services is empowered to accord administrative approval to 

additions, improvements and alterations to existing installations in rent-free quarters 

up to a limit of Rs.200 a year in each rent free quarters including out-house. 
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(ii) In the case of law Chambers in the High Court, the Registrar, High Court, shall, exercise 

the powers of administrative approval delegated to him up to a limit of Rs.500 in each case, 

subject to the condition (1) that the improvements are limited to works of a minor character 

so as to keep the Chambers upto the standard ordinarily expected in the case of Chambers 

on a similar scale and (2) that the work sanctioned will not affect the prevailing market rate 

of rent, as to which the Registrar shall be the Judge. 

 

(iii) (a) Residential Buildings :—The schedule of electrical fittings for Government residences 

will be as shown in Appendix XXII. This should be adopted only as a general guide and the 

necessity for each item should be scrutinised carefully before sanction. The competent 

authorities are allowed however, to sanction any extra item in special cases absolutely 

necessary provided that the scale of electrical fittings and the recovery of rent for fans do 

not apply in the case of residential quarters of gazetted and non-gazetted staff at the Raj 

Bhavan. 

 

(b) Inspection Bungalows :—The following will be the standard scale of electrical fittings for 

Inspection Bungalows. 

 

(1) Lights :—One in each room and one for every 30 feet of each verandah; one tables light for 

each set of rooms (in bungalows frequently visited by officers and which have also run at a 

profit in each of the preceding three years). 

 

(2) Ceiling fans :—One in each suite and one in the common room. An amount of Rs.0.13 np. 

will be charged for each set of rooms provided with a ceiling under occupation for 24 hours 

or part thereof. This is in addition to the electric charge of Rs.0.13 np. towards the average 

of lights. 

 

(3) Wall plugs :—One for each suite and one in the common room. 

 

(4) Bowl Heaters :—One for each suite in inspection Bungalows situated at an altitude of 

3,000 feet and above. 

 

D. Powers of the Military Secretary to His Excellency the Governor 

 

443. The Military Secretary to His Excellency the Governor has been authorised to accord 

administrative approval to works connected with the Government House as below: 

 

(i) Ordinary original works relating to His Excellency   Upto Rs. 5,000 in 

the Governor’s residence and non-residential buildings.   each case. 

 

(ii) Other residences in the Government House Compound.   Upto Rs. 1,500 in 

each case. 

 

(iii) Improvements and additions to electrical works.   Upto Rs. 1,500 in 

each case. 

 

II. To accord Technical Sanction 

 

444. The Collectors have been empowered to sanction estimates for Agency works technically 

up to a limit of Rs.5,000 for each work. 

 

III. To pass Excess over Estimates 

 

445. The Collectors have been empowered to pass finally all excesses over the amounts of 

estimates sanctioned by them upto a limit of 5 per cent. 
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IV. Contracts and agreements 

 

446. The Collectors have been empowered to enter into contracts up to a limit of Rs. 25,000 

and into piece work agreements up to a limit of Rs. 50,000 for works executed by them as Civil 

Officers acting as Public Works Disbursers, subject to the condition that the amount of the contract 

on agreement does not in the case of works costing above Rs. 5,000 exceed the amount of the 

sanctioned estimate and, in other cases the amount of the sanctioned estimate plus such excess as 

they are competent to sanction under Paragraph 445 of the Andhra Pradesh Public Works 

Department Code, and also subject to the condition that no addition and alterations in the 

authorised standard forms are made by the Agent Collectors. 

 

Note :—  The restrictions in the note to Paragraph 431 of Andhra Pradesh Public Works 

Department Code will also apply. 

 

 

V. Stores 

 

447. The Collectors have been empowered 

 

(i) to write-off tools and plant in those cases where only part values have been recovered for 

causes which they consider reasonable; 

 

(ii) to issue orders for the disposal, by sale or otherwise, of Surplus stores at a rate not less than 

the prevailing market rate in the locality at the time of their disposal or at their full book value 

whichever is less, and of materials received from works dismantled or undergoing repairs at their 

estimated value, up to a limit of Rs. 2,500, and 

 

(iii) to sanction the sale of unserviceable stores at less than their full book value when the 

original purchase value of the article does not exceed Rs. 2,500. 

 

448. The Military Secretary to His Excellency the Governor is empowered to write-off tools 

and plant in his charge in those cases where part values have been recovered for cases which he 

considers reasonable. 
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